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1 Executive  Summary 
Sierra Leone is in a phase of consolidation of peace but still in a difficult situation marked by 
fragile security, depleted infrastructure and imbalanced economy. Over the past four years, 
with the assistance of international partners, Sierra Leone has made significant steps forward 
securing peace. Progress has been made in the consolidation of state authority throughout the 
country as Police, Army and civil authorities establish their presence at provincial and district 
level. Former combatants have participated in a DDR programme and significant strides have 
been made in curbing illicit diamond mining. The overall political and security situation has 
further enhanced by positive developments in neighbouring Liberia. Sierra Leone can now 
begin to take systematic steps towards confronting its longer-term development challenges, 
and to address the root causes of conflict. 
The transitional period from post-conflict recovery to development has begun with the first 
PRSP for the years 2005-2007. This ambitious document underlines the enormous task ahead 
and the risks and challenges to be addressed on the way to sustainable growth and stability. 
The PRSP – the National Programme for Food Security, Job Creation and Good Governance  
- has three pillars: Good Governance, Peace and Security; Pro-poor Sustainable Growth, and 
Human Development. 
The decentralisation exercise is progressing but more slowly than expected. Following the 
May 2004 elections, GoSL, donors and civil society have embarked on a process of building 
capacity for decentralisation and local governance. On the central level, efforts are being made 
to reform government institutions and build their policy making and implementation 
capacities. The most important pending structural reform is the strengthening of the justice 
system. Transitional justice institutions continued their efforts in 2005. The TRC report was 
published in May 2005 but the GoSL has still to implement its recommendations.  
Economically, the country has remained broadly on track with IMF and World Bank 
benchmarks and, the first PRGF was successfully concluded during the year 2005. As Sierra 
Leone moves “from post-conflict to development”, the country continues to benefit from and 
depend on ongoing large scale international support. Within the high level Development 
Partnership Committee (DEPAC), all relevant issues are being discussed, including 
benchmarks agreed under the Consultative Group meeting (CG, Paris 2002).  
Cooperation between the EC and GoSL remains largely on good terms, and the Delegation 
continues to be involved in most of the major processes in governance, infrastructure and 
social sectors, in advisory and project related functions. With ongoing programs under 
previous EDFs and planned interventions under the 9th EDF (CSP signed July 2003), the EC 
support continues to address a number of critical issues. The Poverty Reduction Budget 
Support Programme became effective in 2005 providing much needed assistance to the GoSL. 
In 2005 the Mid-Term Review of the CSP & NIP concluded that the overall country 
performance was “very good” with EDF global commitments amounting to 72.5m€, thus 
achieving a 104% of targeted figures. The amount of individual commitments was 
impressive: 123.3 m€, equivalent to 110% of the target set. It was the highest figure in the 
history of EC-Sierra Leone cooperation and more than double than in 2004. Payments also 
moved very well during this year reaching 100% (67.5m€) of targeted figures.  
* [Further to the M-T Review the ETR was finalised by December 2006 and appraises the 
country's financial performance at the highest rank, good, the sectoral and governance 
performances average, agreeing to no revision of the country allocation (Envelope-A) and 
transfer of balance of funds from Envelope B (M€ 5.7) to the reserve. The Addendum to the 
                                                 
* Words inserted into brackets indicate additions to the initial JAR 2005 report (April 2006), which were 
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Country Strategy Paper and National Indicative Programme was signed the by the President 
of Sierra Leone, and the Head of European Commission Delegation on 25 May 2007]. 
2  Update of political, economic and social situation 
2.1   Update of the political situation  
 
Security and stability: While peace has been secured in Sierra Leone, it has yet to be 
consolidated. Approximately 68 % of the population are living below the national poverty line 
and, although not yet perceived as a major security risk, there is a growing discontent over the 
slow improvement of living conditions. The adoption in March 2005 of PRSP linked to the 
budget exercise and an effective monitoring system should facilitate further economic 
developments. In order to implement this strategy, however, Sierra Leone must confront a 
number of immediate phenomena linked to its longer-term challenges: Endemic poverty and 
corruption, and massive unemployment among its primarily young population.  
Massive unemployment (particularly of youths) is a potentially destabilising factor for the 
country and the region. The development process in Sierra Leone must accelerate to ensure 
food security and to create long term employment which can only materialise in an 
environment of good governance, economic growth and continued and determined efforts by 
the Government. If left unaddressed, these phenomena heighten the prospects for insecurity 
and violence, and thus severely obstruct implementation of longer-term development plans. 
Improved governance remains the foremost challenge to the effective performance of state 
institutions, with weak governance increasingly alienating the public from the political 
process. The existence of out-dated and improperly implemented regulatory frameworks for 
business has kept away investment that could generate economic growth, and hence reduce 
popular frustration. 
With the return of peace the majority of Sierra Leonean refugees have since returned home 
from neighbouring countries. However, very few returnees have been recorded from the 
Diasporas in Europe and the USA resulting in a serious post conflict brain drain. The 
movement of refugees is limited to returning Liberians, currently numbering approximately 
39,000. The majority of remaining IDPs is in Freetown or provincial towns choosing not to 
return. 
During 2005 further steps were taken to move Sierra Leone from a post-conflict society to a 
stable democratic order. This was highlighted by the developments in the areas of security, 
reconstruction, public services, governance, institutional development and economic 
recovery, as detailed below. The sub-regional environment that helped precipitate that conflict 
has changed considerably, but considerable regional challenges remain a risk.  
The unresolved territorial issue between Guinea and Sierra Leone over the border village of 
Yenga remains a flashpoint.  In this regard, steps undertaken by both the Governments of 
Sierra Leone and Guinea in October 2005, including the joint exploratory on-site visit assisted 
by technical French and the UK experts, are commendable.    
In order to assist national actors in their efforts to consolidate peace, and to assist the UN 
Country Team (UNCT) with additional resources for this purpose, the UN Security Council, 
through its resolution 1620 of August 2005, established the UN Integrated Office in Sierra 
Leone (UNIOSIL) to succeed UNAMSIL. UNIOSIL is specifically mandated to assist 
national actors in addressing those factors that could precipitate violent conflict in the short-
to-medium-term, until such time as the country’s longer-term development challenges have 
begun to be addressed through the PRSP.                 EC - Sierra Leone Cooperation – JAR 2005 
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In 2005 significant efforts have been made by UNAMSIL to reform the Sierra Leone Police 
Force (SLP), and its capacity to provide for basic public order has increased measurably. Due 
to low salary scales, the force remains susceptible to corruption, but furthermore it has yet to 
develop effective mechanisms for community-based policing at the local level.  
While the British led International Military Advisory and Training Team (IMATT) are 
present for restructuring the Army, threats to security are relatively low. The transformation 
of the previously unreliable Sierra Leone Army into a well equipped force defending the 
territorial integrity and the democratic system has borne some tangible fruits, but low salaries 
and a lack of basic communications equipment could seriously undermine the capacity of the 
force to provide effective security.  
Fight against corruption. After a long process of consultation at national level, the 
Government of Sierra Leone with the support of DfID and the WB has completed its National 
Anti-Corruption Strategy (NACS) and its final version was officially launched by the 
President in February 2005. This Strategy is a national level action plan developed by the 
GoSL through the Anti-Corruption Commission (ACC) in conjunction with the MoF and 
other stakeholders, to orchestrate national anti-corruption efforts for the next five years.  
The ACC has in the year 2005 carried on identifying and focusing on corrupt individuals. 
However, prosecution remains an issue with the ACC not having the required functional 
capacity to carry out its mandate.   
Public Service Reform. Both the GoSL and the donor community recognise that a new 
approach is needed to champion and accelerate the implementation of the on-going civil 
service reform activities. The Public Service Reform focuses on human resource management 
and functional reviews of key ministries (funded by DfID), a review of central policy making 
and establishing a new human resources management office and new human resources 
regulations.  
The GoSL is advocating for financial support from the donors to a pilot Senior Executive 
Service (SES) that would be responsible for driving forward the reforms. On the occasion of 
the Consultative Group in November in London a newly constituted “Task Force on Capacity 
Building in the Public Sector” presented their approach for Public Service Reform and 
advocated for increased funding. An overall conceptual framework embedding these activities 
under a consolidated objective would enhance their impact and sustainability.   
Decentralisation and Local Governance. Following the May 2004 elections, GoSL, donors 
and civil society participants have embarked on a process of building capacity for 
decentralisation and local governance. The devolution of responsibilities from central line 
ministries to the 4 districts and 19 local councils has started in 2005. Delays have occurred in 
the intergovernmental transfer system of disbursement of grants from central governments to 
local councils, seriously impacting on their operations. Local councils’ revenue capacity is 
still too limited to enable them to be financially autonomous. Moreover, predictability of 
grants from central government should be improved so that local councils can carry out their 
developmental activities as planned in their annual budgets.  Overlapping responsibilities in 
the collection of taxes and duties between the newly formed decentralized governments and 
the customary authorities of the Chiefdoms impact the process negatively.  
System of Justice: The weaknesses of the judiciary, in terms of logistics, mobility, basic 
infrastructure, and training, remains a major and overriding challenge. The traditional 
(chieftaincy-based) system of justice operating in the rural areas in parallel with the modern 
(common law) system is marked by a perceptible lack of transparency and accountability. The 
provision of training and mobility for the chairs of chieftaincy courts could greatly enhance 
access to justice pending the development and implementation of systematic judicial reform.                 EC - Sierra Leone Cooperation – JAR 2005 
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Notwithstanding the improved court infrastructure insufficient numbers of judges, 
magistrates, public defenders, and prosecutors continue to result in huge back-logs. 
The system of local courts presided over by traditional leaders or their officials and applying 
customary law is the only form of legal system accessible to an estimated 70 percent of the 
population. Customary law applied by the local courts can be sometimes discriminatory, 
particularly against women, and the local courts have difficulty in administering their 
mandate some times charging excessively high fines for minor offences, as well as 
adjudicating criminal cases which should by law be tried in the higher courts. Lack of access 
to justice is aggravated by poverty and illiteracy. 
Transitional Justice: The TRC report was published in May 2005 both in hard and electronic 
version (CD-ROM). At the end of July 2005 the GoSL released a white paper on the TRC 
report but human rights and other civil society groups were very critical to the document 
judging it as "vague and noncommittal”. In November 2005 the Sierra Leone Parliament held a 
Special Session in order to introduce the TRC findings and recommendations to 
Parliamentarians. The report looks at the causes and events of the war and provides 
recommendations e.g. regarding leadership, corruption, human rights, democracy, rule of law 
and accountability, citizens' participation and service delivery.  GoSL still has to implement the 
report’s recommendations and a follow-up Committee should have been set up by the GoSL, to 
guarantee the implementation.   
The Human Rights Commission enacted in August 2004 is expected to be part of the follow-
up Committee in charge for the implementation of the TRC’s recommendations. Appointment 
of the members of the HRC is still in the process. The human rights situation has greatly 
improved since the end of the conflict, however issues such as the protracted detention of 
remand prisoners and the widespread practice of female genital mutilation, remain of concern. 
Death penalty for heinous and treasonable offences is still in force. 
The Special Court: After three years of successful operations, the court is expected to 
continue carrying on its work and wrap up its activities at the end of 2007, [but after the 
capture of Charles Taylor, its mandate was extended]. Significant progress has been made in 
achieving accountability for war crimes committed during the decade-long civil war. The 
judges of the Special Court’s long-awaited Second Trial Chamber were sworn in 17 January 
2005.  
Eleven persons associated with all three of the country's former warring factions (RUF, CDF 
and AFRC) stand indicted by the Special Court. The RUF trial started on 5 July 2004 and 
continued throughout 2005. The AFRC trial began on 7 March 2005 and the Prosecution’s 
case was concluded officially on 21 November 2005. The Pre-Defence Conference in CDF 
trial took place on 11 January 2006. The first public call for Nigeria to surrender Taylor to the 
jurisdiction of the Special Court for Sierra Leone came from the European Parliament in 
February 2005, and his transfer to the Special Court materialised in March 2006.  
Civil society. Regarding the role of civil society, the first achievement was the “election” in 
2004 of the Ward Development Committees, as foreseen in Local Government Act (LGA). 
Donors, such as DFID and UNDP have strengthened the capacity of civil society groups to 
interact with local governments.  
Regional integration Sierra Leone is member of the Mano River Union (with Liberia, 
Guinea), the Economic Community of West African States (ECOWAS) and the African 
Union (AU). With regard to the AU, Sierra Leone in 2005 has signed up to the Governance 
Peer Review within the New Economic Partnership for Africa (NEPAD).  
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The PRSP was launched in March 2005 and is the basis for government’s future development 
policy as Sierra Leone strives to move from a post conflict situation to one of sustainable 
growth and development. The Government has set itself ambitious economic and social 
targets in the PRSP. Significant progress towards these targets is likely to be achieved through 
the cumulative effects of political and economic stability, investment to rehabilitate and 
expand economic infrastructure and policies to stimulate the recovery of the mining sector. 
The, unavailability of data for PRSP monitoring on poverty outcomes and the implementation 
capacity, has have caused concern among the country’s main development partners. 
 
Macro-economic performance:  
 
Economically, the country remained broadly on track with IMF and World Bank benchmarks, 
though there were some fiscal slippages during January-September 2005, the GoSL managed 
to take corrective actions to bring the budget closer to the year-end targets. The IMF 6th 
review of PRGF was successfully concluded the programme in early 2005. With GDP per 
capita of US$ 140, Sierra Leone was one of the poorest countries in the world, and the second 
last one on the UNDP Human Development Index. This, with a very unequal income 
distribution, results in an estimated 70% of the population living below the poverty line
†. 
During 2005, the economic activity remained robust at an overall growth rate of 7.2 percent 
reflecting expansion in agriculture, mining, construction and service sector. The generally 
positive picture was overshadowed by the second half of the year during which inflation rose 
considerably, due to higher imported fuel and rice prices; this was coupled with an 
expansionary monetary policy and exchange rate depreciation during the year.  
The reliance of the economy on diamond exports continues, although the resumption of rutile 
and bauxite mining and exports resumed gradually in 2006. European Commission has 
facilitated the extension of the GoSL credit of 25 million Euros to Sierra Mineral Holdings in 
order to fast-track the refurbishment of Sierra Rutile Mines.  
Key Macro-economic indicators are given in the table below and in Annex Ic. 
Sierra Leone Key Indicators
‡: 
  Indicator  2000  2001  2002  2003  2004  2005  Source 
    Actual  Actual  Actual  Actual  Actual  Estimate   
Demographic  Population (m)      4.8    4.9    For 2002 PRSP 
For 2004 Census 
  Population growth (%)  2.0      1.9  2.1    WB 
Economic  GDP Growth Rate  3.8  18.2  27.5  9.3  7.4  7.2  WB 
  Inflation (annual average)  -0.9  2.6  -3.7  7.5  14.2  16.0  WB 
                 
  Current account balance (as 
% GDP, excluding official 
transfers) 
-15.2  -16.2  -4.8  -7.6  -4.8  -8.2  WB 
  Exchange rate (RWF per €              N.A. 
                                                 
†  Official poverty line in Sierra Leone being Le 2,000 per capita per day, which is only 2/3 of the official UN 1$ 
poverty line. 
‡ The availability of reliable statistical information is a real challenge in Sierra Leone. The large gaps in the table 
reflect the non-availability of data over time and the Delegation has made the decision not to include data from 
different sources to the time series in any give indicator as that might lead to comparing sources of information 
that may have been collected with different methodologies.                EC - Sierra Leone Cooperation – JAR 2005 
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  Indicator  2000  2001  2002  2003  2004  2005  Source 
    Actual  Actual  Actual  Actual  Actual  Estimate   
annual average) 
  NPV Debt:Export ratio      162.3  153.6  151.3    IMF 
                 
Aid  EC aid as % GDP          1.92  2.58  DACO, MoF 
  Aid as % GDP          8.6  9.07  DACO, MoF 
  EC aid as % aid          22.35  28.47  DACO 
  EC aid as % total recurrent 
budget 
   
    8.94  11.83 
DACO, MoF 
  Aid as % total recurrent 
budget 
   
    39.99  41.55 
DACO, MoF 
                 
Public   Total expenditure
§ as % 
GDP 
  29.5  28.6  26.9  24.8  20.8  IMF, MoF 
Finance  Domestic revenue as % GDP    13.0  12.1  15.2  12.4  13.0  IMF, MoF 
  Priority expenditure as % 
GDP 
  15.4  21.4  22.5  18.8  18.5  IMF 
  Security expenditure as % 
total expenditure and net 
lending 
  19.58  15.09  16.69  13.01  11.32  IMF 
  Recurrent education 
expenditure (% GDP) 
  2.0  2.8  2.4  2.4    IMF  
  Recurrent health expenditure 
(% GDP) 
  1.1  2.0  1.8  1.9    IMF  
 
The continuous financing gap (excluding grants) in 2005 emphasises the extent to which the 
economy and the overall macro-economic stability are dependent on donor support.  
Public Finance Management (PFM): After the approval in March 2005 of the joint EU-GoSL 
Matrix of Corrective Measures and due to increased donor involvement, PFM related issues 
have received higher attention. The main donors to the PFM reform (WB, DfID, AfDB and 
EC) have made moves towards a commonly accepted action plan agreed between GoSL and 
donors involved. Issues agreed included: indicators covering the overall legal and regulatory 
framework, oversight and accountability related issues, the institutional architecture, 
procedures and policies, the budgetary process, issues regarding the payroll, procurement, 
accounting and financial management, reporting, asset management, revenue collection, 
independent control and audit mechanisms. While some steps have been taken to enhance 
efficiency, transparency and accountability in the use of public funds, there is still a long way 
to go to achieve acceptable standards. 
In order to improve the overall legal and regulatory framework, a new Government Budgeting 
and Accounting Act has been enacted by parliament in 2005. A comprehensive procurement 
reform is under way with the Procurement Law having been passed in December 2004. An 
assessment of the central accounting system has been carried out, and a computerised 
Financial Management and Accounting System (IFMIS) went live in June 2005. With DfID 
funding, the weak external audit systems has been strengthened. The European Commission 
Institution Building project in the Ministry of Finance continued to build capacity in the 
Ministry and the Accountant Generals Department.  
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Trade, Private Sector Development and Mining: Growing confidence in sustainable peace and 
stability in the country and the continuously high flow of external funds resulted in an 
increase in private sector activities across the board, notably in (subsistence) agriculture, 
mining, and construction, while the picture for the manufacturing sector remains mixed. 
Opportunities exist in a number of areas, e.g. fisheries, mining, industrial agriculture, and 
tourism. Furthermore, the MoTI has stepped up its efforts in private sector development and is 
increasingly attracting donor support for this area. 
Since 2003 the Commonwealth Secretariat has provided assistance to MoTI. In order to assist 
GoSL with the trade matters the EC funded a TA program to assist in EPA negotiations, 
which was proven ineffective and came to an end during 2005. In the meantime, MoTI 
enhanced its capacity in the area of trade policy formulation and the conduct of trade 
negotiations at both regional and multilateral level. Main factors limiting a substantial 
expansion of the private sector have traditionally been linked to the lack of an environment 
conducive to investment with regard to the overall regulatory framework, heavy and 
corruption bound administrative procedures, the tax regime, unclear property rights, outdated 
legislation for private sector activities etc.  
Mineral exports remain Sierra Leone's principal foreign exchange earner. Alluvial diamond 
mining is among the most important private sector activities in the country, and played an 
instrumental role in the civil war. A number of reforms have been undertaken in the mining 
sector to facilitate private investment with the objective of spurring economic growth and job 
creation. Some of these reforms include the development of a pilot Cadastre system in Kono 
and Freetown.  
Annual gem quality diamond production estimates range between $250-300 million. Even 
though only a portion of that passes through formal export channels, there is a constant rise in 
the legal export figures (1999: $1.2 million; 2000: $7 million; 2001: $26 million; 2002: $42 
million; 2003: $76 million; 2004: $127 million; 2005: $ 142 million).. 
Although diamonds are increasingly providing revenues to GoSL, the real value of diamonds 
mined in Sierra Leone is expected to be much higher than recorded, the difference being 
smuggled or under valued. The High Level Diamond Steering Committee, chaired by the 
Minister for Mineral Resources and consisting of several ministries and donor representatives, 
attempts to improve the overall governance of the diamond sector.  
Transport Infrastructure. The state of basic infrastructure remains a major bottleneck for the 
development of the country. During the war, negligence and deliberate destruction was 
widespread. Until 2002, investments in the sector were mostly concentrated in and around 
Freetown due to the volatile security situation. Currently, road rehabilitation is undertaken 
with donor support in all parts of the country, and the dependency on donors is likely to 
continue for years to come. The EC is the main donor in the road sector with WB, Kuwait 
Fund, OPEC Fund, BADEA and Germany (only rural road upgrading) involved in a smaller 
scale. SLRA ensures coordination and complementarities of the donor inputs. The EC as the 
lead donor started organising comprehensive donor coordination meetings in 2005. 
The road sector suffers from problems such as insufficient funding and limited capacity and 
resources of SLRA. The sector study finalised by WB in 2004 suggested transforming SLRA 
into a road network management and planning entity.  
The Road Fund, whose purpose is to gather fuel levies and other user fees to cover road 
maintenance costs, is currently managed by SLRA. As recommended by WB, the Fund will 
eventually be separated from SLRA to act as an independent entity. The Road Fund will also 
continue to cover most maintenance costs of the local roads after the decentralisation. As per 
WB’s recommendations, the Road Fund is supposed to be covering all core network 
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by 2012, even though this plan seems very unrealistic. The Road Fund currently covers only 
some 16% of the core network maintenance costs.  
Energy. Power supply is still basically restricted to the major towns, and even there it is 
irregular. Less than 10% of Sierra Leone’s population has access to electricity, and lack of 
supply and extremely high electricity prices hamper private investments. The high electricity 
prices are due to inefficient and costly energy production with generators.  
Medium-term improvements to the of power supply in Freetown rest on the completion of the 
Bumbuna Hydro Power Plant that was abandoned during the war. The Italian Government, 
ADB and WB have agreed to fund the completion of the plant, and it should be operational by 
the end of 2007. Bumbuna, when planned, was to provide for the energy needs of the whole 
country but, with the increased energy consumption, it will only cover a fraction of the needs. 
Other donors in the energy sector include South Africa and JICA. 
In addition to Bumbuna, there is need to develop the energy sector as a whole. The WB 
funded energy sector review of 2004 made recommendations to improve the sector 
performance, including investments in modern energy production, petroleum exploration, 
rural electrification, supply of well priced petroleum products and increased energy 
efficiency. However, the implementation of the programme will require substantial donor 
contributions. Energy sector not being a focus under the 9th EDF, no inputs were foreseen 
from the EC. However, taking into account the EC’s past involvement in the sector and the 
magnitude of needs, the sector is considered for financing under the 10th EDF. 
Agriculture and Food Security. Although Sierra Leone boasts substantial agricultural and 
other resources, 10 years of civil war have severely hampered the country's food security. 
Before fighting started in 1991, the agricultural sector generated 52% of GDP and employed 
more than 60 % of the working population, with coffee and cocoa being the principal export 
crops and rice being the main food crop. However, the overall situation in the country has 
improved progressively since 2001, due to the improved security situation.  
Survey results and sector reviews show that agriculture is the largest employer in the country 
(more than 60% of the population), although farmers and especially subsistence food crop 
farmers, are among the poorest in the country. This is largely due to: low capital investment, 
non-existent agricultural support services, weak credit and micro finance markets to support 
input purchase and output marketing, poor road network, transportation and communication 
facilities, product transportation and marketing.  
Sierra Leone is presently a net food importing country and, although less so, still a food aid 
recipient, with production unable to keep pace with the rapidly expanding food needs. 
Although food security has improved progressively since 2001, the government intervention 
concentrates on a few policy instruments such as free distribution of seedlings and other 
inputs. Given the weak institutional capacity of the Ministry of Agriculture, the role of 
national and international NGOs in the agriculture and food security sector remains important.  
EPA negotiations: With the assistance of the EC funded TA, GoSL set up a national sub-
committee for ECOWAS and EPA negotiations, established a team of chief negotiators, 
established a cabinet sub-committee for the EPA negotiations, and prepared a position paper 
on the ECOWAS Regional Roadmap. However, it has not been possible to maintain the 
activities and future assistance will be needed to address this issue trough creation of a 
simpler structure and provision of support for the implementation.  
The EC has also funded an Impact Study on EPA whose objective is to assess the 
sustainability of the EPAs, in terms of the capacity of Sierra Leone to assume the obligations 
that would devolve under the EPA and cope with the type of adjustment that would be needed                EC - Sierra Leone Cooperation – JAR 2005 
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to meet the requirements of the future liberalized economic and trade environment on the one 
hand, and national development goals on the other.  
The idea of establishing the West African Monetary Zone was launched in the Bamako 
summit 2000, but the time-limits set for the process have been continuously extended. The 
statutes for both the West African Central Bank and the West African Monetary Zone have 
been ratified by the Sierra Leonean Parliament. However, in light of the huge challenges 
linked to the introduction of a single currency in Ghana, Gambia, Nigeria, Sierra Leone, 
Guinea and Liberia, including the achievement of certain convergence criteria, the respect of 
the deadline for the establishment of the Second West African Monetary Zone WAMZ has 
once again been extended. 
2.3   Update of the social situation 
2.3.1   Health 
Ranking second to the last in the UNDP Human Development Index, Sierra Leone has 
amongst the worst social indicators in the world, including the world's highest under 5 child 
mortality and maternal mortality rates. Some key poverty and social indicators providing data 
for the last few years is available under the table below and in Annex Ib. 
The provision of basic health care is considered a major priority for poverty reduction in 
Sierra Leone and is ranked among the top priorities in the PRSP. The country is estimated to 
have lost more than 50% of health facilities and the remaining facilities need urgent 
rehabilitation, re-equipping, trained staff and technical support. 
Although considerable progress has been achieved in physical rehabilitation of health 
infrastructure, the delivery of primary and secondary health care services remains plagued by 
inadequate health personnel, insufficient training, unavailability of drugs and medical supplies 
and weak supervision capacity in the district level. Thus, the utilisation rate of health facilities 
in SL is estimated at 0.5 contacts per capita per annum. In addition to the poor quality and 
non-transparent fees of delivered services, access to health services remains poor due to bad 
road conditions. 
  Indicator  2000  2001  2002  2003  2004  2005  Source 
    Actual  Actual  Actual  Actual  Actual  Estima
te 
 
Impact  Poverty Headcount          70.5    PRSP
** 
                 
  % of underweight children 
(under 5)    27    27  27    UN HDI 
  Under-five mortality rate (per 
1000 live births)  286  254  286  284  316    UN HDI 
  Maternal Mortality rate (per 
100,000 births)          1,800    SLIHLCS 2004 
Outcome  Net primary enrolment rate           69    SSL Census 
     Boys              N.A. 
     Girls              N.A. 
  Primary completion rate 
(NPSE passes used as the 
indicator) 
      33 885  43 400  54 700 
Examination 
Council 
  Births attended by skilled 
health personnel (%)              N.A.  
  Utilisation of curative 
services              N.A. 
  Proportion of 1 year old 
children immunised against 
measles 
43.0  50.0  62.0  73.0  64.0   
WHO 
  HIV Prevalence among 15-           2.9  HIV AIDS 
                                                 
** The Sierra Leone PRSP defines the poverty line as 2000 SLL/Day. The 2000 SLL is only 2/3$, i.e. the defined 
poverty line is lower than the internationally used 1$/Day.                EC - Sierra Leone Cooperation – JAR 2005 
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  Indicator  2000  2001  2002  2003  2004  2005  Source 
    Actual  Actual  Actual  Actual  Actual  Estima
te 
 
49 year old pregnant women  Secretariat 
  % population with 
sustainable access to an 
improved water source 
        25   
PRSP 
There is a lack of consistency between the National Health Policy, the action plan and the 
technical policies on one side, and the National Health Budget and the human resources on 
the other side. The capacity of MoHS to implement the National Health Policy and to 
efficiently manage and disburse the health budget remains extremely weak. The 
decentralisation of primary and secondary levels of health services is the next challenge for 
MoHS. Although primary health care was to be fully devolved in 2005, delays in the 
submission of the devolution roll-out plan by the MoHS and the districts combined with 
subsequent delays in making the first financial transfers to the districts councils resulted in 
devolution being financially effective only at the very end of 2005. 
The major donors involved in the health sector recovery are the EC (8
th EDF and 9th EDF B 
envelope), WB, ADB/WHO, IDB, UNICEF, UNFPA. They operate on the basis of individual 
projects covering distinct geographical zones. The move towards a sector-wide approach after 
completion of the ongoing initiatives should be considered. 
Religious missions and other NGOs own about 20% of the health facilities in Sierra Leone 
and employ about 30% of the heath sector personnel. The private sector is weak and is present 
mostly in urban areas. Some international NGOs are now in the process of phasing out or 
reducing their activities. In addition, other NGOs, particularly the religious NGOs, which had 
previously played an important role in the delivery of health care in rural areas suffered severe 
damages in the war and have lost a significant number of their expatriate staff.   
HIV/AIDS. The most recent countrywide survey
†† shows a relatively low prevalence rate of 
1.5 percent. This WB financed study involved a sample of 8,346 people and showed a 2.1 
prevalence rate in urban areas and 1.3 percent in the countryside. Unlike other West African 
nations, where women are twice as vulnerable as men, there was little difference in the 
infection rate between men and women, at 1.5 and 1.6 percent respectively. 
The National Aids Committee (NAC) under the President oversees the development and 
monitoring of national HIV/AIDS policy, strategy and impact, and ensures an effective 
resource allocation. The Sierra Leone National HIV/AIDS Strategic Plan was finalised for 
2006-2010. The National Aids Secretariat under NAC coordinates and manages the 
multisectoral WB funded project. GoSL secured funding from the Global Fund in 2004, and 
the grant agreement was signed in 2005.  
Other poverty-related diseases: Malaria and Tuberculosis. Malaria remains the main 
morbidity and mortality pattern throughout the country. The objective of MoHS is to reduce 
the malaria morbidity and mortality of the under five children by 25%, and amongst pregnant 
women by 35% by the end of 2008. Despite the fact that ITNs
‡‡ are now available in most 
districts and PHUs, they are not in high demand due to the cost (average sale price US$2) and 
failure of health promotion activities to stimulate demand.  
GoSL received a €5m grant from the Global Fund for the fight against Tuberculosis and 
implementation started in January 2004 by the Sierra Leone Red Cross Society. Furthermore, 
the Global Fund to Fight AIDS, Tuberculosis and Malaria in May 2005 allocated US $8.5 
million to shore up prevention programmes and help provide antiretroviral drugs (ARVs). The 
                                                 
†† National Population Based HIV Seroprevalence Survey of Sierra Leone - 2005 
‡‡ ITNs: Insecticide Treated Nets                EC - Sierra Leone Cooperation – JAR 2005 
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World Bank for its part has been involved since 2002 in a US $15 million scheme to battle 
HIV/AIDS, while Germany is providing up to 4 M€ for prevention. 
2.3.2 Education 
The situation in the field of education remains critical with adult literacy rate at only 39%. 
Although primary and secondary enrolment rates have increased since the end of the civil 
war, and progress has been achieved as regards girls' enrolment rates, gender enrolment 
disparities are still wide and the quality of education remains hampered by the lack of 
adequate qualified teachers and school materials, particularly in the provinces.  
The Education For All (EFA) National Action Plan 2003-2015 proposed ten programmes for 
primary and junior secondary schools in order to attain basic education for all. Several key 
policy decisions were taken in order to achieve this goal: abolition of primary school tuition 
fees (see above); waiving of all fees for national examinations; a major school reconstruction 
and rehabilitation programme; supply of free text books to primary schools; the expansion of 
non-formal primary education; and incentives for girls to attend secondary schools. 
The main donors in the sector have been the WB, ADB and UNICEF. The EC funded RRP 
has disbursed 10 M€ for the rehabilitation of health and education infrastructures and has 
been coordinating closely with activities of other donors in this area. With the approval of the 
PRSP, Sierra Leone became eligible under the WB-led FTI (Fast-Track Initiative) and has 
prepared the required strategy documents and action plans. 
Gender. While a number of women occupy high offices in the country (Ministers, MPs), and 
despite their critical role in society, women are largely marginalized and lack adequate access 
to productive assets. With limited access to formal sector employment, they resort mainly to 
food production and petty trading. The illiteracy rate amongst women is higher than that for 
men. Their poor health status is reflected in high maternal mortality rates. Fertility rate is high 
and access to essential micronutrients is poor.  
The situation of women is worsened by customary and religious practices. These limit their 
reproductive rights and participation in national affairs. Female Genital Mutilation (FGM) is 
widespread in the country and in most cases carried out by women secret societies, whose 
social role is very powerful particularly in the provinces. UNICEF estimated that 90 percent of 
all women in Sierra Leone have undergone circumcision, which is practiced by all ethnic 
groups in the interior. Women who have not undergone the ordeal are still considered children 
who are unworthy of marriage or any position of leadership in society. Sierra Leone is a 
signatory to the Convention on the Elimination of Discrimination against Women (CEDAW).   
The plight of the Youth. The plight of the youth has figured prominently in discussions on 
PRSP led by the Ministry for Youth and Sports, albeit not leading to concrete measures so far. 
Lack of perspectives for the youth, both socially and economically, and neglect or refusal to 
acknowledge the aspirations of both the urban and rural youth, are considered as reasons why 
many young people so readily got involved in destructive activities during the war. The youth 
problem is closely linked to the sluggish private sector development and lack of job 
opportunities. 
The donors are increasingly aware of the problem and its linkages to economic development 
and security, with some of them considering increased funding to this sector. A number of 
NGOs are assisting the drive to food self sufficiency. However, the diamond mining areas 
continue to attract many young men, where they often work under deplorable conditions. 
While some youth with good education do find job opportunities among the many NGOs in 
the country, those without education experience huge problems in obtaining even the minimal 
income for survival.                 EC - Sierra Leone Cooperation – JAR 2005 
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Migration Profile. With the return of peace, the majority of Sierra Leonean refugees have 
since returned home from neighboring countries while very few returns have been recorded 
from the Diasporas in Europe and the USA resulting in a serious post conflict brain drain. 
After the war, movement in Sierra Leone have been primarily due to poor socio-economic 
conditions, low wages and unemployment. Also voluntary migration of professionals from 
Sierra Leone is influenced by lack of opportunities, poor working environment and high 
professional demand in other regions.  
2.4  Update of the environmental situation  
 
The major environmental threats in Sierra Leone are unsustainable practices of agriculture, 
livestock farming, forest exploitation, fishing, energy production, mining, infrastructure 
development and waste disposal. Measuring the total rate of habitat conversion for the 1990-
2005 interval, Sierra Leone lost 17.7% of its forest and woodland habitat. About 2,754,000 
hectares or 38.5% of Sierra Leone is still forested, but the rate of forest change is estimated at 
0.68% per annum which inter alia means that Sierra Leone lost in the last five years a total of 
around 100,000 hectares. The current status of ecosystem protection is not sufficient to halt 
the trend of destruction and threat. 
Wetlands and freshwater ecosystems in Sierra Leone are vast (almost 5,000 square km) and 
rich in birds, molluscs, crustaceans, fish, and tree species. Although there are established 
protected areas covering these biotopes, the expansion of rice production is a threat to be 
considered. Fish is an important source of protein to approximately 70% of the population. 
Although the overall annual marine catch is still below the estimated ‘Maximum Sustainable 
Yield’, it is important to protect and sustainably manage these resources. The 9
th EDF is 
contributing 3.0 m€ for 3 years (2007-2009) aiming to assist in the development of fisheries 
management measures in line with a strategic fisheries framework and based on sound 
scientific data. 
Various documents underscore the need for the conservation and sustainable use of biological 
diversity including, National Environmental Policy (1994), National Environmental Action 
Plan (2002), Vision 2025, SLMA Act (2002), Fisheries Policy (2003), Agricultural Policy 
(2003) and National Forestry Action Plan (1999). There has evolved a series of sector focused 
policy goals and objectives which are in a way related to the conservation and sustainable use 
of biological diversity. Sierra Leone is also signatory to or has ratified a number of important 
international conventions and instruments
§§.  
The overall goal of NACEF - National Commission on Environment and Forestry (created in 
2006) is to seek conservation measures that provide the solid framework for the sustainable 
exploitation of Sierra Leone’s forest and biodiversity for the benefit of present and future 
generations. 
3.  Overview of past and ongoing cooperation    
In July 2003, the Country Strategy Paper for the 9
th EDF was signed. The allocation for Sierra 
Leone under the 9
th EDF was € 144m in the programmable A envelope and € 76m in the non-
programmable B envelope. While the uncommitted balances resulting from de-commitments 
from 6
th, 7
th and 8
th EDF have been transferred to the A envelope thus increasing it by € 
10,7m to € 154,7m, 1,5 % of the total allocation (€ 3,3m) have been deducted from the B 
                                                 
§§ Convention on Biodiversity (CBD), United Nations Framework Convention on Climate Change (UNFCCC), 
United Nations Convention to Combat Desertification (CCD), Convention on International Trade in Endangered 
species of Wild Fauna and Flora (CITES), Convention on Wetlands of International/Importance (Ramsar), 
Convention on Biosafety, United Nations Convention on the Law of the Sea (UNCLOS), Bassel Convention and 
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envelope as contribution to the African Peace Facility. Focal Sectors under the 9
th EDF are the 
rehabilitation of priority infrastructure and good governance/institutional strengthening and 
macroeconomic support, all of which are a logical continuation of areas of intervention of 
previous National Indicative Programmes (NIP).  
A Mid-Term Review (MTR) of the CSP and NIP for Sierra Leone was carried out during 
2004 in accordance with Article 5(6-7) of Annex IV to the ACP-EC Partnership Agreement. 
Following the completion of the MTR, in the light of an assessment of the country’s current 
needs and performance, the Commission revised the resource allocation for Sierra Leone as 
follows: The A envelope is increased by €10.0m to €164.7m and respectively, B envelope 
(including SYSMIN and transitional support to health sector, but excluding peace facility) 
was reduced to €62.7m.  
[An addendum to the CSP and the NIP was jointly signed by GoSL and EC in February 2007. 
The new breakdown of the indicative allocations intended to cover long-term development 
activities (Envelope A and B) is presented below]: 
Envelope  A 
 
Initial indicative 
allocation  
Indicative allocation after the 
MTR 
Rehabilitation of Priority Infrastructure  70.0M €  48.6 % of total  81.7  49.7  % 
Governance & Institutional Support   19  13.2 %  28.0       17.0   % 
Macroeconomic support  50   34.7 %   50  30.3 %  
Non focal sectors  5  3.5 %  5   3.0  % 
  144.0   100%  164.7  100% 
Envelope  B  72.7 M€  100%  62.7  100% 
 
The Intervention Framework and Indicators (Annex III & IIIb) for Sierra Leone in the last ten 
years focuses on Rehabilitation of Priority Infrastructure, Good Governance and Institutional 
Support. The 8th EDF infrastructure activities focused on road rehabilitation, while funds 
from the 7th EDF supported roads and power infrastructure. The 9th EDF Focal Sector 1 
complements the 7th and 8th EDF undertakings. 
Some interventions on road infrastructure under the previous EDFs have not yet terminated, 
but are mostly in an advance implementation stage. Out of 20M€ under the 7
th and 8th EDF 
Rehabilitation and Resettlement Program (RRP), 19.8M€ was committed and a total of 112 
projects were completed by 2005. The works contract for the construction of the Freetown-
Conakry Highway was awarded in April 2004 has faced considerable delays. The project is to 
be followed by an asphalt overlaying project (Phase II) under the 9
th EDF for which the 
feasibility study was prepared in 2005, [but Phase II has not started yet]. The 20.5M€ SLRA 
Support Programme whose implementation was interrupted by the war for several years, has 
again been ongoing since 2003 [until today].  
The impact of interventions (8
th EDF) for increasing access to and quality of social services is 
still limited. Decentralisation is implemented too late to support equitable and efficient 
provision of social services at district level. The planning by the Health Sector Support 
Project ( HSSP) was not realistic in this regard and objectives in the health sector have 
broadly not been reached. The physical and social infrastructures under HSSP are likely to be 
realised with delays.  
Population and Housing Census was carried out in December 2004, with final figures 
published in February 2006 suggesting a population of 4,976,871 and average household size 
of 6.0 persons. The average literacy rate is 39% (males 49%, females 29%) with considerable 
differences between Freetown (Western area average 65%) and provinces (North & East                EC - Sierra Leone Cooperation – JAR 2005 
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average 31%, South average 34%). The primary school Net Enrolment Rate in 2004 was 69% 
and the Gross Enrolment Rate was 99,8%.   
Ministry of Finance Support Program. The amended Financing Agreement (4,5M€) was 
signed in mid-2003 and following this, a contract was signed with KPMG Sierra Leone for 
providing expatriate TA. The consultancy team has continued their advisory and capacity-
building work in the Ministry of Finance in throughout they year, with increasing level of 
activity. Through a Programme Estimate, 10 Local Technical Assistants have been recruited 
to strengthen the PFM reform implementation in key areas, and also training and seminar 
activities have been financed.  
Post-Conflict Budget Support Following the decision in September 2004 to transfer the 2
nd 
and 3
rd tranches in the amount of 18.18M€ to the counterpart funds account in Bank of Sierra 
Leone the release of the final 8.18M€ from the Counterpart Funds Account took place in 
March as the required PFM measures were accomplished The final programme Audit took 
place in May 2005, with somewhat positive results.  
Delays encountered in the implementation of 8
th EDF are mainly attributed to the last major 
attack of the RUF in Freetown, which occurred shortly after the signature of this programme 
in 1998. At the same period, Sierra Leone has substantially benefited from non-programmable 
resources. ECHO assistance brought relief at short notice and at a broad base. The flexibility 
in using different financial instruments to facilitate the implementation of interventions has 
substantially increased the efficiency of EDF support. NAO’s role and capacity was very 
limited a problem addressed by the end of 2005 under 9
th EDF. In addition, the delegation has 
not been adequately staffed for a number of years due to serious and continued security 
concerns and only by July 2005 the staff situation has been improved. 
3.1  Focal sectors and macroeconomic support  
3.1.1  Focal Sector 1 - Rehabilitation of Priority Infrastructure 
According to the CSP and NIP for 2003-2007, the overall objective of Focal Sector 1 - 
Rehabilitation of Priority Infrastructure - is to improve access to markets by providing 
financial and institutional support to the national Road Authority (SLRA) and the 
rehabilitation of social infrastructure. Rehabilitation of priority infrastructure aims at 
contributing to re-launch Sierra Leone’s economy and re-establish basic social services. Re-
establishment of links and communication between regions has been seen a paramount 
political priority to reconstitute national integrity. Road transport throughout the country, 
making markets and basic social services accessible again, are considered as key for 
economic rehabilitation and for the reduction of marginalisation and regional disparities. 
Moreover, rehabilitating infrastructure should contribute to ease problems of youth 
unemployment. 
The road infrastructure inputs support the National Transport Strategy and Investment Plan 
2003-2007. The 9
th EDF funds are utilised for rehabilitation of both main and rural roads as 
well as for the overlaying of the Freetown-Conakry road as a part of the Trans West African 
Highway contributing to regional integration. The 9
th EDF resources complement the ongoing 
7
th and 8
th EDF road programs. Support to social sector infrastructure aims at complementing 
the ongoing rehabilitation programs of priority social infrastructures (RRP) as well as the 
Health Sector Support Programme, where relevant, that includes a rehabilitation component.  
As agreed in the MTR conclusions in 2004, the envelope for Focal Sector 1 was increased 
from 70 to 86 M€. By the end of 2005, 61.5 M€ of the 81.7 M€ had been committed, €51.2M 
for roads and €10M for social infrastructure. The rest will be utilised for the Freetown-
Conakry Highway Overlay ("Phase II").                 EC - Sierra Leone Cooperation – JAR 2005 
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a)   Results  
The 9th EDF programme can be evaluated after the road works have been carried out and the 
TA inputs have produced results. The road conditions are unlikely to be known with any 
accuracy until regular, systematic road condition surveys have been developed and embedded 
in SLRA management systems. However, the current road condition statistics indicate that the 
proportion of trunk roads in good or fair condition increased with 4% between 2004 and 2005. 
With the ongoing and starting EDF inputs on main and rural roads, a considerable 
improvement is expected. 
The 9th EDF feeder road project has not yet started and is likely to be postponed further due 
to the staffing situation in the delegation. Regarding feeder and rural roads, the ongoing 
decentralisation process and SLRA reform entail the transfer of the maintenance 
responsibility from SLRA to the local government level. Before the transfer, SLRA will 
provide extensive capacity building to the local governments to ensure uninterrupted 
maintenance of roads. The process is likely to take several years, bearing in mind also the 
related staffing needs in the local government level. 
 
Beyond road infrastructures, not yet fully accomplished, no strategic interventions towards 
regional integration have been planned, although they have the potential of major impact on 
investment in rural areas. The road sector suffers from problems such as insufficient funding 
and limited capacity and resources of SLRA. The sector study finalised by WB in 2004 
suggested transforming SLRA into a road network management and planning entity. After the 
reform, SLRA will focus on its core functions, such as development of national policies, 
strategies, regulatory frameworks, programmes and projects, maintaining and developing 
national roads, and research and training activities. Works on national roads will be carried 
out by contractors recruited by SLRA, and the current SLRA implementing units will be fully 
commercialised. However, this process, like the entire privatisation process, has been delayed 
and the road fund supported by different donors has not reach levels of sustainability 
regarding infrastructure investments and maintenance.  
b)   Progress in activities  
Road Infrastructure Programme (9 ACP SL 5). The PWC monitoring team reviewed the 
project in 2005 and considered it most relevant to the development of Sierra Leone. Most of 
the 42 M€ budget was committed in 2005 with the TA to SLRA service contract and 
Masiaka-Bo works and supervision contracts awarded. The biggest activity under the FA, the 
reconstruction of the Masiaka-Taiama-Bo road - part of the Trans West African Highway - is 
a key priority to the Government. Due to the higher than expected cost of the Masiaka-Bo 
road, a Rider to the FA was deemed necessary to transfer funds from the Maintenance budget 
to road works. The Rider was signed in February 2006, which will allow the preparation of 
the rest of the individual commitments to continue.  
Rehabilitation of 650 km of Rural Roads (9 ACP SL 16). The Financing Agreement for the 
project was signed in 2005, [and the tenders were supposed launched in early 2006, but due to 
the staffing situation in the delegation, this project has been postponed further].  
Freetown-Conakry Highway Overlay ("II Phase"). The Feasibility Study, draft Engineering 
Design and Tender documents for the project were prepared during 2005. Due to lack of 9th 
EDF funds available for immediate commitment, it has been agreed with DG DEV, AIDCO 
and GoSL that the road overlay will be funded first with one global commitment to avoid 
losing the investment under 8 ACP SL 18, and the Magbele bridge will be funded separately 
once more funds become available. The revised FP was submitted to Brussels and approved 
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The Resettlement and Rehabilitation Programme (9 ACP SL 9), under programme estimate 
9.2 foresees the reconstruction of a hospital, 21 health centres of which 8 specifically 
identified by HSSP, 14 staff quarters and  128 class rooms with 10 school staff quarters.  
c)   Degree of integration of cross-cutting themes 
Given the nature of the road and social sector infrastructure interventions, there is potential 
for integration of cross-cutting themes at a number of different levels, either within existing 
projects or in synergies that can be achieved with other programs. Environmental and social 
assessments are systematically conducted for any programme with a potential impact on the 
environment, social structures or gender. Environmental requirements, such as the obligation 
to rehabilitate the borrow pits in road construction projects, are also included in works and 
supervision contracts. However, there is space and efforts will be made for including 
accompanying measures e.g. for environmental protection and HIV/AIDS prevention in the 
future infrastructure programmes. In water and sanitation contribution of the RRP, attention is 
paid to avoiding erosion and protection of waterways. 
Overall progress is good although programme preparation for the 9
th EDF has been slow, one 
major reason being the staffing problems at the delegation. Coordination of interventions with 
other donors was effective as EC plays a leading role in the road sector. 
3.1.2.   Focal Sector 2 - Good Governance and Institutional Support 
Focal Sector N° 2 - Good Governance & Institutional Support has been designed to support 
the efforts of the Government to consolidate a decentralised democratic system characterised 
by an effective social service delivery throughout the country and participatory, transparent 
and accountable governance with a strong civil society watchdog function.  
The second focal sector directly addresses the governance reform programme as outlined in 
the medium-term phase of the I-PRSP. The overall objective of EC intervention in this sector 
is a significant contribution to restore civil authority throughout the country, to consolidate 
democracy and to establish a participatory, transparent and accountable system of governance. 
Budgetary support is untargeted to give ownership to the GoSL, although the capacity of the 
government is weak to ensure the efficient use of resources. 
a)   Results  
 
No explicit role of the EC towards good governance within PRSP was envisaged, as the lead 
roles are occupied by the WB, UNDP and DfID. Decentralisation and Public Sector Reform 
support programmes under the 9th EDF are still under preparation. Extremely low level of 
local economy and national revenues will not allow for sustainable local governance and 
related services in the short to medium term.  
Assistance provided in the preparation of policies and strategies under this focal sector have 
the potential to contribute to enhanced governance, improved and more transparent financial 
management as well as to generally enhanced efficiency of EC interventions. Support to the 
forthcoming elections will complement activities supported by other donors. 
b)   Progress in activities  
Assistance for Local Government Elections (9 ACP SL 12). Post-election evaluation Local 
government elections process showed that a statistically significant number of wards results 
exceeded 100 %. Conclusions demonstrated electoral fraud by means of ballot-stuffing on a 
wide scale in concert with the NEC’s electoral staff. The fraud favoured both main political 
parties and independent candidates. This demonstrated that NEC civil service staff structure 
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employment in election. [A new Financing Proposal for “Support for the Restructuring and 
Operations to the National Electoral Commission” to support the 2007 elections will be the 
first elections in Sierra under a democratically elected government was prepared in 2006. 
Financing NEC Restructuring through a Basket Fund to be managed by UNDP is the agreed 
option between donors].  
Capacity Building Programme for decentralisation (9 ACP SL 016). After a long consultation 
process during the instruction phase of the financing proposal both within the Commission 
services and within other donors involved in the decentralization process in Sierra Leone, the 
Financing Agreement for the “Capacity Building Programme for Decentralisation” was 
signed in December 2005. 
The EDF funding is contributing with 10 million EUR to this programme which together with 
DFID and WB funding will support the decentralization process in Sierra Leone with an 
overall amount of 37.6 million EUR.  
Financing Proposal for “Civil Society Capacity Building and Local Accountability 
Mechanisms Project”. [The FP is still in pipeline for approval]. This project will complement 
the “Support to Decentralisation” project and foster the capacity of civil society to interact 
with their respective local councils. 
Technical Cooperation Facility (9 ACP SL 11). The TCF budget allowed covering in 2005 a 
Feasibility Study for the overlaying of Freetown-Conakry Highway and a Review of FTN-
Conakry Highway overlaying, the finalisation of the Financing Proposal for the Support to 
Local Accountability, the Evaluation of CSP and a preparation study for the Poverty 
Reduction Budget Support Project. [A number of other studies and TA have been launched in 
2006  under the TCF facility (Short-Term TA to MEST for preparation of education sector 
plan, Energy sector study, Pre-feasibility study in road sector, Formulation of Trade Related 
TA Programme, Formulation of a PFM TA Facility and a Feasibility study for Environment)]. 
Support to the National Authorising Office (9 ACP SL 14). The TA team (PMU) was recruited 
and kicked off working in September 2005. The team is composed of three expatriate 
consultants specialised in Programming / monitoring / evaluation, Management and 
monitoring of infrastructure projects, and Contractual and financial management.  
c)  Degree of integration of cross-cutting themes 
Particular attention has been paid to the integration of gender issues into the drafting of the 
“Decentralized Capacity Building Programme” and “Support to Local Accountability” 
projects as those should contribute to enhancing the role of women in the management of 
public affairs and advocacy activities. More specifically, equal participation criteria will apply 
to those civil society groups and Ward Development Committees that will benefit from the 
“Support to Local Accountability” project activities. Considering that Decentralisation aims at 
improving quality and accountability in the delivery of services such as health and education, 
synergies will be developed between existing health related projects and project activities that 
will develop civil society capacity to monitor and influence the delivery of these services. 
3.1.3 Macro-economic  support 
The NIP foresees a € 50m allocation as budget support from the A envelope. Within the 
Medium-Term Expenditure Framework (MTEF), these grants have been budgeted by the 
Ministry of Finance for the years 2005, 2006 and 2007. Preconditions for the programming of 
the funds were macro-economic stability, substantial improvements in public finance 
management, the adoption of a PRSP and its reflection in the national budget, and progress in 
achieving certain targets related to poverty reduction and the selected focal sectors, i.e. 
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a)   Results   
The adoption of the PRSP in March 2005 and the positive outcome of the final audit of the 
Post Conflict Budget Support Programme allowed the programming to proceed during the 
year 2005. The EDF Committee approved the Financing Proposal in June and the Financing 
agreement between the GoSL and the European Commission was signed in November 2005, 
leading to the first fixed tranche disbursement in December 2005. The programming 
negotiations, and in future its implementation provide a forum for serious policy dialogue 
with the GoSL. 
The overall results so far indicate the need for continuing capacity building for public finance 
management and much work needs to be done with important coordination efforts to reach 
application of harmonised set of realistic and transparent indicators. Budgetary support by 
definition is not sustainable, if national revenues can not be increased substantially by 
national revenue authority.  
b) Progress in activities 
Poverty Reduction Budget Support Programme (9 ACP SL 17). The programme is based on 
the maintenance of macroeconomic stability, progress in PFM reform and PRSP 
implementation as basic conditions for fund release. Furthermore the programme monitors 
specific outcomes of GoSL policy particularly in PFM, health, education and rural roads 
sectors. The first fixed tranche of the programme, in the amount of 17.5 Million Euro was 
released in December 2005, after the first tranche release conditions: macroeconomic 
performance had been satisfied. 
c)  Degree of integration of cross-cutting themes 
The nature of macroeconomic support is cross-cutting and trough this instrument policy 
dialogue can be held with the GoSL on the core polices of PRSP implementation and poverty 
reduction outcomes. Furthermore, the programming phase of the PRBS has had a major 
catalytic effect on the creation of a Multi Donor Budget Support Framework MDBS for Sierra 
Leone. The Commission led the process of creating a common ground for a harmonisation 
process that culminates in the initially on PFM led Memorandum of Understanding for the 
MDBS signed in February 2006.  
 
3.2  Projects and programmes outside focal sectors  
5 M€ of Sierra Leone’s A Envelope have been allocated to non-focal sectors, which lists 
fisheries, trade and environment as possible targets of non-focal sector interventions. 
Mining As stipulated in the Financing Agreement of the Re-opening of Sierra Rutile Mine, 
long-term Technical Assistance, funded from the 9th EDF, was made available to support the 
re-opening of the mine. In addition to monitoring the rutile project, TA supports the GoSL in 
the implementation of its Core Mineral Policy (CMP). 
The Financing Agreement for the TA to the Ministry of Mineral Resources was approved in 
2004 (9 ACP SL 15). The tender was carried out in 2005, and the TA arrived in Sierra Leone 
in October 2005 (9 ACP SL 6) that has been instrumental in monitoring the Re-opening of 
Sierra Rutile Mine project.  
Fisheries, trade and environment. With the request of the Government, additional resources 
of 3 M€ were allocated to the fisheries sector and a project entitled Institutional Support for 
Fisheries Management was approved by the Commission in December 2005. The project 
foresees carrying out research survey on the fisheries resources, which is considered a 
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1-M€ have been allocated for the trade sector in order to promote the EPA agenda and an 
additional amount of 1 M€ has been allocated to Environment.  
3.3  Utilisation of resources for Non-State Actors  
Under previous NIPs, NSAs were supported primarily through ECHO funding and Budget 
Lines. In addition, NSAs implemented projects under the EDF funded RRP. Based on the 
Cotonou Agreement, additional and more targeted funds were made available for NSAs under 
the 9th EDF, mainly under the LRRD project. Activities, encompassing among others 
elements the support to capacity building of civil society at district level, were carried out in 
actions aiming to support the decentralisation process in Sierra Leone. In May 2005 the 
Delegation launched a Micro-projects Call for Proposals with a budget of 215,000 €. These 
are small scale projects designed to strengthen local civil society in their contribution to the 
democratic process. In the course of 2004, a call for proposals under the EIDHR budget line 
(European Initiative for Democracy and Human Rights) was launched. This was the first 
opportunity for local CSOs to apply for direct grants. Food security line projects, managed 
after deconcentration by the Delegation also provide possibilities of co-operation with NSAs. 
NSAs are also eligible, and submitted proposals, under the 9th EDF Water Facility launched 
in 2004. 
3.4   Utilisation of B envelope  
The original allocation of the B envelope was 76 M€, 60.3 M€ of which have been committed 
until the end of 2005. 25 M€ have been used for the Re-opening of Sierra Rutile Mine and 
another 25 M€ for the “Population LRRD”, 7 M€ for the “Health LRRD” and 3.3 M€ for the 
African Peace Initiative. In addition, the Mid-Term Review of the 9th EDF transferred 10 M€ 
from the B to A envelope. Thus in 2005, the remaining balance of the B envelope was 5.7 
M€, of which 3.6 M€ were directly accessible by ECHO. 
 
a) Results.  
B Envelope interventions proved to be very effective as a tool for bridging from emergency 
and rehabilitation to development. The flexibility in using different financial instruments to 
facilitate the implementation of interventions has substantially increased the efficiency of 
EDF support. B Envelope has been extremely effective and beneficial in the area of mining.  
The funding mechanism applied to facilitate funding of rehabilitation and operation of the 
rutile mine is innovative and has been considered very successful by successive evaluation 
missions.  
ECHO assistance brought also relief at short notice and at a broad base and an indicator of 
ECHO strength is the successful application of a well planned exit strategy.  
b)   Progress in activities 
Mining. A SYSMIN balance of 25M€ was committed for the Re-opening of Sierra Rutile 
Mine (9 ACP SL 6) in 2003. The project provides a grant to GoSL for on-lending to Sierra 
Rutile to re-start rutile (TiO2) mining in the Southern part of Sierra Leone. Before the war-
induced end of operations in 1994, the mine was the largest private employer in the country 
and provided half of the foreign exchange and a significant amount for the national budget. 
The potential social and environmental impact of the programme is mitigated through 
activities to be implemented by Sierra Rutile Ltd and monitored by the TA to the Ministry of 
Mineral Resources (non-focal sectors, 9 ACP SL 15), and by channelling parts of the interests 
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The Loan Agreement between GoSL and Sierra Rutile Ltd (SRL) was signed in August 2004. 
Payments of € 22,275,000 were released to Sierra Rutile Ltd in 2005, allowing the full 
rehabilitation programme of the mine to progress considerably during the year. With these 
inputs, production of rutile started by the end of 2005. 
LRRD. There are two LRRD (Linking Relief to Rehabilitation and Development) projects 
under the 9
th EDF B envelope. The first was a 25M€ Financing Agreement for “Transitional 
Support to Former IDPs, Returnees, Refugees and Hosting Communities in Sierra Leone” (9 
ACP SL 4) signed in 2003. It was designed to consolidate peace and stability and support 
economic and social development whilst ensuring a link between relief, rehabilitation and 
development. Implementing partners have been selected and 12 contracts were ongoing by the 
end of 2005 [and three (3) additional contracts have been signed from an existing balance 
funds bringing the full commitment of the LRRD project to 100%]. Mechanisms are in place 
to ensure that cross-cutting issues such as gender, environment and HIV/AIDS are taken into 
account.  
The other project, "Transitional Support to the Health Sector" (Health LRRD, 9 ACP SL 13) 
was designed to ensure a smooth transition after the withdrawal of ECHO and complement 
some activities already undertaken under the HSSP, in those areas where MoHS capacity to 
remain the weakest. The TA is focusing on the monitoring of the implementing partners and 
the reinforcement of the NGO-donor liaison unit of the MoHS.  
3.5 Other  instruments   
3.5.1 STABEX 
Stabex operational implementation was stopped since 1999, although the Stabex instrument 
has been abolished under the Cotonou Agreement. However there are still residual funds in 
the pipeline for Sierra Leone, from Stabex 1996/99 (about € 3.4m as at end 2005) and from 
previous resources deemed improperly spent after the Ernst & Young Audit report of 2001 
and reimbursed by GoSL (€1,2m). A Framework of Mutual Obligations prepared by GoSL 
during 2003 was not addressed to Brussels due to the overall Stabex audit exercise. A new 
FMO was put in place since December 2004 and submitted to Brussels for approval and it 
was further revised in late 2005.  
[The new FMO was approved in May 2006 and two calls of proposals and a tender for the 
recruitment of the technical assistance for the management of Stabex funds were launched. 
Funds will be used in 2007-2010 for the rehabilitation of coffee and cocoa sectors in areas 
devastated by the war. Enhancement of rice production and marketing is also foreseen and 
additional studies will assist to improve the capacity of the Ministry of Agriculture in sector 
strategy formulation, data collection, and information management and extension services].  
3.5.2 SYSMIN   
             (see Mining above under non-focal sectors and B envelope) 
3.5.3   Regional Cooperation  
Sierra Leone is part of the Regional Program for West Africa agreed between the EU and 
ECOWAS/UEMOA, with a total allocation of 235M€ under the 9
th EDF and some unspent 
balances from previous EDFs. The programme targets mostly measures to enhance economic and 
trade integration in the region, and improvement of regional transport infrastructure (Focal 
Sectors 1, 2), and conflict prevention, regional health issues and other areas under the non-
focal sector.  
During 2005, Sierra Leone benefited from regional cooperation funds under the 8
th EDF for 
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and from the EU/ACP EPA Negotiations Support in a form of a EPA impact study, which 
began at the end of the year and concluded in early 2006. 
3.5.4 Intra-ACP  Cooperation: 
•  Water and Energy facilities: 2 proposals were approved under the Water Facility with a 
combined sum of €4M.  The proposals seek to establish at the community level (Kailahun 
and Kono district respectively) structures (Oxfam and Spanish Red Cross) for the 
management and long term sustainability of water and sanitation facilities.  
•  Strengthening fishery products health conditions in ACP/OCT countries (8.ACP.TPS.137) 
Since March 2005 Sierra Leone has benefited from TA inputs of this project on 
establishing relevant Competent Authority and legislation which would allow the export 
of fish and fish products to the EU. [Some progress was achieved in drafting relevant 
legislation, but further supports needs to be continued for the provision of equipment and 
training].  
 3.5.5   Community Budget Lines  
a)  Food Security  
Food security budget line projects in Sierra Leone in 2005 were: 
Partner Amount  Objectives/Comments 
CARE  € 3,1m  Increase food security of 10,200 farmers in 3 districts (signed 01/02/2002 
for 3 yrs) 
ACF  € 2,3m  Food security surveillance; agricultural relief; agricultural  
post-emergency activities (signed May 2000 for 30 months) 
 
The 2005 food security allocation for Sierra Leone is 2M€. [A call for proposals was launched 
in October 2006]. 
 
b) EIDHR  
The table below shows the HR projects ongoing or signed in 2005. 
Partner  Amount in € (EC 
contribution) 
Objectives/Comments 
Search for Common 
Ground/Talking 
drums Studio 
€ 0.7m Using media to promote Human Rights within Sierra Leone peace 
process. Ensure that UN human rights declaration and Sierra 
Leonean human rights declarations and laws are accessible to all 
Sierra Leoneans. 
Special Court  € 0.7m To support witnesses and victims who testify before the Court, to 
engage the public of Sierra Leone in the mission and workings of 
the Court, and to contribute, through the transfer of judicial know-
how, to the empowerment of the judicial system in Sierra Leone.  
 
COOPI    €1.0m Female victims of inhuman and degrading treatment support 
programme in Sierra Leone. Facilitate a process of reintegration of 
women, strengthen communities and institutions dealing with 
victims; facilitating the process of reconciliation and rule of law in 
Sierra 
Care Netherlands  € 1.4m “Le Wi Lan”: Let us learn to respect human rights. Strengthen the 
capacity of civil society organisations, human rights training for 
public officials and enhance legal protection of human rights 
CEAN -Institut 
d’Etudes  
Politiques de 
Bordeaux 
€ 0.3m Capacity building for human rights civil society organizations in 
Sierra Leone. To strengthen the capacity of civil society 
organisations in the field of human rights with special focus on the 
most vulnerable groups 
Christian Aid  € 0.8m To strengthen democracy, good governance and the rule of law in 
four targeted districts of southern and eastern Sierra Leone, 
through greater inclusion of marginalized groups in decision-
making and the reform of community power relations.                 EC - Sierra Leone Cooperation – JAR 2005 
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c)  NGO Co-financing   and Decentralised Cooperation 
Two projects were ongoing in the year under review as showed in the table. 
Partner  Amount in € (EC 
contribution) 
Objectives/Comments 
Plan International UK  € 0.7m Education Renewal Bombali District. Ensure that children have 
access to good quality formal primary education, improve health 
status and facilitate the process of reintegration and 
psychological healing in Bombali District. 
GOAL  € 0.7m Integrated Health, Nutrition, water and sanitation Programme in 
Sierra Leone. Kenema District – started in March 2004 
 
Three new contracts were signed at the end of 2005. 
Partner  Amount in € (EC 
contribution) 
Objectives/Comments 
Tearfund  
 
€ 0.6m  Sustainable livelihoods for communities affected by conflict in 
Sierra Leone through the existence of strong civil groups and 
development organizations 
Christian  Aid  €  0.7m  Reduce poverty in the longer term through preventing HIV 
transmission, and mitigating the socio-economic impact of 
AIDS in post conflict Sierra Leone. 
Ibis  € 0.6m  Increase access to and quality education, particularly for girls, 
by qualifying and training teachers, strengthening capacity of 
the educational structures and civil society organizations at 
District and sub-district level. 
 
d)  Reproductive and Sexual Health 
 
No additional project was awarded for Sierra Leone in 2005 and the on-going projects were: 
 
Partner  Amount in € (EC 
contribution) 
Objectives/Comments 
Health Unlimited  €1.2m Improved access to care and quality of interventions at the 
moment of delivery in three remote chiefdoms of Bombali 
District, Sierra Leone – signed on 31/12/2004 
IRC - UK  €0.4m  EMOC activities in Sierra Leone, Ivory Coast, Liberia, Pakistan 
for a total budget of €1.9m. Followed up by HQ. 
 
3.5.6 ECHO 
The European Commission Humanitarian Office (ECHO) closed down its Freetown office on 
31.12.2004. As a result, activities during the year 2004 have been the supervision and closure 
of 18 projects (16 under Global Plan 2003 and 2 under Global Plan 2004). In 2005, three 
projects remained open and were supervised from Monrovia, but were also closed in early 
that year. Sierra Leone is no longer included in the Global Plan for West Africa 2005.      
3.5.7  European Investment Bank (EIB) 
The Investment Facility (IF)
*** managed by the EIB is the instrument of the Cotonou 
Agreement for long-term finance.  
Based on an agreement between the EC and GoSL signed in 2002 under the overall umbrella 
of HIPC debt relief, the EIB started proceeding on the clearance of arrears of up to € 21,45m 
(of which € 8,58m during the HIPC interim period), incurred by GoSL.  In the course of the 
year 2005 the GoSL cleared the backlog of arrears due to EIB. 
                                                 
*** Between 2003 and 2008 nearly 4 billion € will be provided to promote private or commercially run projects in 
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No loan requests have been submitted to the EIB during 2005 by private investors. So far, the 
general investment climate does not attract sufficient foreign investment.  
4.   Programming Perspectives for the Following Years  
4.1   Pipeline and absorption capacity 
Overall financial performance in 2005 can be considered as excellent, both in terms of 
realisation of all targets agreed upon during 2005 Regional Seminar in Accra as in terms of 
high absolute figures constituting ‘records’ for the EC-Sierra Leone cooperation. These 
results are a consequence of continuing improvement of performance starting from 2003 
record level of global commitments, marking the start of 9th EDF NIP implementation.  
  Global commitments of 72,5M€ reached the target by 142%, exceeding the forecast.  
  Almost all projects planned for approval in 2005 were effectively committed: Poverty 
Reduction Budget Support - 50 M€; Refurbishment of 650km of Rural Roads – 9,5 M€; 
Decentralization Capacity Building Programme – 10 M€,  Institutional support for 
fisheries management, 3 M€.  
  On the contrary, the preparation of the Civil Society Capacity Building and Local 
Accountability project, 6M€, has been delayed due to staffing difficulties at the delegation 
level. 
  Individual commitments  reached  123,3 M€ (110% of target) and  Payments  65,7 M€ 
(130%) in 2005 constituting a record level for Sierra Leone-EC cooperation.  
Major individual commitments and payments:  
•  Road Infrastructure Programme - 3 contracts totalling 33 M€ were signed (following 
negotiations for the Masiaka-Bo works contract)  
•  Reopening of Sierra Rutile Mine - 23 M€ were disbursed according to the schedule; 
•  Poverty Reduction Budget Support - 17,5 M€ of the first tranche were released in 
December 2005 despite a very tight schedule;  
•  Transitional Support to the Health Sector - 7 M€ – the majority of grants planned under 
this programme were signed in 2005.  
 
Reduction of the Old RAL amounted to 5,4 M€ (179%) in 2005. The achievement is mainly 
due to payments of on-going projects. The closures of 6
th and 7
th EDF will start in 2006.  
 
4.2   Proposed revision of strategy 
Confirming the assumptions made during the preparation of the CSP in 2001, the JAR 2005 
suggested that Sierra Leone has moved from post-conflict into a more stable long-term 
development, which reaffirmed the selection of the two Focal Sectors under the 9
th EDF 
support. Infrastructure needs and governance related issues continue to be in the focus of 
development cooperation. The current policy mix has thus proven efficient, but further 
enhancing Youths employment policy of the government was suggested.  
In 2005 the overall country performance was “very good” with EDF global commitments 
amounting to 72.5m€, thus achieving a 142% of targeted figures. The amount of individual 
commitments was impressive: 123.3 m€, equivalent to 110% of the target set. It was the 
highest figure in the history of EC-Sierra Leone cooperation and more than double than in 
2004. Payments also moved satisfactorily during this year reaching 130% (65.2m€) of 
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[The end-of-term review (ETR) of the Country Strategy Paper (CSP) and National Indicative 
Programme (NIP) for Sierra Leone was carried out during 2006 in accordance with Article 
5(6-7) of Annex IV to the ACP-EC Partnership Agreement. The ETR was finalised by 
December 2006 and rewarded the achievements of 2005 through reallocation of funds, based 
on the capacity of the country to commit and absorb the financial resources available. It 
appraised the country's financial performance at a high rank, good, the sectoral and 
governance performances average, agreeing to:  
Maintain the country strategy for Sierra Leone as contained in the CSP and NIP; maintain the 
funds available under the envelope A and; decrease the funds available under the envelope B 
by €5.7 million.  
Accordingly,  
1) Focal sector 1 “Rehabilitation of priority Infrastructure”, the MTR allocation of M€ 81.7 
will not be changed;  
2) Focal sector 2 “Governance and institutional support”, the MTR allocation of M€ 28.0 will 
be increased to M€ 32.6 by means of decommitments totalling about M€ 6.95 of which, M€ 
3.3 to be made from 9th EDF and M€ 3.65 to be made available from previous EDFs. 
3) Macroeonomic support: The MTR allocation of M€ 50.0 will be increased to M€ 62.2 by 
means of decommitments from previous EDFs of M€ 12.2. 
4) Non focal sectors: The MTR allocation of M€ 5.0 will be increased to M€ 5.2 by means of 
decommitments from previous EDFs of M€  0.2. 
5) A-envelope: As the 9th EDF allocation at the end of December 2005 was about M€ 165.5, 
the revised 9th EDF allocation after the ETR will be M€ 165.5 plus the expected 
decommitments from previous EDFs (M€ 16.05), that is approximately M€ 181.5.  
6) B-envelope: The balance of M€ 5.7 (which includes funds reserved to ECHO) should be 
withdrawn. 
 
Finally, an Addendum to the CSP & NIP was signed in February 2007 by H.E. Alhaji Dr. 
Ahmad Tejan Kabbah, President of Sierra Leone, and the Head of Delegation of the European 
Commission, in the presence of the Minister of Finance, the Financial Secretary, the 
Development Secretary and other representatives of the Sierra Leone Government. 
The new breakdown of the indicative allocation, including the maximum expected de-
commitments from previous EDFs referred to above, intended to cover long-term 
development activities (envelope A) is as follows: 
 
Initial indicative 
allocation 
Indicative 
allocation after the 
MTR (according to 
addendum) 
Indicative allocation 
after the ETR 
Focal sector 1 – Rehabilitation of 
priority infrastructure  70,0  48.61%  81,7  49.61%  81,7  45.0% 
Focal sector 2 – Governance and 
Institutional support  19,0  13.19%  28,0  17.00%  32,4  17.9% 
Macroeconomic support   50,0  34.72%  50,0  30.36%  62,2  34.3% 
Non Focal sectors  5,0  3.47%  5,0  3.04%  5,2  2.9% 
  144,0  100%  164,7  100%  181,5  100% 
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These amounts are indicative and subject to the availability of de-committed funds and the timely preparation of financing 
proposals. 
 
At 31 December 2005, € 32.492.432 remained uncommitted. These uncommitted funds plus 
the de-commitments up to the maximum amount of € 23.500.000 should be mobilised among 
others for the following programmes: 
 
Focal sector 1 – Rehabilitation of priority infrastructure  
The following specific objective will be pursued:  Rehabilitation of priority infrastructure is 
still a top priority and continuation of the original CSP strategy is needed and justified. The 
projects originally identified are still valid and funds earmarked for this sector in the MTR 
(m€ 81.7) are sufficient to finance them.  
The major interventions foreseen are (indicative amounts):  
•  Conakry – Freetown road (Phase II – overlay)   m€ 20.0 
Focal sector 2 – Governance and Institutional support 
The following specific objective will be pursued:  Continuing financing actions in this sector 
is important and relevant for our cooperation with Sierra Leone.  Projects will continue to 
support capacity building of key line ministries and institutions, provide financing for 
feasibility studies and support the continuation of important event for the democracy in Sierra 
Leone (2007 presidential and parliamentary elections, 2008 local elections). Support to the 
NSA will also be financed from this sector.  Financing of new projects will rely heavily on 
decommitments from ongoing projects.  
The major interventions foreseen are (indicative amounts):  
•  Support Presidential and Parliamentary elections 2007  m€ 8.0 
•  New TCF (technical cooperation facility)   m€ 2.0 
•  Support to the Non State Actors (NSA)  m€ 6.0 
•  Support to local elections 2008  m€ 1.5÷1.6 (**) 
(**)  Amount limited by insufficient A-envelope resources and depending on the 
decommitments from ongoing projects.  
Macroeconomic support 
The Community will continue support the macroeconomic reform programme of the 
Government. Special attention will be given to the objective of poverty reduction, particularly 
with a view to ensuring equitable access to social services. As the current general budget 
support programme covers the period 2005-2007, provision is made to continue it in 2008. 
Macroeconomic support will be delivered under a one programme or under an extension of 
the current programme. The minimum amount needed of m€ 12.0 will be financed entirely 
from decommitments of ongoing projects. 
The major interventions foreseen are:  
•  General Budget Support 2008  m€ 12.0 
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The following specific objective will be pursued:  The Government of Sierra Leone will be 
supported during and after the EPA negotiations and in addressing some environmental issues 
up to the development/updating of the relevant policies. The proposed interventions will be 
financed from the MTR allocations with only minimal complementary funds required from 
decommitments. 
The major interventions foreseen are:  
•  Environmental Project & studies  m€ 1.0 
•  Support to EPA negotiations and follow up  m€ 1.2 
The adjustments in the focal sectors, macroeconomic support and programmes outside the 
focal sectors, as presented in the addendum, constitute adjustments to all the relevant sections 
of the CSP and NIP, including annexes, which relate to these same areas of intervention]. 
 
4.3   Preparation of the next programming exercise 
The joint preparatory work of the EC Delegation, the NAO, DfID and Irish Aid in view of the 
preparation of the next programming cycle of CSP/NIP has rapidly progressed further to the 
bilateral discussions of Commissionaire Louis Michel and the NAO, Minister Mohamed B. 
Daramy, in Ouagadougou on 6 March 2006.  
 
The Commission co-operation strategy with Sierra Leone, and its implementation over the 
past 10 years was evaluated in 2006 and lessons learned assisted the preparation of the draft 
10th EDF Joint CSP.  
 
A timetable indicating the critical steps in the programming process was agreed with all 
partners involved and working groups constituted according to PRSP Pillars were appointed 
from other donors, government agencies, NGOs and other NSAs.  
 
Working Groups intervention divided into 3 phases: 
1.  Analysis of the existing situation 
2.  Review of the existing responses to the situation 
3.  Identification of the specific EC and DfID response strategy  
 
Crosscutting issues examined included: 
•  Need to call expertise from a framework contract (facilitation of the process) 
•  Strategy to further develop results-oriented indicators and/or data collection 
•  Joint Programming with member states and consultation with other donors 
•  Ownership of the GoSL: role of the NAO 
•  Increased consultation with civil society, private sector 
•  Regional Programming priorities and cross cutting issues 
•  Study for the Country Environmental Profile 
•  Strict guidelines on the format of the CSP 
 
 
 
An intensive 10th EDF programming exercise was conducted together with the GoSL, DfID 
and other EU M-States as observers. The programming process specifically paid attention to 
utilizing existing analytical work in order to avoid duplication.  
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In addition, both the EC and DFID commissioned further studies where gaps were identified.   
A  Country Environmental Profile, a Donor matrix and a Country migration profile were 
produced by the EC. Sierra Leone Drivers of Change study was prepared for DFID, which 
examines Sierra Leonean society from political and political economy angles. Further, DFID 
commissioned three scoping studies in the fields of health, education and water and 
sanitation. A draft Governance Profile was jointly prepared by EC and all EU Member-States 
present in Sierra Leone. 
 
The first draft CSP and NIP was submitted to the headquarters in July 2006. 
 
Further to the CTM of 23 October 2006, and the comments received from the Commission 
services, the delegation held a number of consultations with the Government of Sierra Leone 
and DfID as well as interviews with the representatives of the Civil Society in order to deepen 
and clarify some concerns expressed.  
 
In parallel, DfID had launched since October 2006 a four month consultation process and 
several meetings with its HQs in London have taken place, which also resulted in overall 
improvements in particular on environmental issues.  
 
Three working groups, along the lines of the 3 PRSP Pillars including development partners, 
GoSL and NSA were used as consultation mechanism, in addition to specific interviews and 
meetings held. They met regularly during this period and discussed on specific issues raised 
through the wider consultation process.  
 
Efforts have been made to strengthen complementarily as a general principle for the joint 
programming exercise. Moreover we have aimed for a coherent strategy in which the chosen 
sectors support one another, for example interventions in infrastructure and agriculture, 
support the trade strategy and budget support assists the objectives in governance. 
 
The Programming Task Force, comprising of EC, DfID and GoSL representatives under the 
auspices of the NAO and facilitated by DACO, met on several occasions to elaborate further 
on Government Commitments. Additional work concerning content and timelines of 
governance commitments have been discussed and validated by the GoSL. 
 
Once the Governance related incentive tranche decision is taken the Delegation stands ready 
to complete the process of finalising the JCSP and NIP. 
  
The strategy will this time be jointly elaborated and agreed by EC, DfID and GoSL with the 
participation of NSAs and other EU Member States present in Sierra Leone. 
 
5. Conclusions 
 
[In a review meeting organised on 5 July 2007 with the NAO it was agreed that the decision 
of the Commission to approve the conclusions of the 2006 end-term review of the CSP and 
the NIP, as well as the changes reflected in the Addendum to the CSP and NIP signed by H.E. 
Alhaji Dr. Ahmad Tejan Kabbah, President of Sierra Leone and the Head of European 
Commission Delegation on 25 May 2007 was firmly in line with the assessment of the 
country’s present needs and performance.  
 
The meeting also endorsed the main conclusions of the ETR, which are: 
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•  Increase the funds available under the envelope A by € 5.8 million in the focal sectors 
of “Rehabilitation of Priority Infrastructures” and “Governance and institutional 
Support” within the limits of the available resources. 
•  Decrease the funds available under the envelope B by € 5.7 million. 
 
The JAR 2005 conclusions endorsed by the End of Term Review are: 
(a)  The performance in the last three years, the rate at which amounts engaged, contracted 
and disbursed has been increasing; the prudent and solid financial forecasts for the next 
two years; the continued efforts by the Delegation and the line Ministries, the vast needs 
of the country and its fragility, led to recommend an increase of the A-envelope 
allocation by M€ 5.8 to a total of M€ 170.5  
(b)  Focal Sector 1 – Rehabilitation of priority Infrastructure. It is still a top priority and 
continuation of support is needed and justified. The projects originally chosen are still 
valid but funds earmarked were insufficient to achieve the identified objectives. The 
MTR allocation was increased to M€ 85.5 and additional M€ 1.5 were made available 
from decommitments of ongoing 6
th, 7
th, 8
th and 9
th EDF projects.   
(c)  Focal Sector 2. Governance and institutional support. The focal sector 2 has confirmed 
its importance and relevance for our cooperation with Sierra Leone. The projects 
originally foreseen are still valid but the decision to increase the EC support to the 2007 
elections made funds originally earmarked insufficient. Therefore, the MTR allocation 
was increased to M€ 30.0. Additional M€ 2.0 were made available from 
decommitments of ongoing 6
th, 7
th, 8
th and 9
th EDF projects.   
(d)  Macroeconomic support. Sufficient provision has been made to provide budget 
support also in 2008. However, the MTR allocation remained unchanged as the 
additional financing (M€ 17.0) was made available entirely from decommitments of 
ongoing 6
th, 7
th, 8
th and 9
th EDF projects.  
(e)  Non focal sector – No changes were effected. 
(f)  B-envelope – The initial balance of M€ 5.7 (which includes funds reserved to ECHO) 
has been withdrawn. 
Overall, cooperation between the EC and GoSL is on good terms and performance in 
implementing projects has been steadily improving since the end of the war. The ongoing 
programmes continue to accompany the country out of the post conflict situation and to 
support poverty reduction through rehabilitation of key infrastructures, support to key 
institutions, promotion of good governance and reforms and, more recently, also with 
provision of Poverty Reduction Budget support. 
Concerning utilisation of the A-envelope, with a previous 5 years average of M€13.2 for 
global commitments and M€ 12.5 of payments, Sierra Leone was in 2002 in the group of poor 
performing countries. In 2003 the situation began to change. Total primary commitments 
from A and B envelope exceeded M€ 105 (i.e. M€ 55.7 from the 8
th and 9
th EDF and M€ 50.0 
from the B-envelope) preparing the ground for good performance in terms of secondary 
commitments and disbursements in the following years.  
 
Whilst 2003 was excellent in terms of global commitments, 2004 scored only “average” (i.e. 
only M€ 7.2 was committed from the 9
th EDF and M€ 7.0 from the B-envelope) but was very 
good in terms of secondary commitment and disbursements. Total amounts contracted and 
paid (A+B envelopes combined) increased by a factor of 2 and 4 respectively confirming 
willingness and capacity to implement projects as the security situation normalised and staff 
in the delegation slowly increased. EC - Sierra Leone Cooperation- JAR 2005 
2005  was  an  excellent  year  recording  the  highest  amounts  committed,  contracted  and 
disbursed from the A-envelope ever achieved. In addition important amounts were contracted 
out and disbursed from the B-envelope as well. 
[A  comparison between performance in the  last before the M1R three years  and  the 2006-
2007 period indicates that the challenges ahead of 2005 were met: Despite the severe under 
staffing of  the delegation in 2006, annual targets for Individual commitments were reached by 
101% and Payments were achieved by 98%.  Global commitments were lower than planned 
because of problems in the implementation of phase I of the freetown-Conakry road project 
warranted a postponement in the submission of phase II.  Decommitments were  80% of the 
targeted figure as they were given second priority in view of  the staffing constraints. 
In the first semester of  2007 and in line with the E1R conclusions all Financing Proposals of 
pipeline projects  and  the  riders  to  Financing  Agreements  were  finalised  and  submitted to 
headquarters for  approval by the end of June.  The targets set for decommitments were  met 
and Envelope A funds recommitted in full]. 
[Concerning the  B-envelope, until  the  end  of 2006 M€ 57.0  has  been  engaged,  M€ 50.5 
contracted and  M€  30.5  disbursed.  M€ 5.7 remained available  (which includes M€ 3.57 
I  reserved to ECHO)]. 
Several  factors  - including  real  and  perceived  security  instability,  limited  schooling  and 
health facilities,  etc.  - have  made it difficult so  far  to  fill  all  positions of the Delegation's 
organigramme.  Staff vacancies  is  a problem  and  also raised several  times  by  high  level 
representatives  of Sierra  Leone  who  perhaps  raised  the  matter  also  in  reaction  to  our 
complaints over their limited capacity to carry out their tasks.  Under the circumstances the 
results achieved in 2004 and 2005 appear even more stunning. Personal commitment of  both 
all Delegation's and NAO's staff must have played an important role]. 
For the European Commission 
Date:  ~vJ  D  ·-; 
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Acronyms 
 
ACC   Anti  Corruption  Commission 
ACP  Africa, Caribbean, Pacific 
ADB  African Development Bank 
AFRC  Armed Forces Revolutionary 
Council 
APC  All Peoples Congress (SL 
Political Party) 
AU African  Union 
BADEA  Banque Arabe de 
Développement Economique 
Afrique 
BWI  Breton Woods Institutions 
CAP Consolidated  Appeal  Process 
CBO  Community Based Organisation 
CET  Common External Tariff 
CCM Country  Coordination 
Mechanism 
CDF Civil  Defence  Force 
CFAA  Country Financial & 
Accountability Assessment 
CfP  Call for Proposals 
CG Consultative  Group 
CMU Coordination  and  Monitoring 
Unit (for the transport sector) 
CMP Core  Mineral  Policy 
CRP Community  Reintegration 
Programme 
CP Chief  Prosecutor 
CS Country  Strategy 
CSO Civil  Society  Organisations 
CSP  Country Strategy Paper 
DACO Development  Assistance 
Coordination Office 
DAD  Donor Assistance Database 
DDR Disarmament,  Demobilisation, 
and Reintegration 
DEPAC Development  Partnership 
Committee 
DFID Department  for International 
Development (UK) 
DRC District  Recovery  Committee 
EC European  Commission 
ECD EC  Delegation 
ECHO European  Commission 
Humanitarian Office 
EC-RRP European  Commission 
Rehabilitation Resettlement 
Programme  
ECOMOG  ECOWAS Military Observer 
Group 
ECOWAS  Economic Community of West 
African States 
EDF  European Development Fund 
EFA Education  for  All 
EIB  European Investment Bank 
EIDHR European  Initiative for 
Democracy and Human Rights 
EPA Economic  Partnership 
Agreement 
ERRC  Economic Rehabilitation & 
Recovery Credit  
ERSP  Emergency Recovery Support 
Programme 
EU European  Union 
FGM  Female Genital Mutilation
  
FMO  Framework of Mutual 
Obligations 
F-PRSP  Full Poverty Reduction Strategy 
Paper  
GDP  Gross Domestic Product 
GER Gross  Enrolment  Rate 
GoSL  Government of Sierra Leone 
HIPC  Highly Indebted Poor Countries 
HIV  Human Immune Virus 
HSSP  Health Sector Support Project 
IDB  Islamic Development Bank 
IDPs  Internally Displaced People 
IFI  International Financial Institution 
IFES International  Foundation  and 
Electoral System   
IMATT   International Military Advisory 
and Training Team 
IMC Inter-Ministerial  Committee 
IMF International  Monetary Fund 
IMR Infant  Mortality  Rate 
INGO International  Non-Government 
Organisation 
I-PRSP  Interim Poverty Reduction 
Strategy Paper 
IRC International  Rescue  Committee 
IRCB  Institutional Reform & Capacity 
Building 
ITNs  Insecticide Treated Nets 
JSS  Junior Secondary School 
LGA  Local Government Act 
LPA Lomé  Peace  Accord 
LRRD  Linking Relief, Rehabilitation 
and Development 
LURD  Liberians United for 
Reconciliation and Democracy 
MDA  Ministry Departments & Agencies 
MDG  Millennium Development Goal 
MLGCD  Ministry of Local Government 
and Community Development 
MoDEP  Ministry of Development & 
Economic Planning 
MoE  Ministry of Education 
MDTF Multi-Donor  Trust  Fund 
MoF  Ministry of Finance   Sierra Leone - EC Cooperation – JAR 2005 
 
MoHS  Ministry of Health and 
Sanitation 
MRU  Mano River Union 
MoTC  Ministry of Transport and 
Communication 
MoTI  Ministry of Trade & Industry 
MTEF  Medium Term Expenditure 
Framework 
MTR  Medium Term Review 
MTI  Ministry of Trade and Industry 
MSFB  Médecine sans frontières 
Belgium 
MSFF  Médecine sans frontière France 
MSFH  Medicine san frontier Holland 
NACs National  Anti  Corruption 
Strategy 
NAC National  Aids  Committee 
NACEF  National Commission for 
Environmental & Forestry 
NaCSA             National Commission for Social 
Action 
NAO  National Authorising Office 
NCDDR  National Committee for 
Disarmament, Demobilisation and 
Reintegration 
NCP  National Commission for 
Privatization 
NCRRR  National Commission for 
Reconstruction, Resettlement and 
Reintegration 
NEC  National Electoral Council 
NEPAD  New Economic Partnership for 
Africa 
NIP  National Indicative Programme 
NGO Non-governmental  Organisation 
NNGO National  Non-Government 
Organisation 
NRA  National Revenue Authority 
NRC  National Recovery Committee 
NRS  National Recovery Strategy 
NSA  Non State Actors 
OCHA              United Nations Office for the Co-
ordination of Humanitarian 
Affairs 
OAU  Organisation of African Union 
(succeeded by AU) 
OTI  Office for Transitional Initiatives 
OPEC Fund  Organisation of Petroleum 
Exporting Countries 
OPIC  Overseas Private Investment 
Cooperation    
PASCO  Poverty Alleviation Strategy 
Coordinating Office 
PCBS Post  Conflict Budgetary Support 
PDP  Preventive Development Project 
PEFA  Public Expenditure & Financial 
Account 
PFM  Public Finance Management 
PMU  Project Management Unit 
 
PIF  Project Implementation Fund 
PIP  Public Investment Programme 
PHU                 Public Health Unit 
PRGF  Poverty Reduction and Growth 
Facility 
PRSP  Poverty Reduction Strategy Paper 
PS Primary  School 
PSMD II  Public Sector Management 
Support Project – Second Phase 
QIP  Quick Impact Action Programme 
REBEP  Rehabilitation of Basic Education 
Project 
REPA Regional  Economic  Partnership 
Agreement 
RRP Resettlement  and  Rehabilitation 
Programme 
RSLAF  Republic of Sierra Leone Armed 
Forces 
RUF  Revolutionary United Front 
SAPA Social  Action & Poverty 
Alleviation 
SES  Senior Executive Service 
SIP  Sectoral Import Programme 
SLANGO  Sierra Leone Association of Non-
Government Organizations 
SLIRP  Sierra Leone Infrastructure 
Refurbishment Program 
SLP Sierra  Leone  Police 
SLPP  Sierra Leone People’s Party 
SLRA  Sierra Leone Roads Authority 
SASP  Structural Adjustment Support 
Programme 
SLRRP  Sierra Leone Rehabilitation & 
Resettlement Programme 
SR Sierra  Rutile 
SRL Sierra  Rutile  Limited 
SRRP  Support to Resettlement & 
Reintegration Programme 
SSL  Statistics of Sierra Leone 
SSS  Senior Secondary School 
TA                   Technical Assistance 
TCF Technical  Cooperation  Facility 
TEP  Training & Employment 
Programme 
TRC  Truth & Reconciliation 
Commission 
TSS  Transitional Support Strategy 
(World Bank) 
UEMOA  Union Economique et Monétaire 
de l'Afrique de l'Ouest 
UK United  Kingdom 
UN   United Nations 
UNAMSIL  United Nations Mission to 
Sierra Leone 
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 ANNEX 1- FINANCIAL DONOR MATRIX
Donor Social Infrastructure Governace & 
Security
Agriculture & 
Natural 
Resources
Macroeconomic 
& Private Sector
Humanitarian 
& Food Aid
Total %
WB 3.007.149,16 1.098.976,24 537.652,64 16.913.630,14 21.557.408,18 8,78
AfDB 4.367.745,23 6.681.014,21 600.000,00 3.147.032,08 14.465.350,00 29.261.141,52 11,91
WFP 4.677.331,50 4.677.331,50 1,90
IDB 2.477.469,00 1.728.914,00 4.206.383,00 1,71
EC 9.470.020,20 10.441.729,20 11.428.947,34 146.550,03 23.042.176,71 386.190,55 54.915.614,03 22,35
DFID 11.243.234,00 168.023,00 3.416.626,00 70.403,00 14.898.286,00 6,06
UNICEF 9.806.502,66 483.000,00 10.289.502,66 4,19
FAO 12.800,00 982.724,00 550.192,00 650.269,00 2.195.985,00 0,89
IRELAND 2.932.387,20 27.600,00 2.959.987,20 1,20
UNDP 4.971.306,00 7.187.928,00 113.611,00 12.272.845,00 5,00
BADEA 758.822,49 758.822,49 0,31
UNHCR 12.618.317,00 9.803.895,00 22.422.212,00 9,13
UNFPA 1.895.000,00 1.895.000,00 0,77
France 1.053.480,00 1.053.480,00 0,43
Switzerland 2.196.153,85 2.196.153,85 0,89
IMF 42.000.000,00 42.000.000,00 17,10
IFAD 8.608.100,00 8.608.100,00 3,50
OPEC 9.500.000,00 9.500.000,00 3,87
Total 79.336.995,80 20.877.479,14 24.664.477,98 4.027.788,11 105.921.156,85 10.840.354,55 245.668.252,43 100,00
% 32,29 8,50 10,04 1,64 43,12 4,41 100,00
Donor Amount % Aid Type
WB 3.007.149,16 3,79 Loan & Grant
AfDB 4.367.745,23 5,51 Loan & Grant
WFP 4.677.331,50 5,90 Grant
IDB 2.477.469,00 3,12 Loan 
EC 9.470.020,20 11,94 Grant
DFID 11.243.234,00 14,17 Grant
UNICEF 9.806.502,66 12,36 Grant
FAO 12.800,00 0,02 Grant
IRELAND 2.932.387,20 3,70 Grant
UNDP 4.971.306,00 6,27 Grant
UNHCR 12.618.317,00 15,90 Grant
UNFPA 1.895.000,00 2,39 Grant
France 1.053.480,00 1,33 Grant
Switzerland 2.196.153,85 2,77 Grant
IFAD 8.608.100,00 10,85 Grant
Total 79.336.995,80 100,00
Donor Assistance to Sierra Leone 2005(in US$)
Donor Disbursement, 2005 (US$)
Disbursement to Social Sector
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Donor Assistance to Sierra Leone 2005(in US$)
Donor Amount % Aid Type
WB 1.098.976,24 5,26 Loan
AfDB 6.681.014,21 32,00 Loan & Grant
IDB 1.728.914,00 8,28 Loan
EC 10.441.729,20 50,01 Grant
DFID 168.023,00 0,80 Grant
BADEA 758.822,49 3,63 Loan
Total 20.877.479,14 100,00
Donor Amount % Aid Type
WB 537.652,64 2,18 Loan Grant
AfDB 600.000,00 2,43 Loan
EC 11.428.947,34 46,34 Grant
DFID 3.416.626,00 13,85 Grant
UNICEF 483.000,00 1,96 Grant
FAO 982.724,00 3,98 Grant
IRELAND 27.600,00 0,11 Grant
UNDP 7.187.928,00 29,14 Grant
Total 24.664.477,98 100,00
Disbursement to Governance & Security
Disbursement to Infrastructure Sector
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Donor Assistance to Sierra Leone 2005(in US$)
Disbursement to Agriculture & Natural Res. Sector
Donor Agriculture & 
Natural 
Resources % Aid Type
AfDB 3.147.032,08 78,13 Loan
EC 146.550,03 3,64 Grant
DFID 70.403,00 1,75 Grant
FAO 550.192,00 13,66 Grant
UNDP 113.611,00 2,82 Grant
Total 4.027.788,11 100,00
Donor Amount % Aid Type
WB 16.913.630,14 15,97 Loan
AfDB 14.465.350,00 13,66 Loan
EC 23.042.176,71 21,75 Grant
IMF 42.000.000,00 39,65 Loan
OPEC 9.500.000,00 8,97 Loan
Total 105.921.156,85 100,00
Disbursement to Macroeconomic & Private Sector
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Donor Assistance to Sierra Leone 2005(in US$)
Donor Amount % Aid Type
EC 386.190,55 3,56 Grant
FAO 650.269,00 6,00 Grant
UNHCR 9.803.895,00 90,44 Grant
Total 10.840.354,55 100,00
Disbursement to Humanitarian & Food Aid
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  Sub-
POVERTY and SOCIAL Sierra Saharan Low-
Leone Africa income
2004
Population, mid-year (millions) 5.4 719 2,338
GNI per capita (Atlas method, US$) 200 600 510
GNI (Atlas method, US$ billions) 1.1 432 1,184
Average annual growth, 1998-04
Population (%) 2.0 2.2 1.8
Labor force (%) 1.8 1.0 2.1
Most recent estimate (latest year available, 1998-04)
Poverty (% of population below national poverty line) 70 .. ..
Urban population (% of total population) 40 37 31
Life expectancy at birth (years) 37 46 58
Infant mortality (per 1,000 live births) 166 101 79
Child malnutrition (% of children under 5) 27 .. 44
Access to an improved water source (% of population) 57 58 75
Literacy (% of population age 15+) 30 65 61
Gross primary enrollment  (% of school-age population) 79 95 94
    Male 93 102 101
    Female 65 88 88
KEY ECONOMIC RATIOS and LONG-TERM TRENDS
1984 1994 2003 2004
GDP (US$ billions) 1.1 0.91 0.99 1.1
Gross capital formation/GDP 12.7 8.5 14.3 19.6
Exports of goods and services/GDP 10.6 29.5 19.9 22.9
Gross domestic savings/GDP 10.9 12.4 -7.0 3.4
Gross national savings/GDP 9.7 2.7 6.7 14.8
Current account balance/GDP -4.7 -5.8 -7.6 -4.8
Interest payments/GDP 0.9 2.9 0.9 1.1
Total debt/GDP 56.7 170.9 162.3 161.3
Total debt service/exports 24.3 60.3 11.3 10.7
Present value of debt/GDP .. .. 89.3 ..
Present value of debt/exports .. .. 395.7 ..
1984-94 1994-04 2003 2004 2004-08
(average annual growth)
GDP -1.7 3.0 9.2 7.4 7.0
GDP per capita -3.9 0.9 7.1 5.4 5.1
Exports of goods and services -0.6 .. .. .. ..
STRUCTURE of the ECONOMY
1984 1994 2003 2004
(% of GDP)
Agriculture 40.1 39.4 .. ..
Industry 13.6 40.4 .. ..
   Manufacturing 5.7 9.9 .. ..
Services 46.2 20.2 .. ..
Household final consumption expenditure 82.1 76.5 91.4 83.4
General gov't final consumption expenditure 6.9 11.1 15.6 13.2
Imports of goods and services 12.4 25.6 41.2 39.1
1984-94 1994-04 2003 2004
(average annual growth)
Agriculture -7.2 .. .. ..
Industry 2.5 .. .. ..
   Manufacturing .. .. .. ..
Services 0.7 .. .. ..
Household final consumption expenditure -7.7 10.3 8.2 -0.5
General gov't final consumption expenditure -3.2 .. .. ..
Gross capital formation 6.2 .. .. ..
Imports of goods and services 0.8 .. .. ..
Note: 2004 data are preliminary estimates.
* The diamonds show four key indicators in the country (in bold) compared with its income-group average. If data are missing, the diamond will 
    be incomplete.
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PRICES and GOVERNMENT FINANCE
1984 1994 2003 2004
Domestic prices
(% change)
Consumer prices 66.7 24.2 7.5 14.2
Implicit GDP deflator 39.8 25.0 8.3 15.9
Government finance
(% of GDP, includes current grants)
Current revenue .. 12.9 20.1 21.3
Current budget balance .. -1.8 -2.0 1.1
Overall surplus/deficit .. -5.9 -6.8 -3.5
TRADE
1984 1994 2003 2004
(US$ millions)
Total exports (fob) 127 194 138 174
   n.a. .. .. .. ..
   n.a. .. .. .. ..
   Manufactures .. .. .. ..
Total imports (cif) 172 149 300 319
   Food 39 52 61 57
   Fuel and energy 45 29 40 42
   Capital goods 54 27 29 33
Export price index (2000=100) .. 105 109 107
Import price index (2000=100) .. 98 99 99
Terms of trade (2000=100) .. 107 111 108
BALANCE of PAYMENTS
1984 1994 2003 2004
(US$ millions)
Exports of goods and services 177 269 197 246
Imports of goods and services 215 234 408 421
Resource balance -38 35 -211 -174
Net income -30 -114 -27 -28
Net current transfers 17 26 163 151
Current account balance -51 -53 -75 -51
Financing items (net) 25 52 65 99
Changes in net reserves 26 0 10 -48
Memo:
Reserves including gold (US$ millions) 8 41 59 82
Conversion rate (DEC, local/US$) 2.5 586.7 2,347.9 2,691.0
EXTERNAL DEBT and RESOURCE FLOWS
1984 1994 2003 2004
(US$ millions)
Total debt outstanding and disbursed 616 1,558 1,606 1,735
    IBRD 8 3 0 0
    IDA 47 186 543 591
Total debt service 43 163 25 29
    IBRD 2 1 0 0
    IDA 1 2 2 3
Composition of net resource flows
    Official grants 25 72 223 ..
    Official creditors 10 45 31 76
    Private creditors -3 0 -1 0
    Foreign direct investment (net inflows) 6 -3 3 ..
    Portfolio equity (net inflows) 0 0 0 ..
World Bank program
    Commitments 21 0 65 35
    Disbursements 6 38 25 31
    Principal repayments 1 2 0 0
    Net flows 5 36 24 31
    Interest payments 1 1 2 3
    Net transfers 3 35 23 27
The World Bank Group: This table was prepared by country unit staff; figures may differ from other World Bank published data. 8/25/05
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  Estimates  Projections 
Indicative Scenario   2003 2004 2005 2006  2007
             
   Percent Change 
Real GDP Growth a/           
  Aggregate  9.3 7.4 9.4 7.1  6.5
  Per-capita  7.2 5.3 7.3 5.0  4.4
        
   Percent of GDP 
        
Investment 14.3 21.4 19.9 20.6 21.1
  Foreign Savings  21.4 23.2 17.2 12.7  13.2
  Fiscal Savings  -3.3 -1.2 -0.5 0.7  1.5
    
Exports Goods & Non-factor Services b/  19.9 22.8 26.2 27.7  26.1
Imports Goods & Non-factor Services 41.2 46.1 43.4 40.4  39.3
Current Account Balance  c/ -7.6 -11.5 -8.3 -5.0  -5.3
        
Revenue and Grants  20.2 21.3 21.0 22.0  23.4
  Revenues  12.4 12.2 12.9 14.5  15.5
  Grants  7.8 9.1 8.1 7.5  7.8
Expenditures   26.9 28.8 25.3 25.5  24.8
  Consumption  15.7 13.4 13.5 13.7  14.0
  Interest and Other  6.3 6.5 4.5 3.9  3.1
  Development  4.9 8.9 7.3 7.8  7.8
Fiscal Balance  -6.7 -7.5 -4.3 -3.5  -1.5
        
   Other 
        
Consumer Price Inflation Rate  
(%, p.a.) d/  7.6 13.6 7.3 6.0  5.0
Treasury Bill Interest Rate  
(%, end of period)  20.2 27.0 17.3 16.0  15.0
Exchange Rate  
(Le/US$, period average)  2,348 2,735 .. .. ..
             
 
a. The statistical authorities have provisionally revised their GDP estimates for 2001-03.  These remain subject to review. 
b. Includes estimates of unrecorded diamond exports. 
c. Including current official grants. 
d. Period average. Western Area only. 
 
Source:  International Monetary Fund. 
 SCR OLAS (option 2.3.2) DATE : 12/04/06 PAGE : 1
ETAT D'AVANCEMENT DES ENGAGEMENTS ACP SL : SIERRA LEONE
********************************* PERIODE : 00.0000 a 12.2005
Tout FED actif; Sans les Clotures; Sans les Montants temporaires;
-----------------------------------------------------------------
Fed Pays Prj Decision-instrument / secteur / Libelle de l'engagement Dat.ouv. Clot Decide Engage Paye Non engage Non paye chef-fil fin-deci
___________________________________________________________________________________________________________________________________________________________________ ________ ________
7 ACP SL 22 Dec.1469/1 (1) PFI SUBVENTIONS (TOTAL) 10-11-1993
14030 Low-cost water and sanitation | (Deleg) PUERTMA AIDCO/C/7
ALIMENTATION EN EAU ET ASSAINISSEMENT. 1.200.000,00 1.175.434,71 812.958,13 24.565,29 362.476,58
7 ACP SL 32 Dec.1696/2 (2) PFI SUBVENTIONS (TOTAL) 20-12-1993 Y
23020 Power generat./non-renewable sources | (Deleg) PUERTMA AIDCO/C/7
REHABILITATION OF THE ELECTRICITY SECTOR (+6-SL-42). 4.500.000,00 3.554.932,31 3.554.932,31 945.067,69 0,00
7 ACP SL 44 Dec.1421/1 (1) SUBVENTIONS (TOTAL) 03-10-1994 31-01-2007
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
SIERRA LEONE ROADS AUTHORITY SUPPORT PROGRAMME 20.500.000,00 19.707.052,24 15.866.669,28 792.947,76 3.840.382,96
7 ACP SL 72 Dec.4606/1 (1) PFI SUBVENTIONS (TOTAL) 28-11-1996 30-06-2002
72010 Emergency/distress relief | (Deleg) MORASSY AIDCO/C/6
RESETTLEMENT AND REHABILITATION PROGRAMME 9.177.862,33 9.177.862,33 9.114.945,56 0,00 62.916,77
7 ACP SL 81 Dec.10584/1 (1) AGH SUBVENTIONS (TOTAL) 12-04-1999 30-04-2001
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O 460.000,00 416.167,29 416.167,29 43.832,71 0,00
7 ACP SL 83 Dec.10670/1 (1) AGH SUBVENTIONS (TOTAL) 15-06-1999 31-10-2001
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O. (COORDINATOR OF STRUCTURAL ADJUSTMENT AND 475.000,00 368.657,67 368.657,67 106.342,33 0,00
7 ACP SL 86 Dec.11148/1 (1) AGH SUBVENTIONS (TOTAL) 03-05-2000 02-05-2001
15010 Economic and development planning | (Deleg) DEL-SL AIDCO/DEL/SL
PREPARATION LDC-III CONFERENCE 41.255,05 41.255,05 41.255,05 0,00 0,00
7 ACP SL 87 Dec.11361/1 (2) PFI SUBVENTIONS (TOTAL) 06-09-2000 31-12-2006
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILIATION AND RESETTLEMENT PROGRAMME 10.000.000,00 9.729.146,06 8.806.879,15 270.853,94 922.266,91
7 ACP SL 90 Dec.11573/1 (1) AGH SUBVENTIONS (TOTAL) 12-12-2000 11-05-2001
43010 Multisector aid /comp. not available | (Deleg) DEL-SL AIDCO/DEL/SL
FORMULATION OF A NIP FOR 9TH EDF 35.759,14 35.759,14 35.759,14 0,00 0,00
7 ACP SL 93 Dec.11630/1 (1) AGH SUBVENTIONS (TOTAL) 12-02-2001 21-03-2001
15040 Government administration | (Deleg) DEL-SL AIDCO/DEL/SL
SASP AND STABEX FUNDS AUDIT 79.810,00 58.815,86 58.815,86 20.994,14 0,00
7 ACP SL 95 Dec.11663/1 (1) AGH SUBVENTIONS (TOTAL) 12-03-2001 01-05-2001
15062 Elections | (Deleg) DEL-SL AIDCO/DEL/SL
NATIONAL ELECTIONS 50.000,00 45.800,00 0,00 4.200,00 45.800,00
7 ACP SL 96 Dec.11680/1 (1) AGH SUBVENTIONS (TOTAL) 29-03-2001 31-05-2004
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
SUPPORT TO AID COOPERATION UNIT 750.000,00 608.350,00 447.861,09 141.650,00 160.488,91
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7 ACP SL 97 Dec.11719/1 (1) AGH SUBVENTIONS (TOTAL) 26-04-2001 29-03-2003
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
221.000,00 216.356,49 216.356,49 4.643,51 0,00
7 ACP SL 98 Dec.11743/1 (1) AGH SUBVENTIONS (TOTAL) 16-05-2001 Y 15-07-2001
25010 Business services | (Deleg) DEL-SL AIDCO/DEL/SL
MARKETING & COST COMPETETIVENESS STUDY - SIERRA RUTILE 59.462,00 59.462,00 59.462,00 0,00 0,00
7 ACP SL 99 Dec.12251/1 (1) PF1 SUBVENTIONS (TOTAL) 26-07-2002 31-12-2004
23040 Electrical transmission/distribution | (Deleg) PUERTMA AIDCO/C/7
EMERGENCY REHABILITATION TRANSMISSION & DISTRIBUTION SYSTEM 1.990.000,00 1.922.216,73 1.760.473,96 67.783,27 161.742,77
7 ACP SL 100 Dec.12314/1 (1) PFI SUBVENTIONS (TOTAL) 23-09-2002 31-12-2006
13010 Population policy and admin. mgmt | (Deleg) BAZIKSA AIDCO/C/4
2003 POPULATION AND HOUSING CENSUS 5.500.000,00 5.252.345,78 3.800.059,02 247.654,22 1.452.286,76
7 ACP SL 101 Dec.12452/1 (1) AGH SUBVENTIONS (TOTAL) 06-03-2003 01-08-2004
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
STUDY FOR THE PRIORITIZATION OF 600KMS OF RURAL ROADS 150.000,00 115.000,00 81.779,39 35.000,00 33.220,61
8 ACP SL 4 Dec.11240/1 (1) STA TRANSFERT STABEX 28-06-2000 31-12-2000
53010 Balance-of-payments support | (Siege)
STABEX 99 COCOA BEANS 535.820,00 535.820,00 0,00 0,00 535.820,00
8 ACP SL 5 Dec.11241/1 (1) STA TRANSFERT STABEX 28-06-2000 31-12-2000
53010 Balance-of-payments support | (Siege)
STABEX 99 COFFEE -RAW OR ROASTED 2.034.747,00 2.034.747,00 0,00 0,00 2.034.747,00
8 ACP SL 6 Dec.11319/1 (1) PFI SUBVENTIONS (TOTAL) 01-08-2000 31-12-2007
15020 Public sector financial management | (Deleg) BAZIKSA AIDCO/C/4
INSTITUTIONAL STRENGHTENING OF THE MINISTRY OF FINANCE 4.500.000,00 1.962.000,00 1.044.354,45 2.538.000,00 917.645,55
8 ACP SL 7 Dec.11361/2 (2) PFI SUBVENTIONS (TOTAL) 07-09-2000 31-12-2006
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILITATION & RESETTLEMENT PROGRAMME 20.000.000,00 19.903.906,70 18.165.335,49 96.093,30 1.738.571,21
8 ACP SL 9 Dec.11458/2 (4) PFI FAS 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 10.900.000,00 10.900.000,00 10.900.000,00 0,00 0,00
8 ACP SL 10 Dec.11458/3 (4) PFI FAS ISD 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 1.600.000,00 1.600.000,00 1.600.000,00 0,00 0,00
8 ACP SL 11 Dec.11458/4 (4) PFI SUBVENTIONS (TOTAL) 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 12.550.000,00 12.550.000,00 12.550.000,00 0,00 0,00
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8 ACP SL 12 Dec.11467/1 (1) PFI SUBVENTIONS (TOTAL) 19-10-2000 31-12-2006
12110 Health policy & admin. management | (Deleg) ZANONDA AIDCO/C/5
HEALTH SECTOR SUPPORT PROJECT (HSSP) 28.000.000,00 10.606.920,55 4.976.841,28 17.393.079,45 5.630.079,27
8 ACP SL 13 Dec.11535/1 (1) STA TRANSFERT STABEX 07-12-2000 31-12-2001
53010 Balance-of-payments support | (Siege) DEL-C6 AIDCO/C/6
Franchise art 195 a - cacao 53.056,00 53.056,00 0,00 0,00 53.056,00
8 ACP SL 14 Dec.11536/1 (1) STA TRANSFERT STABEX 07-12-2000 31-12-2001
53010 Balance-of-payments support | (Siege) DEL-C6 AIDCO/C/6
Franchise art 195 a - cafe 428.455,95 359.341,03 0,00 69.114,92 359.341,03
8 ACP SL 15 Dec.11892/1 (1) AGH SUBVENTIONS (TOTAL) 14-09-2001 14-06-2005
12110 Health policy & admin. management | (Deleg) ZANONDA AIDCO/C/5
TECHNICAL ASSISTANCE TO THE MINISTRY OF HEALTH 747.512,00 635.370,00 602.534,34 112.142,00 32.835,66
8 ACP SL 16 Dec.11912/1 (1) PF1 SUBVENTIONS (TOTAL) 02-10-2001 30-06-2003
15062 Elections | (Deleg) BAZIKSA AIDCO/C/4
PROGRAMME FOR ELECTORAL ASSISTANCE 1.506.703,00 1.489.852,92 1.166.008,90 16.850,08 323.844,02
8 ACP SL 17 Dec.12022/1 (1) AGH SUBVENTIONS (TOTAL) 20-12-2001 19-03-2003
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O-PROLONGATION DAG VOIR 7 SL 81 200.800,00 193.087,95 193.087,95 7.712,05 0,00
8 ACP SL 18 Dec.12305/2 (3) PFI SUBVENTIONS (TOTAL) 12-09-2002 31-12-2007
21020 Road transport | (Deleg) VUORILE AIDCO/DEL/SL
FREETOWN CONAKRY ROAD 10.000.000,00 7.453.000,00 6.553.700,40 2.547.000,00 899.299,60
8 ACP SL 20 Dec.12258/1 (1) AGH SUBVENTIONS (TOTAL) 05-08-2002 30-10-2002
21020 Road transport | (Deleg) DEL-SL AIDCO/DEL/SL
UPDATING ECONOMIC ANALYSIS - ROGBERE JUNCTION-PAMELAP HIGHW 27.815,09 27.815,09 21.818,24 0,00 5.996,85
8 ACP SL 21 Dec.12448/1 (1) AGH SUBVENTIONS (TOTAL) 28-02-2003 Y 30-06-2003
23010 Energy policy and admin. management | (Deleg) GALLEJL AIDCO/C/7
ECONOMIC AND FINANCIAL STUDY ON THE REVISED SIERRA RUTILE LT 12.540,00 12.540,00 12.540,00 0,00 0,00
9 ACP SL 1 Dec.12570/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 04-07-2003 31-07-2006
15010 Economic and development planning | (Deleg) DEL-SL AIDCO/DEL/SL
GOOD GOVERNANCE AND INSTITUTIONAL SUPPORT 49.100,00 49.100,00 43.388,82 0,00 5.711,18
9 ACP SL 2 Dec.12571/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 04-07-2003 31-12-2005
15040 Government administration | (Deleg) DEL-SL AIDCO/DEL/SL
SUPPORT TO THE DECENTRALISATION PROCESS 72.120,00 61.800,00 43.168,93 10.320,00 18.631,07
9 ACP SL 3 Dec.12647/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 09-09-2003 31-10-2005
14030 Low-cost water and sanitation | (Deleg) DEL-SL AIDCO/DEL/SL
INSTALLATION OF HAND PUMPS VERIFICATION STUDY 9.632,28 9.632,28 7.071,55 0,00 2.560,73
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9 ACP SL 4 Dec.12616/1 (1) PFI AIDE D URGENCE - GESTION AIDCO 20-08-2003 31-12-2009
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
TRANSITIONAL SUPPORT TO FORMER IDP'S RETURNEES, REFUGEES AND 25.000.000,00 23.099.126,99 7.057.419,00 1.900.873,01 16.041.707,99
9 ACP SL 5 Dec.12640/1 (1) PFI POLITIQUE SECTORIELLE / PROJETS / P 03-09-2003 30-06-2011
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
ROAD INFRASTRUCTURE PROGRAMME 42.000.000,00 32.659.491,51 2.965.217,38 9.340.508,49 29.694.274,13
9 ACP SL 6 Dec.12673/1 (1) PFI COMPENSATION DES PERTES SUR LES REC 22-09-2003 31-12-2008
32264 Non-ferrous metals | (Deleg) GALLEJL AIDCO/C/7
RE-OPENING SIERRA RUTILE MINE 25.000.000,00 24.750.000,00 22.750.000,00 250.000,00 2.000.000,00
9 ACP SL 7 Dec.12698/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 06-10-2003 31-12-2008
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILITATION AND RESSETTLEMENT PROGRAMME 10.000.000,00 7.584.900,00 5.592.562,80 2.415.100,00 1.992.337,20
9 ACP SL 8 Dec.12702/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 08-10-2003 30-04-2006
51010 Structural adjustment | (Deleg) SULLILI AIDCO/C/3
AUDIT OF BUDGET SUPPORT AND EVALUATION OF MATRIX OF 195.000,00 194.422,00 162.076,08 578,00 32.345,92
9 ACP SL 9 Dec.12735/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 31-10-2003 Y 30-06-2006
21040 Water transport | (Deleg) DEL-SL AIDCO/DEL/SL
STUDY ON THE REHABILITATION OF SEVEN JETTIES 98.328,00 0,00 0,00 98.328,00 0,00
9 ACP SL 10 Dec.12776/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 08-12-2003 30-06-2006
32266 Industrial minerals | (Deleg) DEL-SL AIDCO/DEL/SL
STUDY ON TERMS & CONDITIONS SRL-GOSL LOAN AGREEMENT - RUTILE 79.000,00 64.629,00 49.789,88 14.371,00 14.839,12
9 ACP SL 11 Dec.12878/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 09-02-2004 31-10-2010
15010 Economic and development planning | (Deleg) DZIALKA AIDCO/C/2
TECHNICAL COOPERATION FACILITY - (TCF) 1.872.200,00 209.938,60 96.489,73 1.662.261,40 113.448,87
9 ACP SL 12 Dec.12923/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 28-04-2004 31-12-2007
15062 Elections | (Deleg) BAZIKSA AIDCO/C/4
EC ASSISTANCE FOR LOCAL GOVERNMENT ELECTIONS 1.999.000,00 1.621.050,00 0,00 377.950,00 1.621.050,00
9 ACP SL 13 Dec.12992/1 (1) PEC AIDE D URGENCE - GESTION AIDCO 25-08-2004 31-12-2010
12220 Basic health care | (Deleg) ZANONDA AIDCO/C/5
TRANSITIONAL SUPPORT TO THE HEALTH SECTOR 7.000.000,00 2.670.237,00 645.570,00 4.329.763,00 2.024.667,00
9 ACP SL 14 Dec.13026/1 (1) PEC POLITIQUE SECTORIELLE / PROJETS / P 06-10-2004 31-12-2010
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
SUPPORT TO THE NATIONAL AUTHORISING OFFICER 3.130.000,00 1.847.200,00 324.240,00 1.282.800,00 1.522.960,00
9 ACP SL 15 Dec.13027/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 06-10-2004 31-12-2011
32266 Industrial minerals | (Deleg) PUERTMA AIDCO/C/7
TECHNICAL ASSISTANCE TO THE MINISTRY OF MINERAL RESOURCES 1.000.000,00 568.884,00 125.490,40 431.116,00 443.393,60
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9 ACP SL 16 Dec.13060/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 10-01-2005 31-12-2010
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
REHABILITATION 650 KM FEEDER ROADS IN FOUR DISTRICTS 9.500.000,00 0,00 0,00 9.500.000,00 0,00
9 ACP SL 17 Dec.13142/1 (1) PFI SUPPORT MACRO ECONOMIQUE 19-07-2005 31-12-2011
53020 Budget support | (Deleg) PEKURKI AIDCO/DEL/SL
POVERTY REDUCTION BUDGET SUPPORT 50.000.000,00 47.500.000,00 17.500.000,00 2.500.000,00 30.000.000,00
9 ACP SL 18 Dec.13160/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 09-08-2005 30-06-2013
15040 Government administration | (Deleg)
DECENTRALISATION CAPACITY BUILDING PROGRAMME 10.000.000,00 0,00 0,00 10.000.000,00 0,00
9 ACP SL 19 Dec.13234/1 (1) PEC POLITIQUE SECTORIELLE / PROJETS / P 06-10-2005 31-12-2011
31382 Fishery research | (Deleg)
INSTITUTIONAL SUPPORT FOR FISHERIES MANAGEMENT 3.000.000,00 0,00 0,00 3.000.000,00 0,00
___________________________________________________________________________________________________________________________________________________________________
Programme Indicatif (lOME) 0,00 132.735.518,61 107.319.106,87 90.729.252,44 25.416.411,74 16.589.854,43
Hors programme Indicatif(LOME) 0,00 3.052.078,95 2.982.964,03 0,00 69.114,92 2.982.964,03
Ajustement Structurel (LOME) 0,00 12.500.000,00 12.500.000,00 12.500.000,00 0,00 0,00
Total Enveloppe A (cotonou) 0,00 133.004.380,28 92.371.047,39 26.909.495,57 40.633.332,89 65.461.551,82
Total Enveloppe B (cotonou) 0,00 57.000.000,00 50.519.363,99 30.452.989,00 6.480.636,01 20.066.374,99
*** TOTAL Pays Nbr.projets: 52 Nbr.Cr.del.: 192 0,00 338.291.977,84 265.692.482,28 160.591.737,01 72.599.495,56 105.100.745,27
dont Pr.clot. : 4 et de 2006 dont clot.: 51 et 12 de 2006
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7 ACP SL 22 Dec.1469/1 (1) PFI SUBVENTIONS (TOTAL) 10-11-1993
14030 Low-cost water and sanitation | (Deleg) PUERTMA AIDCO/C/7
ALIMENTATION EN EAU ET ASSAINISSEMENT. 1.200.000,00 1.175.434,71 812.958,13 24.565,29 362.476,58
7 ACP SL 32 Dec.1696/2 (2) PFI SUBVENTIONS (TOTAL) 20-12-1993 Y
23020 Power generat./non-renewable sources | (Deleg) PUERTMA AIDCO/C/7
REHABILITATION OF THE ELECTRICITY SECTOR (+6-SL-42). 4.500.000,00 3.554.932,31 3.554.932,31 945.067,69 0,00
7 ACP SL 44 Dec.1421/1 (1) SUBVENTIONS (TOTAL) 03-10-1994 31-01-2007
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
SIERRA LEONE ROADS AUTHORITY SUPPORT PROGRAMME 20.500.000,00 19.707.052,24 15.866.669,28 792.947,76 3.840.382,96
7 ACP SL 72 Dec.4606/1 (1) PFI SUBVENTIONS (TOTAL) 28-11-1996 30-06-2002
72010 Emergency/distress relief | (Deleg) MORASSY AIDCO/C/6
RESETTLEMENT AND REHABILITATION PROGRAMME 9.177.862,33 9.177.862,33 9.114.945,56 0,00 62.916,77
7 ACP SL 81 Dec.10584/1 (1) AGH SUBVENTIONS (TOTAL) 12-04-1999 30-04-2001
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O 460.000,00 416.167,29 416.167,29 43.832,71 0,00
7 ACP SL 83 Dec.10670/1 (1) AGH SUBVENTIONS (TOTAL) 15-06-1999 31-10-2001
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O. (COORDINATOR OF STRUCTURAL ADJUSTMENT AND 475.000,00 368.657,67 368.657,67 106.342,33 0,00
7 ACP SL 86 Dec.11148/1 (1) AGH SUBVENTIONS (TOTAL) 03-05-2000 02-05-2001
15010 Economic and development planning | (Deleg) DEL-SL AIDCO/DEL/SL
PREPARATION LDC-III CONFERENCE 41.255,05 41.255,05 41.255,05 0,00 0,00
7 ACP SL 87 Dec.11361/1 (2) PFI SUBVENTIONS (TOTAL) 06-09-2000 31-12-2006
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILIATION AND RESETTLEMENT PROGRAMME 10.000.000,00 9.729.146,06 8.806.879,15 270.853,94 922.266,91
7 ACP SL 90 Dec.11573/1 (1) AGH SUBVENTIONS (TOTAL) 12-12-2000 11-05-2001
43010 Multisector aid /comp. not available | (Deleg) DEL-SL AIDCO/DEL/SL
FORMULATION OF A NIP FOR 9TH EDF 35.759,14 35.759,14 35.759,14 0,00 0,00
7 ACP SL 93 Dec.11630/1 (1) AGH SUBVENTIONS (TOTAL) 12-02-2001 21-03-2001
15040 Government administration | (Deleg) DEL-SL AIDCO/DEL/SL
SASP AND STABEX FUNDS AUDIT 79.810,00 58.815,86 58.815,86 20.994,14 0,00
7 ACP SL 95 Dec.11663/1 (1) AGH SUBVENTIONS (TOTAL) 12-03-2001 01-05-2001
15062 Elections | (Deleg) DEL-SL AIDCO/DEL/SL
NATIONAL ELECTIONS 50.000,00 45.800,00 0,00 4.200,00 45.800,00
7 ACP SL 96 Dec.11680/1 (1) AGH SUBVENTIONS (TOTAL) 29-03-2001 31-05-2004
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
SUPPORT TO AID COOPERATION UNIT 750.000,00 608.350,00 447.861,09 141.650,00 160.488,91
.Produced by EuropAid Co-Operation Office.SCR OLAS (option 2.3.2) DATE : 12/04/06 PAGE : 2
ETAT D'AVANCEMENT DES ENGAGEMENTS ACP SL : SIERRA LEONE
********************************* PERIODE : 00.0000 a 12.2005
Tout FED actif; Sans les Clotures; Sans les Montants temporaires;
-----------------------------------------------------------------
Fed Pays Prj Decision-instrument / secteur / Libelle de l'engagement Dat.ouv. Clot Decide Engage Paye Non engage Non paye chef-fil fin-deci
___________________________________________________________________________________________________________________________________________________________________ ________ ________
7 ACP SL 97 Dec.11719/1 (1) AGH SUBVENTIONS (TOTAL) 26-04-2001 29-03-2003
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
221.000,00 216.356,49 216.356,49 4.643,51 0,00
7 ACP SL 98 Dec.11743/1 (1) AGH SUBVENTIONS (TOTAL) 16-05-2001 Y 15-07-2001
25010 Business services | (Deleg) DEL-SL AIDCO/DEL/SL
MARKETING & COST COMPETETIVENESS STUDY - SIERRA RUTILE 59.462,00 59.462,00 59.462,00 0,00 0,00
7 ACP SL 99 Dec.12251/1 (1) PF1 SUBVENTIONS (TOTAL) 26-07-2002 31-12-2004
23040 Electrical transmission/distribution | (Deleg) PUERTMA AIDCO/C/7
EMERGENCY REHABILITATION TRANSMISSION & DISTRIBUTION SYSTEM 1.990.000,00 1.922.216,73 1.760.473,96 67.783,27 161.742,77
7 ACP SL 100 Dec.12314/1 (1) PFI SUBVENTIONS (TOTAL) 23-09-2002 31-12-2006
13010 Population policy and admin. mgmt | (Deleg) BAZIKSA AIDCO/C/4
2003 POPULATION AND HOUSING CENSUS 5.500.000,00 5.252.345,78 3.800.059,02 247.654,22 1.452.286,76
7 ACP SL 101 Dec.12452/1 (1) AGH SUBVENTIONS (TOTAL) 06-03-2003 01-08-2004
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
STUDY FOR THE PRIORITIZATION OF 600KMS OF RURAL ROADS 150.000,00 115.000,00 81.779,39 35.000,00 33.220,61
8 ACP SL 4 Dec.11240/1 (1) STA TRANSFERT STABEX 28-06-2000 31-12-2000
53010 Balance-of-payments support | (Siege)
STABEX 99 COCOA BEANS 535.820,00 535.820,00 0,00 0,00 535.820,00
8 ACP SL 5 Dec.11241/1 (1) STA TRANSFERT STABEX 28-06-2000 31-12-2000
53010 Balance-of-payments support | (Siege)
STABEX 99 COFFEE -RAW OR ROASTED 2.034.747,00 2.034.747,00 0,00 0,00 2.034.747,00
8 ACP SL 6 Dec.11319/1 (1) PFI SUBVENTIONS (TOTAL) 01-08-2000 31-12-2007
15020 Public sector financial management | (Deleg) BAZIKSA AIDCO/C/4
INSTITUTIONAL STRENGHTENING OF THE MINISTRY OF FINANCE 4.500.000,00 1.962.000,00 1.044.354,45 2.538.000,00 917.645,55
8 ACP SL 7 Dec.11361/2 (2) PFI SUBVENTIONS (TOTAL) 07-09-2000 31-12-2006
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILITATION & RESETTLEMENT PROGRAMME 20.000.000,00 19.903.906,70 18.165.335,49 96.093,30 1.738.571,21
8 ACP SL 9 Dec.11458/2 (4) PFI FAS 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 10.900.000,00 10.900.000,00 10.900.000,00 0,00 0,00
8 ACP SL 10 Dec.11458/3 (4) PFI FAS ISD 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 1.600.000,00 1.600.000,00 1.600.000,00 0,00 0,00
8 ACP SL 11 Dec.11458/4 (4) PFI SUBVENTIONS (TOTAL) 16-10-2000 31-03-2005
51010 Structural adjustment | (Deleg) DEL-C3 AIDCO/C/3
POST CONFLICT BUDGET SUPPORT (PCBS) 12.550.000,00 12.550.000,00 12.550.000,00 0,00 0,00
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8 ACP SL 12 Dec.11467/1 (1) PFI SUBVENTIONS (TOTAL) 19-10-2000 31-12-2006
12110 Health policy & admin. management | (Deleg) ZANONDA AIDCO/C/5
HEALTH SECTOR SUPPORT PROJECT (HSSP) 28.000.000,00 10.606.920,55 4.976.841,28 17.393.079,45 5.630.079,27
8 ACP SL 13 Dec.11535/1 (1) STA TRANSFERT STABEX 07-12-2000 31-12-2001
53010 Balance-of-payments support | (Siege) DEL-C6 AIDCO/C/6
Franchise art 195 a - cacao 53.056,00 53.056,00 0,00 0,00 53.056,00
8 ACP SL 14 Dec.11536/1 (1) STA TRANSFERT STABEX 07-12-2000 31-12-2001
53010 Balance-of-payments support | (Siege) DEL-C6 AIDCO/C/6
Franchise art 195 a - cafe 428.455,95 359.341,03 0,00 69.114,92 359.341,03
8 ACP SL 15 Dec.11892/1 (1) AGH SUBVENTIONS (TOTAL) 14-09-2001 14-06-2005
12110 Health policy & admin. management | (Deleg) ZANONDA AIDCO/C/5
TECHNICAL ASSISTANCE TO THE MINISTRY OF HEALTH 747.512,00 635.370,00 602.534,34 112.142,00 32.835,66
8 ACP SL 16 Dec.11912/1 (1) PF1 SUBVENTIONS (TOTAL) 02-10-2001 30-06-2003
15062 Elections | (Deleg) BAZIKSA AIDCO/C/4
PROGRAMME FOR ELECTORAL ASSISTANCE 1.506.703,00 1.489.852,92 1.166.008,90 16.850,08 323.844,02
8 ACP SL 17 Dec.12022/1 (1) AGH SUBVENTIONS (TOTAL) 20-12-2001 19-03-2003
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
T.A. TO THE N.A.O-PROLONGATION DAG VOIR 7 SL 81 200.800,00 193.087,95 193.087,95 7.712,05 0,00
8 ACP SL 18 Dec.12305/2 (3) PFI SUBVENTIONS (TOTAL) 12-09-2002 31-12-2007
21020 Road transport | (Deleg) VUORILE AIDCO/DEL/SL
FREETOWN CONAKRY ROAD 10.000.000,00 7.453.000,00 6.553.700,40 2.547.000,00 899.299,60
8 ACP SL 20 Dec.12258/1 (1) AGH SUBVENTIONS (TOTAL) 05-08-2002 30-10-2002
21020 Road transport | (Deleg) DEL-SL AIDCO/DEL/SL
UPDATING ECONOMIC ANALYSIS - ROGBERE JUNCTION-PAMELAP HIGHW 27.815,09 27.815,09 21.818,24 0,00 5.996,85
8 ACP SL 21 Dec.12448/1 (1) AGH SUBVENTIONS (TOTAL) 28-02-2003 Y 30-06-2003
23010 Energy policy and admin. management | (Deleg) GALLEJL AIDCO/C/7
ECONOMIC AND FINANCIAL STUDY ON THE REVISED SIERRA RUTILE LT 12.540,00 12.540,00 12.540,00 0,00 0,00
9 ACP SL 1 Dec.12570/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 04-07-2003 31-07-2006
15010 Economic and development planning | (Deleg) DEL-SL AIDCO/DEL/SL
GOOD GOVERNANCE AND INSTITUTIONAL SUPPORT 49.100,00 49.100,00 43.388,82 0,00 5.711,18
9 ACP SL 2 Dec.12571/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 04-07-2003 31-12-2005
15040 Government administration | (Deleg) DEL-SL AIDCO/DEL/SL
SUPPORT TO THE DECENTRALISATION PROCESS 72.120,00 61.800,00 43.168,93 10.320,00 18.631,07
9 ACP SL 3 Dec.12647/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 09-09-2003 31-10-2005
14030 Low-cost water and sanitation | (Deleg) DEL-SL AIDCO/DEL/SL
INSTALLATION OF HAND PUMPS VERIFICATION STUDY 9.632,28 9.632,28 7.071,55 0,00 2.560,73
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9 ACP SL 4 Dec.12616/1 (1) PFI AIDE D URGENCE - GESTION AIDCO 20-08-2003 31-12-2009
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
TRANSITIONAL SUPPORT TO FORMER IDP'S RETURNEES, REFUGEES AND 25.000.000,00 23.099.126,99 7.057.419,00 1.900.873,01 16.041.707,99
9 ACP SL 5 Dec.12640/1 (1) PFI POLITIQUE SECTORIELLE / PROJETS / P 03-09-2003 30-06-2011
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
ROAD INFRASTRUCTURE PROGRAMME 42.000.000,00 32.659.491,51 2.965.217,38 9.340.508,49 29.694.274,13
9 ACP SL 6 Dec.12673/1 (1) PFI COMPENSATION DES PERTES SUR LES REC 22-09-2003 31-12-2008
32264 Non-ferrous metals | (Deleg) GALLEJL AIDCO/C/7
RE-OPENING SIERRA RUTILE MINE 25.000.000,00 24.750.000,00 22.750.000,00 250.000,00 2.000.000,00
9 ACP SL 7 Dec.12698/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 06-10-2003 31-12-2008
16340 Reconstruction relief | (Deleg) STALMMC AIDCO/C/5
REHABILITATION AND RESSETTLEMENT PROGRAMME 10.000.000,00 7.584.900,00 5.592.562,80 2.415.100,00 1.992.337,20
9 ACP SL 8 Dec.12702/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 08-10-2003 30-04-2006
51010 Structural adjustment | (Deleg) SULLILI AIDCO/C/3
AUDIT OF BUDGET SUPPORT AND EVALUATION OF MATRIX OF 195.000,00 194.422,00 162.076,08 578,00 32.345,92
9 ACP SL 9 Dec.12735/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 31-10-2003 Y 30-06-2006
21040 Water transport | (Deleg) DEL-SL AIDCO/DEL/SL
STUDY ON THE REHABILITATION OF SEVEN JETTIES 98.328,00 0,00 0,00 98.328,00 0,00
9 ACP SL 10 Dec.12776/1 (1) AGH POLITIQUE SECTORIELLE / PROJETS / P 08-12-2003 30-06-2006
32266 Industrial minerals | (Deleg) DEL-SL AIDCO/DEL/SL
STUDY ON TERMS & CONDITIONS SRL-GOSL LOAN AGREEMENT - RUTILE 79.000,00 64.629,00 49.789,88 14.371,00 14.839,12
9 ACP SL 11 Dec.12878/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 09-02-2004 31-10-2010
15010 Economic and development planning | (Deleg) DZIALKA AIDCO/C/2
TECHNICAL COOPERATION FACILITY - (TCF) 1.872.200,00 209.938,60 96.489,73 1.662.261,40 113.448,87
9 ACP SL 12 Dec.12923/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 28-04-2004 31-12-2007
15062 Elections | (Deleg) BAZIKSA AIDCO/C/4
EC ASSISTANCE FOR LOCAL GOVERNMENT ELECTIONS 1.999.000,00 1.621.050,00 0,00 377.950,00 1.621.050,00
9 ACP SL 13 Dec.12992/1 (1) PEC AIDE D URGENCE - GESTION AIDCO 25-08-2004 31-12-2010
12220 Basic health care | (Deleg) ZANONDA AIDCO/C/5
TRANSITIONAL SUPPORT TO THE HEALTH SECTOR 7.000.000,00 2.670.237,00 645.570,00 4.329.763,00 2.024.667,00
9 ACP SL 14 Dec.13026/1 (1) PEC POLITIQUE SECTORIELLE / PROJETS / P 06-10-2004 31-12-2010
15010 Economic and development planning | (Deleg) BAZIKSA AIDCO/C/4
SUPPORT TO THE NATIONAL AUTHORISING OFFICER 3.130.000,00 1.847.200,00 324.240,00 1.282.800,00 1.522.960,00
9 ACP SL 15 Dec.13027/1 (1) PES POLITIQUE SECTORIELLE / PROJETS / P 06-10-2004 31-12-2011
32266 Industrial minerals | (Deleg) PUERTMA AIDCO/C/7
TECHNICAL ASSISTANCE TO THE MINISTRY OF MINERAL RESOURCES 1.000.000,00 568.884,00 125.490,40 431.116,00 443.393,60
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9 ACP SL 16 Dec.13060/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 10-01-2005 31-12-2010
21020 Road transport | (Deleg) PUERTMA AIDCO/C/7
REHABILITATION 650 KM FEEDER ROADS IN FOUR DISTRICTS 9.500.000,00 0,00 0,00 9.500.000,00 0,00
9 ACP SL 17 Dec.13142/1 (1) PFI SUPPORT MACRO ECONOMIQUE 19-07-2005 31-12-2011
53020 Budget support | (Deleg) PEKURKI AIDCO/DEL/SL
POVERTY REDUCTION BUDGET SUPPORT 50.000.000,00 47.500.000,00 17.500.000,00 2.500.000,00 30.000.000,00
9 ACP SL 18 Dec.13160/1 (1) PFE POLITIQUE SECTORIELLE / PROJETS / P 09-08-2005 30-06-2013
15040 Government administration | (Deleg)
DECENTRALISATION CAPACITY BUILDING PROGRAMME 10.000.000,00 0,00 0,00 10.000.000,00 0,00
9 ACP SL 19 Dec.13234/1 (1) PEC POLITIQUE SECTORIELLE / PROJETS / P 06-10-2005 31-12-2011
31382 Fishery research | (Deleg)
INSTITUTIONAL SUPPORT FOR FISHERIES MANAGEMENT 3.000.000,00 0,00 0,00 3.000.000,00 0,00
___________________________________________________________________________________________________________________________________________________________________
Programme Indicatif (lOME) 0,00 132.735.518,61 107.319.106,87 90.729.252,44 25.416.411,74 16.589.854,43
Hors programme Indicatif(LOME) 0,00 3.052.078,95 2.982.964,03 0,00 69.114,92 2.982.964,03
Ajustement Structurel (LOME) 0,00 12.500.000,00 12.500.000,00 12.500.000,00 0,00 0,00
Total Enveloppe A (cotonou) 0,00 133.004.380,28 92.371.047,39 26.909.495,57 40.633.332,89 65.461.551,82
Total Enveloppe B (cotonou) 0,00 57.000.000,00 50.519.363,99 30.452.989,00 6.480.636,01 20.066.374,99
*** TOTAL Pays Nbr.projets: 52 Nbr.Cr.del.: 192 0,00 338.291.977,84 265.692.482,28 160.591.737,01 72.599.495,56 105.100.745,27
dont Pr.clot. : 4 et de 2006 dont clot.: 51 et 12 de 2006
.Produced by EuropAid Co-Operation Office.Contract 
number Title Domain
Contractor's 
signature 
date Expiry date Contracting party  Amount  Paid  Balance  Status
Geographical 
Zone
50442
Community Reintegration of Children associated with the 
Fighting Forces DDH 20/02/2001 20/08/2005
UNITED NATIONS CHILDREN'S 
FUND          2.000.000   1815014,92   184985,08 Ongoing SL
50537
Using Media to Promote Human Rights within the Sierra 
Leone Peace Process DDH 31/01/2002 31/01/2005
SEARCH FOR COMMON 
GROUND VZW  693820,61   624438,60   69382,01 Ongoing SL
34497
Female Victims of Inhuman and Degrading Treatment Support 
Programme in Sierra Leone DDH 31/03/2003 31/03/2008
ASSOCIAZIONE 
COOPERAZIONE 
INTERNAZIONALE             999.359         605.214            394.145 Ongoing SL
57521 Let us learn to respect human rights DDH 12/11/2003 14/12/2006 STICHTING CARE NEDERLAND          1.370.346         808.070            562.276 Ongoing SL
60735
 Assistance to the Sierra Leone Truth and Reconciliation 
Commission DDH 6/02/2003 7/02/2006
UNITED NATIONS HIGH 
COMMISSIONER FOR HUMAN 
RIGHTS             868.636         868.636                      -    Closed SL
63815
Capacity building for Human Rights Civil Society organisations 
in Sierra Leone DDH 19/12/2003 19/01/2006
INSTITUT D'ETUDES 
POLITIQUES DE BORDEAUX             309.861         278.875              30.986 Ongoing SL
75527 Victims Justice and Legacy Project (4 sub-activities) DDH 16/12/2003 31/03/2005
SPECIAL COURT FOR SIERRA 
LEONE             800.000         640.000            160.000 Ongoing SL
89908
HUMAN RIGHTS SOCIETY ORGANISATIONS AND 
COMMUNICATION IN SIERRA LEONE (HRSOC) DDH
INSTITUT PANOS-
ASSOCIATION             240.000                   -             240.000 
decided 
but not 
signed in 
time SL
89002
Leh Wi Push Pis – strengthening democratisation and human 
rights in Sierra Leone DDH 22/12/2005 6/01/2008 CHRISTIAN AID             867.093                   -             867.093 Ongoing SL
113774 Victims Justice and Legacy Project DDH 28/12/2005 31/12/2008
SPECIAL COURT FOR SIERRA 
LEONE             695.244                   -             695.244 Ongoing SL
84186
Promoting Food Access, Rights and Community Mobilisation 
(ProFARM) FOOD 28/12/2004 31/12/2007 STICHTING CARE NEDERLAND          1.564.028         411.851         1.152.177 Ongoing SL
84210
Sustainable Food Security for Vulnerable Households Living in 
Simbaru and Wandor Chiefdom, Sierra Leone FOOD 20/12/2004 30/04/2008
DEUTSCHE 
WELTHUNGERHILFE EV             900.000         305.403            594.597 Ongoing SL
20749
EDUCATION RENEWAL IN BOMBALI DISTRICT, SIERRA 
LEONE
ONG-
PVD 20/02/2003 30/06/2005
PLAN INTERNATIONAL UK 
LIMITED BY GUARANTEE             669.489         602.541              66.948 Ongoing SL
27245 BLOCK GRANT 2002
ONG-
PVD 4/07/2004 10/01/2006 VILLAGE AID LTD             442.980         398.682              44.298 Ongoing
CAS+CM+GH+
GM+SL+TPS
64441
INTEGRATED HEALTH, NUTRITION, WATER AND 
SANITATION PROGRAMME - SIERRA LEONE
ONG-
PVD 20/10/2004 31/08/2006 GOAL             750.000         675.000              75.000 Ongoing SL
95583
Improving access to quality education for primary school 
children in Sierra Leone
ONG-
PVD 22/12/2005 23/12/2008 IBIS             666.000                   -             666.000 Ongoing SL
96126
COMMUNITY BASED RESPONSE TO HIV/AIDS (COBRHA) 
IN SIERRA LEONE
ONG-
PVD 22/12/2005 23/12/2008 CHRISTIAN AID             750.000                   -             750.000 Ongoing SL
96821 BLOCK GRANT 2004
ONG-
PVD 22/12/2005 23/12/2008 TEARFUND             558.575                   -             558.575 Ongoing SL
80261 Northern Bombali Maternal Mortality Prevention Project SANTE 31/12/2004 31/03/2008 HEALTH LIMITED          1.229.152         476.731            752.421 Ongoing SL
80276
Averting Maternal Death and Disability through the provision of
Emergency Obstetric Care Services to refugees, Internally 
Displaced Persons and host communities in conflict affected 
stettings in Ivory Coast, Liberia, Sierra Leone and Pakistan SANTE 12/07/2004 14/01/2008
INTERNATIONAL RESCUE 
COMMITTEE UK          1.899.546         686.102         1.213.444 Ongoing
CI+LR+PK+SL+
TPS
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Annex III: Intervention Framework, policy measures and indicators 
 
Focal Sector 1 - Rehabilitation of Priority Infrastructure 
  Intervention Logic  Objectively Verifiable 
Indicators 
Sources of Verification  Assumptions 
Overall 
Objective 
Re-launch of the Sierra Leone’s 
economy and re-establishment of 
social services 
•  Economic growth rate 
•  Employment rate 
•  Increased percentage of 
population with access to 
basic social services 
•  Independent surveys 
•  GoSL statistics 
•  Peace and stability remain 
 
Programme 
Purpose 
Improved access to markets and 
social services  
 
•  All districts have weather 
reliable access by 2007 
•  Minimum access service 
levels on the life-line network 
by 2007 
•  Percentage of road network in 
acceptable order (good or fair) 
•  Social infrastructure 
operational and functioning  
•  GoSL statistics 
•  SLRA Reports 
•  No external economic shocks 
•  Other national policies 
supporting economic growth 
sustained development and 
equitable distribution of the 
benefits of growth. 
•  Other social sector programs 
implemented as scheduled 
Results  •  Selected road network 
rehabilitated and maintained 
nationally. 
•  Access to rural areas and 
markets improved 
•  Rural health and education 
infrastructure rehabilitated in 
selected areas 
 
•  Km of roads rehabilitated. 
•  Unit transport costs 
•  Transport sector consumer 
price index 
•  Traffic data for vehicles 
•  Percentage of maintenance 
works carried out by private 
contractors 
•  Number and capacity of 
operational social 
infrastructures rehabilitated 
•  Supervision reports 
•  Progress completion reports. 
•  GoSL statistics 
•  Traffic Counts 
•  Adequate Road Fund 
financing ensured  
•  Continuous GoSL 
commitment to sector policy 
•  Continuous support from 
major donors 
 
Remark:  No new developments on roads/transport policy, aim is to implement the National Transport Strategy and Investment Plan 2003-2007.  Initial work on measurable indicators 
has been embarked upon but needs further refinement. 
 
 
  
 
Focal Sector 2 – Good Governance & Institutional Support 
  Intervention Logic  Objectively Verifiable 
Indicators 
Sources of Verification  Assumptions 
Overall 
Objective 
Creation of an institutional 
framework enabling sustainable 
economic and social development 
 
•  Economic Growth Rate 
•  Human Development Index 
•  MoF reports 
•  UNDP report 
•  Peace and stability remains 
Programme 
Purpose 
Consolidation of democracy and 
establishment of a participatory, 
transparent and accountable system 
of governance 
 
•  Democratic and legitimate 
local institution established 
and functioning in an 
accountable and transparent 
manner 
•  Social services efficiently 
delivered 
•  Increased awareness by Civil 
Society of their rights and 
responsibilities, in a 
decentralised context 
•  Functioning watchdog 
institutions 
•  Reports from MLGCD / 
DecSec 
•  Reports of institutions 
mandated with governance-
related issues (ACC, Auditor 
General, Ombudsman, 
Governance Reform 
Secretariat; relevant non-state 
actors like CGG, NAG) 
•  Assessment / progress / 
evaluation reports by EU, 
WB, DFID 
•  Public Expenditure Tracking 
Survey 
•  GoSL remains committed to 
principles of good 
governance. 
•  GoSL remains committed to 
decentralisation 
•  GoSL promotes public and 
non-public watch-dog 
institutions 
Results  •  Staffing and operationalisation  
of local councils substantially 
in place 
 
 
 
 
 
 
 
 
 
 
•  Devolution plans submitted 
and approved within legal 
timeframe 
•  Local Government Service 
Commission established and 
functioning 
•  Adequate office space for 
Local Councils 
•  Staffing levels of Local 
Councils 
•  Level of implementation of 
training plans 
•  Funds received by LC in 
accordance with devolution 
plans and Appropriation Act 
•  Inconsistencies between 
existing laws and LGA are 
•  MLGCD/DecSec reports 
 
 
•  MLGCD/DecSec reports 
 
 
•  MLGCD/DecSec reports / 
DATAPACK 
•  MLGCD/DecSec reports / 
DATAPACK 
•  DecSec / IRCBP reports 
 
•  MoF / Local Government 
Finance Commission 
 
 
 
 
 
 
 
 
 
  
 
resolved 
•  One revised Chiefdom Act 
•  Strong political leaderhip by 
GoSL towards 
decentralization 
•  GoSL approves 
decentralization strategies 
developed by DecSec so that 
they become GoSL policies 
  National Electoral 
Commission is  restructured 
and functioning 
•  Implementation of 7 Steps 
Matrix 
•  Staffing of NEC 
•  Funds allocated to the Basket 
Fund (by Donors and 
Government) 
•  UNDP reports 
•  Press Releases 
•  Electoral PMU monthly 
reports 
•   
 
   
•  Role of civil society in 
governance strengthened* 
 
 
•  Nbr of Ward Development 
Committees elected 
•  Active Budget Oversight 
Committees in all districts 
•  Existence of a Development 
Plan per village / District 
•  Award of grant to 
implemented Development 
Plan 
 
 
•  MLGCD/DecSec reports 
 
•  MoF, Local Government 
Finance Commission 
•  Baseline Survey (DECSEC) 
 
   
•  Enhanced protection of 
Human Rights 
 
 
 
•  National Human Rights 
Commission is staffed and 
functionnal 
•  Recommendations of the TRC 
report are followed up by 
GoSL 
•  Number of death sentences 
passed 
•  Number of persons executed 
 
 
•  GoSL 
•  SL Gazette 
 
•  UNHCHR reports 
 
•  UNHCHR reports 
 
 
  •  Appropriate anti-corruption 
measures are being taken and 
•  Anti-corruption plans 
submitted by all key line 
•  SL Gazette, ACC reports 
 
  
 
are implemented  ministries 
•  Number of ACC district 
offices 
•  Public complaint mechanisms 
effective in all districts 
•  ACC reports / NACS 
 
•  ACC reports, line ministries 
 
•  ACC reports 
 
•  ACC reports 
 
* programme still in design phase as of December  2005 – additional indicators to be defined during formulation stage 
  
 
Macroeconomic Support 
  Intervention Logic  Objectively Verifiable 
Indicators 
Sources of Verification  Assumptions 
Overall 
Objective 
Achieve poverty reduction within a 
stable economic framework  
•  Poverty indicators improved. 
•  Per capita income increased. 
•  Human Development Index 
•  Central Statistics Office 
•  International statistics (UN, 
WB,..) 
•  Peace and stability remain. 
•  GoSL continues sound macro-
economic policies and im-
proves economic and political 
& administrative governance. 
Programme 
Purpose 
Financial support to the  
implementation of national 
development priorities as laid 
down in the PRSP (especially the 
improved access to, and quality of 
social service delivery for the 
poor). 
•  Increased rate of school 
enrolment in rural areas 
•  Increased attendance of 
primary health facilities based 
on availability of PHC, staff 
and drugs 
•  Increased access to safe water 
•  UNICEF reports 
•  Government Budget and 
Expenditure 
•  No external economic shocks 
•  Structural reforms successful 
Results  •  GoSL budget is allocated to 
PRSP-priority sectors and 
implemented accordingly. 
•  Funds available for social 
service delivery throughout 
the country. 
•  Performance indicators in 
social sectors monitored  
•  Overall framework for private 
sector development improved. 
•  Increased proportion of State 
budget allocated to social 
sectors 
•  Resources effectively 
allocated and disbursed for 
social sector expenditure 
•  Performance indicators 
published regularly  
•  Increasing private sector 
investment  
•  Public Expenditure Tracking 
Survey 
•  PRSP reviews 
•  Financial and social sector 
statistics  
•  Special surveys 
•  GoSL remains committed to 
poverty reduction and 
improved social service 
delivery as policy priority 
•  Domestic financial resources 
mobilised 
 
Remarks: Macro-economic support is linked to fiduciary as well as development criteria. On the fiduciary side, improvement of public finance management is paramount. A number of 
initiatives from EU, DFID, World Bank and UNDP are presently being pursued. On the development side, main issues are the completion of PRSP and the allocation and effective 
disbursement of funds for the improvement of social service delivery. The completion of the PRSP is expected for end-2003.  
 
 
 
 
 
 ANNEX IV - CHRONOGRAMME OF ACTIVITIES -  ON-GOING PROJECTS
6, 7, 8 and 9th EDF 2005 2006 2007 2008 2009 2010 2011
Project/Program Title
Proj. 
No. jan fev mars avril mai juin juillet aout sept oct nov dec jan fev mars avril mai juin juillet aout sept oct nov dec
 
SIERRA LEONE ROADS AUTHORITY SUPPORT 
PROGRAMME
7 SL 44
FREETOWN CONAKRY ROAD 8 SL 18
ROAD INFRASTRUCTURE PROGRAMME 9 SL 05
REHABILITATION AND RESETTLEMENT PROGRAMME 9 SL 07
REHABILIATION AND RESETTLEMENT PROGRAMME 7 SL 87
REHABILITATION & RESETTLEMENT PROGRAMME 8 SL 07
650 KM RURAL ROADS 9 SL 16
FREETOWN CONAKRY ROAD PHASE 2 EDF 9
Focal Sector 2  
Good Governance and Institutional Support
2003 POPULATION AND HOUSING CENSUS 7 SL 100
HEALTH SECTOR SUPPORT PROJECT (HSSP) 8 SL 12
TECHNICAL ASSISTANCE TO THE MINISTRY OF HEALTH 8 SL 15
TECHNICAL COOPERATION FACILITY - (TCF) 9 SL 11
SUPPORT TO THE NATIONAL AUTHORISING OFFICER 9 SL 14
ACOUNTABILITY EDF 9
SUPPORT TO THE DECENTRALISATION PROCESS 9 SL 02
NEC RESTRUCTURING PROJECT EDF 9
Rehabilitation of Priority Infrastructure.
Focal Sector 1  ANNEX IV - CHRONOGRAMME OF ACTIVITIES -  ON-GOING PROJECTS
6, 7, 8 and 9th EDF 2005 2006 2007 2008 2009 2010 2011
Project/Program Title
Proj. 
No. jan fev mars avril mai juin juillet aout sept oct nov dec jan fev mars avril mai juin juillet aout sept oct nov dec
POST CONFLICT BUDGET SUPPORT 8 SL .9-11
AUDIT OF BUDGET SUPPORT PCBS 2nd & 3rd TRANCHES 9 SL 08
SASP AND STABEX FUNDS AUDIT 7 SL 93  
INSTITUTIONAL STRENGHTENING OF THE MINISTRY OF 
FINANCE
8 SL 06
POVERTY RELATED BUDGET SUPPORT  9 SL 17
Non Focal Sectors
RE-OPENING SIERRA RUTILE MINE 9 SL 06
TRANSITIONAL SUPPORT TO FORMER IDP'S RETURNEES, 
REFUGEES AND
9 SL 04
TRANSITIONAL SUPPORT TO THE HEALTH SECTOR 9 SL 13
TRADE/EPA RELATED TECHNICAL ASSISTANCE 
EDF 9
INSTITUTIONAL SUPPORT TO FISHRIES MANAGEMENT 
9 SL 19
TA TO MINISTRY OF MINES
9 SL 15( amounts in € )
SITUATION  END  2005 FORECASTS on PAYMENTS  2006 FORECAST PAYMENTS 2007
2007
0 TITLE GLOBAL COMMITMENT
GLOBAL 
COMMIT.
INDIV.  COMMIT RAC
DECOMMIT.    on 
GLOBAL  
RISK 
(H/L/M)
DECOMMIT.    on 
GLOBAL  
N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
N° CAT. 
OLD 
RAP
AMOUNT 
ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING 
INDIV. COMMIT.
RAP
DECOMMITED   
on INDIV.       
RISK 
(H/L/M)
DECOMMITED   
on INDIV.       
1
st       
SEMESTER 
A
2
nd        
SEMESTER
 B
                TOTAL
A + B
Low
L 
Medium
M 
L+M+H = A+B
High 
H 1
st       
SEMESTER 
C
2
nd        
SEMESTER
D
                TOTAL
C + D
COMMENTS
338.400.174 265.779.349 72.620.825 13.211.500 0
253.656.724 149.041.773 104.614.951 7.557.805 0 29.920.674 15.161.313 45.081.987 23.307.665 19.449.322 2.325.000 18.367.421 14.080.479 32.447.900
1993 7ACP SL22 0
ALIMENTATION EN EAU ET 
ASSAINISSEMENT.
 N 1.200.000 1.175.435 24.565 0 0 OK Claims pending
1993 7ACP SL22 1 GEOSCIENCE   SRL   6 300.000 150.000 150.000 0 0 OK Claims pending
1993 7ACP SL22 2 CONTRACT GEOSCIENCE SRL   6 450.000 237.523 212.477 0 0 OK Claims pending
7ACP SL22 Total Individual Commitment 750.000 387.523 362.477 0 0 OK
1993 7ACP SL32 0
REHABILITATION OF THE 
ELECTRICITY SECTOR (+6-SL-
42).
 N 4.500.000 3.554.932 945.068 945.068 L 0 0 OK To be closed
1995 7ACP SL44 0
SIERRA LEONE ROADS 
AUTHORITY SUPPORT 
PROGRAMME
20070131 N 20.500.000 19.707.052 792.948 0 0 OK
RAC is for the revision of prices to 7
SL 44/18 plus new contracts
1995 7ACP SL44 3 WP/CE NO 02 20020331 7 387.976 387.976 0 0 0 OK To be closed
1995 7ACP SL44 4 WP/CE N0 03 19990827 7 111.364 111.364 0 0 0 OK To be closed
1995 7ACP SL44 5
WP AND COST ESTIMATE NO 
05
20020831 7 1.867.448 1.853.724 13.724 13.724 M 0 0 OK To be closed
1995 7ACP SL44 6
WP NO 04; 14/09/2000-
30/09/2002; + RID. 1;   
179,169,150 SLL
20020930 7 94.200 84.032 10.168 10.168 M 0 0 OK To be closed
1995 7ACP SL44 7 SERVICES    LOUIS BERGER SA 20051021 3 1.413.000 1.032.837 380.163 380.163 380.163 380.163 0 OK
1995 7ACP SL44 9
SERVICES  PANNELL KERR 
FORSTER
20020212 7 8.000 6.821 1.179 1.179 M 0 0 OK To be closed
1995 7ACP SL44 10
WORKS FUNKUBA 
CONSTRUCTION AND 
GENERAL SERVICES
20020806 7 142.000 118.129 23.871 23.871 M 0 0 OK To be closed
1995 7ACP SL44 11
WORKS EMMANUEL TOMMY 
AND ASSOCIATES
20020706 7 162.000 132.895 29.105 29.105 M 0 0 OK To be closed
1995 7ACP SL44 14
SERVICES DIWI; RIDERS 1-4;      
2,495,635,472 SLL
20051206 1 1.427.000 960.630 466.370 200.370 266.000 466.370 466.370 0 OK
1995 7ACP SL44 16
SERVICES   REALLINI BARDER 
ASSOCIATES LTD
20020919 7 19.200 13.181 6.019 6.019 M 0 0 OK To be closed
1995 7ACP SL44 17
WORK PROGRAMME 3A 
(12/11/02-31/03/04);     
2,017,906,000 SLL
20040930 7 1.112.000 760.723 351.277 351.277 L 0 0 OK To be closed
1995 7ACP SL44 18
WORKS CONTRACT COMP 
SAHELIENNE D'ENTR; 
21,885,247,075.80 SLL
20050815 1 9.860.300 7.811.792 2.048.508 1.048.508 1.000.000 2.048.508 1.048.508 1.000.000 0 OK
1995 7ACP SL44 19
WP/CE 4A (01/09/03-31/12/04);     
130,000,000 SLL
20051031 7 57.900 41.942 15.958 15.958 M 0 0 OK Audit pending. To be closed
1995 7ACP SL44 20
SERVICE CONTRACT AUDIT 
WP 3A; EMILE KARGBO;   
15,585,000 SLL
20031224 7 6.600 2.177 4.423 923 L 3.500 3.500 3.500 0 OK
1995 7ACP SL44 21
WORK  PROGRAMME NO 5A 
SIERRA LEONE ROADS 
AUTHORITY
20060228 1 2.020.000 1.613.505 406.495 495 M 406.000 406.000 406.000 0 OK
1995 7ACP SL44 22
AA ENTERPRISES-SUPPLY 
CONTRACT
20040822 7 25.300 21.721 3.579 3.579 M 0 0 OK To be closed
1995 7ACP SL44 23
A. YAZBECK & SONS LTD.-
SUPPLY CONTRACT
20040822 7 36.000 33.228 2.772 2.772 M 0 0 OK To be closed
1995 7ACP SL44 24
ENIC COMPUTERS - 
SUPPLYWP/CE 4A
20040907 7 15.300 12.150 3.150 1.620 L 1.530 1.530 1.530 0 OK
7ACP SL44 Total Individual Commitment 18.765.587 14.998.827 3.766.761 0 0 OK
1996 7ACP SL72 0
RESETTLEMENT AND 
REHABILITATION PROGRAMME
20020630 N 9.177.862 9.177.862 0 0 0 OK
1996 7ACP SL72 4
AWP NO 02 01/07/1999-
31/07/2000
20000829 5 3.745.970 3.745.969 1 1 L 0 0 OK To be closed
1996 7ACP SL72 9 WP NO 03 01082000-31012001 20010306 5 806.601 795.034 11.567 11.567 L 0 0 OK To be closed
1996 7ACP SL72 10
RIDERS 02 AND 03 
AGRISYSTEMS
20020630 7 958.000 906.651 51.349 26.349 L 25.000 25.000 25.000 0 OK
7ACP SL72 Total Individual Commitment 5.510.571 5.447.654 62.917 0 0 OK
1999 7ACP SL81 0 T.A. TO THE N.A.O 20010430 N 460.000 416.167 43.833 43.833 M 0 0 OK To be closed
1999 7ACP SL83 0
T.A. TO THE N.A.O. 
(COORDINATOR OF 
STRUCTURAL ADJUSTMENT 
AND
20011031 N 475.000 368.658 106.342 106.342 M 0 0 OK To be closed
2000 7ACP SL86 0
PREPARATION LDC-III 
CONFERENCE
20010502 N 41.255 41.255 0 0 0 OK Audit pending. To be closed
2000 7ACP SL86 1
SERVICES  ENITAN TUBOKU-
METZGER
20010710 4 41.255 41.255 0 0 0 OK To be closed
7ACP SL86 Total Individual Commitment 41.255 41.255 0 0 0 OK
2000 7ACP SL87 0
REHABILIATION AND 
RESETTLEMENT PROGRAMME
20061231 10.000.000 9.729.146 270.854 270.854 L 0 0 OK
2000 7ACP SL87 1 WP NO 04 01042001-31122001 20011215 5 1.556.386 1.552.587 3.799 3.799 L 0 0 OK To be closed
2000 7ACP SL87 2
WP PHASE 2 NO 01 (30/10/02-
30/06/03); + RIDER 1 & 2
20030630 5 3.790.524 3.790.524 0 0 0 OK To be closed
A
L
A
R
M
END date 
of imple- 
mentat° 
ACCOUNTING 
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GLOBAL commit.
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GLOB. 
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DECOMMITMENTS FORECASTS Online Help click on
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2006
2000 7ACP SL87 14
SERV CONTR AUDIT PH 2; 
PANNELL KERR FORSTER;  
47,510,000 SLL
20040930 7 15.200 14.671 529 529 M 0 0 OK To be closed
2000 7ACP SL87 15
SUPPLY CONTRACT FINIC; SLL 
217,500,000.00;
20040928 1 69.200 58.749 10.451 4.051 L 6.400 6.400 6.400 0 OK
2000 7ACP SL87 16
SUPPLY CONTRACT 
W/STRAND INVESTMENTS SLL 
2,174,961,875
20050331 7 781.000 746.680 34.320 34.320 L 0 0 OK To be closed
2000 7ACP SL87 17 CARDINAL INVESTMENT LTD 20041127 7 243.000 242.760 240 240 L 0 0 OK To be closed
2000 7ACP SL87 18
MODCON-CIVIL WORKS 
CONTRACT: 
RECONSTRUCTION SERABU 
HOSPITAL
20051115 1 973.000 671.150 301.850 101.850 L 100.000 100.000 200.000 200.000 0 OK
2000 7ACP SL87 19
GRATIS FOUNDATION _ 
SUPPLY OF AGRICULTURAL 
EQUIPMENT TO EC/S
20041128 7 20.100 18.060 2.040 2.040 L 0 0 OK To be closed
2000 7ACP SL87 20
SERVICE CONTRACT-
COOPI,ITALY
20060430 1 266.305 119.117 147.188 100.000 47.188 147.188 147.188 0 OK
2000 7ACP SL87 21 SERVICE CONTRACT-CES 20060430 1 653.631 242.795 410.836 100.000 100.836 200.836 200.836 210.000 210.000 OK
7ACP SL87 Total Individual Commitment 8.368.345 7.457.093 911.252 0 0 OK
2000 7ACP SL90 0
FORMULATION OF A NIP FOR 
9TH EDF
20010511 N 35.759 35.759 0 0 0 OK Audit pending. To be closed
2000 7ACP SL90 1 SERVICES  CLAUDIUS THOMAS 20010216 4 35.759 35.759 0 0 0 OK To be closed
7ACP SL90 Total Individual Commitment 35.759 35.759 0 0 0 OK
2000 8ACP SL4 0 STABEX 99 COCOA BEANS 20001231 535.820 535.820 0 0 0 OK
2000 8ACP SL4 1
CONV. TRANSFER 
STABEX/7/99/SL (COCOA 
BEANS)
20011231 1 535.820 0 535.820 0 150.000 150.000 150.000 40.000 40.000 80.000 OK Stabex. Contracts not signed yet.
2000 8ACP SL5 0
STABEX 99 COFFEE -RAW OR 
ROASTED
20001231 2.034.747 2.034.747 0 0 0 OK
2000 8ACP SL5 1
CONV. TRANSFER 
STABEX/8/99/SL (RAW OR 
ROASTED COFFEE)
20011231 1 2.034.747 0 2.034.747 0 600.000 600.000 OK
Stabex. Linked also to 8 SL 13 &
8SL14
2000 8ACP SL6 0
INSTITUTIONAL 
STRENGHTENING OF THE 
MINISTRY OF FINANCE
20071231 N 4.500.000 1.962.000 2.538.000 0 0 OK
Rider to FA is foreseen to reallocate
funds thereby making provision for
the purchasing of equipments.
Remaining RAC could then be
utilised
2000 8ACP SL6 1
WR/CE NO 01 01012001-
30062001
20010630 4 242.000 234.522 7.478 7.478 L 0 0 OK Audit pending. To be closed
2000 8ACP SL6 2
WP/CE NO 02 01072001-
28022002
20020228 4 215.000 200.069 14.931 14.931 L 0 0 OK Audit pending. To be closed
2000 8ACP SL6 3
KPMG - TECHNICAL 
ASSISTANCE TO THE 
ACCOUNTANT GENERAL'S 
OFFI
20070718 1 1.263.000 469.395 793.605 150.000 75.000 225.000 225.000 150.000 75.000 225.000 OK
More payments (retention etc.) in
2008
2000 8ACP SL6 4
PE NO.1 - INSTITUTIONAL 
STRENGTHENING MOF
20050331 4 21.000 12.854 8.146 8.146 L 0 0 OK Audit pending. To be closed
2000 8ACP SL6 5
PE NO. 2-INSTITUTIONAL 
STRENGTHENING MOF
20060131 1 221.000 127.515 93.485 77.485 M 16.000 16.000 16.000 0 OK
8ACP SL6 Total Individual Commitment 1.962.000 1.044.354 917.646 0 0 OK
2000 8ACP SL7 0
REHABILITATION & 
RESETTLEMENT PROGRAMME
20061231 N 20.000.000 19.903.907 96.093 0 0 OK
RAC of Euro 96,093 is for possible
extension on 8 SL 7/5
2000 8ACP SL7 1
CONTRIBUTION AGREEMENT -
INTER DEVELOPMENT 
ASSCIATION
20040630 7 5.000.000 5.000.000 0 0 0 OK To be closed
2000 8ACP SL7 2 SECOND TRANCHE 20040630 7 5.000.000 5.000.000 0 0 0 OK To be closed
2000 8ACP SL7 3 WP NO 05 01102001-23052002 20021031 5 1.722.160 1.722.160 0 0 0 OK To be closed
2000 8ACP SL7 5
SERV. CONTR. 
AGRICONSULTING SPA;        
5,449,703,055.80 SLL
20061217 1 3.482.267 2.455.574 1.026.693 250.000 250.000 500.000 500.000 526.693 526.693 OK
2000 8ACP SL7 8
WP PHASE 2 - NO 2 (01/07/03-
30/06/04);    12,158,100,000 SLL
20040731 5 4.220.740 4.181.612 39.129 39.129 L 0 0 OK To be closed
2000 8ACP SL7 10
WORKS CONTRACT -  
MODCON
20060502 1 431.000 0 431.000 200.000 100.000 300.000 100.000 200.000 131.000 131.000 OK
8ACP SL7 Total Individual Commitment 19.856.168 18.359.346 1.496.822 0 0 OK
2000 8ACP SL9 0
POST CONFLICT BUDGET 
SUPPORT (PCBS)
20050331 10.900.000 10.900.000 0 0 0 OK To be closed
2000 8ACP SL9 1
Fund commitment to meet first 
tranche
20020331 1 6.870.000 6.870.000 0 0 0 OK To be closed
2000 8ACP SL9 2
BUDGET SUPPORT (PCBS 
PROGRAMME)
20050331 1 4.030.000 4.030.000 0 0 0 OK To be closed
8ACP SL9 Total Individual Commitment 10.900.000 10.900.000 0 0 0 OK
2000 8ACP SL10 0
POST CONFLICT BUDGET 
SUPPORT (PCBS)
20050331 N 1.600.000 1.600.000 0 0 0 OK To be closed
2000 8ACP SL10 1
BUDGET SUPPORT (PCBS 
PROGRAMME)
20050331 1 1.600.000 1.600.000 0 0 0 OK To be closed
8ACP SL10 Total Individual Commitment 1.600.000 1.600.000 0 0 0 OK
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2006
2000 8ACP SL11 0
POST CONFLICT BUDGET 
SUPPORT (PCBS)
20050331 N 12.550.000 12.550.000 0 0 0 OK To be closed
2000 8ACP SL11 1
BUDGET SUPPORT (PCBS 
PROGRAMME)
20050331 1 12.550.000 12.550.000 0 0 0 OK To be closed
8ACP SL11 Total Individual Commitment 12.550.000 12.550.000 0 0 0 OK
2001 7ACP SL93 0
SASP AND STABEX FUNDS 
AUDIT
20010321 N 79.810 58.816 20.994 20.994 L 0 0 OK To be closed
2001 7ACP SL95 0 NATIONAL ELECTIONS 20010501 N 50.000 45.800 4.200 4.200 L 0 0 OK To be closed
2001 7ACP SL95 1
SERVICES INTERNATIONAL 
FOUNDATION FOR ELECTION 
SYSTEMS (IFES
20010422 7 45.800 0 45.800 45.800 L 0 0 OK To be closed
7ACP SL95 Total Individual Commitment 45.800 0 45.800 0 0 OK
2001 7ACP SL96 0
SUPPORT TO AID 
COOPERATION UNIT
20040531 N 750.000 608.350 141.650 141.650 M 0 0 OK Audit pending. To be closed
2001 7ACP SL96 2 WP 01122001-31122002 20030206 4 86.300 44.837 41.463 41.463 M 0 0 OK Audit pending. To be closed
2001 7ACP SL96 1
EXP - M. HARILAOS 
POLITOPOULOS
20030617 7 522.050 403.024 119.026 119.026 M 0 0 OK
7ACP SL96 Total Individual Commitment 608.350 447.861 160.489 0 0 OK
2001 7ACP SL97 0   20030329 N 221.000 216.356 4.644 4.644 L 0 0 OK To be closed
2001 7ACP SL98 0
MARKETING & COST 
COMPETETIVENESS STUDY - 
SIERRA RUTILE
20010715 N 59.462 59.462 0 0 0 OK To be closed
2001 8ACP SL12 0
HEALTH SECTOR SUPPORT 
PROJECT (HSSP)
20061231 Y 28.000.000 10.606.921 17.393.079 10.500.000 M 0 0 OK
Extension to FA envisaged for
smooth phasing out until end 2007
2001 8ACP SL12 1
SERVICES   EURONET 
CONSULTING
20011123 77.996 73.807 4.189 4.189 L 0 0 OK To be closed
2001 8ACP SL12 2
SERV. CONTRACT MINISTRY 
HEALTH; SOFRECO;  
15,564,094,364 SLL
20071113 7.533.000 3.527.620 4.005.380 2.500.000 M 350.000 450.000 800.000 300.000 300.000 200.000 350.000 350.000 700.000 OK
Substantial rider to be introduced.
Closure by end of 2007.
2001 8ACP SL12 4
WP 1 (15/01/04-31/12/04);             
2,753,429,432 SLL
20050315 916.140 565.447 350.693 350.693 M 0 0 OK Audit pending. To be closed
2001 8ACP SL12 5
PROGRAMME ESTIMATE NO.2 
(16/3/05-31/12/05)
20060331 1.995.000 859.992 1.135.008 635.008 M 500.000 500.000 250.000 150.000 100.000 0 OK Audit pending. To be closed
2001 8ACP SL12 6
MID-TERM EVALUATION OF 
HSSP - IBF INTL. CONSULTING
20050815 36.500 21.900 14.600 14.600 L 0 0 OK
2001 8ACP SL12 7
CONTRIBUTION AGREEMENT-
UNICEF
20060419 000 0 0 OK
Contract not signed yet. Moved to
sheet 2.
8ACP SL12 Total Individual Commitment 10.558.636 5.048.766 5.509.870 0 0 OK
2001 8ACP SL13 0 Franchise art 195 a - cacao 20011231 N 53.056 53.056 0 0 0 OK
2001 8ACP SL13 1
REPAYMENT ART.195(A) 
STABEX/5/REP LIV 2ND PR/SL
20011231 53.056 0 53.056 0 0 0 0 0 0 OK
Stabex. Subject to progress on 8
ACP SL 5. Likely to be disbursed in
2008
2001 8ACP SL14 0 Franchise art 195 a - cafe 20011231 N 395.777 359.341 36.436 0 0 OK
2001 8ACP SL14 1
STABEX/5/REP LIV 2ND PR/SL 
REPAYM AGREEM ART 195(A) 8 
SL 13
20011231 359.341 0 359.341 0 0 0 0 0 0 OK
Stabex. Subject to progress on 8
ACP SL 5. Likely to be disbursed in
2008
2001 8ACP SL15 0
TECHNICAL ASSISTANCE TO 
THE MINISTRY OF HEALTH
20050614 N 747.512 635.370 112.142 112.142 L 0 0 OK Audit pending. To be closed
2001 8ACP SL15 1 EXP - M. CREPIN 20050614 614.270 586.191 28.079 28.079 L 0 0 OK
2001 8ACP SL15 2 PE NO.1-TA TO MOHS 20050614 21.100 16.343 4.757 4.757 L 0 0 OK To be closed
8ACP SL15 Total Individual Commitment 635.370 602.534 32.836 0 0 OK
2001 8ACP SL16 0
PROGRAMME FOR ELECTORAL 
ASSISTANCE
20030630 N 1.506.703 1.489.853 16.850 16.850 L 0 0 OK To be closed
2001 8ACP SL16 1
SERVICES  EMMANUEL Q 
SAKYI
20020718 7 75.130 74.372 758 758 L 0 0 OK To be closed
2001 8ACP SL16 2 WP  21022002-31082002 20020820 7 750.000 426.914 323.086 323.086 L 0 0 OK To be closed
8ACP SL16 Total Individual Commitment 825.130 501.286 323.844 0 0 OK
2002 6ACP SL55 0
STUDY - SONGO-MOYAMBA-
MOYAMBA JUNCTION ROAD
20021031 N 26.275 16.292 9.983 9.983 L 0 0 OK To be closed
2002 6ACP SL56 0 STUDY - TAIAMA-BO HIGHWAY 20021231 N 35.900 18.243 17.657 17.657 L 0 0 OK To be closed
2002 6ACP SL57 0
STUDY - MASIAKA-TAIAMA 
HIGHWAY & FIN.PROP. 
MASIAKA-MOYAMBA
20030228 N 78.700 52.332 26.368 26.368 L 0 0 OK To be closed
2002 7ACP SL99 0
EMERGENCY REHABILITATION 
TRANSMISSION & 
DISTRIBUTION SYSTEM
20041231 N 1.990.000 1.922.217 67.783 67.783 L 0 0 OK To be closed
2002 7ACP SL99 1
SUPPLIES CONTRACT BES 
(EUROPE)LTD;         
2,811,234,890 SLL
20030930 7 1.230.253 1.230.251 2 2 L 0 0 OK To be closed
2002 7ACP SL99 2
SERV CONTR MANAG WORKS 
CONTR;CEMMATS/COHORT; 
353,700,000 SLL
20041231 7 198.926 153.234 45.692 45.692 45.692 45.692 0 OK
2002 7ACP SL99 3
WORKS CONTRACT NPAEWP; 
2E SYSTEMS;           531,873,103 
SLL
20041231 7 247.800 166.593 81.207 81.207 81.207 81.207 0 OK
2002 7ACP SL99 4 BES (EUROPE) LTD. - SUPPLY 20040926 7 172.000 154.350 17.650 550 L 17.100 17.100 17.100 0 OK
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2006
2002 7ACP SL99 5
WINCHESTER PROCURMENT 
LTD - SUPPLY OF LV 
COMPRESSION JOINTS
20040901 7 43.250 38.925 4.325 4.325 4.325 4.325 0 OK
2002 7ACP SL99 6 L/C # 2005/101197 AETS 20050704 7 29.988 29.588 400 400 M 0 0 OK To be closed
7ACP SL99 Total Individual Commitment 1.922.217 1.772.941 149.276 0 0 OK
2002 7ACP SL100 0
2003 POPULATION AND 
HOUSING CENSUS
20061231 N 5.500.000 5.252.346 247.654 0 0 OK
2002 7ACP SL100 1
GIS SERV. CONTR. KIOKO 
MWANGANGI ISAAC;      
224,098,400 SLL
20040930 7 80.000 54.066 25.934 17.934 L 8.000 8.000 8.000 0 OK To be closed
2002 7ACP SL100 2
SERV CONTR TA STATISTICS; 
KPMG;           808,115,455.52 SLL
20060826 7 417.758 215.914 201.844 101.844 100.000 201.844 101.844 100.000 0 OK
2002 7ACP SL100 3 PE 1 - KPMG 20050831 3.360.000 2.843.942 516.058 516.058 M 0 0 OK To be closed
2002 7ACP SL100 4
SERVICE CONTRACT - MR 
ODAME SIMMONS
20051231 100.900 83.856 17.044 17.044 17.044 17.044 0 OK
2002 7ACP SL100 5
SUPPLY CONTRACT-
AUTOMOTIVE EXPORT 
SERVICES LTD.
20050927 162.688 159.244 3.444 3.444 M 0 0 OK To be closed
2002 7ACP SL100 6
SUPPLY CONTRACT-SAM KING 
SERVICES FOR IT EQPMT
20050618 131.000 129.452 1.548 1.548 M 0 0 OK To be closed
2002 7ACP SL100 7 PE 2/01.9.05-31.08.2005 20060831 1.000.000 339.251 660.749 660.749 660.749 560.749 100.000 0 OK
7ACP SL100 Total Individual Commitment 5.252.346 3.825.725 1.426.620 0 0 OK
2002 8ACP SL17 0
T.A. TO THE N.A.O-
PROLONGATION DAG VOIR 7 
SL 81
20030319 N 200.800 193.088 7.712 7.712 M 0 0 OK To be closed
2002 8ACP SL20 0
UPDATING ECONOMIC 
ANALYSIS - ROGBERE 
JUNCTION-PAMELAP HIGHW
20021030 N 27.815 27.815 0 0 0 OK To be closed
2002 8ACP SL20 1 SERVICES    GENAC 20021012 7 27.815 21.818 5.997 5.997 M 0 0 OK To be closed
8ACP SL20 Total Individual Commitment 27.815 21.818 5.997 0 0 OK
2003 7ACP SL101 0
STUDY FOR THE 
PRIORITIZATION OF 600KMS OF
RURAL ROADS
20040801 N 150.000 115.000 35.000 35.000 M 0 0 OK To be closed
2003 7ACP SL101 1
CONS. SERV. IDENT.; EDWARD 
DAVIES; +RID. 1;  269,056,205 
SLL
20040331 7 115.000 81.779 33.221 33.221 M 0 0 OK To be closed
7ACP SL101 Total Individual Commitment 115.000 81.779 33.221 0 0 OK
2003 8ACP SL18 0 FREETOWN CONAKRY ROAD 20071231 N 10.000.000 7.453.000 2.547.000 0 0 OK
RAC will be used for revision of
prices and unforeseen additional
works on 8 SL 18/2
2003 8ACP SL18 1
CONS. SERV. MAN & SUP 
WORKS; HYDROARCH;    
3,121,246,412 SLL
20070302 1 1.182.000 589.822 592.178 190.000 200.000 390.000 390.000 202.178 202.178 OK
2003 8ACP SL18 2
WORK CONTRACT CIVIL 
ENGINEERING CO. CEC SLL 
38,670,283,218
20060504 1 6.253.000 5.962.958 290.042 0 290.042 290.042 OK
2003 8ACP SL18 3
PE 1:OPERATIONAL PERIOD-
SLRA
20061231 1 18.000 0 18.000 6.000 6.000 12.000 3.000 9.000 6.000 6.000 OK
8ACP SL18 Total Individual Commitment 7.453.000 6.552.780 900.220 0 0 OK
2003 8ACP SL21 0
ECONOMIC AND FINANCIAL 
STUDY ON THE REVISED 
SIERRA RUTILE LT
20030630 N 12.540 12.540 0 0 0 OK To be closed
2003 9ACP SL1 0
GOOD GOVERNANCE AND 
INSTITUTIONAL SUPPORT
20060731 N 49.100 49.100 0 0 0 OK To be closed
2003 9ACP SL1 1
SERV. CONTR. STUDY 
ACCOUNT MECH; KOROMA M 
T.; 16,744,850 SLL
20040531 7 5.000 4.345 655 655 L 0 0 OK To be closed
2003 9ACP SL1 2
SERV. CONTR. PRE-
IDENTIFICATION STUDY; NRI 
LTD;  44,100 EURO
20040416 7 44.100 39.044 5.056 5.056 L 0 0 OK To be closed
9ACP SL1 Total Individual Commitment 49.100 43.389 5.711 0 0 OK
2003 9ACP SL2 0
SUPPORT TO THE 
DECENTRALISATION PROCESS
20051231 N 72.120 61.800 10.320 10.320 L 0 0 OK To be closed
2003 9ACP SL2 1
SERV. CONTR. STUDY 
DECENTRAL.; NKRUMAH;      
131,854,156 SLL
20031227 7 53.000 39.001 13.999 13.999 L 0 0 OK To be closed
2003 9ACP SL2 2
SERVICE CONTRACT STUDY 
DECENTR.; ZOMBO P;     
20,813,600 SLL
20031227 7 8.800 4.168 4.632 4.632 L 0 0 OK To be closed
9ACP SL2 Total Individual Commitment 61.800 43.169 18.631 0 0 OK
2003 9ACP SL3 0
INSTALLATION OF HAND 
PUMPS VERIFICATION STUDY
20051031 N 9.632 9.632 0 0 0 OK To be closed
2003 9ACP SL3 1
SERV HAND PUMPS; EDWARD 
DAVIES; +RID.1;    22,939,534.20 
SLL
20040131 7 9.632 7.072 2.561 2.561 M 0 0 OK To be closed
9ACP SL3 Total Individual Commitment 9.632 7.072 2.561 0 0 OK
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2006
2003 9ACP SL4 0
TRANSITIONAL SUPPORT TO 
FORMER IDP'S RETURNEES, 
REFUGEES AND
20091231 N 25.000.000 23.099.127 1.900.873 378.873 M 0 0 OK
RAC of Euro 220,000(after
decomitment & new contracts) is for
Audit & Evaluation foreseen in 2008
2003 9ACP SL4 1
CONTR AGREEM AGRIC SUPP 
LIBERIAN REFUGEES; FAO; 
250,000 EURO
20050227 250.000 200.000 50.000 50.000 50.000 50.000 0 OK
2003 9ACP SL4 2
GRANT CONTRACT CARE 
NEDERLAND;                2,800,234 
EURO
20070504 2.800.234 1.730.304 1.069.930 0 789.907 789.907 OK Final payment to be made in 2008
2003 9ACP SL4 3
GRANT CONTRACT ACTION 
CONTRE LA FAIM;         
3,149,299 EURO
20070531 3.149.299 0 3.149.299 1.240.430 796.969 2.037.399 2.037.399 796.969 796.969 OK Final payment to be made in 2008
2003 9ACP SL4 4
GRANT CONTRACT NAT. 
COMM. SOCIAL ACTION;   
1,999,999.99 EURO
20060514 2.000.000 1.414.719 585.281 385.281 385.281 385.281 200.000 200.000 OK
2003 9ACP SL4 5
GRANT CONTRACT OXFAM GB; 
1,605,005 EURO
20070614 1.605.005 512.770 1.092.235 465.868 465.868 465.868 465.867 465.867 OK Final payment to be made in 2008
2003 9ACP SL4 7
GRANT CONTR BOKU YAM YAM 
FO TUMARA; DWHH/GAA; 
1,538,042 EURO
20070709 1.538.042 514.818 1.023.224 415.410 415.410 415.410 415.410 415.410 OK Final payment to be made in 2008
2003 9ACP SL4 8
GRANT CONTRACT RFS-RBA; 
CARE NEDERLAND;       
1,359,988 EURO
20070709 1.359.988 491.386 868.602 366.307 366.307 366.307 366.307 366.307 OK Final payment to be made in 2008
2003 9ACP SL4 9
GRANT CONTRACT SAFE 
DRINKING WATER; ACF;      
2,526,806 EURO
20070709 2.526.806 910.537 1.616.269 681.794 681.794 681.794 681.794 681.794 OK Final payment to be made in 2008
2003 9ACP SL4 10
GRANT CONTRACT ERC IN 
KONO; INT RESCUE COMM;  
2,458,090 EURO
20070709 2.458.090 794.826 1.663.264 708.727 708.727 708.727 708.727 708.727 OK Final payment to be made in 2008
2003 9ACP SL4 11
CONTR AGREEMENT KENEMA 
TECHNICAL CELL; UNHCR;   
567,606 EURO
20060709 567.606 258.694 308.912 252.151 252.151 252.151 56.761 56.761 OK
2003 9ACP SL4 12
GRANT CONTRACT WITH IRC 
UK
20071214 558.893 181.365 377.528 160.820 160.820 160.820 160.819 160.819 OK Final payment to be made in 2008
2003 9ACP SL4 13
GRANT CONTRACT 
COOPI,ITALY
20071214 1.473.294 0 1.473.294 665.035 665.035 665.035 660.929 660.929 OK Final payment to be made in 2008
2003 9ACP SL4 14
GRANT CONTRACT-ACTIONAID 
UK
20071214 1.699.791 0 1.699.791 848.682 848.682 848.682 681.130 681.130 OK Final payment to be made in 2008
2003 9ACP SL4 15
GRANT CONTRACT-STICHTING 
CORDAID
20071214 992.079 0 992.079 557.394 557.394 557.394 335.477 335.477 OK Final payment to be made in 2008
2003 9ACP SL4 6
SUPPORT UNHCR HUMAN 
RES; UNHCR
20060629 120.000 48.000 72.000 60.000 60.000 60.000 12.000 12.000 OK
9ACP SL4 Total Individual Commitment 23.099.127 7.057.419 16.041.708 0 0 OK
2003 9ACP SL5 0
ROAD INFRASTRUCTURE 
PROGRAMME
20110630 N 42.000.000 32.659.492 9.340.508 0 0 OK
RAC of Euro 2.1m after the new
contracts is for possible
contingencies on 9 SL 5/5
2003 9ACP SL5 1
TECHSULT&CO - MASIAKA-BO 
RD (CONSULTANCY SERVICE 
FOR UPDATIN
20041029 7 25.300 20.042 5.258 5.258 5.258 5.258 0 OK
2003 9ACP SL5 2
EDWARD DAVIES & ASSOC. - 
SERVICE CONTRACT
20050315 7 12.700 7.636 5.064 5.064 5.064 5.064 0 OK
2003 9ACP SL5 3
SERVICE CONTRACT - BLACK 
& VEATCH
20080630 1 1.652.000 0 1.652.000 250.000 250.000 500.000 500.000 250.000 250.000 500.000 OK
2003 9ACP SL5 4
TECH ASSIST TO SLRA -
SERVICE CONT. LOUIS 
BERGER
20081214 1 1.594.100 0 1.594.100 250.000 250.000 500.000 500.000 250.000 250.000 500.000 OK
2003 9ACP SL5 5
WORKS CONTRACT -SALINI 
COSTRUTTORI
20090102 1 29.375.392 2.937.539 26.437.852 6.000.000 2.500.000 8.500.000 8.500.000 3.000.000 3.000.000 6.000.000 OK
9ACP SL5 Total Individual Commitment 32.659.492 2.965.217 29.694.274 0 0 OK
2003 9ACP SL6 0
RE-OPENING SIERRA RUTILE 
MINE
20081231 N 25.000.000 24.750.000 250.000 0 0 OK
2003 9ACP SL6 1
LOAN AGREEMENT-SIERRA 
RUTILE/GOSL
20061231 1 24.750.000 22.750.000 2.000.000 2.000.000 2.000.000 2.000.000 0 OK
9ACP SL6 Total Individual Commitment 24.750.000 22.750.000 2.000.000 0 0 OK
2003 9ACP SL7 0
REHABILITATION AND 
RESSETTLEMENT 
PROGRAMME
20081231 N 10.000.000 7.584.900 2.415.100 0 0 OK
The decomited funds from 9 SL 7/2
will increase the RAC thereby
allowing the new contracts to be
financed
2003 9ACP SL7 1
GRANT CONTRACT OXFAM GB; 
1,605,005 EURO
20070614 000 0 0 OK
2003 9ACP SL7 2 AGRICONSULTING - PE1 20051030 4.619.000 4.170.282 448.718 448.718 L 0 0 OK Audit pending. To be closed
2003 9ACP SL7 3 SERVICE CONTRACT-TEDA 20050725 89.900 0 89.900 40.000 49.000 89.000 40.000 49.000 0 OK
2003 9ACP SL7 4
SERVICE CONTRACT-EDWARD 
DAVIES & ASSOCIATES
20061229 14.000 0 14.000 4.000 8.000 12.000 12.000 2.000 2.000 OK
2003 9ACP SL7 5
CONSULTANCY SERVICES-
IDEAS LTD
20061220 000 0 0 OK cancelled contracts
2003 9ACP SL7 6
PROGRAMME ESTIMATE 
NO.9.2(1/11/05-31/07/06)
20060731 2.862.000 1.424.265 1.437.735 1.437.735 1.437.735 1.437.735 0 OK no cost extension envisaged
9ACP SL7 Total Individual Commitment 7.584.900 5.594.547 1.990.353 0 0 OK
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2006
2003 9ACP SL8 0
AUDIT OF BUDGET SUPPORT 
AND EVALUATION OF MATRIX 
OF
20060430 N 195.000 194.422 578 578 L 0 0 OK
2003 9ACP SL8 1
AUDIT FRAMEWK CONTR 
2003/S58-050047;2AC;+RID1;  
194,422 EURO
20060324 194.422 162.076 32.346 2.346 L 30.000 30.000 30.000 0 OK
9ACP SL8 Total Individual Commitment 194.422 162.076 32.346 0 0 OK
2003 9ACP SL9 0
STUDY ON THE 
REHABILITATION OF SEVEN 
JETTIES
20060630 N 98.328 0 98.328 98.328 L 0 0 OK To be closed
2003 9ACP SL10 0
STUDY ON TERMS & 
CONDITIONS SRL-GOSL LOAN 
AGREEMENT - RUTILE
20060630 N 79.000 64.629 14.371 14.371 M 0 0 OK To be closed
2003 9ACP SL10 1
CONTRAT AMS/451 LM 
2004/79657 - LOT 11; IDC;  
64,629.00 EURO
20040520 7 64.629 49.790 14.839 14.839 M 0 0 OK To be closed
9ACP SL10 Total Individual Commitment 64.629 49.790 14.839 0 0 OK
2004 9ACP SL11 0
TECHNICAL COOPERATION 
FACILITY - (TCF)
20101031 N 1.872.200 209.939 1.662.261 0 0 OK
2004 9ACP SL11 1
SERVICE CONTRACT 
COMPUTECH LTD
20050406 7 5.073 5.073 0 0 0 OK To be closed
2004 9ACP SL11 2 L/C # 2005/100845 ECORYS NEI 20050802 49.876 45.145 4.731 4.731 L 0 0 OK To be closed
2004 9ACP SL11 3
SERVICE CONTRACT-EDWARD 
DAVIES & ASSOCIATES
20051130 2 110.000 22.272 87.728 87.728 87.728 87.728 0 OK
2004 9ACP SL11 4
SERVICE CONTRACT - 
COMPUTECH;61 DAYS
20051216 1 4.990 0 4.990 4.990 4.990 4.990 0 OK
2004 9ACP SL11 5
AMS451 REQ.NO.2005/108696 
OF 12-09-2005
20051210 1 40.000 24.000 16.000 16.000 16.000 16.000 0 OK
9ACP SL11 Total Individual Commitment 209.939 96.490 113.449 0 0 OK
2004 9ACP SL12 0
EC ASSISTANCE FOR LOCAL 
GOVERNMENT ELECTIONS
20071231 N 1.999.000 1.621.050 377.950 377.950 L 0 0 OK To be closed
2004 9ACP SL12 1
IFES;EC ASSISTANCE LOCAL 
ELECTIONS
20041226 1.621.050 0 1.621.050 1.621.050 L 0 0 OK To be closed
9ACP SL12 Total Individual Commitment 1.621.050 0 1.621.050 0 0 OK
2004 9ACP SL13 0
TRANSITIONAL SUPPORT TO 
THE HEALTH SECTOR
20101231 N 7.000.000 2.670.237 4.329.763 0 0 OK
2004 9ACP SL13 1
GRANT CONTRACT-
INTERNATIONAL MEDICAL 
CORPS(UK)
20070228 529.805 261.970 267.835 214.855 214.855 214.855 52.980 52.980 OK
2004 9ACP SL13 2
TRANSITIONAL SUPPORT TO 
HEALTH SECTOR
20080407 000 0 0 OK
2004 9ACP SL13 3
PROVISION OF PHC SERVICE 
TO REFUGEES IN LARGO 
CAMP
20060331 313.000 250.400 62.600 62.600 62.600 62.600 0 OK
2004 9ACP SL13 4
TRANSITIONAL SUPPORT TO 
SLLRRD - IRC (UK)
20080407 1.081.732 0 1.081.732 355.059 355.059 355.059 309.250 309.250 OK
2004 9ACP SL13 5
SERVICE CONTRACT - 
CONSEIL SANTE/SOFRECO
20081015 745.700 133.200 612.500 130.000 130.000 260.000 260.000 130.000 130.000 260.000 OK
2004 9ACP SL13 6
GRANT CONTRACT WITH IFRC 
DMCB
20071130 000 0 0 OK
9ACP SL13 Total Individual Commitment 2.670.237 645.570 2.024.667 0 0 OK
2004 9ACP SL14 0
SUPPORT TO THE NATIONAL 
AUTHORISING OFFICER
20101231 N 3.130.000 1.847.200 1.282.800 0 0 OK
2004 9ACP SL14 1
TECHNICAL ASSISTANCE TO 
THE NAO - GEOMAR
20080918 1.847.200 324.240 1.522.960 210.330 210.330 420.660 420.660 210.330 210.330 420.660 OK
9ACP SL14 Total Individual Commitment 1.847.200 324.240 1.522.960 0 0 OK
2004 9ACP SL15 0
TECHNICAL ASSISTANCE TO 
THE MINISTRY OF MINERAL 
RESOURCES
20111231 N 1.000.000 568.884 431.116 0 0 OK
2004 9ACP SL15 1 FRAMEWORK CONT.- DMT 20050708 1 29.284 17.570 11.714 11.714 11.714 11.714 0 OK
2004 9ACP SL15 2
SERVICE CONTRACT-
SOFRECO
20090724 1 539.600 107.920 431.680 50.000 50.000 100.000 100.000 50.000 50.000 100.000 OK
9ACP SL15 Total Individual Commitment 568.884 125.490 443.394 0 0 OK
2005 9ACP SL16 0
REHABILITATION 650 KM 
FEEDER ROADS IN FOUR 
DISTRICTS
20101231 N 9.500.000 0 9.500.000 0 0 OK
Balance on the RAC of 0.5ME after
the new contracts will be committed
in 2008
2005 9ACP SL17 0
POVERTY REDUCTION 
BUDGET SUPPORT
20111231 50.000.000 47.500.000 2.500.000 0 0 OK
2005 9ACP SL17 1
POVERTY REDUCTION 
BUDGET SUPPORT TO GOSL
20091231 47.500.000 17.500.000 30.000.000 10.000.000 5.000.000 15.000.000 10.000.000 5.000.000 8.000.000 7.000.000 15.000.000 OK
9ACP SL17 Total Individual Commitment 47.500.000 17.500.000 30.000.000 0 0 OK
2005 9ACP SL18 0
DECENTRALISATION CAPACITY 
BUILDING PROGRAMME
20130630 N 10.000.000 0 10.000.000 0 0 OK
2005 9ACP SL19 0
INSTITUTIONAL SUPPORT FOR 
FISHERIES MANAGEMENT
20111231 N 3.000.000 0 3.000.000 0 0 OK
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24.415.015 10.922.207 11.934.434 6.189.574 36.349.449 17.111.781 5.520.196 9.226.585 2.365.000 11.611.116 11.026.609 970.000 6.701.116 12.581.116 17.727.725
1995 7 ACP SL 44 Work Programme 3B 0 0 70.000 35.000 35.000 70.000 70.000
1995 7 ACP SL 44 Work Programme 4B 0 0 80.000 40.000 40.000 80.000 80.000
1995 7 ACP SL 44 Frandia Company Ltd. Supply contract 12.700 7.000 5.000 12.700 12.000 12.000 00
1995 7 ACP SL 44 Rehabilitation of Makeni SLRA office 0 0 230.000 100.000 65.000 230.000 165.000
1995 7 ACP SL 44 Rehabilitation of Mile 91 SLRA office 0 0 100.000 40.000 60.000 100.000 100.000
2000 8 ACPSL 006 SUPPLY OF IT EQUIPMENT 137.350 82.117 54.744 137.350 136.861 136.861 73.735 0 73.735
2000 8 ACPSL 006 PROGRAMME EST. NO. 3 734.000 300.000 434.000 734.000 734.000 734.000 00
2000 8 ACPSL 006 SUPPLY OF IFMIS LICENCES 155.000 93.000 62.000 155.000 155.000 155.000 13.000 0 13.000
2000 8 ACPSL 006 AUDIT OF PROG. ESTIMATES 40.000 25.000 40.000 25.000 25.000 20.000 0 20.000
2001 8 ACP SL 12 Supply contract - drugs for 12 months 1.200.000 500.000 1.200.000 500.000 500.000 700.000 0 700.000
2001 8 ACP SL 12
Supply contract - vehicle and
communication equipment 380.000 228.000 380.000 228.000 228.000 152.000 0 152.000
2001 8 ACP SL 12 Supply contract - Trucks CMS 70.000 63.000 70.000 63.000 63.000 7.000 0 7.000
2001 8 ACP SL 12
Service contract - Supervision
constuction PHUs 80.000 40.000 80.000 40.000 40.000 40.000 0 40.000
2001 8 ACP SL 12 Work contract - construction PHUs 600.000 120.000 600.000 120.000 120.000 300.000 180.000 0 480.000
2001 8 ACP SL 12
Service contract - Construction CMS
+ Pharma Lab 50.000 20.000 50.000 20.000 20.000 15.000 15.000 0 30.000
2001 8 ACP SL 12
Work contract - Construction CMS +
Pharma Lab 650.000 150.000 650.000 150.000 150.000 200.000 300.000 0 500.000
2001 8 ACP SL 12
Service Contract - Supervision
rehab/construction CHTS 60.000 20.000 60.000 20.000 20.000 20.000 20.000 0 40.000
2001 8 ACP SL 12
Work Contract - Rehab/construction
CHTS 540.000 140.000 540.000 140.000 140.000 200.000 200.000 0 400.000
2001 8 ACP SL 12 Work contracts - construction 12 DMS 110.000 40.000 110.000 40.000 40.000 55.000 15.000 0 70.000
2001 8 ACP SL 12 Programme estimate n. 3 1.500.000 750.000 1.500.000 750.000 375.000 375.000 750.000 0 750.000
2001 8 ACP SL 12 Contribution Agreement UNICEF 470.000 376.000 94.000 470.000 470.000 470.000 00
00 00
2001 8 ACP SL 12 AUDIT OF PROG. ESTIMATES 00 60.000 60.000 60.000 60.000
2001 8 ACP SL 12 Evaluation 00 60.000 60.000 60.000 60.000
2001 8 ACP SL 12 Audit 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000
2001 8 ACP SL 14 Support to the Agricultural sector 36.436 0 36.436 36.436 36.436 0 36.436 0 0 0
2002 7 ACP SL 100
Work Contract Construction of 13
District Offices 223.000 110.000 113.000 223.000 223.000 113.000 110.000 00
2002 7 ACP SL 100
Service contract (Supervision of
works) 25.000 5.000 20.000 25.000 25.000 25.000 00
2002 7 ACP SL 100 Evaluation 0 0 30.000 30.000 30.000 30.000
2002 7 ACP SL 100 Audit 00 30.000 30.000 30.000 30.000
2003 9 ACP SL 4 Grant Contract Spanish Red Cross 1.200.000 589.129 1.200.000 589.129 589.129 490.871 0 490.871
2003 9 ACP SL 4 LRRD Mid Term Review 102.000 102.000 102.000 102.000 102.000 00
2003 9 ACP SL 5 Songo-Moyamba works contract 4.000.000 350.000 4.000.000 350.000 350.000 700.000 350.000 0 1.050.000
2003 9 ACP SL 5 Songo-Moyamba supervision contr. 200.000 40.000 200.000 40.000 40.000 50.000 50.000 0 100.000
2003 9 ACP SL 05 Programme Estimate for maintenance 3.000.000 1.000.000 3.000.000 1.000.000 1.000.000 1.000.000 1.000.000 0 2.000.000
2003 9 ACP SL 06 Audit/Evaluation 0 0 125.000 75.000 125.000 75.000 75.000 50.000 125.000 125.000 125.000 175.000
2003 9 ACP SL 07
Rehabiltation of the St. John of God 
Hospital 358.000 100.000 100.000 358.000 200.000 200.000 158.000 0 158.000
2003 9 ACP SL 07
Rehabiltation of the  Kambia maternity 
ward 80.000 30.000 20.000 80.000 50.000 50.000 30.000 0 30.000
2003 9 ACP SL 07
Reconstruction of the south and
Eastern region Health and Education
units
1.200.000 500.000 200.000 1.200.000 700.000 500.000 200.000 300.000 200.000 0 500.000
2003 9 ACP SL 07
Construction of the Kenama Lassa
Fever ward 390.000 100.000 100.000 390.000 200.000 200.000 190.000 0 190.000
2003 9 ACP SL 07
Rehabilitation of the Serabu Water
System  250.000 80.000 50.000 250.000 130.000 130.000 70.000 50.000 0 120.000
2003 9 ACP SL 07
Rehabilitation of the Kambia water
system 150.000 60.000 20.000 150.000 80.000 80.000 70.000 0 70.000
Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW INDIVIDUAL Commitments
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( amounts in € )
F O R E C A S T S     2 0 0 6  F O R E C A S T S    2 0 0 7
1st SEMESTER   2nd SEMESTER   TOTAL  2006 1st SEMESTER   2nd SEMESTER   TOTAL  2007
YEAR
GLOB.
COMMIT.
ACCOUNTING NUMBER
 (GLOB. COMMIT.)
TITLE INDIVIDUAL COMMITMENT
INDIVID. 
COMMIT.
A
PAYMENTS
B
INDIVID. 
COMMIT.
A'
                
PAYMENTS
B'
TOTAL INDIV.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H = B+B'
High 
H
INDIVID. 
COMMIT.
C
`               
PAYMENTS
D
INDIVID. 
COMMIT.
C'
PAYMENTS
D'
TOTAL  INDIV.
COMMIT.
C + C'
TOTAL
PAYMENTS
D + D'
Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
2003 9 ACP SL 07 Audit and Evaluation 0 0 150.000 50.000 100.000 150.000 150.000
2004 9 ACP SL11
Programme Estimate 2 TCF
(Component A + B) 0 0 150.000 75.000 75.000 150.000 150.000
2004 9 ACP SL11
Framework Contract/116548/C/SV, 
contract n. 114042 with Integration  179.441 107.665 71.776 179.441 179.441 179.441 00
2004 9 ACP SL11
Programme Estimate 1 TCF 
(Component A + B) 157.959 57.959 100.000 157.959 157.959 57.959 100.000 00
2004 9 ACP SL 11 TCF Audit 0 0 45.000 45.000 45.000 45.000
2004 9 ACP SL 11 TCF Evaluation 0 0 45.000 45.000 45.000 45.000
2004 9 ACP SL 11 Pre-feasibility study road sector 200.000 100.000 200.000 100.000 100.000 00
2004 9 ACP SL 11
Formulation of Trade Related TA
Programme 80.000 80.000 80.000 80.000 80.000 00
2004 9 ACP SL 11 Formulation of a PFM TA Facility 60.000 60.000 60.000 60.000 60.000 00
2004 9 ACP SL 11 Evaluation of CSP 180.000 60.000 180.000 60.000 60.000 00
2004 9 ACP SL 13
GRANT CONTRACT WITH IFRC 
DMCB 579.281 273.598 579.281 273.598 273.598 00
2004 9 ACP SL 13 IMC 905.646 724.517 905.646 724.517 724.517 00
2004 9 ACP SL 13 WHO 998.765 409.969 998.765 409.969 409.969 00
2004 9 ACP SL 13 UNICEF 935.013 748.010 935.013 748.010 748.010 00
2004 9 ACP SL 13 Audit of Health LRRD 00 100.000 100.000 100.000 100.000
2004 9 ACP SL 13 Evaluation of Health LRRD 00 100.000 100.000 100.000 100.000
2004 9 ACP SL 13 UNFPA 500.000 258.064 500.000 258.064 258.064 00
2004 9 ACP SL 13 Lassa 211.058 160.000 211.058 160.000 160.000 00
2005 9 ACP SL14 Programme Estimate 1  NAO Support 319.424 159.712 159.712 319.424 319.424 159.712 159.712 00
2005 9 ACP SL 14 Work Contract for office refurbishment 50.747 25.373 50.747 25.373 25.373 25.374 0 25.374
2005 9 ACP SL 14 PE No 2 407.629 100.000 407.629 100.000 100.000 307.629 0 307.629
2005 9 ACP SL 14 PE No 3 00 395.000 200.000 395.000 200.000
2005 9 ACP SL 14 Audit 0 0 60.000 60.000 60.000 60.000
2005 9 ACP SL 14 Evaluation 00 50.000 50.000 50.000 50.000
2004 9 ACP SL 15 Programme Estimate 1 150.000 75.000 150.000 75.000 75.000 75.000 0 75.000
2004 9 ACP SL 15
Short-term TA for MMR needs
assessment 30.000 18.000 12.000 30.000 30.000 30.000 00
2004 9 ACP SL 15 Programme Estimate 2  0 0 251.116 100.000 151.116 251.116 251.116
2005 9 ACP SL 16 8 works contracts 1 MEUR each 0 0 8.000.000 1.000.000 2.000.000 8.000.000 3.000.000
2005 9 ACP SL 16
4 supervision contract 200,000 EUR
each 0 0 800.000 160.000 150.000 800.000 310.000
2005 9 ACP SL 16 Programme Estimate 1 200.000 60.000 200.000 60.000 60.000 70.000 70.000 0 140.000
2005 9 ACP SL 17 DACO SUPPORT 1.200.000 560.000 1.200.000 560.000 560.000 614.000 0 614.000
2005 9 ACP SL 17 TRANCHE RELEASE MONITORING 200.000 150.000 50.000 200.000 200.000 200.000 00
2005 9 ACP SL 18
Decentralization Trust Fund with
World Bank 9.100.000 4.550.000 9.100.000 4.550.000 4.550.000 1.820.000 0 1.820.000
2005 9 ACP SL 19
Various contracts -TA and hiring of
vessels 1.500.000 500.000 1.500.000 500.000 250.000 250.000 1.000.000 500.000 500.000 1.000.000 1.000.000
2000 8 ACP SL 06 Mid-term review 26.000 15.500 10.500 26.000 26.000 26.000
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( amounts in € )
ESTIMATED 
DECISION DATE 
PROJECT TITLE (GLOBAL COMMITMENT) CATEGORY AMOUNT RISK
L, M, H
INDIVID.
COMMIT.
A
PAYMENTS
B
INDIVID.
COMMIT.
A'
PAYMENTS
B'
TOTAL Indiv.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H=B+B'
High 
H
INDIVID.
COMMIT.
C
PAYMENTS
D
INDIVID.
COMMIT.
C'
PAYMENTS
D'
TOTAL Indiv.
COMMIT.
C + C'
TOTAL
PAYMENTS
D + D'
58.200.000 5.000.000 4.500.000 6.500.000 200.000 11.500.000 4.700.000 0 4.700.000 0 36.200.000 7.500.000 5.400.000 7.550.000 41.600.000 15.050.000
 10-2006 Freetown-Conakry Highway II Phase PROJECT 20.000.000 M 0 0 19.000.000 6.000.000 2.500.000 19.000.000 8.500.000
 10-2006 Civil Society Capacity Building and Local 
Accountability
PROJECT 6.000.000 L 5.500.000 5.500.000 0 1.200.000 600.000 0 1.800.000
 06-2006 Support to Restructuring and Operations of
the NEC
PROJECT 5.000.000 L 5.000.000 4.500.000 5.000.000 4.500.000 4.500.000 00
 09-2006 EPA Trade Related TA + complements PROJECT 1.200.000 M 1.000.000 200.000 1.000.000 200.000 200.000 200.000 200.000 0 400.000
1st Sem 2007 Environment PROJECT 1.000.000 M 0 0 200.000 100.000 700.000 250.000 900.000 350.000
1st Sem 2007 Bridge for Freetown Conakry Highway PROJECT 5.000.000 H 0 0 4.500.000 450.000 4.500.000 450.000
1st Sem 2007 PR Budget Support (Rider to 9 ACP SL 17)  GENERAL BS 17.000.000 H 0 0 15.000.000 2.000.000 15.000.000 2.000.000
2nd Sem 2007 TCF - Technical Cooperation Facility 2 PROJECT 3.000.000 H 0 0 200.000 50.000 200.000 50.000
0 0 2.000.000 1.500.000 2.000.000 1.500.000
00 00
TOTAL  2006 ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW GLOBAL Commitments.
1st SEMESTER  
F O R E C A S T S    2 0 0 7
TOTAL  2007 2nd SEMESTER  
Online Help click on
Aide en ligne, cliquez
F O R E C A S T S     2 0 0 6
1st SEMESTER   2nd SEMESTER  
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SIERRA LEONE
( amounts in € )
ESTIMATION of RISK FACTOR Low + 50% M  
1st  SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
PAYMENTS on ONGOING INDIVIDUAL commitments. 29.920.674 15.161.313 45.081.987 23.307.665 19.449.322 2.325.000 33.032.326 18.367.421 14.080.479 32.447.900
PAYMENTS on NEW INDIVIDUAL commitments 10.922.207 6.189.574 17.111.781 5.520.196 9.226.585 2.365.000 10.133.489 11.026.609 6.701.116 17.727.725
PAYMENTS on NEW GLOBAL commitments 4.500.000 200.000 4.700.000 0 4.700.000 0 2.350.000 7.500.000 7.550.000 15.050.000
TOTAL  PAYMENTS  45.342.881 21.550.887 66.893.768 28.827.861 33.375.907 4.690.000 45.515.814 36.894.030 28.331.595 65.225.625
68% 32% 43% 50% 7% 57% 43%
INDIVIDUAL  COMMITMENTS      ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
NEW INDIV. commit. on ONGOING GOBAL commitments. 24.415.015 11.934.434 36.349.449 11.611.116 970.000 12.581.116
NEW INDIV. commit. on NEW GLOBAL commitments 5.000.000 6.500.000 11.500.000 36.200.000 5.400.000 41.600.000
TOTAL  INDIVIDUAL COMMITMENTS 29.415.015 18.434.434 47.849.449 20.620.714 23.873.954 3.354.781 32.557.691 47.811.116 6.370.000 54.181.116
61% 39% 43% 50% 7% 88% 12%
target en fct° GC 16.346.085,06 31.503.363,94 0,00 32.097.767,03
GLOBAL  COMMITMENTS ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
TOTAL  NEW GLOBAL COMMITMENTS  5.000.000 27.200.000 32.200.000 11.000.000 21.200.000 0 21.600.000 23.000.000 3.000.000 26.000.000
16% 84% 34% 66% 0% 88% 12%
REDUCTION  OF OLD RAL
(projects decided before 2001)   ESTIMATION of RISK FACTOR   
TOTAL 2006
Low
L                   
Medium
M             
High 
H
TARGET 2006
DECOMMITMENTS on ONGOING GLOBAL Commitments. 1.366.097 1.215.922 150.175 0 1.291.010 Σ Ongoing GLOBAL COMMITMENTS  338.400.174 98.510.444 346.788.674 97.144.347
DECOMMITMENTS on ONGOING INDIV. Commitments. 792.605 607.721 184.884 0 700.163 72.620.825 4.817.703 54.525.449 3.526.694
PAYMENTS  6.165.356 2.323.962 3.816.394 25.000 4.232.159 R A P 104.614.951 10.088.440 110.576.539 5.908.016
TOTAL  REDUCTIONS  8.324.058 4.147.605 4.151.453 25.000 6.223.332 177.235.776 14.906.143 165.101.987 9.434.709
50% 50% 0% 52% 15% 48% 10%
4 4
1
N°  
CAT  CATEGORIES  "OLD RAP"  AMOUNT % Nbr of Contracts %
0 File not found / missing. 00 % 0 0 %
1 Ongoing valid legal commitment. 8.707.048 86% 17 33%
2 Final report awaited, incomplete or being examined. 00 % 0 0 %
3 Financial report awaited, incomplete or being examined (e.g. advance payment not yet justified) 380.163 4% 1 2%
4 Audit to be carried out at commission's request. 30.555 0% 5 10%
5 Audit completed, results being examined. 54.496 1% 6 12%
6 Legal dispute ongoing. 362.477 4% 2 4%
7 (Final payment and/or de-commitment (shortly to be) initiated in OLAS or to be requested 553.702 5% 21 40%
8 Other. 00 % 0 0 %
Not indicated 00 % 0 0 %
10 088 440 52
AMOUNT AMOUNT
190.004.380 228.196.812
20.769.305
32.200.000 248.966.117
26.000.000 100%
248.204.380 761.737
SITUATION on 31/12/2006
PROJETS decided 
before YEAR 2001
TOTAL  EDF  AVAILABLE COUNTRY RESOURCES
USE OF AVAILABLE RESSOURCES  in %  
GLOBAL COMMITMENTS ON  AVAILABLE EDF ALLOCATIONS UNTIL END 2007
ALL PROJECTS
TOTAL NEW GLOBAL COMMITMENTS FORSEEN in 2007
 SUMMARY of
COUNTRY ENVELOPE A & B  AT 31-12-2005
DECOMMITMENTS OVER THE PERIOD OF 2006-2007
R A L  ALL PROJECTS
PROJETS decided 
before YEAR 2001
TOTAL  GLOBAL COMMITMENTS
 SUMMARY of
CUMULATED TOTAL GLOBAL COMMITMENTS on 31/12/2005
TOTAL NEW GLOBAL COMMITMENTS FORSEEN in 2006
EDF COUNTRY RESSOURCES THAT COULD BE LOST
F O R E C A S T S    2 0 0 7
F O R E C A S T S     2 0 0 6
Number of EXTENSION REQUESTS on GLOBAL Commitments - 2006
F O R E C A S T S    2 0 0 7
F O R E C A S T S    2 0 0 7
SITUATION on 01/01/2006
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
PAYMENTS
%
%
%
%
comparable to risk profile of payments (%)
R A C
%  RAL /  Σ GLOBAL COMMIT. 
Nbr of years to absorbe RAL
R A L
 Annex V -INDICATIVE TIMETABLE.XLSANNEX V-INDICATIVE TIMETABLE for COMMITMENT and DISBURSEMENT 
( amounts in € )
SITUATION  END  2005 FORECASTS on PAYMENTS  2006 FORECAST PAYMENTS 2007
2007
0 TITLE GLOBAL COMMITMENT
GLOBAL 
COMMIT.
INDIV.  COMMIT RAC
DECOMMIT.    on 
GLOBAL  
RISK 
(H/L/M)
DECOMMIT.    on 
GLOBAL  
N° 
INDIV
COMMI
T.
DEL.
Respon-
sable
TITLE INDIVIDUAL COMMITMENT
N° 
CAT. 
OLD 
RAP
AMOUNT 
ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING 
INDIV. COMMIT.
RAP
DECOMMITED   
on INDIV.       
RISK 
(H/L/M)
DECOMMITED   
on INDIV.       
1
st       
SEMESTER 
A
2
nd        
SEMESTER
 B
                TOTAL
A + B
Low
L 
Medium
M 
L+M+H = A+B
High 
H 1
st       
SEMESTER 
C
2
nd        
SEMESTER
D
                TOTAL
C + D
COMMENTS
4.800.000 4.800.000 0 0 0
4.800.000 509.783 4.290.217 0 0 2.000.000 2.000.000 4.000.000 0 4.000.000 0 290.000 0 290.000
2003 6ACP RPR594 0 
FREETOWN CONAKRY 
ROAD
20071231 4.800.000 4.800.000 0 0 0O K
2003 6ACP RPR594 1 
WORKS CONTRACT CIVIL 
ENGINEERING CO. CEC SLL 
38,670,283,218
20060504 4.800.000 509.783 4.290.217 2.000.000 2.000.000 4.000.000 4.000.000 290.000 290.000 OK
6ACP RPR594Total Individual Commitment 4.800.000 509.783 4.290.217 0 0 OK
REGIONAL PROJECTS - SIERRA LEONE
TOTAL  ON ONGOING GLOBAL COMMITMENTS
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS
ESTIMATION of RISK FACTOR
DECOMMITMENTS FORECASTS Online Help click on
Aide en ligne, cliquez
2006
A
L
A
R
M
END date 
of imple- 
mentat° 
ACCOUNTING 
NUMBER of 
GLOBAL commit.
YEAR of 
GLOB. 
Commit.
EXTENS° 
REQUEST 
on GLOB. 
Y/N
1 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  6/08/2007ANNEX V INDICATIVE TIMETABLE for COMMITMENT and DISBURSEMENT 
REGIONAL PROJECTS - 
SIERRA LEONE
( amounts in € )
F O R E C A S T S     2 0 0 6  F O R E C A S T S    2 0 0 7
1st SEMESTER   2nd SEMESTER   TOTAL  2006 1st SEMESTER   2nd SEMESTER   TOTAL  2007
YEAR
GLOB.
COMMIT.
ACCOUNTING 
NUMBER
 (GLOB. COMMIT.)
TITLE INDIVIDUAL COMMITMENT INDIVID. COMMIT.
A PAYMENTS
B
INDIVID. COMMIT.
A'
                
PAYMENTS
B'
TOTAL INDIV.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H = B+B'
High 
H INDIVID. COMMIT.
C
`               
PAYMENTS
D
INDIVID. COMMIT.
C' PAYMENTS
D'
TOTAL  INDIV.
COMMIT.
C + C'
TOTAL
PAYMENTS
D + D'
000000000000000
00 00
00 00
NO NEW IND. COMITTMENTS 00 00
00 00
00 00
00 00
00 00
00 00
00 00
00 00
Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW INDIVIDUAL Commitments
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REGIONAL PROJECTS - SIERRA LEONE
( amounts in € )
ESTIMATED 
DECISION DATE 
PROJECT TITLE (GLOBAL COMMITMENT) CATEGORY AMOUNT RISK
L, M, H
INDIVID.
COMMIT.
A
PAYMENTS
B
INDIVID.
COMMIT.
A'
PAYMENTS
B'
TOTAL Indiv.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H=B+B'
High 
H
INDIVID.
COMMIT.
C
PAYMENTS
D
INDIVID.
COMMIT.
C'
PAYMENTS
D'
TOTAL Indiv.
COMMIT.
C + C'
TOTAL
PAYMENTS
D + D'
0 000000000000000
00 00
NO NEW GLOBAL COMMITMENTS 00 00
00 00
00 00
F O R E C A S T S    2 0 0 7
TOTAL  2007 2nd SEMESTER  
Online Help click on
Aide en ligne, cliquez
F O R E C A S T S     2 0 0 6
1st SEMESTER   2nd SEMESTER   TOTAL  2006 ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW GLOBAL Commitments.
1st SEMESTER  
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REGIONAL PROJECTS - SIERRA LEONE
( amounts in € )
ESTIMATION of RISK FACTOR Low + 50% M  
1st  SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
PAYMENTS on ONGOING INDIVIDUAL commitments. 2.000.000 2.000.000 4.000.000 0 4.000.000 0 2.000.000 290.000 0 290.000
PAYMENTS on NEW INDIVIDUAL commitments 0000000 000
PAYMENTS on NEW GLOBAL commitments 0000000 000
TOTAL  PAYMENTS  2.000.000 2.000.000 4.000.000 0 4.000.000 0 2.000.000 290.000 0 290.000
50% 50% 0% 100% 0% 100% 0%
INDIVIDUAL  COMMITMENTS      ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
NEW INDIV. commit. on ONGOING GOBAL commitments. 000 000
NEW INDIV. commit. on NEW GLOBAL commitments 000 000
TOTAL  INDIVIDUAL COMMITMENTS 0000000 000
#DIV/0! #DIV/0! 0% 100% 0% #DIV/0! #DIV/0!
target en fct° GC #DIV/0! #DIV/0! #DIV/0! #DIV/0!
GLOBAL  COMMITMENTS ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
TOTAL  NEW GLOBAL COMMITMENTS  0000000 0 0 0
#DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
REDUCTION  OF OLD RAL
(projects decided before 2001)   ESTIMATION of RISK FACTOR   
TOTAL 2006
Low
L                   
Medium
M             
High 
H
TARGET 2006
DECOMMITMENTS on ONGOING GLOBAL Commitments. 00000 Σ Ongoing GLOBAL COMMITMENTS  4.800.000 0 4.800.000 0
DECOMMITMENTS on ONGOING INDIV. Commitments. 00000 00 #DIV/0! 0
PAYMENTS  00000 R A P 4.290.217 4.290.217 #DIV/0! 4.290.217
TOTAL  REDUCTIONS  0 0 000 4.290.217 4.290.217 #DIV/0! 4.290.217
#DIV/0! #DIV/0! #DIV/0! 89% #DIV/0! #DIV/0! #DIV/0!
2 #DIV/0!
0
N°  
CAT  CATEGORIES  "OLD RAP"  AMOUNT % Nbr of Contracts %
0 File not found / missing. 0 0% 0 #DIV/0!
1 Ongoing valid legal commitment. 0 0% 0 #DIV/0!
2 Final report awaited, incomplete or being examined. 0 0% 0 #DIV/0!
3 Financial report awaited, incomplete or being examined (e.g. advance payment not yet justified) 0 0% 0 #DIV/0!
4 Audit to be carried out at commission's request. 0 0% 0 #DIV/0!
5 Audit completed, results being examined. 0 0% 0 #DIV/0!
6 Legal dispute ongoing. 0 0% 0 #DIV/0!
7 (Final payment and/or de-commitment (shortly to be) initiated in OLAS or to be requested 0 0% 0 #DIV/0!
8 Other. 0 0% 0 #DIV/0!
Not indicated 4.290.217 100% 0 #DIV/0!
4 290 217 0
comparable to risk profile of payments (%)
R A C
%  RAL /  Σ GLOBAL COMMIT. 
Nbr of years to absorbe RAL
R A L
%
%
%
%
F O R E C A S T S    2 0 0 7
F O R E C A S T S     2 0 0 6
Number of EXTENSION REQUESTS on GLOBAL Commitments - 2006
F O R E C A S T S    2 0 0 7
F O R E C A S T S    2 0 0 7
SITUATION on 01/01/2006
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
PAYMENTS
R A L  ALL PROJECTS
PROJETS decided 
before YEAR 2001
ALL PROJECTS
SITUATION on 31/12/2006
PROJETS decided 
before YEAR 2001
 Annex V bis INDICATIVE TIMETABLE Regional Forecast.XLSBreakdown of EDF decision by Economic Sector
Period ending 31-12-2005
ENVELOPE  'A'
Account. No. Programme        Decision Commitment Disbursement
at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
Budget Support
9,008 Audit of Budget Support 195.000 194.422 162.076 93.091
9,017 Poverty Reduction Budget Support 50.000.000 50.000.000 47.500.000 47.500.000 17.500.000 17.500.000
50.195.000 50.000.000 47.694.422 47.500.000 17.662.076 17.593.091
Infrastructure
9,005 Road Infrastructure Programme 42.000.000 32.659.492 32.634.192 2.965.217 2.965.217
9,009 Study on Rehab of 7 Jetties 98.328
9,010 Study on Terms of Rutile Loan 79.000 64.629 49.790
9,016 Rehabilitation of 650km feeder roads 9.500.000 9.500.000
51.677.328 9.500.000 32.724.121 32.634.192 3.015.007 2.965.217
Institutional Strengthening
9,011 Technical Cooperation Facility 1.872.200 209.939 209.939 96.490 96.490
9,014 Support to the NAO 3.130.000 1.847.200 1.847.200 324.240 324.240
9,015 TA to the Min. of Mineral Resources 1.000.000 568.884 568.884 125.490 125.490
9,019 Institutional Support-Fisheries Management 3.000.000 3.000.000
9.002.200 3.000.000 2.626.023 2.626.023 546.220 546.220
Rural Development Programmes
9,003 Verification of Hand Pumps 9.632 9.632 7.072
9,007 Resettlement & Rehabilitation Programme 10.000.000 7.584.900 2.965.900 5.592.563 3.461.475
10.009.632 0 7.594.532 2.965.900 5.599.634 3.461.475
Good Governance
9,001 Good Governance& Institutional Supp. 49.100 49.100 43.389
9,002 Support to Decentralisation process 72.120 61.800 42.569
9,012 IFES - Assistance to Local Elections 1.999.000 1.621.050
9,018 Decentralisation Capacity Building 10.000.000 10.000.000
12.120.220 10.000.000 1.731.950 0 85.958 0
133.004.380 72.500.000 92.371.047 85.726.114 26.908.895 24.566.004
Total Allocation Envelope 'A' 165.496.812
Decision/Allocation 80%
Commitment/Allocation 56%
Disbursement/Allocation 16%
ENVELOPE  'B'
Account. No. Programmes        Decision Commitment Disbursement
at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
Infrastructure
9,006 Re-opening of Sierra Rutile  25.000.000 24.750.000 24.750.000 22.750.000 22.750.000
Health
9,013 Transitional Support to Health Sector  7.000.000 2.670.237 2.670.237 645.570 645.570
Rural Development Programmes
9,004 Institutional Support to IDPs, Returnees etc.  25.000.000 23.099.127 4.165.164 7.057.419 971.272
Total Envelope 'B' 57.000.000 0 50.519.364 31.585.401 30.452.989 24.366.842
Total Allocation Envelope 'B' 62.700.000
Decision/Allocation 91%
Commitment/Allocation 81%
Disbursement/Allocation 49%
Annex VI - Financial Situation 9th EDF
TOTAL ENVELOPE  'A'Breakdown of EDF decision by Economic Sector
Period ending 31-12-2005
Programme
Account. No. at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
Budget Support
8,011 Post Conflict Budget Support 12.550.000 12.550.000 12.550.000
Infrastructure
8,018 Freetown-Conakry Road 10.000.000 7.453.000 18.000 6.553.700 4.828.085
8,020 Study- Rogbere Junction- Pamelap Rd 27.815 27.815 21.818
8,021 Sierra Rutile Study 12.540 12.540 12.540
10.040.355 0 7.493.355 18.000 6.588.059 4.828.085
Institutional Strengthening
8,006 Inst. Stren. MOF 4.500.000 0 1.962.000 242.000 1.044.354 363.026
8,017 TA to the NAO 200.800 0 193.088 -7.712 193.088
4.700.800 0 2.155.088 234.288 1.237.442 363.026
Health
8,012 Health Sector Support Programme 28.000.000 10.606.921 2.029.785 4.976.841 1.827.242
8,015 TA to the Ministry of Health 747.512 635.370 0 602.534 132.597
28.747.512 0 11.242.291 2.029.785 5.579.376 1.959.839
RRP
8,007 Resettlement & Rehab. Programme 20.000.000 19.903.907 55.248 18.162.335 629.990
Good Governance
8,016 Election Support Programme 1.506.703 1.489.853 1.166.009
77.545.370 0 54.834.493 2.337.320 45.283.221 7.780.940
Total Allocation 77.545.370
Decision/Allocation 100%
Commitment/Allocation 71%
Disbursement/Allocation 58%
OTHER EDF 8 PROGRAMMES
Breakdown of EDF decision by Economic Sector
Period ending 31-12-2005
at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
00
Budget Support
8,003 SASP 8.200.000 8.200.000 8.200.000
8,008 Post Conflict Budget Support 9.700.000 9.700.000 9.700.000
8,009 Post Conflict Budget Support 10.900.000 10.900.000 10.900.000
8,010 Post Conflict Budget Support 1.600.000 1.600.000 1.600.000
Post Conflict Budget Support 0 0 0 0
30.400.000 0 30.400.000 0 30.400.000 0
STABEX 
8,001 Stabex - 95 Cocoa 1.204.511 1.204.511 1.204.511
8,002 Stabex - 96 Café 916.761 916.761 916.761
8,004 Stabex 99 cocoa beans 535.820 535.820
8,005 stabex 99 coffee - raw or roasted 2.034.747 2.034.747
8,013 Franchise Art.195 A- Cacao 53.056 53.056
8,014 Franchise Art.195 A- Café 428.456 63.871 359.341
5.173.351 63.871 5.104.236 0 2.121.272 0
35.573.351 63.871 35.504.236 0 32.521.272 0
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Breakdown of EDF decision by Economic Sector
Period ending 31-12-2005
at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
Account. No. PROGRAMMES
Infrastructure (Roads)
7,003 Improvement of F/town -Conakry Highway 454.627 454.627 454.627
7,044 SLRA - Support Programme 20.500.000 19.707.052 214.300 15.866.669 5.562.203
7,047 Road Maintenance Policy Study 56.523 56.523 56.523
7,088 Improvement of F/town -Conakry Highway 70.698 70.698 70.698
7,092 Foundation inspection - Mabang Bridge 18.264 18.264 18.264
7,101 Studyon prioritisation of 600KM or Rural roads 150.000 115.000 81.779
21.250.112 0 20.422.164 214.300 16.548.561 5.562.203
Agriculture
7,007 Programme to support the Agricultural Sector 4.113.357 4.113.357 4.113.357 0
Fisheries
7,040 Study on Fisheries Management
56.543 56.543 56.543
Budget Support
7,009 SASP 7.788.750 7.788.750 7.788.750
7,093 SASP & STABEX Funds Audit 79.810 58.816 58.816 0
7.868.560 0 7.847.566 0 7.847.566 0
Institutional Strengthening
7,011 TA for Micro Projects 629.730 629.730 629.730
7,013 TA for SLRA 722.047 722.047 722.047
7,014 Support to Accountant - General Dept. 2.248.907 2.248.907 2.248.907
7,015 TA to NPA 511.914 511.914 511.914
7,016 Training & Institutional Support to NAO 48.526 48.526 48.526
7,046 Study - TA to Accountant - General Dept. 37.989 37.989 37.989
7,055 Management services to the NAO 60.080 60.080 60.080
7,077 TA to the NAO 36.417 36.417 36.417
7,078 Management services for INEC etc. 62.340 62.340 62.340
7,079 Support to the Ministry of Finance 182.731 182.731 182.731
7,080 Support to the Ministry of Finance 736.083 736.083 736.083
7,081 TA to the NAO 460.000 416.167 416.167
7,083 TA to the NAO - SASP 475.000 368.658 368.658
7,084 Support to the Ministry of Finance 0 0 0
7,085 Formulation of a programme - MOF 0 0 0
7,096 Support to AID Cooperation Unit 750.000 608.350 447.861
7,097 Services - Joe Keeley 221.000 216.356 216.356
7.182.764 0 6.886.295 0 6.725.806 0
Health
7,069 Health Sector Identification & Intervention 107.339 107.339 107.339
7,082 Review of Health Sector Support Programme 47.822 47.822 47.822
155.160 0 155.160 0 155.160 0
Non Focal Sector
7,017 Micro - Project Programme 1.945.934 1.945.934 1.945.934
7,018 Study - Wildlife at OKNP 35.614 35.614 35.614
7,019 Workshop on Child Soldiers 10.600 10.600 10.600
7,033 Study - Child Soldiers & War affected Children 34.124 34.124 34.124
7,034 Return of qualified African Nationals 122.153 122.153 122.153
7,050 Children Affected by the War 992.299 992.299 992.299
7,065 Evaluation Claims - KPMG 43.000 43.000 43.000
7,070 Review of Information Technology - PKF 24.653 24.653 24.653
7,086 Preparation LDC Conference 41.255 41.255 41.255
7,090 Formulation of a NIP for 9th EDF 35.759 35.759 35.759
3.285.391 0 3.285.391 0 3.285.391 0
RRP
7,066 Identification of RRP 47.547 47.547 47.547
7,071 Finalisation of RRP 14.687 14.687 14.687
7,072 Resettlement & Rehabilitation Programme 9.177.862 9.177.862 9.114.946
7,087 Rehabilitation & Resettlement Programme 10.000.000 9.729.146 659.013 8.806.879 1.234.490
19.240.097 0 18.969.243 659.013 17.984.059 1.234.490
Good Governance
7,039 Study - Electoral Reform 58.690 58.690 58.690
7,051 TA to the Electoral Process 153.584 153.584 153.584
7,054 Dissemination of Electoral Information 24.400 24.400 24.400
7,058 Democracy Programme 44.658 44.658 44.658
7,067 TA Advisory council - Elections 21.996 21.996 21.996
7,095 Services - IFES 50.000 45.800 0 0
7,100 Population & Housing Census 5.500.000 0 5.252.346 366.788 3.800.059 1.183.242
5.853.328 0 5.601.474 366.788 4.103.387 1.183.242
Electricity
7,032 Rehabilitation of the Electricity Sector 4.500.000 3.554.932 3.554.932
7,094 Emergency support to the Power Sector 62.551 62.551 62.551
7,099 Emergency Rehabilitation Transmission Sys. 1.990.000 1.922.217 51.788 1.760.474 282.814
6.552.551 0 5.539.700 51.788 5.377.957 282.814
Sysmin
7,089 Cost Estimate - Restart Sierra Rutile 71.761 71.761 71.761 0
7,098 Marketing & cost competitiveness Study 59.462 59.462 59.462
131.223 131.223 0 131.223 0
Private Sector Development
7,076 Audit of Central and Commercial Banks 255.525 255.525 255.525 0
Rural Development
7,022 Rural Water supply Programme 1.200.000 1.175.435 812.958 0
TOTAL NIP 77.144.612 0 74.439.077 1.291.888 67.397.494 8.262.750
Total Allocation 77.144.612
Decision/Allocation 100% %
Commitment/Allocation 96% %
Disbursement/Allocation 87% %
       Decision Commitment DisbursementANNEX VIII - FINANCIAL SITUATION 7th  EDF
OTHER EDF 7 PROGRAMMES
Breakdown of EDF decision by Economic Sector
Period ending 31-12-2005
at 31-12-2005 in 2005 at 31-12-2005 in 2005 at 31-12-2005 in 2005
STABEX
7,001 STABEX-90- Coffee 2.041.855 2.041.855 2.041.855
7,004 STABEX-91 Cocao 750.543 750.543 750.543
7,005 STABEX - 91-Coffee  652.727 652.727 652.727
7,035 STABEX - 92 Café 1.694.465 1.694.465 1.694.465
7,036 STABEX - 92 Cacao 636.598 636.598 636.598
7,042 STABEX - 93 - Coffee 1.661.101 1.661.101 1.661.101
7,043 STABEX - 93 - Cocao 1.053.166 1.053.166 1.053.166
7,060 STABEX - 94 -Coffee 194.261 194.261 194.261
7,061 STABEX -94 - Cocao 1.180.755 1.180.755 1.180.755
7,064 STABEX Transfer 140.055 140.055 140.055
10.005.526 0 10.005.526 0 10.005.526
Structural Adjustment Support Programmes(SASP)
7,008 SASP 11.901.086 11.901.086 11.901.086
Emergency Support 
7,002 Refugee Aid 146.300 146.300 146.300
7,010 Emergency Aid 280.095 280.095 280.095
7,012 Assistance to Displaced persons 665.166 665.166 665.166
7,020 Emergency Aid 415.177 415.177 415.177
7,021 Emergency Aid 275.000 275.000 275.000
7,031 Emergency Aid 496.885 496.885 496.885
7,037 Emergency Aid 837.042 837.042 837.042
7,038 Emergency Aid 330.824 330.824 330.824
7,041 Emergency Aid 359.376 359.376 359.376
7,048 Emergency Aid 825.370 825.370 825.370
7,049 Emergency Aid 515.214 515.214 515.214
7,052 Emergency Aid 531.059 531.059 531.059
7,056 Emergency Aid 682.780 682.780 682.780
7,057 Emergency Aid 700.000 700.000 700.000
7,059 Emergency Aid 780.139 780.139 780.139
7,062 Emergency Aid 719.312 719.312 719.312
7,063 Emergency Aid 215.085 215.085 215.085
7,075 Emergency Aid 1.562.042 1.562.042 1.562.042
10.336.866 0 10.336.865 0 10.336.865 0
OTHERS
7,006 Risk Capital - NPA 8.000.000 8.000.000 8.000.000
7,023 Formulation - 1981-1985 961 961 961
7,024 Rural Development - Kambia 162.578 162.578 162.578
7,025 Koinadugu Agric. Programme 165.264 165.264 165.264
7,026 Port Loko Agric. Programme 155.220 155.220 155.220
7,028 Rehab. Telecom Network 103.258 103.258 103.258
7,029 Benimix Baby Food 146.662 146.662 146.662
7,030 TA to the Ministry of Tourism -426 -426 -426
7,073 WNW AFCOD Phase II 1.751.002 1.751.002 1.751.002
7,074 Analysis for Sysmin 184.189 184.189 184.189
10.668.708 0 10.668.708 0 10.668.709 0
Total for other Programmes - EDF 7 42.912.187 0 42.912.186 0 42.912.186 0
       Decision Commitment DisbursementANNEX IX - FINANCIAL SITUATION 6th EDF
Breakdown of EDF decision by Economic Sector
Period ending 31-12-2005
PROGRAMMES at 31-12-2005 in 2005 at 31-12-200in 2005 at 31-12-2005 in 2005
Account. No.
Infrastructure (Roads)
6,004 Construction Fadugu Kubala Rd 11.963.736 11.963.736 11.963.736
6,011 ST. Waterloo Masiaka Rd. Rehab. 59.909 59.909 59.909
6,016 Study: Waterloo - Masiaka Rd 56.732 56.732 56.732
6,024 Waterloo - Masiaka Rd 15.675.589 15.675.589 15.675.589
6,048 Evaluation of Assets - RTC 53.100 53.100 53.100
6,051 Study - Songo - Moyamba Junction 0 0 0
6,052 Study-Taiama - Bo Highway 0 0 0
6,053 Study - Masiaka - Taiama Highway 0 0 0
6,055 Study - Songo - Moyamba Junction 26.275 16.292 -9.008 16.292 973
6,056 Study-Taiama - Bo Highway 35.900 18.243 -11.357 18.243 862
6,057 Study - Masiaka - Taiama Highway 78.700 52.332 -22.968 52.332 3.694
27.949.940 0 27.895.932 -43.333 27.895.932 5.529
Agriculture
6,034 Interim management - SLPMB 45.982 45.982 45.982
Fisheries
6,007 NW Artisanal Fisheries prog. 6.424.207 6.424.207 6.424.207
Budget Support
6,005  Study - Sectoral Import Programme 83.930 83.930 83.930
6,013 Sectoral Import Programme 4.707.212 4.707.212 4.707.212
6,045 Regularisation of seized fund A/c 1.223.012 1.223.012 1.223.012
6.014.154 6.014.154 6.014.154
Institutional Strengthening
6,014 TA to the NAO 645.788 645.788 645.788
6,015 Study to AT Prog. Accountant Dept. 25.000 25.000 25.000
6,017 TA to the Ministry of Tourism 126.730 126.730 126.730
6,022 AT Ministry of Finance 600.790 600.790 600.790
6,026 Auditing Services to the NAO 337.712 337.712 337.712
6,030 TA to the NPA 721.482 721.482 721.482
6,035 TA to the Ministry of Agriculture 489.036 489.036 489.036
6,036 Study on TA to Auditor Gen. Dept. 35.267 35.267 35.267
2.981.805 2.981.805 2.981.805
Health
Water & Sanitation
STABEX
Non Focal Sector
6,018 Evaluation Micro Project 18.748 18.748 18.748
6,031 Review of proposal for micro projects 2.016 2.016 2.016
6,032 Assistance to the SL work Oxen 58.113 58.113 58.113
6,033 Closure EDF 5 50.970 50.970 50.970
6,044 Assistance to tendering procedure 28.970 28.970 28.970
158.816 158.816 158.816
RRP
Good Governance
6,049 Support to return to Democracy 252.977 252.977 252.977
Electricity
6,003 Rehabilitation Telecom Network 2.500.000 2.500.000 2.500.000
6,009 Rehabilitation Telecom Network Phase 11 2.372.873 2.372.873 2.372.873
6,006 Study - Rehab. Electricity sector 96.650 96.650 96.650
6,029  Consultancy Service -Rehab. NPA 28.807 28.807 28.807
6,037 Study Western Area Dist. Systems 49.585 49.585 49.585
6,039 Audit- supply of lub oil to NPA 31.143 31.143 31.143
6,042 Rehabilitation of Electricity sector 8.109.595 8.109.595 8.109.595
6,050 Prep. Of Financing Propsal - Dist. Systems 71.819 71.819 71.819 0
6,054 Rehabilitation of Electricity sector 79.204 79.204 79.204 0
13.339.675 0 13.339.675 0 13.339.675 0
Private Sector Development
6,008 Rehab. Telecom Network 5.247.083 5.247.083 5.247.083
6,038 Evaluation of Assets - SLET & SLNTC 140.000 140.000 140.000
6,040 Study - Impact of cellular phones 56.500 56.500 56.500
6,043 Billing Computer expert 10.317 10.317 10.317
5.453.900 5.453.900 5.453.900
Rural Development
6,010 TA Rural Water Supply 107.964 107.964 107.964
6,025 Evaluation of Rural Water Supply 134.034 134.034 134.034
241.998 241.998 241.998
TOTAL NIP 62.863.453 0 62.809.445 -43.333 62.809.445 5.529
Total Allocation 62.863.453
Decision/Allocation 100,0%
Commitment/Allocation 99,9%
Disbursement/Allocation 99,9%
       Decision Commitment DisbursementANNEX IX - FINANCIAL SITUATION 6th EDF
OTHER EDF 6 PROGRAMMES
Breakdown of EDF decision by Economic Sector
Emergency Support 
6,002 Cholera Epidermic Victims 78.412 78.412 78.412
6,023 Liberian Refugees 339.011 339.011 339.011
417.423 0 417.423 0 417.423 0
OTHERS
6,019 Rural Development Kambia  317.205 317.205 317.205
6,020 TA - Ministry of Energy & Power 5.481 5.481 5.481
6,021 Rural Development  842.804 842.804 842.804
6,046 Technical Assistance to the NAO 502.274 502.274 502.274
6,047 NPA Project 7.500.000 7.500.000 7.500.000
9.167.764 0 9.167.764 0 9.167.764 0
Total for other Programmes - EDF 6 9.585.187 0 9.585.187 0 9.585.187 0ANNEX X – PROJECT SHEETS 
ROAD INFRASTRUCTURE 
Sierra Leone Roads Authority Support Programme 
1.1  Project  No.:     7 ACP SL 44 
 
1.2 Project  Amount:     € 20,500,000 
 
1.3  Financing Agreement No.:   1421/SL  
 
1.4 Starting  Date:      September 1994 
 
1.5 Closing  date:    December  2007 
 
2.0 General  Description 
This project, whose Financing Agreement of 20.5 M€ was signed in January 1995, was 
interrupted by the civil war for several years. The FA was revised with a Rider in 2000, 
reallocating budget items within the FA to correspond to the prevailing needs. The 
programme has two main components: 
•  Capacity strengthening comprising Technical Assistance and other support     for 
the Sierra Leone Roads Authority 
•  Trunk road rehabilitation and maintenance. 
 
3.0 Project  Objectives 
3.1 Overall  objective 
The overall objective of the programme is to enhance the social and economic 
development of the population by assisting the GoSL to eliminate constraints on road 
transport and reduce road transport costs. 
 
3.2 Specific  Purpose 
The Project Purpose is to facilitate a sustainable improvement in the condition of the 
road network by strengthening the institutional capacity for the planning, management 
and maintenance of the road network, and by selective assistance for priority trunk road 
rehabilitation. 
 
3.3 Anticipated  Results 
In order to achieve the above, the EC project is designed to promote the following main 
results: 
•  Institutional development of SLRA, particularly as regards maintenance 
organisation, and management; 
•  Improved GOSL/SLRA planning and budgeting of road maintenance and 
progressively raising contributions to the Road Fund; 
•  The establishment of a sustainable maintenance system for all roads including 
unclassified tracks; 
•  Increased participation of the private sector in the maintenance of the road network; 
•  Increased capability of domestic contractors to maintain roads; 
•  Greater use of appropriate labour-based methods for road maintenance; 
•  Backlog of trunk road maintenance reduced and trunk roads rehabilitated. 
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4.0 Activities 
•  Institutional Strengthening:   
9  Technical assistance to help organise and manage SLRA, develop strategies for the 
sustainable maintenance of the whole road system and provide on-the-job training 
to counterpart SLRA staff, both at headquarters and the regional offices;    
9  Construction and renovation of office accommodation and other logistical support 
for SLRA;  
9  Leasing of equipment to support domestic contractors. 
 
•  Trunk Road Rehabilitation and Maintenance:   
9  Rehabilitation of trunk roads identified as high priority under the GOSL RRMP, 
including Masiaka-Makeni, Panlap-Kamakwie;   
9  Maintenance of trunk roads by contract including support for developing domestic 
contractors and the use of labour-based methods. 
 
5.0 Main  Achievements 
 
5.1  Technical Assistance to SLRA 
Louis Berger SA was contracted to supply Technical Assistance to SLRA by providing 
two long term Technical Assistants to support: 
(1)  Road Maintenance Operations and Management 
(2)  Financial Management 
 
The contract, originally envisaged to last for 36 moths, was extended by two Riders to 
ensure the smooth transition from the Phase I Technical Assistance under 7 ACP SL 44, 
to Phase II under 9 ACP SL 5. Also the Computerised Financial Management System 
required longer than originally envisaged.  
 
The contract came to a conclusion on the 21
st October 2005. Although the assistance 
has been generally viewed as satisfactory, comments from the SLRA have been sought 
to learn lessons for Phase II. Also comments from the consultant were requested to 
advise SLRA on better streamlining of personnel and resources.  
 
5.2   Masiaka – Makeni Road 
The works contract was awarded to Compagnie Sahelienne d’Entreprise (CSE) of 
Senegal in 2003, while the company providing supervision services was DIWI. 
Masiaka-Makeni road being among the key road connections in Sierra Leone, this road 
project was a key output of the SLRA Support Programme. The works were completed 
in June 2005. 
 
5.3  Work Programme No. 3A 
Panlap – Kamakwie Road 
This road links the Headquarters of the Northern Region to the rich agricultural area 
leading to Kamakwie. It is part of one of the routes connecting Sierra Leone to Guinea. 
The contract for the spot improvement of this road was awarded to fifteen local 
contractors to support local road construction sector. The works were completed in 
2004. However, as the improvement of the road has caused a considerable increase of 
traffic, it has been agreed to implement safety measures under WP 3B. 
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5.4   Work  Programme No. 4 
SLRA Regional Headquarters – Freetown, Port Loko, Bo and Kenema 
All the components in this Work Programme to rehabilitate and equip SLRA regional 
offices have been achieved.  
 
5.5   Work  Programme No. 4A 
  SLRA Regional Headquarters – Makeni and Mile 91 
 
The Work Programme makes provision for the following: 
9  Rehabilitation of the Regional Headquarters – Makeni and Mile 91 
9  Rehabilitation of District Engineers’ Offices – Kailahun, Kono, Kabala 
9  Re-roofing of SLRA’s Administrative and Laboratory Buildings in Freetown 
9  Procurement of spare parts for air conditioners for the Western Region 
Headquarters.  
9  Procurement of office furniture and equipment for all Regions. 
 
Unfortunately, due to late submission of relevant documentation supporting the request 
for replenishment of the imprest account, and to the abnormal increase of labour cost 
and fuel and lubricants, the first and fourth items did not start with the second only 
partially achieved. It has been agreed that a new Work Programme No. 4B will be 
considered to take care of the undone works. 
 
5.6  Work Programme No. 5A 
This spot improvement programme seeks to open a link between Kabala in the North 
and Koidu (Kurubola-Koidu road) in the East thereby providing access to the 
agricultural activities of the area ranging from animal husbandry to coffee and cocoa 
crops. It also seeks to provide an alternative route to the sister republic of Liberia and to 
enhance trade between the two countries (Pendembu-Kailahun-Koindu road). The third 
route will improve the only fast available link between the east and west of Freetown 
avoiding the current bottleneck from east to west (Regent-Grafton road). The works on 
the three roads will be finished in the first quarter of 2006. 
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ROAD INFRASTRUCTURE 
Freetown-Conakry Highway 
 
1.1      Project No.   8 ACP SL 18, 7 ACP GUI 124, 6 ACP RPR 594 
 
1.2 Project  amount      € 17,800,000 
 
1.3  Financing Agreement No.:   6592/SL  
 
1.4 Starting  Date:      November 2001 
 
1.5 Closing  date:    December  2007 
 
2.0 Background 
The Freetown – Conakry Highway constitutes a vital and integral part of the Trans 
West African Highway forming a connection between Nigeria and Mauritania. This 
important International Link has been a long time goal shared by both Sierra Leone and 
Guinea.  
 
3.0 Objectives 
3.1 Overall  objectives 
The project aims to promote the economic and social development of the 
predominantly rural, agricultural communities in the road’s area of influence. 
Additionally, the project aims to encourage the expansion of trade and cooperation 
between Sierra Leone and Guinea. 
 
3.2 Project  Purpose 
The major purpose of the project is to reduce the costs of transport for those using the 
road. The purpose of the project road is to enhance the all weather road connections in 
the corridor and thereby give a boost to the local economy and to the international trade 
between Sierra Leone and Guinea across the border. 
 
3.3 Expected  Results 
The project is expected to achieve the following results: 
•  Improved connection between Sierra Leone and Guinea 
•  Road network in the project area improved 
•  Maintenance of the road network in the area maximised 
•  The main beneficiary, the general public, will benefit from improved physical and 
environmental conditions and reduced operating costs. 
 
3.4 Activities 
Construction of a highway and the associated border crossing facilities. The highway 
construction consists of: 
•  86km of new gravel highway between Rogbere Junction in Sierra Leone and 
Farmoreah in Guinea; 
•  Construction of two new bridges and nine major drainage culverts; 
•  Construction of a spur road of 6.7km from Rokupr junction to the river port village 
of Rokupr; ANNEX X – PROJECT SHEETS 
•  Costruction of common border crossing facility. 
 
4.0  Achievements to Date 
Based on an open international tender, the works contract was awarded to C.E.C. SrL in 
April 2004, while HydroArch had earlier been selected as the supervisor. Due to 
various administrative reasons, a Rider to the works contract was signed in July 2004 
and mobilization commenced soon after. In 2005, progress on site was considerably 
slower than expected and the performance of both the contractor and the supervisor fell 
seriously short of expectations. The project has to date seen four Project Managers and 
4 Resident Engineers, and the changes in other staff have also been considerable. To 
overcome all problems with the contractor, the Minister of Development and HoD have 
been involved from time to time in the management of the project. There will be a need 
for an extension of the works contract coming to an end in April 2006.  
 
The project is expected to be followed by "Phase II" to overlay the laterite road. The 
PIF for Phase II is to be submitted to Brussels in the first quarter of 2006 once the 
pending questions regarding Guinean funding have been solved. 
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ROAD INFRASTRUCTURE 
Road Infrastructure Programme 
 
1.1  Project No.         9 ACP SL 5 
 
1.2 Project  amount      € 42,000,000 
 
1.3  Financing Agreement No.:   9066/SL  
 
1.4 Starting  Date:      December 2003 
 
1.5 Closing  date:    December  2009 
 
2.0  Background 
 
The movement of people and goods in Sierra Leone is almost entirely dependent upon 
the road system. Some 97% of all transport is by road. The railways have been 
disbanded. There are a small number of air services between Freetown (Lungi and 
Hastings) and other countries. Water transport is used but is largely for localised trips. 
The provision of a basic and properly maintained highway system is therefore of 
critical importance to the country. This programme intends to improve the key road 
connections and to provide institutional support to SLRA. 
 
3.0 Objectives 
3.1 Overall  Objectives 
The overall objective of the programme is to improve access to the Northern, Eastern 
and Southern part of the country, to increase the stock of all-weather roads and to 
promote the economic and social development in the programme’s area of influence. 
 
3.2. Project  purpose 
The project purpose is to reduce the cost of transport for those using the roads, increase 
the quantum of safe all-weather roads serving or directly linking to the agricultural, 
mining and trading centres in the Northern, Eastern and Southern parts of the country, 
improve access to deprived communities and thus constitute to the socio-economic 
development of the remote populations. 
 
3.3 Expected  results 
  The expected results are as follows: 
 
•  An improved network of roads in the Northern, Eastern and Southern Sierra 
Leone, linking Masiaka, Moyamba, Taiama and Bo, with onward access to the 
main Eastern towns of Kenema and beyond; 
•  The reduction in travel times, reduction in road accidents and increase in 
economic activity in the areas of influence of the improved roads; 
•  Maximizing of maintenance of the road network. 
 
3.4. Activities   
Major activities to be covered by the programme are: 
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•  Reconstruct the Masiaka–Taiama-Bo Highway (164 km) to asphalt standard and 
re-gravel and widen the Songo–Moyamba–Moyamba Junction (104 km) road; 
•  Carry out spot improvements/rehabilitation of core road network, together with 
rehabilitation of major bridges, major town drainage and bituminous surface 
dressing of selected roads and streets in major towns; 
•  Technical Assistance to SLRA to enhance capacity. 
 
4.0  Achievements to date 
Due to an abnormal increase of wages in the country and cost for fuel and lubricants, 
the original budget had to be revised as it become clear that the sums earmarked for the 
construction of the Masiaka-Bo and Songo- Moyamba raods were inadequate. A Rider 
to the FA was submitted to Brussels in December 2005 to increase the budgets for the 
two road rehabilitation projects while reducing the maintenance budget. 
 
4.1.   Masiaka-Taiama-Bo Highway 
The supervision contract was awarded to Black & Veatch International. As all works 
tender submissions exceeded the financial envelope, the tender was cancelled and a 
revised budget negotiated with the the lowest tenderer, Salini Costruttori. The works 
contract was signed in November 2005, and the works started in the beginning of 2006.  
 
4.2.   Songo-Moyamba-Moyamba Junction road 
The tender documents went through numerous revisions and faced various technical 
and administrative problems. However, they were finally ready for submission to NAO 
in the beginning of 2006. The tenders will be launched as soon as the Rider to the FA 
will be signed. 
 
4.3.   Road maintenance 
A Programme Estimate for the maintenance component was drafted but had to be 
frozen due to the foreseen Rider to the FA reducing the maintenance budget. 
 
4.4.   TA to SLRA 
After an international tender, Louis Berger was selected to provide long-term Technical 
Assistance to SLRA. The TA team started their work in December 2005. 
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ROAD INFRASTRUCTURE 
Rehabilitation of 650 km of Feeder Roads 
 
1.1  Project No.         9 ACP SL 16 
 
1.2 Project  amount      € 9,500,000 
 
1.3  Financing Agreement No.:   9322/SL  
 
1.4 Starting  Date:      June 2005 
 
1.5 Closing  date:    December  2010 
 
2.0  Background 
The road network in Sierra Leone has suffered prolonged deterioration during and after the 11 
years civil war. The volume of traffic is increasing and, due to the bad state of the roads, the 
transportation costs are sky-rocketing. Poor access to rural areas is not only a human and 
economic problem but also a security issue preventing efficient  governance of the remote 
regions.  
 
3.0 Objectives 
 
3.1 Overall  Objective 
The overall objective is the improvement of economic and social development in rural areas. 
 
3.2. Project  purpose 
The project purpose is improved access to rural areas in four districts (Kambia, Port Loko, 
Kenema and Pujehun) through rehabilitation of some 650 km of economically viable rural 
roads. 
 
3.3 Expected results 
The expected results of the project include: 
•  Improved network of rural roads in Kambia, Port Loko, Kenema and Pujehun districts; 
•  Increased economic benefits to the communities; 
•  Improved access to social services; 
•  Increased farming activity in the areas; 
•  Reduction of vehicle operating cost; 
•  The roads will be classified as “all weather roads” passable throughout the year; 
•  Enhancement of the rural road network; 
•  Attraction of substantial labour force for the project thus minimizing decline of skilled 
labour in the areas. 
 
3.4 Activities 
The main activities include the selection of four supervising consultants and eight contractors 
through local tendering for the project and eventually the rehabilitation of 650 km of viable 
rural roads in the Kambia, Port Loko, Kenema and Pujehun districts to gravel standard. The 
scope of works includes general clearance, construction of road pavement, drainage structures, 
bridge repairs/replacement and installation of traffic signs. ANNEX X – PROJECT SHEETS 
 
4.  Achievements to date 
The tender documents for the four supervision and eight works tenders are in circulation for 
being published in the first quarter of 2006. ANNEX X – PROJECT SHEETS 
MINING 
 
Re-opening of Sierra Rutile Mine 
 
1.1      Project Number:      9 ACP SL 6 
 
1.2      Project Amount:        € 25,000,000 
 
1.3  Financing Agreement No.:   9068/SL  
 
1.4 Starting  date:        December  2003  
 
1.5 Closing  date:    December  2008 
 
2.   General Description  
 
The mining site of Sierra Rutile Limited (SRL) was attacked and occupied in January 
1995 by rebels. Thus, the operations of a company that provided a bulk of the 
Government’s revenue and was the largest employer in the private sector were abruptly 
disrupted.  
 
The re-opening of the war mine will create many direct and indirect jobs not only in the 
Moyamba District where the mine is located but will also assist in reducing the 
immense unemployment figures in post-war Sierra Leone. Apart from the direct 
revenues, GoSL hopes that the reopening of the mine will serve as a catalyst for other 
business interests contemplating investing in Sierra Leone.   
 
The mine rehabilitation programme is a co-funding arrangement among the EDF (25 
M€), the Overseas Private Investment Corporation OPIC (25 M$) and Sierra Rutile 
shareholders (12 M$). The project will enable the mine rehabilitation, development and 
partial expansion. 
 
The EDF component is a grant to GoSL to be on-lent to Sierra Rutile Limited as a 
“bank loan” attracting commercial rates of interest of 8% per annum.  The length of the 
loan is twelve years, comprising drawdown period of one year.  There will be an 
interest deferral period of three years, a grace period of six years and a repayment 
period of five years. The Financing Agreement stipulates the purposes for which the 
paid back capital and interest will be utilised. 
 
The 1 M€ TA to the Ministry of Mineral Resources project (9 ACP SL 15) aims at 
monitoring the re-opening of the mine.  
 
3. Objectives 
 
3.1. Overall  objectives 
The first overall objective is to help GOSL to increase income for effective service 
delivery. This income will accrue in the form of corporate taxes, turnover taxes and 
royalties by SRL, as well as the withholding taxes on dividends distributed offshore. 
Other forms of revenue will include indirect taxation from personnel's income taxes ANNEX X – PROJECT SHEETS 
paid by employees and an indirect multiplier effect from taxes on the earnings of 
suppliers in Sierra Leone. 
 
A major objective of the re-start of SRL operations is to accelerate the drive towards 
poverty reduction by improving local expenditure and socio-economic infrastructure. 
SRL will provide direct employment for more than 930 skilled workers and semi-
skilled workers. Following the restart of operations, economic activities and social 
programmes will return to the region. With the paid back capital, rehabilitation 
programme will also provide community health centres, water and sanitation facilities 
and education centres in the vicinity of the mine. 
 
Finally, the re-start of the SRL has as its objective economic and social stabilisation 
through greater revenue inflows to GoSL and the creation of an atmosphere of 
confidence for other international investors.   
 
3.2.  Programme purpose  
The programme purpose is to re-start operations, expand production capacity and 
increase export of rutile to international consumers.  
 
3.3. Expected  results 
•  Refurbishment of the process plant, dredge and mine services ; 
•  Mobile and earth moving equipment will be replaced; 
•  The new power plant and Dredge 2 will be completed; 
•  The mine development & expansion programmes will be undertaken; 
•  Economic and commercial activities and social programmes will return following 
the re-opening of the mining operations. 
 
3.4. Activities 
The three main tasks are: 
•  Mine refurbishment, the essence of which is to return the assets to operating state. 
•  Mine development involves the preparation of mining deposits for dredging and 
provision of required infrastructure to access them. 
•  Mine expansion will mainly concern the launching of the sulphide flotation plant. 
 
Once the refurbishment programme has been achieved and production started, export of 
rutile will commence. This process is expected to last for a maximum period of 24 
months. 
 
4. Main  achievements 
Two loan releases were executed in 2005, amounting to 18 and 4.75 M€, respectively. 
With these funds, the works at the mine site have been progressing as planned. Thus, 
only the retention of 2 M€ and the 250,000 € audit budget remain undisbursed under 
the FA. SRL is planning to re-start rutile exports in the first half of 2006. 
 
The project was evaluated in 2005 by four independent mining experts from four 
different companies. All evaluations praised the project as an exemplary undertaking 
and as a very well managed exercise. 
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The TA to MMR (9 ACP SL 15) has been monitoring the project since the TA arrived in 
October and worked closely with SRL and the Ministry of Mineral Resources to ensure 
compliance with the EDF requirements.ANNEX X – PROJECT SHEETS 
MINING 
 
Technical Assistance to the Ministry of Mineral Resources 
  
1.1      Project Number:      9 ACP SL 15 
 
1.2      Project Amount:        € 1,000,000 
 
1.3.  Financing Agreement No.:   9296/SL  
 
1.4. Starting  date:        December  2004  
 
1.5.  Original closing date:   December  2011 
 
2.  General Description  
 
The mining sector is the main source of export income for Sierra Leone. The country’s 
rutile (titaniumdioxide) reserves being the biggest in the world, rutile is expected to 
become a major export item after the anticipated re-start of Sierra Rutile Mine. Before 
the war-induced end of operations in 1994, the mine was the largest private employer in 
the country providing half of the foreign exchange and a significant amount to the 
national budget. 
 
The Technical Assistance (TA) to the Ministry of Mineral Resources (MMR) supports 
the Re-opening of Sierra Rutile Mine (9 ACP SL 6) for which the EC has committed 25 
M€ of carry-over funds from the 8
th EDF / SYSMIN.  
 
The Financing Agreement No. 9068/SL (FA 9068) for the Re-opening of Sierra Rutile 
Mine stipulates that long-term TA will be funded from the 9
th EDF to ensure the 
sustainability and smooth implementation of the project. The TA will monitor the 
utilization of the EDF funds by SRL as regards financial, technical, judicial, 
environmental and social aspects and make preparations for the use of the capital and 
interest to be paid back by SRL to GoSL. 
 
3. Objectives 
3.1 Overall  objectives 
The Overall Objective of the project is to support the Government of Sierra Leone in 
the implementation of the Core Mineral Policy, particularly vis-à-vis re-launching of 
rutile production. 
 
3.2  Programme purpose  
The Project Purpose is to ensure sustainable and economically, financially, 
environmentally and socially feasible implementation and follow-up of the Re-opening 
of Sierra Rutile Mine while supporting the Ministry of Mineral Resources in the overall 
implementation of the Core Mineral Policy.  
 
3.3 Expected  results 
•  Follow-up of the mine refurbishment and development, and carry out auditing and 
control of the EDF funds. ANNEX X – PROJECT SHEETS 
•  Monitoring the environmental and resettlement plans. 
•  Identifying actions and projects to be financed with funds originating from the 
interests and capital reimbursements. 
 
3.4 Activities 
•  Technical Assistance to GoSL to monitor and control the loan to SRL. 
•  Follow-up of the mine refurbishment and development.  
•  Auditing and control of SRL finances.  
•  Monitoring the environmental and resettlement plans. 
•  Identifying actions and projects to be financed with funds originating from the 
interests and capital reimbursements. 
•  Co-ordination with the other stakeholders. 
•  Preparation of the future utilisation of the paid back capital and interests for 
purposes listed in the 9 ACP SL 6 Financing Agreement. 
•  Studies, seminars, trainings and other supporting activities. 
•  As per need, consultancy services to the Ministry of Mineral Resources regarding 
the development of the mining sector in general. 
 
4.  Main achievements  
Based on an international tender, the long-term TA was selected in 2005, and he arrived 
in Sierra Leone in October 2005. Since then, the TA has been effectively monitoring 
the Re-opening of the Sierra Rutile Mine and advising MMR on other mining issues. 
 
Based on discussions among GoSL, the Delegation and the TA, an agreement has been 
reached that a Rider to the FA is necessary to increase the flexibility in the utilisation of 
the funds for "supporting activities" under the FA. The Rider will be submitted to 
Brussels in early 2006. 
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RURAL DEVELOPMENT SECTOR 
 
1.0 SPECIFIC  INFORMATION: 
 
1.1 Project  Title:      Rehabilitation and Resettlement Programme 
 
1.2  Project  No.:     7 ACP SL 087/8 ACP SL 007 
 
1.3 Project  Amount:     Euros 30M (Euros 20M)* 
 
1.4 Financing  Agreement  No.:  6363/SL 
 
1.5  Start  Date:     June 2002 
 
1.6  Original End Date:      30 June 2005 
 
 
2.0  General Description (Summary) 
The second phase of the Rehabilitation and Resettlement Programme (RRP) has been in 
operation for two years now. It is a follow on from a similar EDF-funded programme, 
the Resettlement and Rehabilitation Programme, which started in 1997. It is intended to 
support the peace process in the country, by helping the Government of Sierra Leone to 
implement its re-integration programme for the displaced and refugee communities, and 
also ex-combatants. It would be recalled that the nearly 11-year rebel conflict in the 
country resulted in the destruction of most of the country’s social and economic 
infrastructure and the displacement of thousands of people, both internally and 
externally. 
 
The Rehabilitation and Resettlement Programme is a nation-wide programme. It is 
executed through the National Authorising Office as Contracting Authority, and 
managed by a Project Management Unit (PMU) comprising an expatriate technical 
assistance team and national staff. It operates from three regional offices in Makeni, Bo 
and Kenema, and headquarters in Freetown. 
 
A total of Euro 30 million was initially approved for this second phase project but Euro 
10 million was reallocated to World Bank managed multi donor trust fund in support of 
the Disarmament, Demobilisation and Re-integration Programme in October 2001. This 
amount has since been reimbursed to the (RRP) and is the subject of another project 
under the 9
th EDF. 
 
3.0         Objectives   
 
4.0 Overall  Objectives 
The objective of the programme is to contribute to increased security, social stability 
and economic revival by helping the population and communities affected by the rebel 
conflict, as well as former combatants to return to normal, productive lives. The project 
is expected to have a significant impact on reducing war-induced poverty throughout 
Sierra Leone, particularly by helping to improve the delivery of essential services, to 
reinvigorate the local economy and to increase household incomes. ANNEX X – PROJECT SHEETS 
 
5.0   Programme Purpose 
The purpose of the programme is: 
•  To assist war-affected populations and communities in resettling in their areas of 
origin through agricultural assistance programmes 
•  To support the re-integration into society of ex-combatants by means of paid 
employment concentrating on rehabilitation of infrastructure 
•  To improve the provision of basic social services in health, sanitation and education 
fields. 
 
6.0  Expected Results 
The programme is expected to achieve the following results:      
•  Improved access to primary health care and education facilities,    
•  Improved access to and maintenance of water supply and sanitation facilities,     
•  Restored and rehabilitated housing and shelter,     
•  Increased household disposable income,     
•  Increased food production, consumption and sales,     
•  Re-opened, rebuilt and maintained rural road network, and     
•  Re-opened, rebuilt and maintained market infrastructure. 
 
7.0 Activities 
The programme’s activities focused on:     
•  The rehabilitation of economic and social infrastructure in the education, health, 
agriculture and roads sectors, and     
•  Labour intensive works providing paid employment and training to the 
unemployed, resettling communities and ex-combatants. 
 
8.0   Main Achievements 
The reporting period coincides with the Work Programme No. 2.2 period of the RRP.  
•  A total of 96 projects were completed or are nearing completion during the 
reporting period.  Annexes A – D give the breakdown of projects implemented by 
region. These are projects managed directly by the PMU with funding through their 
imprest account.  
•  Under specific commitment contracts managed by the NAO and the EC Delegation, 
rehabilitation of the Kambia Hospital valued at Leones 2.6 billion was completed.  
•  Contracts totalling Leones 3.2 billion for the supply of agricultural processing 
equipment and water well hand pumps were signed during this period. 
•  Tenders for the rehabilitation/reconstruction of Serabu Hospital in the Bo District 
have been launched. 
 
     Issues and Constraints 
9.0 Constraints 
Some managerial lapses resulted in the non-implementation of a very important 
component of the work programme as foreseen i.e. the water and sanitation component. 
However, remedial action has now been taken and two tenders for wells and latrines in 
the Kono and Koinadugu Districts were launched in April and May 2004 respectively. 
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10.0  Work Plan for July 2004 to June 2005 
As mentioned above, the reporting period happens to coincide with annual work 
programme period of the Rehabilitation and Resettlement Programme. The new work 
plan for the RRP July 2004 – June 2005 is the subject of another project below. 
However, because finalisation and approval of this new work plan has been delayed, a 
Rider, to extend the validity of the current work plan by one month, to end July 2004, 
has been agreed by the EC Delegation. 
 
11.0 Conclusion 
In conclusion, the following is an extract from a very recent report (June 2004) 
compiled by a group of monitors working for the European Commission on the impact 
of the RRP: 
 
“The RRP has succeeded in playing a significant role in bringing the lives together of 
many communities throughout the country.  With the improvement of the security 
situation, remote areas in the northern and eastern districts are benefiting from RRP.  
The success of numerous projects contributes to the increase of the morale of the 
people.” ANNEX X – PROJECT SHEETS 
1.0  SPECIFIC INFORMATION 
 
1.1 Project  Title:      Rehabilitation and Resettlement Programme  
 
2.2  Project  No:     9 ACP SL 007 
 
2.3 Project  Amount:     Euros 10M 
 
2.4 Financing  Agreement  No:  9060/SL 
 
2.5  Start  Date:     August 2004 
 
2.6  Original End Date:      December 2005 
 
 
2.0  General Description (Summary) 
This Euro 10 million project is a reimbursement of the preceding Euro 30 million 
Financing Agreement No. 6363/SL. It would be recalled that the amount of €10M was 
reallocated in 2001 to the multi donor trust fund managed by the World Bank in support 
of the Disarmament, Demobilisation and Reintegration Programme (DDR), in view of 
the urgency of disarmament and demobilisation of ex-combatants at the time. 
 
The objectives of this €10M programme are to rehabilitate social infrastructure 
(education and health facilities) and include a component of consolidation, which aims 
primarily at providing water, sanitation and housing, to schools and clinics which have 
been built with funds of previous EDF agreements and whose proper functioning is 
impaired by their absence. 
 
Implementation of this programme will be spread throughout the country, with 
emphasis on previously un-accessible areas and those not covered by activities of other 
agencies. 
 
The management structure of this project is as with the 7
th /8
th EDF programme. The 
expatriate management team were originally contracted for the implementation of a 
€30M programme over a three-year period. 
 
3.0 Objectives   
3.1 Overall  Objective 
The objective of the programme is to further consolidate security, social stability and 
economic revival by giving the population and communities affected by the conflict, as 
well as former combatants’ access to health and education facilities. The project is 
expected to have a significant impact on reducing war-induced poverty throughout 
Sierra Leone, particularly by helping to improve the delivery of essential social 
services. 
 
4.0 Programme  Purpose 
The purpose of the programme is to improve the provision of basic social services in 
health and education for war affected populations and communities. 
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5.0 Expected  Results 
The programme is expected to reconstruct 18 Junior Secondary School, 280 primary 
school classrooms each with a single unit staff quarter and water well fitted with hand 
pump. These schools will benefit about 9000 school children.  In addition, 6 vocational 
training centres will be rehabilitated.  Also, 2 hospitals, 20 health centres and 3 medical 
stores will be reconstructed, which are expected to benefit 5 to 10,000 people within a 
radius of 8Km per health centre. In the water and sanitation sub-sector, 150 water wells 
constructed, fitted with hand pumps and will benefit an average of 200 people per well. 
 
6.0 Activities 
Activities in this project cover the rehabilitation of Junior Secondary Schools; primary 
and vocational educational facilities; primary health care facilities and in some cases, 
first referral centres; reconstruction or rehabilitation of water/sanitation facilities; staff 
training; and to a small degree, complementary infrastructure such as small bridges and 
or feeder roads giving access to schools and clinics. 
 
7.0   Main Achievements 
The first work programme covering the period August 2004 to June 2005 is in the 
process of being finalised. 
 
8.0     Issues/Constraints and Work Plan 
8.1 Work  plan 
•  After approval of the Work Programme by the EC, there will be prioritisation of 
project proposals received; engagement of consultants to design and prepare 
bills of quantities and cost estimates for approved projects; this will be followed 
by preparation of tender documents and eventually award of contracts the 
implementation of projects under the Work Programme. 
 
•  The aim of this Financing Agreement was to complement the activities of the 
7th and 8th EDF programme of (F.A 6363 SL, accounting no. 7 ACP SL 087 
and 8 ACP SL 007) with an amount of €10M. The two Financing Agreements 
were to be run concurrently and managed by the same programme management 
unit of the 7th and 8th EDF programme. However, due to the ceiling budget 
allowed for each programme estimate, (€5M) it was not possible to concurrently 
disburse two budget estimates one for each Financing Agreement. 
  
•  This miscalculation of the time required to implement the two Financing 
Agreements was also due to the fact that the concept of the operational 
implementation and closure phases were not clear at that time (end 2003).  
 
9.0   Conclusion: 
An extension to the financing agreement is there for foreseen by the end of 2005 
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1.0 SPECIFIC  INFORMATION: 
 
1.1 Project  Title:     Strengthening Fishery Products  
Health Conditions in ACP/OCT Countries 
 
1.2  Project  No:     8 ACP TPS 137 
 
1.3 Project  Amount:     Euros 44,860,000 
 
1.4  Start  Date:     December 2002 
 
1.5  Original End Date:      December 2007 
 
2.0  General Description (Summary) 
Following EU Directive 91/493/EEC, which specifies the minimum health conditions 
for the placing on the European market of fishery products, Sierra Leone was one of 
those countries classified as non compliant; consequently, its fishery products were 
banned from entering EU markets in July 1998. 
 
To help countries affected by the ban, the European Commission, along with the United 
Kingdom and the Netherlands for their respective Overseas Countries and Territories 
(OCT), agreed to fund a support programme entitled, “Strengthening Fishery Products 
Health Conditions in ACP/OCT Countries”. The targeted beneficiaries include 60 
African, Caribbean and Pacific States (ACP) and 8 OCT countries. 
 
The programme is executed through the ACP Secretariat, supported by a specialised 
Co-ordination Unit based in the Centre for the Development of Enterprises (CDE) in 
Brussels. It started operations in December 2002 and is expected to run for a period of 5 
years. 
 
3.0      Objectives 
3.1 Overall  Objectives 
The overall objective is the optimal use of ACP/OCT States’ fishery resources   in order 
to gain improvements in the production and trading capacity. 
 
4.0 Programme  Purpose 
The purpose of the programme is to enhance access of local fish products to the global 
market by strengthening health check systems for export and raising production 
conditions in all beneficiary countries in a sustainable way. 
 
5.0 Expected  Results 
The expected result is to have a sustainable legislative, institutional, social and financial 
framework in place that can underpin a health inspection and verification regime for the 
fish industries in both its public and private sector. The framework in all its forms 
would comply with European practice and that of the other principal markets. 
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6.0 Activities 
The activities involved have been grouped into 5 modules: 
 
Module 1:  Strengthening the Competent Authority 
Module 2:  Assistance to testing laboratories 
Module 3:  Assistance to companies 
Module 4:  Support for small-scale fishing 
Module 5:  General Studies 
 
The type of intervention per beneficiary will be based on the following: 
•  the needs expressed by the ACP and OCT countries; 
•  the degree of importance of the fishing sector to the country’s economy; 
•  complementarity with the programmes already carried out by the various 
cooperative institutions such as the EU, FAO, UNIDO, NGOs and national 
agencies; 
•  assessments made by the Food and Veterinary Office of the Programme; 
•  reports from evaluation missions as the programme continues. 
 
7.0   Main achievements 
Sierra Leone was among the first 15 countries to submit a project proposal to the 
Project Coordination Unit in Brussels, barely three months after the commencement of 
the project in December 2002. The proposal prioritised modules 1 and 2 for 
intervention. The actual implementation of the programme started with some 
considerable delay by the end of 2003. Sierra Leone was included with three other 
Anglophone countries (Ghana-Gambia and Liberia) in the same group and prioritised to 
receive assistance by mid 2004.  
 
8.0   Issues and constraints 
8.1     Constraints 
Sierra Leone still awaits the need assessment mission. The first mission was 
rescheduled from May 2004 and this has now slipped to March 2005.  
 
9.0 Conclusion 
The project is of key interest to Sierra Leone that is presently under total restriction for 
the export of fish and fisheries products to the EU.  
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1.0 SPECIFIC  INFORMATION 
 
1.1 Project  Title:    Stabilisation of Export Earnings (STABEX) 
 
1.2      Amount:  €2.68M (reimbursement under a Protocol of 
Regularisation for Application Years 1993 - 1996) 
  €2.7M (1999 Application Year) 
 
2.0      General Description (Summary) 
The Stabex facility existed under the Lome Convention by which the EC would make 
resources available to ACP countries for losses incurred on earnings derived from 
exports of some agricultural products (in the case of Sierra Leone, cocoa and coffee). 
 
In principle, these resources are to be used in the sector that recorded the loss, or where 
appropriate, for agricultural diversification or for the processing of agricultural 
products. 
 
When the war intensified in Sierra Leone, however, a case was made for the use of the 
resources for application years 1993 – 1996, to support the Government budget (goods 
and services). 
 
With the return of peace to the country, the Commission is again considering the 
concentration of these funds in the agriculture sector. 
 
The Ministry of Agriculture, Forestry and Food Security, in collaboration with FAO, 
World Vision and World Food Programme, has submitted a project proposal for the 
rehabilitation of cocoa and coffee plantations in the Kono, Kailahun and Kenema 
Districts. This proposal is being considered by the NAO and ECD. A recent joint 
assessment mission to these regions left the participants in no doubt about the relevance 
of this proposal.  
 
The NAO has been encouraged to believe that a Framework of Mutual Obligations 
(FMO) with the main thrust being on the agricultural sector, would be acceptable to 
Brussels.  A draft FMO has been prepared and is now with the EC for consideration. 
 
3.0 Conclusions 
The new FMO is expected to be approved by the Commission in Brussels by the end of 
March 2005 and relevant implementation protocols will be signed thereafter.  The 
foreseen duration of the projects to be financed under this facility is to be for almost 
four years (until the end of 2009). 
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1.0 SPECIFIC  INFORMATION 
 
1.1 Project  Title:  Transitional support to former IDPs, returnees,  
                                             refugees and hosting communities in Sierra Leone 
 
1.2     Amount:                   € 25M 
 
1.3    Project number:         9 ACP SL 004 
 
2.0  General Description (Summary) 
 
Having conducted democratic elections following a decade-long civil war that 
destroyed social and physical infrastructures and networks, Sierra Leone is currently in 
a transition period. Assistance to Sierra Leone is similarly in a transition phase 
reflecting the end of the emergency and a shift to development assistance. The most 
critical post-conflict challenge that now faces Sierra Leone is to stabilise and 
consolidate the hard won peace. In this context, the programme addresses the urgent 
challenge of supporting the ongoing resettlement of returnees from neighbouring 
countries (Guinea in particular) and the persisting problem of Liberian refugees staying 
in Sierra Leone. Most recent estimates indicate that 233.000 returnees have been 
resettled since 2002 and approx. 50.000 registered individuals are still outside the 
country and need to be re-integrated into their original communities, including some 
15,000 Sierra Leoneans staying in camps in Monrovia. The number of Liberian 
refugees in Sierra Leone is estimated at about 55.000, including several hundred 
Liberian combatants that have abandoned their units over recent months. 
 
The programme aims to support the ongoing resettlement process (IDPs and returnees) 
as well as to reduce the reduction of tensions between Liberian refugees and their 
respective host communities. It is coherent with government’s strategy as set out in the 
National Recovery Strategy, the I-PRSP and the strategy agreed upon between the EC and 
government for the 9th EDF.  
 
Taking into account the support of other donors and agencies, a limited number of 
priority districts have been selected as areas of intervention. Bombali, Koinadugu, 
Kono and Kailahun are those districts that have been historically neglected and have 
encountered large population movements either in terms of IDPs or Returnees and the 
greatest vulnerability to external sources of instability. Districts and areas (in Kenema, 
Bo and Moyamba) where there are camps for Liberians (including internment camps 
currently in Port Loko and Tonkolili districts) - are being confronted with the difficulty 
of managing scarce resources and dealing with the relations between Liberian refugees 
and host communities. 
 
Key sectors of the programme are food security, water and sanitation (themselves at the 
core of achieving the Millennium Development Goals). The programme explicitly 
addresses the gap between emergency funding and rehabilitation and development - 
linking relief, rehabilitation and development efforts of the donors and agencies 
involved.  
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3.0      Objectives 
3.1 Overall  Objectives 
 
Designed to fit into a complex post-conflict situation, the programme is aiming to 
contribute to the consolidation of peace and stability in Sierra Leone by supporting 
fragile communities that have to cope with the resettlement of IDPs and returnees 
and/or Liberian refugees.  
 
It is aimed to support the re-launch of the local economy and improve social service 
delivery in remote and neglected areas to contribute to the economic recovery of the 
country and its long-term social development. The programme also aims to link 
ongoing relief and rehabilitation efforts with long-term development, in the framework 
of Sierra Leone’s long term-term development and poverty reduction strategies. 
 
4.0   Programme purpose 
The main purpose of the project is to achieve a sustained improvement of the living 
conditions of refugee and returnee populations and host communities in selected 
priority districts of Sierra Leone. 
 
 
5.0   Expected Results 
•  Improved access to water and sanitation facilities and sustained livelihood of returnees 
and local communities in Bombali and Koinadugu districts.  
 
•  Protection, improved access to water and sanitation facilities and sustained livelihood 
of returnees and local communities in Kono and Kailahun 
 
•  Improvement of living conditions for Liberian refugees (in camps) and local host 
communities in the vicinity.  
 
•  Coverage of targeted areas by national social sector policies and long-term 
development programmes. 
 
 
6.0   Main Achievements 
Further to a Call for Proposals, twelve contracts have been awarded to the selected 
NGOs and the implementation of the projects started during the year 2004. The total 
amount of the contracts awarded is about 19 M€ and the balance to be committed is 
about 6 M€. 
 
The duration of the projects is 36 months and the remaining effective period of 
implementation is until the end of 2007. Monitoring missions carried out by the EC 
staff confirmed that all the projects are having a good approach to community 
development with high level of participation and contribution.  
 
In particular, in the camps all the Liberian ex-combatant have completed the training 
courses in different fields and received a start-up kit which can give the opportunity to 
get a role in the society. In the other projects supporting hosting communities and 
returnees the approach to the communities and the participation is quite remarkable. In ANNEX X – PROJECT SHEETS 
the project areas there is an important improvement on the access to water and 
sanitation facilities as well as in the livelihood of the farming communities. 
 
In all projects the implementing partners, following the programme guidelines, are 
paying attention to the gender issue and specific women oriented income generation 
activities are also promoted.  
 
In 2005, after the completion of a new assessment, new projects for the remaining 6 M€ 
will be started in co-ordination with the on going activities. 
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SOCIAL SERVICES & GOOD GOVERNANCE SECTOR 
 
1.0   EC Assistance for Local Government Elections 
1.1   Project Number:      9 ACP SL 012 
1.2   Project Amount:       Euro1 999 000 
1.3   Financing Agreement No.:     9170/SL  
1.4   Starting date:      5 May 2004 
1.5   Ending date:         31 December 2005 
 
 
2.0   General Description and objectives 
For the past three decades, the decision making process has been mainly restricted to 
the central level. This has also been seen as one of the causes for the past civil conflict 
in the country.  To redress this situation, there is a strong need to decentralise the 
decision and resources was very strong by bringing governance to the local/district 
level and ensure improved social service delivery.  A Local Government Act of 2004 
was therefore enacted to legitimise the process.  The National Electoral Commission of 
Sierra Leone was mandated to conduct the local government elections on 22 May 2004, 
a process that required support from the international community including the EC. 
 
The overall objective of the elections support is to promote the democratic process and 
good governance in Sierra Leone.  
 
3.0  Project purpose and results 
The programme’s purpose is to assist the Sierra Leone authorities and especially the 
officials of NEC to hold free and fair local government elections. The expected result is 
the establishment of one municipal, five town and thirteen district councils throughout 
the country. 
 
4.0  Progress to date 
Despite the constant position of the EC Delegation to not to provide funding unless the 
necessary conditions for credible local elections were established, in particular the 
enactment of an adequate local government law, an audit report on the financial 
management of the National Electoral Commission (NEC), the completion of the 
pending corruption cases against some senior figures in the NEC, and progress on 
implementing recommendations on NEC’s restructuring,  it was eventually decided, a 
few weeks before the local election date, to provide funding up to 2 million € to GoSL 
in order to finance some of the local election materials through a grant to IFES, an 
international organisation which had been supporting NEC for the preparation and 
carrying out of these elections. 
 
This decision led to a chaotic situation, as to date, the grant beneficiary (IFES) has still 
not invoiced the Commission as it cannot demonstrate it has complied with its 
procedures (as all the procurement had been undertaken prior to the Commission’s 
decision being taken). There is therefore no disbursement under this project, a potential 
annulment of grant contract and de-commitment, and, even more preoccupying, a loss 
of credibility of the EC as a donor as funds were eventually pledged although required 
reforms had not been fully undertaken. The conclusions of an audit report on the local ANNEX X – PROJECT SHEETS 
election process, which is currently being discussed between NEC and the donor 
community, seriously challenge the fairness of the results and pushes for reforms to be 
undertaken without delays prior to the presidential elections which are to take place in 
2007. It remains to be assessed with relevant Commission’s departments how the 
existing project funds (should there exist a possibility to cancel the IFES grant) could 
then be redirected for this purpose.  
 
 
 
1.0  Health Sector Support Programme (HSSP) 
 
1.1  Project Number:      8 ACP SL 012 
 
1.2  Project Amount:      Euro 28M  
 
1.3  Financing Agreement No.:    6412/SL   
 
1.4  Start  date:         1
st December 2001 
 
1.5  End date:         31
st December 2006 
 
2.0  General Description and objectives 
The HSSP with a budget of € 28m and a lifespan of 5 years was agreed in 2001. The 
overall objective of the project is to improve the health status of the population of rural 
districts of Sierra Leone. Three districts, which have been selected in the course of 
2003 (complementing 4 other rural districts supported by the World Bank and the 
Western area supported by the ADB) will benefit from direct support under the project 
in order to improve accessibility, affordability and quality of primary health care 
services and develop a functioning referral system to secondary level. In addition, the 
capacity of the Ministry of Health and Sanitation (and subsequently of the decentralised 
structures) to manage financial and human resources will be strengthened, along with 
the capacity to train community health workers and procure and distribute drugs in a 
cost-effective way.  
 
3.0  Project purpose and results 
The project purpose is to support MOHS in the establishment and implementation of 
necessary health systems for sustained delivery of quality and affordable health care at 
the primary and first referral levels. 
 
4.0  Results: 
−  District Support and Decentralisation: Quality affordable primary and first referral 
health services responding to local priorities are available and accessible in targeted 
districts 
−  Institutional Reinforcement: GoSL has acquired and maintains the ability to efficiently 
meet the personnel and financial needs for the delivery of effective and appropriate 
district health services throughout the country 
−  Pharmaceutical component: The majority of the population in Sierra Leone has access 
to quality essential medicines and medical supplies 
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5.0  Progress to date 
The PMU (7 expatriate consultants and 2 nationals) started their work in late 2002. The 
first programme estimate was approved in January 2004 but did not include key 
activities to support DHMTs in the three HSSP districts. Although the commitment and 
disbursement rates remain, at the end of 2004, very low as compared to plans, the 
project eventually kicked off in August 2004 with the start of activities supporting the 
delivery of primary health care services at district level. Other significant achievements 
were made under the Pharmaceutical component, as GoSL/MoHs support was 
eventually rallied for the establishment of an autonomous Central Medical Store. 
 
Major issues affecting the performance of the PMU have been addressed in the course 
of 2004 and 3 long-term consultants out of 7 were replaced by the contractor, including 
the team leader, upon request from the Delegation and the NAO. The arrival of a new 
team leader in November 2004 has already shown positive results and the second work 
programme will be approved by the end of February 2005. A rider to the Financing 
Agreement will be submitted mid-2005 in order to realign the budget with current 
needs. An evaluation mission is planned for March 2005 and will help identifying the 
required changes. 
 
 
1.0 Technical  Cooperation  Facility 
1.1  Project  No:      9  ACP  SL  011 
 
1.2  Project  Amount:     Euro  1,872,200 
 
1.3  Financing  Agreement  No:    9188/SL 
 
1.4  Starting  Date:    08/07/2004 
 
1.5  End of operational implementation phase:31/10/2008 
  
2.0  General Description and objectives 
The programme aims at facilitating and supporting the implementation of the 9
th EDF 
CSP in Sierra Leone, providing a Technical Assistance Facility (TAF), Training 
Support for Projects and Programmes (TSPP) and a Conferences and Seminars (CS) 
facility. 
 
3.0  The overall objectives of the programme are: 
−  The implementation of the GoSL development strategy through the support of sound 
development programmes financed from the EDF; 
−  The fostering of a more coherent and informed approach to development and trade issues 
among decision-makers in Sierra Leone. 
 
4.0  Project purpose and results 
Purpose: Identification and implementation of actins under the NIP and other EDF 
fubds together with improved awareness among key actors in Sierra Leone of general 
development and trade issues and of EU policies in these areas. 
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Expected results:  
−  The successful identification of programmes to financed from the EDF 
−  The successful formulation and preparation of programmes to be financed from the EDF 
−  The NAO office, ministries and/or agencies concerned will be able to maintain satisfactory 
implementation and monitoring (and tendering procedures for) on-going projects 
−  Audits and evaluations will be financed 
−  Increased understanding of EU policies and of development and trade issues by key  
 
5.0  Progress to date 
Although the TAF budget will be of immediate use, as it will allow to cover in 2005 a 
feasibility study for the overlaying of Freetown-Conakry Highway (Infrastructure), the 
finalisation of the financing proposal for the “Support to Local Accountability” project 
and a preparation study for the Budgetary Support Project, the use of the TSPP and CS  
budget remains an issue as modalities for implementation were only clarified by the 
Commission’s headquarters in November 2004 and are not adapted to the situation of a 
country such as Sierra Leone. 
 
1.0   Sierra Leone Population and Housing Census 
1.1  Project No:        7 ACP SL 100 
 
1.2  Project  Amount:    Euro  5,500,000 
 
1.3 Financing  Agreement  No:    5900/SL 
 
1.4  Starting  Date:   24/11/03   
 
1.5  Ending  Date:     31/12/06 
  
2.0  General Description and objectives 
The Population and Housing Census programme, which has a national coverage, will 
help ensure availability of a time-series of population data to support socio-economic 
development, planning and population programmes as well as to contribute to the 
development of capacity for statistical inquiries.   
 
The overall objective is to contribute to the alleviation of poverty in Sierra Leone the 
acquisition of adequate statistical base to design policies. 
 
3.0  Project purpose and results 
Purpose: To have up-to-date and accurate maps of population patterns and statistical 
information on population, household composition, mortality, fertility, education, 
employment, household conditions, etc., for use in policy formulation. 
 
Expected results: Up-to-date maps are established.  Up-to-date socio-economic 
information on population is compiled and analysed.  The capacity of Statistics Sierra 
Leone (SSL) is built, particularly in the field of data collection, processing and analysis 
and financial management. 
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4.0  Progress to date 
The organisation of the Census proved to be a challenging exercise. Despite delays in 
recruiting the PMU (Eurostat scandal), a lack of knowledge of EC rules and procedures 
by the recruited PMU, and a clear understatement in the Financing Agreement of the 
management capacity and personnel that the organisation of such an exercise would 
require, the Census enumeration phase nevertheless took place at the agreed dates 
between 4
th and 19
th December 2004. Although various problems were encountered 
with the procurement of Census materials and logistics, the Census enumeration was 
completed on time and the performance of the enumerators were praised by the donor 
community. Provisional results were released in the first week of February 2005 and 
the release of the final results is expected towards mid-year. While activities in 2005 
will concentrate on data processing and preparation of final results, the project focus 
will gear towards longer term institutional reinforcement, notably by building Statistics 
Sierra Leone capacity in the field of financial management and support the partial 
decentralisation of some of its activities at district level in line with the overall 
Decentralisation process.  
 
1.0   EC Assistance for Local Government Elections 
 
1.1   Project Number:      9 ACP SL 012 
 
1.2   Project Amount:       Euro1 999 000 
 
1.3   Financing Agreement No.:    9170/SL  
 
1.4   Starting date:       5 May 2004 
 
1.5   Ending date:        31 December 2005 
 
 
2.0   General Description and objectives 
For the past three decades, the decision making process has been mainly restricted to 
the central level. This has also been seen as one of the causes for the past civil conflict 
in the country.  To redress this situation, there is a strong need to decentralise the 
decision and resources was very strong by bringing governance to the local/district 
level and ensure improved social service delivery.  A Local Government Act of 2004 
was therefore enacted to legitimise the process.  The National Electoral Commission of 
Sierra Leone was mandated to conduct the local government elections on 22 May 2004, 
a process that required support from the international community including the EC. 
 
The overall objective of the elections support is to promote the democratic process and 
good governance in Sierra Leone.  
 
3.0  Project purpose and results 
The programme’s purpose is to assist the Sierra Leone authorities and especially the 
officials of NEC to hold free and fair local government elections. The expected result is 
the establishment of one municipal, five town and thirteen district councils throughout 
the country. ANNEX X – PROJECT SHEETS 
 
4.0  Progress to date 
Despite the constant position of the EC Delegation to not to provide funding unless the 
necessary conditions for credible local elections were established, in particular the 
enactment of an adequate local government law, an audit report on the financial 
management of the National Electoral Commission (NEC), the completion of the 
pending corruption cases against some senior figures in the NEC, and progress on 
implementing recommendations on NEC’s restructuring,  it was eventually decided, a 
few weeks before the local election date, to provide funding up to 2 million € to GoSL 
in order to finance some of the local election materials through a grant to IFES, an 
international organisation which had been supporting NEC for the preparation and 
carrying out of these elections. 
 
This decision led to a chaotic situation, as to date, the grant beneficiary (IFES) has 
indicated to the NAO and the Delegation that it will not ask for any payment under this 
project as it cannot demonstrate it has complied with its procedures (as all the 
procurement had been undertaken prior to the Commission’s decision being taken). 
There is therefore no disbursement under this project and decommitment is underway. 
The May 2004 Local government elections process was positively assessed even 
though the turnout had been disappointingly low. However, post-election evaluation 
showed that a statistically significant number of wards results exceeded 100 %. 
Conclusions demonstrated electoral fraud by means of ballot-stuffing on a wide scale in 
concert with the NEC’s electoral staff. The fraud favoured both main political parties 
and independent candidates. This demonstrated that NEC civil service staff structure 
was unsuitable as it neither catered for the professional development of staff, nor did it 
enhance the Commission’s constitutional independence. A PIF for 5 million EUR has 
been submitted to finance the Restructuring and Operations of the National Electoral 
Commission for the coming 2007 Presidential and legislative Elections. 
 
1.0   Sierra Leone Population and Housing Census 
1.1  Project No:        7 ACP SL 100 
 
1.2  Project  Amount:    Euro  5,500,000 
 
1.3 Financing  Agreement  No:    5900/SL 
 
1.4  Starting  Date:   24/11/03   
 
1.5  Ending  Date:     31/12/06 
  
2.0  General Description and objectives 
The Population and Housing Census programme, which has a national coverage, will 
help ensure availability of a time-series of population data to support socio-economic 
development, planning and population programmes as well as to contribute to the 
development of capacity for statistical inquiries.   
 
The overall objective is to contribute to the alleviation of poverty in Sierra Leone the 
acquisition of adequate statistical base to design policies. ANNEX X – PROJECT SHEETS 
 
3.0  Project purpose and results 
Purpose: To have up-to-date and accurate maps of population patterns and statistical 
information on population, household composition, mortality, fertility, education, 
employment, household conditions, etc., for use in policy formulation. 
 
Expected results: Up-to-date maps are established.  Up-to-date socio-economic 
information on population is compiled and analysed.  The capacity of Statistics Sierra 
Leone (SSL) is built, particularly in the field of data collection, processing and analysis 
and financial management. 
 
4.0  Progress to date 
The organisation of the Census proved to be a challenging exercise. Despite delays in 
recruiting the PMU (Eurostat scandal), a lack of knowledge of EC rules and procedures 
by the recruited PMU, and a clear understatement in the Financing Agreement of the 
management capacity and personnel that the organisation of such an exercise would 
require, the Census enumeration phase nevertheless took place at the agreed dates 
between 4
th and 19
th December 2004. Although various problems were encountered 
with the procurement of Census materials and logistics, the Census enumeration was 
completed on time and the performance of the enumerators were praised by the donor 
community. Provisional results were released in the first week of February 2005, the 
results showed a total population of 4,963,298 persons enumerated in December 2004. 
A Post-enumeration survey (PES) took place in May 2005 and selected 2 % of the 
completed 9,673 enumerations areas. As expected there was a 2 % difference in the 
total population which can be attributed to population dynamics. A 10 % sample was 
selected from the completed enumeration areas to be processed electronically.  Data 
processing started after the coding of questionnaires and data analysis is now 
completed. As far as the analysis of the 10 % results is concerned, 3 reports out of 10 
have been received so far (employment, migration and mortality reports). The project 
focus will gear towards longer term institutional reinforcement, notably by building 
Statistics Sierra Leone capacity in the field of financial management. Professor Kandeh, 
Chief Census Officer, has left Statistics Sierra Leone in December to work for UNFPA 
in Sudan. A temporary replacement has been recruited for a 3 months contract (Dr. 
Armand Thomas)  
 
1.0  Decentralized Capacity Building Programme 
1.1  Project  No:      9  ACP  SL  018 
 
1.2  Project  Amount:     Euro  10,000,000 
 
1.3  Financing  Agreement  No:    9378/SL 
 
1.4  Foreseen Starting Date:      February 2006   
 
1.5  End of operational implementation phase:30/06/2011 
  
2.0  General Description and objectives ANNEX X – PROJECT SHEETS 
 
As foreseen in the 1999 Lome Peace Agreement, the Government of Sierra Leone 
(GoSL) embarked on a process to re-establish local government structures – (which had 
been abolished in 1972 by the Siaka Stevens regime) - since centralisation of political 
power and decision-making in the capital city (Freetown) was seen as one of the root 
causes for the decade-long civil war. The implementation of this overall policy 
framework poses immense challenges in terms of policy-making, training, capacity 
building and institutional support, equipment, infrastructure and community 
participation. 
The “Decentralization Capacity Building Programme”, has been designed to 
complement  
This programme has been designed to complement the World Bank’s Institutional 
Reform and Capacity Building programme which is, as of today, the largest and more 
comprehensive single programme of support to the decentralisation process in Sierra 
Leone. Moreover, it will be implemented through a multi donor trust fund administered 
by the World Bank. DFID will also co-participate together with the EC to this 
programme, channelling its support through the same WB trust fund. This coherence of 
efforts shall maximise the complementarity and eventually the impact of donors’ 
activities and avoid duplication of management structures.  
 
3.0  The overall objectives of the programme are: 
The overall objective of the project is to provide efficient, transparent and accountable 
delivery of services to the poor through the establishment of local governance. 
 
4.0  Project purpose and results 
The project purpose is to facilitate the devolution of functions and enable the local 
councils to carry out their mandate in accordance with the LGA and other applicable 
regulatory framework. 
 
Expected results:  
 
Result 1: Major inconsistencies between exiting laws and the LGA are resolved 
including clarification of roles and responsibilities between local councils and chiefdom 
authorities. The principle of decentralised governance is entrenched in the Constitution. 
 
Result 2: Policy-making and implementation, monitoring capacity, information 
management and communication at central level is strengthened for Decentralisation 
 
Result 3: Local Councils are provided with the adequate infrastructure and equipment 
means to carry out their mandate  
 
Result 4: Councillors and LC professional staff have acquired the competencies for the 
LC to assume the delivery of core local responsibilities. 
 
Result 5: National and Regional Training Service Providers progressively able to 
formulate and implement training to Local Councils 
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Result 6: Local Councils have at their disposal discretionary development transfers 
enabling them to acquire and “practise by doing” their planning, budgeting, and 
management skills. 
 
Result 7: Progress and impact of the Decentralisation process are  monitored and 
evaluated. 
 
Result 8: The trust fund is managed in accordance with applicable procedures and 
guidelines 
 
5.0  Progress to date 
  The project is foreseen to start in February 2006. 
1.0  Support to the National Authorizing Officer 
1.1  Project  No:      9  ACP  SL  014 
 
1.2  Project  Amount:     3,130,000 
 
1.3  Financing  Agreement  No:    9277/SL 
 
1.4  Starting  Date:    September  2006 
  
1.5  End of operational implementation phase:31/12/2008 
  
2.0  General Description and objectives 
The EC’s objectives in relation to this project, as laid down in the Cotonou Agreement, 
are to sustain economic growth through building the capacity of the actors in 
development and improving the institutional framework necessary for social cohesion. 
The project aims at strengthening the capacity of the NAO by providing project 
performance and thus addresses the overall objective of enhancing the efficient and 
effective use of EC resources. The project design is fully in line with the EC “draft set 
of guidelines on the reinforcement of the National Authorizing Officer system” as it 
focuses on capacity building, through the transfer of know-how and management tools, 
as opposed to the provision of substitution staff as might have been the case in previous 
support projects.  
 
3.0  The overall objectives of the programme are: 
The overall objective of this project is to contribute to the development of the country 
and to the poverty reduction by reinforcing the GoSL administration of development 
activities and enhancing the results of the GoSL development strategy.   
 
4.0  Project purpose and results 
  The specific objectives of this project are: 
−  To strengthen the command of the Project Cycle Management and EDF 
procedures by the NAO. 
−  To improve the accounting and financial management of the 
projects/programmes as well as budgetary support in accordance with EDF rules ANNEX X – PROJECT SHEETS 
and procedures and develop adequate management tools and systems within the 
NAO. 
−  To examine the positioning of the NAO systems within the Sierra Leone 
national administration and to recommend a re-positioning of the NAO system 
if deemed necessary.  
  
Expected results:  
 
−  improved capacity of the NAO to identify and programme new projects in co-
ordination with other donors. 
−  Improved command by the NAO staff of Project Cycle Management and EDF 
procedures, being reflected by an improved quality of documents prepared 
(financing proposals, annual work plans, tender dossiers, etc.) and an 
improved ability to manage, monitor and evaluate projects in order to improve 
overall performance as regards timely, efficient and effective use of resources. 
−  A strengthened role of the NAO as interface and support to line Ministries and 
Agencies which are the main responsible for project implementation.  
 
5.0  Progress to date 
Further to the launching of a restricted international tender in July 2004, the TA team 
(PMU) was recruited and kicked off working in September 2005. The team is 
composed of three expatriate consultants specialised in the following fields: 
Programming / monitoring / evaluation, Management and monitoring of infrastructure 
projects, and Contractual and financial management. One of the consultants had to be 
substituted just before his foreseen start of duty in September due to illness. The 
substitute started working with about 2 months delay. During the inception phase of the 
project the delegation had to consistently guide and monitor the work of the TA in the 
elaboration of the first annual programme estimate due to their widespread 
misunderstanding of the objectives of both their terms of reference as well as of the 
project. Poor quality deliverables were submitted requiring considerable revision. As a 
result the first PE will be delayed. If the performance the TA team does not improve 
remedial actions will have to be taken by the delegation. 
 
 
 
 
1.0 Technical  Cooperation  Facility 
1.1  Project  No:      9  ACP  SL  011 
 
1.2  Project  Amount:     Euro  1,872,200 
 
1.3  Financing  Agreement  No:    9188/SL 
 
1.4  Starting  Date:    08/07/2004 
 
1.5  End of operational implementation phase:31/10/2008 
  
2.0  General Description and objectives ANNEX X – PROJECT SHEETS 
The programme aims at facilitating and supporting the implementation of the 9
th EDF 
CSP in Sierra Leone, providing a Technical Assistance Facility (TAF), Training 
Support for Projects and Programmes (TSPP) and a Conferences and Seminars (CS) 
facility. 
 
3.0  The overall objectives of the programme are: 
−  The implementation of the GoSL development strategy through the support of sound 
development programmes financed from the EDF; 
−  The fostering of a more coherent and informed approach to development and trade issues 
among decision-makers in Sierra Leone. 
 
4.0  Project purpose and results 
Purpose: Identification and implementation of actins under the NIP and other EDF 
fubds together with improved awareness among key actors in Sierra Leone of general 
development and trade issues and of EU policies in these areas. 
 
Expected results:  
−  The successful identification of programmes to financed from the EDF 
−  The successful formulation and preparation of programmes to be financed from the EDF 
−  The NAO office, ministries and/or agencies concerned will be able to maintain satisfactory 
implementation and monitoring (and tendering procedures for) on-going projects 
−  Audits and evaluations will be financed 
−  Increased understanding of EU policies and of development and trade issues by key  
 
5.0  Progress to date 
The TAF budget has allowed covering in 2005 pre-feasibility, feasibility, preparation 
studies and a short term technical assistance. The use of the TSPP and CS budget will 
be managed, by means of specific annual programme estimates, by the TA team to the 
NAO which has been recruited in September 2005 under the “Support to the National 
Authorising Office Project”. 
 
 
 
1.0  Health Sector Support Programme (HSSP) 
 
1.1  Project Number:      8 ACP SL 012 
 
1.2  Project Amount:      Euro 28M  
 
1.3  Financing Agreement No.:    6412/SL   
 
1.4  Start  date:         1
st December 2001 
 
1.5  End date:         31
st December 2006 
 
2.0  General Description and objectives 
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The HSSP with a budget of € 28m and a lifespan of 5 years was agreed in 2001. The 
overall objective of the project is to improve the health status of the population of rural 
districts of Sierra Leone. Three districts, which have been selected in the course of 
2003 (complementing 4 other rural districts supported by the World Bank and the 
Western area supported by the ADB) will benefit from direct support under the project 
in order to improve accessibility, affordability and quality of primary health care 
services and develop a functioning referral system to secondary level. In addition, the 
capacity of the Ministry of Health and Sanitation (and subsequently of the decentralised 
structures) to manage financial and human resources will be strengthened, along with 
the capacity to train community health workers and procure and distribute drugs in a 
cost-effective way.  
 
3.0  Project purpose and results 
The project purpose is to support MOHS in the establishment and implementation of 
necessary health systems for sustained delivery of quality and affordable health care at 
the primary and first referral levels. 
 
4.0  Results: 
−  District Support and Decentralisation: Quality affordable primary and first referral 
health services responding to local priorities are available and accessible in targeted 
districts 
−  Institutional Reinforcement: GoSL has acquired and maintains the ability to efficiently 
meet the personnel and financial needs for the delivery of effective and appropriate 
district health services throughout the country 
−  Pharmaceutical component: The majority of the population in Sierra Leone has access 
to quality essential medicines and medical supplies 
 
5.0  Progress to date 
The PMU (7 expatriate consultants and 2 nationals) started their work in late 2002. The 
first programme estimate was approved in January 2004 but did not include key 
activities to support DHMTs in the three HSSP districts. The latter was only included in 
the programme estimate in August 2004. In 2005 the second programme started and has 
been extended unitl end of March 2006. Due to the late start of activities at district 
level, little has been achieved to date under this component of the project 
 
Some major issues affecting the performance of the PMU have been addressed in the 
course of 2004 and 2005 and 4 long-term consultants out of 7 were replaced by the 
contractor, including the team leader, upon request from the Delegation and the NAO. 
The arrival of a new team leader in November 2004 showed some positive results on 
the disbursement and procurement side, but an overall strategy and workplan is still 
lacking. 
 
An external evaluation mission took place in July 2005 and its first recommendation 
was to close the project. However this was not accepted by the MoHS and the second 
recommendation is now pursued, i.e a restructuring of the project with a greater focus 
on support to district activities. The conclusions of the external evaluator were 
confirmed by the ROM exercise which took place in October 2005. Following this, and 
upon suggestion from the evaluator, the HSSP steering committee agreed in November 
2005 to organise a workshop to define the building blocks of the revised HSSP. This ANNEX X – PROJECT SHEETS 
workshop took place in February 2006 and produced a revised logframe which is now 
being examined by all stakeholders (ECD but also social sectors thematic support unit 
in AIDCO) before being validated to be used as a basis to prepare a rider to the HSSP 
FA. This rider will include an extension of the project potentially until 31/12/2008. The 
service contract with SOFRECO for the TA will also be amended accordingly.  
 
 
 
1.0  Transitional Support to the Health sector in Sierra Leone (Health LRRD) 
 
1.1  Project Number:      9 ACP SL 013 
 
1.2  Project Amount:      Euro 28M  
 
1.3  Financing Agreement No.:    9270/SL  
 
1.4  Start  date:         1
st December 2004 
 
1.5  End date:         31
st December 2008 
 
2.0  General Description and objectives 
The present programme has been prepared, at the request of the GoSL, to address the 
urgent short to medium term transition challenge of supporting the health sector as it 
evolves towards longer term development and structural soundness. 
 
This post-conflict programme for €7.0m, in coordination with other ongoing actions 
targets a limited number of priority sectors and geographical areas. The programme’s 
purpose is to contribute to sustained improvement of the health services for the 
population of Sierra Leoneans and refugees by preserving the achievements of 
emergency health assistance as a more adequate environment for development 
programmes is established. 
 
The proposed project aims, in a first instance, to maintain, and in the second 
instance, to improve health service delivery in remote and neglected areas and 
consequently contributing to the economic recovery of the country and its long-
term social development by improving the health status of the population.  
Designed to fit into a complex post-conflict situation, the programme aims to 
further the consolidation of peace and stability in Sierra Leone. 
 
3.0  Project purpose and results 
The project purpose is to achieve a sustained improvement of the health services for the 
population of Sierra Leoneans and refugees by preserving the achievements of 
emergency assistance while a more adequate environment for development 
programmes is established.  
 
The project will ensure that EC assistance efficiently links relief, rehabilitation and 
development interventions supported by different instruments (EDF, ECHO, other 
budget lines) within the framework of Sierra Leone’s long term-term development and 
poverty reduction strategies. ANNEX X – PROJECT SHEETS 
 
 
4.0  Results: 
 
Component 1:  EPI cold chain in peripheral and remote areas is sustainable  
 
Component 2: The technical capacity of MoH&S staff at district level is reinforced 
  
Component 3: Transitional support is provided to the key strategic location of Kenema 
 
Component 4: Donor coordination, as well as coordination between INGOs and 
MoH&S is improved so that vertical policies supported by the FP are agreed and 
covered by longer-term development programmes 
 
5.0  Progress to date 
Thanks to the derogation granted in the financing agreement, it was possible for the 
Delegation to start contracting activities just after the signature of the financing 
agreement. As such, priority was given to those activities that were a continuation of 
activities previously financed by ECHO: health care in Largo camp, surgical training in 
Kailhahun Hospital and Support to Kenema DHMT. The grant agreements 
corresponding to these three activities were respectively signed with MSF-F, IMC-UK 
and IRC-UK during the first half of 2005, with some retroactivity clauses being granted 
whenever deemed necessary in order not to hamper implementation. 
 
During the second half of 2005, focus was put on the remaining grants and as of today, 
grants covering disaster preparedness activities, extension of the EPI cold chain and 
malaria prevention were signed or are about to be signed. In addition to this, the support 
to Largo camp is going to be extended through another partner as the camps are still 
operating, due to delays in the repatriation process. 
 
The grants for training in anaesthesiogy and Lassa fever prevention remain to be 
finalised by the IPs, while the MoHS decided not to implement the surgical training 
activity (nationwide – to be implemeted by Emergency) with EC funds. 
 
As regards the technical assistance, delays were experienced in the contracting but the 
TA eventually started his assignement in November 2005. His arrival should allow to 
speed up the preparation of the remaining grant agreements and improve the frequency 
of field monitoring. He wil also be in charge of fostering donor coordination, 
participate actively in the CCM meetings (global fund) and provide policy advice to 
MoHS whenever required. 
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ECONOMIC, TRADE AND REGIONAL COOPERATION SECTION 
 
Institutional Strengthening of the Ministry of Finance 
 
1.1  Project No.:        8 ACP SL 006 
 
1.2  Project  Amount.:    Euro.4,500,000.00 
 
1.3 Financing  Agreement  No.:  6344/SL 
 
1.4  Starting  Date.:    July  2004 
 
1.5  Final closing date.:    December 2007 
 
2.0 General  Description 
The Republic of Sierra Leone and the European Commission, under the 8
th European 
Development Fund, signed in November 2000 the Financing Agreement for the 
Institutional Strengthening of the Ministry of Finance Project. 
 
The Institutional Strengthening of the Ministry of Finance is a 4.5 million Euro project 
which aims to substantially and sustainably strengthen capacity in the Ministry of 
Finance to manage public finances, especially budget allocation and expenditure 
control, in an efficient, transparent and accountable manner; in a stable macro-
economic framework. 
 
3.0  Project / Overall Objective 
The purpose of the project is to improve accountability and transparency in the 
management of Government finances and to achieve a more efficient and effective 
allocation and utilisation of public finances. 
 
3.2 Anticipated  Results 
  The expected results from the activities are: 
•  Improved budget preparation. 
•  Improved control and management of budgetary expenditure. 
•  Improved accounting control, monitoring and reporting of expenditure. 
•  Reduction in fraud and waste. 
•  Sustainability of public financial services through institutional strengthening and 
capacity building. 
 
4.0 Activities 
  The activities under this Capacity Building Project include; 
•  A service contract with KPMG providing external Technical Assistants to 
provide expertise in the Ministry of Finance 
•  A Supply Contract to purchase 60 computers to key MDAs and the Accountant-
Generals’ Department, for the roll-out of the new Integrated Financial 
Management System (IFMIS). 
•  Annual Programme Estimates to strengthen the institutional and human capacity 
in the Ministry of Finance trough recruitment of Local Technical Assistants and 
financing of training activities ANNEX X – PROJECT SHEETS 
 
5.0 Main  Achievements 
The three expatriate Technical Assistant started work in July 2004 and have integrated 
themselves into the Ministry of Finance and are performing tasks that correspond to 
their individual ToR’s. The Team Leader is coordinating the project activities and 
involved in strategic budget planning, MTEF EC TA has helped in deepening the 
MTEF budgeting and establishing Internal Audits Units in line ministries. The IT 
Expert has played a crucial role in interfacing between the FMAS and the new IFMIS 
systems. Unfortunately the IT expert, Mr Crentsil, who gave a valuable contribution to 
the project, fell ill in October and subsequently passed away in January 2006. A 
replacement will be recruited in early 2006. 
 
The project is supporting the Integrated Financial Management System (IFMIS) roll out 
trough provision of computer equipment software licences. To this effect, an open 
International Tender was launched and evaluated during the year for  the purchase of 60 
computers and related equipment to the Accountant General’s Department and the 4 
key line ministries targeted by the project. 
 
Training activities continued throughout the year via the implementation of the 
programme estimate. No. 2. During the year ten local technical assistants (LTA) were 
recruited and posted to various sections in the Ministry of Finance and the Accountant 
General’s Department. Recruitment of LTAs will be continued in 2006, as suitable 
candidates were not identified in the first round of recruitment to fill all the positions 
envisaged. The LTAs actively participated in the preparation of the budget process and 
helped MDAs to prepare their budget estimates for the next three years.  
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Poverty Reduction Budget Support 
 
1.1  Project No.:        9 ACP SL 017 
 
1.2  Project  Amount.:    Euro.50,000,000.00 
 
1.3 Financing  Agreement  No.:  9375/SL 
 
1.4  Starting  Date.:    November  2005 
 
1.5  Closing  date.:    June  2008 
 
2.0 General  Description 
Sierra Leone is moving from a post-conflict situation towards a development process, 
in which the PRSP provides the focus for development and poverty-reduction efforts. 
The €50 Million direct and untargeted budget support is envisaged to support GoSL 
MTEF National Budgets during the years 2005-2007. The support delivered trough this 
operation is divided between centralized untargeted budget support (€47.5m) and 
decentralized institutional support for PRSP M&E, programme monitoring and 
evaluation /audit of the programme (€2.5m).  
 
The Poverty Reduction Budget Support Programme is to enhance the macro economic 
base of Sierra Leone particularly at a time when the country is facing the challenging 
situation from post conflict level to one of development. The Poverty Reduction 
Strategy Paper which was finalized in January 2005 provides the focus for development 
and poverty-reduction efforts of the Government and the focus for results oriented 
monitoring of the Programme. 
 
3.0 Project  Objectives 
3.1 Overall  Objectives 
The aim of the budget support is to contribute to the implementation of the Sierra 
Leone Poverty Reduction Strategy, to reinforce the macroeconomic stability and the 
management of public finances. The institution support component will support the 
PFM reform and the PRSP M&E Framework. 
 
3.2 Project  Purpose 
The PRBS programme will benefit the rural and urban poor by contributing to the 
successful implementation of the PRSP, including more efficient management of public 
finances, which in turn will allow more efficient and equitable delivery of social 
services and enhancement of the enabling environment for income generation. The 
PRBS will, trough results indicator monitoring, specifically target those government 
agencies that are responsible for implementing GoSL agenda related to Public Financial 
Management, Education, Health and Rural Roads. ANNEX X – PROJECT SHEETS 
 
3.3 Expected  Results 
The proposed budget support programme will, through support to the PRSP, be directly 
relevant to the Governments efforts to reduce poverty and will, through the support and 
emphasis on PFM, impact on good governance. Furthermore, the macroeconomic 
stability of Sierra Leone has a direct impact on the political stability of the country and 
the improved social services delivery will help to underpin the still rather fragile peace. 
Success in achieving the PRSP objectives (food security and job creation) will help to 
ensure political stability while agricultural development in particular is anticipated to 
produce tradable goods for the world market. The health and education actions under 
the PRSP will have a direct impact to the welfare and development prospect of the 
people of Sierra Leone. 
 
This budget support programme is expected to provide a predictable three year funding 
source, which along side of other support will allow considerable progress towards the 
PRSP targets. The focus on PFM and key poverty related indicators – health, education 
and rural roads infrastructure - will assist the Government in prioritising core activities. 
Some of the specific, monitorable results anticipated are: 
 
•  Increased spending on health and education. 
•  Establishment of internal audit units to review the use of public funds 
•  Improvement in child nutrition 
•  Increased use of mosquito nets to prevent malaria 
•  Improved condition of rural road network 
•  Availability of textbooks in schools for improved education and 
•  Increases in number of children, girls and boys, who graduate from primary 
school 
 
4.0  Achievements to Date 
The programming phase for the PRBS was conducted in efficient and expedited manner 
during the year 2005. The programming included policy dialogue in key areas of the 
PRSP. Financing agreement between the GoSL and the European Commission was 
signed in November and the first fixed tranche of €17.5m was disbursed to support the 
National budget for the financial year 2005 as originally envisaged. The disbursement 
decision was supported by an assessment letter from the IMF and the timely 
disbursement in turn allowed the PRGF preparations to continue as planned. 
 
During the programming phase the European Commission played a catalytic role in 
bringing all the donors offering budget support to the government together, and during 
the year the foundations of the Multi Donor Budget Support Framework were agreed 
on, discussed with the GoSL and the relevant documentation was produced. 
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Post Conflict Budget Support 
 
1.1  Project No.:        8 ACP SL 8-9-10-11 
 
1.2  Project  Amount.:    Euro.34,750,000.00 
 
1.3 Financing  Agreement  No.:  6344/SL 
 
1.4  Starting  Date.:    December  2000 
 
1.5  Final closing Date.:    March 2005 
 
2.0 General  Description 
The Post Conflict Budget Support programme was put into place immediately after the 
conflict period to provide assistance to rehabilitation and economic recovery in Sierra 
Leone. The Government’s immediate post conflict efforts were focused on establishing 
economic stability, on building conditions which can make peace permanent, including: 
disarmament, demobilisation and reintegration of ex-combatants. The programme also 
was targeted at the efforts to re-launch the provision of social services to the 
population, particularly on health and education sectors.  
 
3.0 Project  Objectives 
3.1 Overall  Objective 
The €34.75m budget support targeted wage and non-wage expenditure in the Health 
and Education Ministries. Also, the Government’s contribution to the Multi-Donor 
Trust Fund for Disarmament, Demobilisation and Reintegration (DDR) was during the 
programme period declared eligible for the EC/PCBS. 
 
 
3.2 Anticipated  Results 
  This support resulted in; 
•  Availability of foreign exchange provided by the Bank of Sierra Leone to the 
private sector through its foreign exchange auction. 
•  Support to wage and non-wage expenditure in the ministries of Education and 
Health & Sanitation. 
•  Support, trough replenishment Government’s contribution, to the Multi-Donor 
Trust Fund for Disarmament, Demobilisation and Reintegration (DDR). 
 
4.0 Activities 
The anticipated tranches of support have been disbursed following signatures of 2 
Memorandums of Understanding, describing in more detail the disbursement 
conditions. The first tranche supported the budget in 2000 and 2001 and was linked to 
the successful implementation of the IMF and World Bank programmes.  
 
The programme was put on hold in 2001 after a critical audit report, but an agreement 
on reimbursement and a Matrix of Corrective Measures to improve public finance 
management (PFM) was signed in early 2003. Following repayment and efforts to 
implement the agreed PFM measures, an evaluation of the Matrix of Corrective 
Measures and the disbursement of the 1
st tranche were carried out during 2004. ANNEX X – PROJECT SHEETS 
Following acceptable results, the decision was made in September 2004 to transfer the 
2
nd and 3
rd tranches in the amount of 18.18M€ to the counterpart funds account in Bank 
of Sierra Leone.  
 
The Memorandum of Understanding releasing the 2
nd and 3
rd tranches form the 
counterpart funds account was subsequently signed in December 2004 and the two final 
fund releases (10 Million and 8.18 Million) were made in December 2004 and March 
2005.The final Audit of the programme was conducted in May 2005 and the final report 
issued in December 2005,. Following the exhaustion of the programme funds and the 
acceptable audit results, the programme is ready for closure. 
 
5.0 Main  Achievement 
Funds have been completely disbursed and an ex-post audit was undertaken to examine 
the utilization of foreign exchange; to examine the generation of counterpart funds and 
their utilization in the national budget and to analyse and check the eligibility of 
targeted budgetary expenditure. The audit report has been finalised in December 2005. 
In conclusion, it is to be noted that even though the programme delays and various 
problems were encountered during the implementation phase, the final outcome: total 
utilisation of available funding and improvement in the PFM systems during the 
programme period has been a remarkable achievement. ANNEX XI  
COUNTERPART FUNDS 
 
Counterpart Funds 
The European Commission and the Government of Sierra  Leone hold in 2 different bank 
accounts in the Bank of Sierra Leone SLL 29,472,264,220 of counterparts funds (€ value 
approximately 8.4 Million). The number of the bank accounts where counterpart funds are 
held and the balances of these accounts are listed below. 
 
AC. 1100580  EC SASP Treasury Account    SLL 24,882,264,220  
AC. 1100820  EU Stabex Treasury Account   SLL 4,590,000,000  
 
AC. 1100580  EC SASP Treasury Account   
 
In November 2005 the Economic, Trade and Regional Programming Section identified a large 
balance in the account 1100580 and brought the finding to the attention of the Head of 
Delegation. Since then different collaborators (Ministry of Finance, Accountant Generals 
Department and the Bank of Sierra Leone) have been consulted in order to get reconciled 
information on the situation. 
 
The reconciliation of the bank account information was provided by the Ministry of Finance, 
(see next page) and it shows that one of the explaining factors for the large balance is the 
SASP Project under the 8
th EDF which funds seemingly were never disbursed from the 
counterpart funds account to the governments consolidated account. The other source of the 
balance is approximately half of the funds repaid by the government after an audit exercise 
had identified unjustifiable expenditures under previous EC Programmes. 
 
Search through the relevant files have been undertaken by the Economic, Trade and Regional 
Cooperation Section and the HoD has approached several people who had worked on Sierra 
Leone at the time of the balances being created to find the documentation explaining the 
status of the funds. Information from different sources has been useful, but there are still gaps, 
as for the reason why the balance of the 8
th EDF SASP funds are still in the counterpart funds 
account. 
 
The Delegation is working with the NAO office and the Ministry of Finance to find an 
explanation for the large balance and once the background situation has been clarified the 
Delegation is intending to contact headquarters to find an acceptable way for utilising the 
funds. A previous precedence has already been established, in connection of the utilisation of 
the repaid funds for the DDR programme trough the Post Conflict Budget Support 
Programme. During the year the Delegation expects to find a way for regularising the 
situation and utilising the funds. 
 
AC. 1100820  EU Stabex Treasury Account 
 
The balance is to be utilised under the recently approved Stabex Programme. 
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a/c no. 1100580 - EC Structural Adjustment Support Program   
      
DATE TRANSACTIONS  BALANCE  DESCRIPTION 
31-Dec-00    
   
19,570,867,020   op. Balance representing previous addition of SASP 8 Euro8.2m 
During 2001     25,379,522,522     Addition of PCBS 1 Euro16.57m 
31-Dec-01    
   
44,950,389,542   cl. Balance 
29-Nov-02       3,035,500,000 
   
47,985,889,542   1st Tranche Reimbursement of Ineligible Expenditure (4 payments total Le12.142m) 
29-Jan-03       3,035,500,000 
   
51,021,389,542   2nd Tranche Reimbursement of Ineligible Expenditure (4 payments total Le12.142m) 
31-Mar-03       3,035,500,000 
   
54,056,889,542   3rd Tranche Reimbursement of Ineligible Expenditure (4 payments total Le12.142m) 
30-May-03       3,035,500,000 
   
57,092,389,542   4th Tranche Reimbursement of Ineligible Expenditure (4 payments total Le12.142m) 
12-Dec-03                396,600  
   
57,092,786,142   Cash deposit slip no J12217 - UNSURE OF REASON FOR ADDITION 
03-Mar-04 
  
(25,379,522,521) 
   
31,713,263,621   Transfer to GOSL Treasury main a/c PCBS 1 Euro16.57m 
05-Oct-04     13,611,808,600 
   
45,325,072,221   Addition of 4.08M Euros part of PCBS 2 Euro16.58m 
05-Oct-04     42,389,131,000 
   
87,714,203,221   Addition of 12.5M Euros part of PCBS 2 Euro16.58m 
05-Oct-04       5,404,192,000 
   
93,118,395,221   Addition of 1.60M Euros is PCBS 3 Euro 1.60m. PCBS 2&3 is Euro18.18m 
24-Dec-04 
  
(33,776,200,000) 
   
59,342,195,221   Transfer to GOSL Treasury main a/c Euro10m of PCBS 
14-Mar-05 
    
(6,831,000,000) 
   
52,511,195,221   Final Contrib by GOSL to Multi-Donor Trust Fund ref. NAO/1027 
25-Apr-05 
  
(27,628,931,000) 
   
24,882,264,221   Transfer to GOSL Treasury main a/c of Euro8.18m of PCBS 
31-Oct-05     24,882,264,220 
   
24,882,264,220   cl. Balance 
 
 
 
 
      ANNEX XI  
Not yet transferred to Treasury Main a/c:     
      
    Le    Le    
 SASP 8 Euro8.2m     
   
19,570,867,020    
Repayment of Ineligible Exp.     12,142,000,000      
Less: Multi-Donor Trust Fund Contrib. 
    
(6,831,000,000)      
          5,311,000,000   
Unknown deposit                  396,600   
TOTAL    
   
24,882,263,620    
Difference to closing bank balance is immaterial Le600 not transferred out of Euro18.18m 
      
 2005 - 07 2005 2006 2007 Pillar 1 Pillar 2 Pillar 3
Budget Support
World Bank  20,00                     -                        10,00                      10,00                   35,00                            
African Dev. Bank 15,00                     7,50                      7,50                       
Sub Total  35,00                     7,50                      17,50                      10,00                   -                            35,00                             -                                
 Total Budget Support  35,00                     7,50                      17,50                      10,00                   -                            35,00                             -                                
PROJECTS
LOAN
New Pledge
World Bank  33,00                     -                        -                         33,00                   33,00                            
Sub Total  33,00                     -                        -                         33,00                   -                            -                                 33,00                            
Loan Total 33,00                     -                        -                         33,00                   -                            -                                 33,00                            
PROJECTS
GRANT
New Pledges
FAO 3,91                       -                        3,91                        3,91                              
Germany 12,00                     -                        7,00                        5,00                     12,00                            
Ireland 5,84                       5,84                        5,84                              
Japan 8,54                       4,83                      1,88                        1,83                     8,54                              
Int. Fund for Agric. Dev(IFAD) 10,80                     10,80                      10,80                            
Sweden 4,60                       2,50                      2,10                        -                       4,60                         
Saudi 50,00                     -                        25,00                      25,00                   50,00                            
Italy 3,08                       -                        2,28                        0,80                     3,08                              
DfID 39,26                     13,40                    11,30                      14,56                   39,26                       
World Bank 44,00                     -                        44,00                      -                       44,00                            
EC -                         -                        -                         -                      
UNDP 2,00                       -                        2,00                        -                       2,00                         
Sub Total  184,03                   20,73                    116,11                    47,19                   45,86                        123,79                           14,38                            
Grant Total 184,03                   20,73                    116,11                    47,19                   45,86                        123,79                           14,38                            
TOTAL NEW PLEDGES 252,03                   28,23                    133,61                    90,19                   45,86                        158,79                           47,38                            
Pillar  Requirements at the CG 368,40                   163,67                      125,04                           79,69                            
Funding Gap 116,37                   117,81                      (33,75)                            32,31                            
SUPPORT
(In million US$, unless otherwise stated)
New Pledges at CG Pillar Pledges at the CG2005 - 07 2005 2006 2007 2005 2006 2007 2005 2006 2007
BUDGET SUPPORT
Loan
World Bank  20,00           -            10,00        10,00        10,00         10,00        20,00                       
African Dev. Bank 15,00           7,50          7,50          -            7,50        7,50           -            15,00                       
Sub Total  35,00           7,50          17,50        10,00        -            -            -            7,50        17,50         10,00        35,00                       
GRANT -             -            -                           
European Commission 55,48           20,44        17,52        17,52        20,44        17,52        17,52        -          -             -            -                           
UK DfID 86,25           25,88        25,88        34,50        25,88        25,88        34,50        -          -             -            -                           
World Bank 15,00           15,00        -            -            15,00        -            -            -          -             -            -                           
Sub Total  156,73         61,32        43,40        52,02        61,32        43,40        52,02        -          -             -            -                           
 Total Budget Support  191,73         68,82        60,90        62,02        61,32        43,40        52,02        7,50        17,50         10,00        35,00                       
Total CG 
Additionality (2005 -
2007)
SUPPORT
(In million US$, unless otherwise stated)
Pledges at CG Original MTEF Estimates Additionality from CG2005 - 07 2005 2006 2007 2005 2006 2007 2005 2006 2007
Total CG 
Additionality (2005 -
2007)
SUPPORT
Pledges at CG Original MTEF Estimates Additionality from CG
PROJECTS
LOAN
New Pledge
World Bank  33,00           -            -            33,00        -            -            -            -          -             33,00        33,00                       
Sub Total  33,00           -            -            33,00        -            -            -            -          -             33,00        33,00                       
On Going Support -                           
World Bank 46,02           19,50        13,26        13,26        19,50        13,26        13,26        -          -             -            -                           
African Dev. Bank 24,75           2,50          9,45          12,80        2,50          9,45          12,80        -          -             -            -                           
Sub Total  70,77           22,00        22,71        26,06        22,00        22,71        26,06        -          -             -            -                           
Loan Total 103,77         22,00        22,71        59,06        22,00        22,71        26,06        -          -             33,00        33,00                       
PROJECTS
GRANT
New Pledges
FAO 3,91             -            3,91          -          3,91           -            3,91                         
Germany 12,00           -            7,00          5,00          -          7,00           5,00          12,00                       
Italy 3,08             -            2,28          0,80          -            -            -            -          2,28           0,80          3,08                         
Japan 8,54             4,83          1,88          1,83          -            -            -            4,83        1,88           1,83          8,54                         
Sweden 4,60             2,50          2,10          -            -            -            -            2,50        2,10           -            4,60                         
Ireland 5,84             5,84          -            -            5,84          -          -             -            -                           
Saudi 50,00           -            25,00        25,00        25,00         25,00       
DfID 39,26           13,40        11,30        14,56        -            -            -            13,40      11,30         14,56        39,26                       
World Bank 44,00           -            44,00        -            -            -            -            -          44,00         -            44,00                       
EC -              -            -            -            -            -            -            -          -             -            -                           
Int. Fund for Agric. Dev(IFAD) 10,80           10,80        -            -            -            -          10,80         -            10,80                       
UNDP 2020 -            -            -            -          2,00           -            2,00                         
Sub Total  184,03         26,57        110,27      47,19        5,84          -            -            20,73      110,27       47,19        128,19                     2005 - 07 2005 2006 2007 2005 2006 2007 2005 2006 2007
Total CG 
Additionality (2005 -
2007)
SUPPORT
Pledges at CG Original MTEF Estimates Additionality from CG
On Going Support
African Dev. Bank 20,22           2,10          9,85          8,27          2,10          9,85          8,27          -          -             -            -                           
EC 225,92         71,38        83,87        70,67        71,38        83,87        70,67        -          -             -            -                           
FAO 0,39             -            -            0,39          -            -            0,39          -          -             -            -                           
IOM 1,10             0,43          0,67          -            0,43          0,67          -            -          -             -            -                           
Italy 2,25             2,25          -            -            2,25          -            -            -          -             -            -                           
Japan 8,21             7,92          0,19          0,10          7,92          0,19          0,10          -          -             -            -                           
Norway 2,99             2,99          -            -            2,99          -            -            -          -             -            -                           
UNDP 7,28             2,43          2,43          2,43          2,43          2,43          2,43          -          -             -            -                           
UNHCR 23,67           15,24        8,43          -            15,24        8,43          -            -          -             -            -                           
UNICEF 12,26           4,09          4,09          4,09          4,09          4,09          4,09          -          -             -            -                           
UK DfID 15,51           11,61        3,80          0,10          11,61        3,80          0,10          -          -             -            -                           
WHO 24,00           -            12,00        12,00        -            12,00        12,00        -          -             -            -                           
World Bank 25,74           17,15        -            8,59          17,15        -            8,59          -          -             -            -                           
WFP 25,50           8,50          8,50          8,50          8,50          8,50          8,50          -          -             -            -                           
Sub Total  395,04         146,09      133,83      115,14      146,09      133,83      115,14      -          -             -            -                           
Grant Total 579,07         172,66      244,10      162,33      151,93      133,83      115,14      20,73      110,27       47,19       
TOTAL NEW PLEDGES 252,03         34,07        127,77      90,19        5,84          -            -            28,23      127,77       90,19        196,19                     
TOTAL PLEDGES FOR ON GOING 
PROGRAMS(Disbursement) 622,54         229,41      199,94      193,22      229,41      199,94      193,22      -          -             -            -                           
GRAND TOTAL 874,57         263,48      327,71      283,41      235,25      199,94      193,22      28,23      127,77       90,19        196,19                     2005 - 07 2005 2006 2007
World Bank 183,76         51,65        67,26        64,85       
Loan 99,02           19,50        23,26        56,26       
Grant 84,74           32,15        44,00        8,59         
African Development Bank 59,97           12,10        26,80        21,07       
Loan 24,75           2,50          9,45          12,80       
Grant 35,22           9,60          17,35        8,27         
UK DfID 141,02         50,89        40,98        49,16       
Grant 141,02         50,89        40,98        49,16       
European Commission 281,40         91,82        101,39      88,19       
Grant 281,40         91,82        101,39      88,19       
Int. Fund for Agric. Dev(IFAD) 10,80           -            10,80        -           
Loan 10,80           -            10,80        -           
FAO 4,30             -            3,91          0,39         
Grant 4,30             -            3,91          0,39         
SUPPORT
(In million US$, unless otherwise stated)
Pledges at CG2005 - 07 2005 2006 2007
SUPPORT
Pledges at CG
Germany 12,00           -            7,00          5,00         
Grant 12,00           -            7,00          5,00         
Japan 16,75           12,75        2,07          1,93         
Grant 16,75           12,75        2,07          1,93         
Sweden 4,60             2,50          2,10          -           
Grant 4,60             2,50          2,10          -           
IOM 1,10             0,43          0,67          -           
Grant 1,10             0,43          0,67          -           
Ireland 5,84             5,84          -            -           
Grant 5,84             5,84          -            -           
Norway 2,99             2,99          -            -           
Grant 2,99             2,99          -            -           
IOM 1,10             0,43          0,67          -           
Grant 1,10             0,43          0,67          -           
Ireland 5,84             5,84          -            -           
Grant 5,84             5,84          -            -           
Norway 2,99             2,99          -            -           
Grant 2,99             2,99          -            -           
UNDP 9,28             2,43          4,43          2,43         
Grant 9,28             2,43          4,43          2,43         
UNHCR 23,67           15,24        8,43          -           
Grant 23,67           15,24        8,43          -           
UNICEF 12,26           4,09          4,09          4,09         
Grant 12,26           4,09          4,09          4,09         2005 - 07 2005 2006 2007
SUPPORT
Pledges at CG
WHO 24,00           -            12,00        12,00       
Grant 24,00           -            12,00        12,00       
WFP 25,50           8,50          8,50          8,50         
Grant 25,50           8,50          8,50          8,50         
TOTAL DISBURSEMENT FROM 
EXISTING AND NEW AGREEMENTS 829,17         270,49      301,10      257,61     Table 2
Loan/
Grant
Budgetary 
Support
Education Health
Good 
Governance
Energy Road Agriculture
Private 
Sector 
Development
Youth 
and 
Sports
Mineral 
Resources
Marine 
resources
Others Donor Total
 % of total  
Commitments 
and Pledges
World Bank  L 20,00           20,00            7,62                    
World Bank  G 15,00           15,00            5,71                    
African Dev. Bank  G 15,00           29,00          2,00                46,00            17,52                  
European Commission  G 55,48           55,48            21,13                  
UK DfID  G 86,25           86,25            32,84                  
Int. Fund for Agric. Dev(IFAD) G 10,80               10,80            4,11                    
European Commission  G -                -                     
FAO   G -                -                     
Germany   G 7,72         7,72              2,94                    
IOM   G -                -                     
Ireland   G -                -                     
Japan   G 16,75      16,75            6,38                    
Norway   G -                -                     
Sweden  G 4,60              4,60              1,75                    
UNDP  G -                -                     
UNHCR   G -                -                     
UNICEF   G -                -                     
WHO   G -                -                     
WFP   G -                -                     
Total 191,73        -             29,00          -            16,75      -               10,80               7,72         -                 -                262,60          100,00                
* On going programme
** New pledge
L denotes Loan
G denotes Grant
(In million US$, unless otherwise stated)
SUPPORT
TOTAL COMMITMENTS AND PLEDGES BY SECTOR (2005 - 2007)Table 2
Loan/Grant Pillar 1 Pillar 2 pillar 2 Total
 % of total  
Commitments 
and Pledges
World Bank  L 20,00           20,00           10,43                  
World Bank  G 15,00           15,00           7,82                    
African Dev. Bank  G 15,00           15,00           7,82                    
European Commission  G 55,48           55,48           28,94                  
UK DfID  G 86,25           86,25           44,99                  
Int. Fund for Agric. Dev(IFAD) G -               -                      
European Commission  G -               -                      
FAO   G -               -                      
Germany   G -               -                      
IOM   G -               -                      
Ireland   G -               -                      
Japan   G -               -                      
Norway   G -               -                      
Sweden  G -               -                      
UNDP  G -               -                      
UNHCR   G -               -                      
UNICEF   G -               -                      
WHO   G -               -                      
WFP   G -               -                      
Total 191,73         -               -               191,73         100,00                
% of total commitments and 
pledges 100 0 0 100
L denotes Loan
G denotes Grant
(In million US$, unless otherwise stated)
SUPPORT
TOTAL COMMITMENTS AND PLEDGES BY SECTOR (2005 - 2007)ANNEX XIII  
EIB PROJECTS 
 
The Investment Facility (IF)
1 managed by the EIB is the potential instrument for Sierra Leone 
to benefit from, in terms of long-term finance. Given the challenging investment conditions in 
Sierra Leone, the country has not received new funding from the EIB in the past years. There 
are no ongoing projects from the EIB and there are no projects under consideration by the EIB 
at the moment. 
In the course of the year 2005 the GoSL cleared the backlog of arrears due to EIB, so from 
this perspective the relationship with the EIB is on sound footing and also there are no arrears 
with the EIB that would effect the HIPC completion point expected in the second half of 
2006. 
Based on an agreement between the EC and GoSL signed in 2002 under the overall umbrella 
of HIPC debt relief, EC has been providing interim coverage for the service obligation of EIB 
loans, of which € 8,58m during the HIPC interim period. The latest communication on the 
extended coverage is attached to this annex 
No loan requests have been submitted to the EIB during 2005 by private investors. So far, the 
general investment climate does not attract sufficient foreign investment and also the 
conditions for EIB engagement are not sufficiently in place. Though successive visits, the last 
one at the end of March 2006, the Bank however maintains the relationship and they are 
willing to take proposals under consideration. 
 
 
                                                 
1 Between 2003 and 2008 nearly 4 billion € will be provided to promote private or commercially run projects in 
the public sector (EU-ACP) lit 
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~ EC DEi..  FREElOv;;; 
·DATE 
&ul'tlpas. iftvut:i.:iN banlcas 
&.1•1  Blruit.iziSI Bank 
l:blllt ta' J..lftvtstfmtnt fWI'CID8W 
~HIIiWWtttrlnasbank 
emopej&ki Bztr* lnWfiftY'Jjfty 
Banm SluGpau ~  lnY&timtnt:l  .. ..,......-too  ... 
E\l,_~llinkiill  ' 
~~: .....  ~  ... ;,....~,.....--,.-w.l  ~ 
~iiU  irNaJteti:t~tllh  / 
~  Mo~.C> 
EIB 
Mr. John Ben)a 
Minister of Fi 
Ministry of Fi 
Ministerial 
George Street 
Freetown-Sier 
000972  0  2FEV  200 6 
CA_,.J...J.L 
~"-'"--" 
Luxembourg, 2"" February 2006  Nr. 
Your Excellency. 
It  is  our  pleasure  to  inform  you  tnat  the  european  Commission  has  instructed  the  European 
Invmment Bank to extend the interim debt service relief provided to Sierra  Leone by tne European 
Community  in the trsmework of the  enhanced  HIPC lnltiatllfe  (HIPC  II). The  specific  modaiHies  af 
cuoh roliof h"ua llMn ~"mmuniratl"'i tn lfOIIr anvAmm~~nt  And  n1:1  ab.ic:oliOn hliiVinll  ~'Wn received by 
the  Commission,  we  take  for  granted  approval  of  t11Miil  modalities  by  the  Government of  Sierra 
Leone. 
The loans and tne respective maturity dale$ and amounts covered by this Interim debt service relief 
are listed in the table below. We confirm thet these amounts are no longer part af Sierra Leone's debt 
servioe obligations, as tney will be paid b~ the Commission on Sierra leone's behalf. We would like to 
point out, nowever, that all other debt service ob&gatlons to the Bank remain due. 
Loan N"  ProjeDf:  Dawot 
aignature 
Date of 
payment 
CUrrency_  Amount 
70688  National Power AIJII'lorlty  18111/19S2  15110/2006  EUR  584,056.00 
70889  N!a~onal Power Auti'lority  18111/19S2  1!111012006  EUR  622.992.00 
AA/174  l>rnmotionSME  08/11/1978  1510412006  EUR  19.34MS 
' 
l~i~(,C.QQQ  =vn  10J-•11" 
80130  North-West A;ricullun!ll"rojec!  2211lQ/1983  0110412006  EUR  5!,411.00 
01/1012006  EUR  51,461.73 
' 
1 a0255  Rshabi\itotion Telec:om Networ11  02/12/1987  1S/Iw.!006  EUR  200,349.05 
1  !111 01200!1  EUR  200,5BS.SS 
8030S  Rehabilitation Teleccm Network II  04/08/1990  0110612006 
01/12/2006 
I:UR  42.638.73 
EUR  42,544.:42 
In  addition,  we woula  like to confirm  to  you  that the  loaM and  the  respective  maturity dates  and 
amounts listed in the table below were covered bY,.  inte~!ll REtbt,reUaf in 2005: 
Q!R{J~!i:l\1'11  iJ  ~~~\tiN 
IIUlUii\llllN Ill' t!U! ~ti~~'I\N 
4jtJMllil~~~~!l'ti 
o  6 FeB  200iJ 
imii!!!!TtiWN"'!ill!ili!IIA troWil 
100, liYulcv·'ill,'d I<QnrQd Adcnl2we(  I.  ~osc LuNe,bowrg  ~  '"~J!i!l) Ai 70  ~1  ~(.,l.':lr::.1) 4=1  77 M  IAMIIAJ Pih.nrg  Qi  into®!llb.ora ,,, 
BEI/EIB  LUXEMBOURG  43794897 
!Loan N"\  Projact  Cate of  Dato Of  ,Currency!  Amount  ! 
I  '  aignature  payment  I 
i  I  sss.s1s.oo  1  70888  National F>cwer Authority  18/'1111992  1511012005  I  i:UR 
7088il  National  ~ower  Authcrity  1  Sl111191l2  15110/2005  EUR  622,416.00 
80024  Promotion SME  08/1111978  1510412005  EUR  1B,l18.20 
I 
15/10/2005  EUR  19,333,70 
00130  llo,U, Woe! .1\grictlllt,rolli'r"JIIrt  :>2/0fl/1 S63  0110412005  EUR  51,o75.05 
C1/1Uf.!UIJO  I:  \.II'<  oi,O~.&l 
I 
!  80255  Flehabilitallon Telecom Network  0211211987  1S/041200S  EUR  200,450.88 
'  1SI101200S  EUR  200,94l.9S  '  I 
I  aosaa  Rehabilitation Telecom Network II  0410611990  01/06r.l005  EUR  42,i'Jil9.00 
01/1212005  EUR  42,7:l3.0!i 
We WOI!Id like to take this oppO!'b.inity to remind you that Sierra Leone has committed itself to allocate 
resources  freed  by  HIPC  debt  relief to  priority  poverty  reduction  programmes,  a$  defined  In  the 
framework of the PRSP exercise. 
Yours faithfully, 
eUROPeANINVESTMENTBANK 
G. Helm  B. Ziller 
Cc :  Mr. J, Tunnacliffe, Head of EU Delegation, Fax: +232-2.2-22-52-12 
Mr. G. Hervio, European Commission, DG DEV, Fax: +32 2 299 0603 
Mr.  J.L. Lacube, European Commission, Aidco, Fax: +32 2 295 704li 
Mr. V. Nehru, Manager HI PC Unit, World Bank, Fax +1  202 522 3740 
Mr. D. Rwegaslns, Head or Mission. IMF, Fax: +1  202 6211 53 24 
1  00,  b~<Jie~ard Konrad  AeiQt"l<:~!.ler 
L  • 2950  L~JxembcurfJ ANNEX XIV  
 
EPA questionnaire – Sierra Leone 
 
1)  Give your assessment of the level of preparation of each ACP country in order to 
take part in trade and EPA negotiations 
 
a) Technical capacity of ministries concerned 
 
Sierra Leone is faced with a multitude of developmental challenges, one of many 
being human resource capacity to effectively conduct trade negotiations on regional or 
global level. The two ministries relevant to the  EPA negotiation (Ministry of Trade 
and Industry for trade issues and negotiations in general and Ministry of Development 
and Economic Planning for ECOWAS matters) are both lacking qualified personnel, 
IT capacities, etc. i.e. basic elements of  functional authorities. Additionally, the 
current division of responsibility is not optimal with a view of conducting EPA 
negotiations effectively. 
Despite the difficulties, the Government, especially the Ministry of Trade and 
Industry, seems to be committed to trade matters in policy level and is seeking 
assistance to develop its capacities. They have received TA from the EC and the 
Commonwealth; FIAS (WB) undertook a study looking into administrative barriers to 
investments, and Sierra Leone has recently undergone a WTO Trade Review as well 
as the DTIS mission under the WTO Integrated Framework  
   b) Existence of national strategies concerning trade and regional integration, 
 
At the level of ECOWAS, Sierra Leone is taking part to the Trade Liberalization 
Scheme and is committed to gradual adoption of the Common External Tariff system, 
with a plan to be fully compliant by the year 2007. In the national Budget for 2005, 
import duty rates and some tariff levels were aligned to the CET. It is worth noting 
that so far, Sierra Leone has kept its commitment for the CET, despite the negative 
fiscal impact. 
c) Open dialogue with relevant stakeholders from the private sector and civil society, 
 
A Public-Private Sector forum has recently been established to discuss matters of 
common interest, including trade issues, so some willingness from the Government 
can be seen for including different perspectives into the policy making processes. 
d) Establishment and functioning of a national EPA negotiations committee. 
 
With assistance from the EC funded TA, a National Coordination Committee on Trade 
(NCCT), a national sub-committee for ECOWAS and EPA negotiations and a team of 
Chief Negotiators were established with participation from: Ministries of 
Development, Agriculture, Foreign Affairs and Finance, Office of the Vice President, 
University and private sector representatives. However, after the departure of the TA, 
the structures have not been maintained and currently only the National Technical 
Committee on Trade is maintaining some level of activity. ANNEX XIV  
The Delegation has agreed with the Ministry of Trade and Industry representative to 
embark on a process to revitalise the participation to the negotiations, keeping in mind 
the constraints and, therefore, aiming for a restricted but more coherent level of 
participation. 
2)  Give your assessment of the level of implication of each government in regional 
integration and in taking part in its regions EPA 
 
a) To what extent the Government position reflects stakeholder opinion and interests 
in a long term development perspective. 
 
Sierra Leone is implementing its first PRSP starting in 2005 and has, at this level, 
included private sector development, which is expected to lead to increased trade, into 
the broader development framework.  
b) How does each country view the negotiating process and does it have confidence in 
the role played by the relevant regional organisation(s) in these negotiations? 
 
Sierra Leone has suffered from a decade long internal conflict and is situated between 
Liberia and Guinea Conakry, which both are currently and/or potentially further 
causes for instability. This geographical location does not help normal cross-border 
relationships, which may be one of the reasons Sierra Leone is seeking alliances from 
the regional level. 
The ECOWAS region is a very difficult regional grouping with Nigeria having an 
overwhelmingly powerful position against a group of poor small countries, the only 
exception maybe being Ghana. ECOWAS, as an institution, is not able to run the 
negotiation process very effectively. The information about negotiations is often 
received very late, most of the material is received in the French language which is a 
problem for the Anglophone Sierra Leone and in general the information distribution 
seems to be slightly fragmented. 
c) Report any technical or political obstacles that might prevent a better implication of 
each government in regional integration and the EPA process.  
 
Provided that Sierra Leone will remain stable and peaceful, which is naturally a pre-
condition for any long term political commitment, it seems that technical and 
institutional capacities are the biggest obstacle to the regional integration and the EPA 
process. 
3)  If your country has not asked for an impact study on the effects of an EPA, does it 
wish to do so now?  
 
a) If it has benefited from one or more impact studies and / or national seminars, can 
you try to ascertain from the government if these have delivered the information and 
recommendations expected and have they been useful in identifying relevant 
opportunities and problems that could influence a country’s position vis-à-vis the 
EPA, as well as what economic integration initiatives or reforms would be necessary 
to support and/or optimise the results of the EPA process; ANNEX XIV  
b) Have the studies / seminars proposed concrete actions / support measures and what 
is the country’s (government, private sector) position vis-à-vis those support 
propositions; 
 
The FIAS study on Administrative Barriers has made concrete recommendations on 
corrective actions, some of which are currently being implemented. Further resources 
are sought for full implementation of the study recommendations. The WTO IF DTIS 
study also makes recommendations, in a format of a matrix. Once these documents 
become available, by mid 2006 at the latest, it should be possible to better understand 
the needs and responses needed for addressing them. 
The private sector and the Government  do not seem to have major differences in the 
approach to trade issues.  Recommendations received from diagnostics and studies are 
generally well received. By the Government and the private sector representative 
organisations such as Chamber of Commerce. The limit to implementing 
recommendations always depends on the financial and/or human resource capacity, so 
follow up action is not generally very effective. 
c)  Report the current support to the countries EPA preparation efforts, including other 
donor’s cooperation. 
 
EC Support 
The EU/ACP EPA Capacity Building Project has previously funded a TA for 12 
months period, whose recommendations and reform initiatives were well received 
initially, but not sustained after the departure of the expert. The institutional capacity 
constraints remain an obstacle for effective policy implementation. 
Sierra Leone is seeking assistance to build its capacities, including an impact 
assessment of EPA. The EPA Impact study field mission has been undertaken under 
the EU/ACP Capacity Building Project. The entire experience with the EPA impact 
study has been coloured by delays that seem to have occurred at every step of the 
process. The field mission took place between November 2005 and January 2006 in a 
fragmented manner and the draft report was expected for February. However, it has 
not been received by the national authorities yet. At this point, already certain 
reservations have been expressed towards the potential quality of the analysis, but the 
quality of the analysis and usefulness of the recommendations will need to be judged 
once the study becomes available. 
Other Donor Support 
  Sierra Leone has received long term Technical Assistance from the Commonwealth 
Secretariat, which is ongoing and as far as the Delegation is aware is intended to 
continue for some time. 
 
The WB FIAS has undertaken the Administrative Barriers to Investment study. The 
World Bank has recently indicated willingness to look into supporting private 
sector/trade related issues. 
 
Within the WTO Integrated framework, a DTIS study has been conducted to give an 
overall assessment of trade related development needs in the country. This study is 
anticipated to give guidance towards the formulation of the EC funded TA. 
 ANNEX XIV  
DfID is currently formulating a project for supporting private sector development, 
which may eventually have components that support the trade agenda. DfID has also 
indicated willingness to offer direct support for the EPA process, both at the country 
level and regionally. 
 
UNIDO has formulated a Programme called: Post-Conflict SME Support Programme 
for Industrial Development and Poverty Alleviation. One of the components of this 
programme is: Improving Market Access and Competitiveness of the Food Sector 
(Special Focus on Fisheries).  
 
4)  Identify any bottlenecks or serious blockages in our ongoing programmes. 
 
The delay in the EPA impact Study is currently the main blockage in moving forward 
with NIP funded EPA assistance. Also the total lack of involvement of the delegation 
in the Impact Study, not on practical level but the absence of Delegation role in the 
ToR for the study, can be questioned. 
 
5)  Indicate as a consequence what additional regional integration, trade and trade-
related assistance needs to be undertaken or programmed in each country’s NIP or 
the RIP, taking into account the capacity of absorption and implementation of the 
proposed implementing partners;  
 
During the Mid Term Review of the 9th EDF, it was agreed with the Government of 
Sierra Leone that if a suitable area for support can be identified, support for EPA 
negotiations and trade issues in general could be considered under the NIP non-focal 
sectors. The formal discussions on this are yet to be conducted and one of the main 
bottlenecks is the delayed process with the EPA impact study. 
 
The NIP funded support, should be a stop-gap measure that would offer general 
assistance to GoSL in ECOWAS and EPA trade negotiations, but also offer capacities 
for following the existing global/regional programmes and facilitate application to 
those in order to take advantage of the assistance available. 
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International Migration 
 
1.1 Introduction 
 
Migration is a controversial topic and one that is often presented as a negative phenomenon not only in 
developed countries, where public opinion strongly influences policy makers, but also in countries, 
notably affected by the brain drain issue. In Africa, this negative perception is reinforced by conflict-
related mass movements that take place in about one third of the countries and subsequent impact on 
economic and social structures. Migration can, however, generate important benefits for both origin and 
host countries and for the migrants themselves if their contributions are highlighted (competencies and 
remittances) and they are fully integrated into the ongoing development dynamic, in line with the 
constitutive Act of the African Union.   
  
Further to the letter reference DGO/071/2005 dated 29 March 2005 from the Director and Deputy Director 
General of the International Organization for Migration addressed to the President of the Republic of 
Sierra Leone, please be advised that the government of Sierra Leone included migration for development 
in its Poverty Reduction Strategy Paper. Please find attached the Programme Framework in building 
capacities to implement the Sierra Leone Poverty Reduction Strategy. Page 10 of the document realises 
that the scale and scope of the personnel and expertise gaps in Sierra Leone are of a magnitude that 
requires a multi-pronged and comprehensive short and long term strategy to address them. Included in the 
recommendations is a MIDA (Migration for Development in Africa) programme designed to bring in 
highly skilled Sierra Leone nationals in the Diaspora. On Page 26 item 1.5 Develop and implement, in 
collaboration with donors and IOM, a MIDA programme to bring 25 highly skilled Sierra Leone nationals 
in the Diaspora – the skills required and host Ministries Departments and Agencies to be specified during 
design of programme. 
 
The growing importance of migration issues and their links with development lead us to the question of 
how this can be featured in the general development policy of states. The increasing awareness amongst 
African governments of the importance of transversal migration has been influenced in stages: 
 
The Decision CM/Dec 614 (LXXXIV), adopted the OAU council of Ministers in Lusaka in July 2001, 
calling upon member states to ensure the integration of migration and related issues into the national and 
regional agenda for security, stability, development and co-operation.    
 
The Decision CM/Dec 673 (LXXVI) on the ‘Development of Human Resources for Health in Africa: 
Challenges and opportunities for Action’ adopted by the OAU council of Ministers Held in Durban in 
2002. 
 
During the Maputo summit in July 2003, the Assembly of Heads of States and Governments endorsed the 
inclusion of a new clause in the AU Constitutive Act to invite and encourage the full participation of the 
African Diaspora in the building of the African Union. 
 
NEPAD called upon governments to create the necessary enabling political, social and economic 
environment in Africa as well as develop strategies for utilizing the skills as well as the scientific and 
technology know-how of Africans in the Diaspora. 
 
The UN General Assembly Resolution 58/208, adopted in February 2004, on ‘international migration and 
development’ called upon the international community to strengthen International Corporation in this ANNEX XV – MIGRATION REPORT 
  4
domain in order to address all aspects of migration and to maximize the benefits of international 
migration. 
 
The present international reality is equally determined by migration: the IOM International Dialogue on 
migration; the international process led by the Swiss in the framework of the Berne initiative and the 
independent Global Commission for international Migration, which will report to the UN Secretary 
General and where many African Governments participate and share their views, have all further opened 
new possibilities for the development of common approaches to migration management based on co-
operation between states. Lastly, it is important to recall that a high-level dialogue on international 
migration and development will take place at the United Nations in 2006. 
 
In this general context, IOM initiated its migration and development strategy that offers an important 
added value both for host and receiving countries. Migrants as potential agents to development can 
contribute to the fight against poverty not only through skills transfer- physically or through the use of 
new technologies- but also by remittances, investment and expenditure, and entrepreneurial activities to 
achieve the Millennium Development Goal (MDG) 
1                                      
                                                 
1 Note attached to Letter from the Director General of IOM to the President of Sierra Leone.  ANNEX XV – MIGRATION REPORT 
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International Migration - Sierra Leone experience 
 
2.1  Forced Labour Migration 
 
On 23 March 1991, armed conflict broke out in Sierra Leone – a country on the coast of West Africa made 
up of approximately 4.5 million people - when forces of the Revolutionary United Front (RUF) crossed 
the border from Liberia into the town of Bomaru near the eastern border. This invasion heralded the 
beginning of a decade of violence that devastated the country. As the conflict exploded into appalling 
brutality against civilians, the world recoiled in horror at the tactics used by the RUF, its allies and 
opponents. Reports emerged of indiscriminate amputations, abductions of women and children, 
recruitment of children as combatants, rape, sexual slavery, cannibalism, gratuitous killings and wanton 
destruction of villages and towns.  This was a war measured not so much in battles and confrontations 
between combatants as in attacks against civilian populations. Its awesome climax was the destruction of 
much of the capital, Freetown in January 1999. Close to one half of the population, or 2 million persons, 
were internally displaced, while others took refuge in neighboring countries and abroad. With the 
destruction of the civil structure, institutes of higher learning, schools, hospitals and the economic 
infrastructure, professionals and skilled manpower migrated.  
 
Women became the targets in the brutal conflict in Sierra Leone. They suffered abduction and brutality at 
the hands of their perpetrators. Their vulnerability was deliberately exploited in order to dehumanize 
them. Women where raped, forced into sexual slavery and endured other acts of sexual violence, including 
mutilations, torture and a host of other cruel and inhuman treatment. They were taken from their homes 
and villages by force. Refusal to comply with their captors often met with death. For those fortunate 
enough to escape, displacement invariably followed, in exile or in camps inside or outside the country. 
They were not safe even in these camps, as humanitarian workers meant to protect them also violated their 
rights. Women and girls were compelled to barter their bodies in order to access aid to which they were 
rightfully entitled. Girls as young as 12 were forced to pay for aid with sex in order to gain assistance for 
their families.    
 
Children were violated by all the armed groups involved in the Sierra Leone conflict, forced to become 
perpetrators and compelled to violate the rights of others. Thousands of children were killed during the 
conflict in Sierra Leone. In addition, the Ministry of Gender and Children’s Affairs estimates that more 
than 15,000 children suffered separation from their families and communities during the decade civil war. 
This resulted in their becoming refugees in other West African States and abroad through ship store away 
and other illegal migration means. While conflict, civil strife and political instability have been major 
causes of forced migration of both skilled and unskilled workers, poor governance, patronage and 
corruption also encouraged migration.   
 
With the return of peace, the majority of Sierra Leonean refugees have since returned home from 
neighboring countries while very few returns have been recorded from the Diasporas in Europe and the 
United States of America resulting in the country suffering from a serious post conflict brain drain.  
 
2.2  Smuggling of Migrants from Sub-Saharan Africa 
 
In October 2005, world media attention was drawn to the immigration problems concerning Morocco and 
the Spanish enclaves, as migrants launched massive and desperate attacks on the border fences. The 
response from Spanish and Moroccan border forces left several migrants seriously injured and some dead. 
On the same time the Government of Morocco accused its African neighbors of turning a blind eye to the 
immigration problem, and Europe for not assisting in solving the steadily increasing problem. In the wake ANNEX XV – MIGRATION REPORT 
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of the migration problem, lucrative illegal business has developed for people providing different services 
to the irregular migrants. The total number of migrants in Northern Morocco is not known
2. However, the 
events of October 2005 have proven that thousands of migrants from most of the West and Central 
African countries, like Cameroon, Congo, Ghana, Guinea, Liberia, Sierra Leone, Mali, Nigeria and 
Senegal.  
2.3  The Routes to Europe 
 
The illegal migrants use different routes to get to their destination and many of them use different modes 
of transportation at several stages on their itinerary. The easiest mode of travel is of course by air.  
Migrants travel on falsified documents directly to Europe or on falsified or legal documents
3 to Morocco 
from where they continue their travel over land or and by boat. Obviously traveling by air is cost intensive 
and as migration is often triggered by socio-economic reasons, most clandestine immigrants are unable to 
afford this mode of travel. Illegal immigration by air is highly dependant on organized crime as it requires 
the provision of falsified passport, visa and supporting documents as well as guidance on route selection 
and a prepared cover story to be used when questioned at the final destination. Nigerian drug smugglers 
were apprehended in Freetown, Sierra Leone in transit to European capitals.  
 
The maritime route is used by large numbers of clandestine migrants. There have been cases in which 
vessels from as far as Cameroon or Nigeria traveled along the West African Coast, the destination in most 
cases being the Spanish Canary Islands or Azores
4. The vessels often land in different inadequately 
controlled ports on the route or anchor of shore to take clandestine immigrants on board from canoes. In 
other cases ferries travel on established routes between two (neighboring) countries and are used by 
migrants on one leg of a longer journey. Smuggling of migrants on the maritime routes are highly 
dependant on organized crime, as it requires access to large oceangoing vessels, financial support of the 
operation and serious planning to be able to pick migrants up from several countries on the route. 
Nigerian, Ghanaian, Liberian and Senegalese crime groups are believed to be involved in these activities.  
In some occasions Ghanaians are believed to have bought and repaired vessels in Senegal and Sierra 
Leone prior to an illegal immigration attempt. The availability of a vessels going to Europe is spread by 
word
5. 
 
The land routes run through the Sahara desert from south to north
6. When it comes to trafficking over 
land there seems to be two scenarios. In the first scenario, the migrant buys a "full packet solution" from 
his place of origin. The packet can include falsified documents, transport, accommodation, bribery of 
border officials, advise etc. Although there are indications that this mode of smuggling by organized crime 
groups exists, it is difficult to find hard evidence to pin point smuggling organizations involved. Rumors 
tell that “the full packet solution” often is organized by Nigerian nationals.  
 
 
Map with land and maritime routes used for smuggling of migrants (scanned from l’Intelligent / Jeune Afrique n. 2336) 
 
                                                 
2 Some indications of the number of illegal immigrants en route to Europe or intercepted in Europe.  
In 2003, Spanish police intercepted some 14.000 illegal immigrants and 664 illegal vessels (IRIN news 20 September 2004).  
In 2004, the Algerian police intercepted 2582 illegal migrants who wanted to travel to Morocco, whereas in the first 10 months 
of 2005, they have already arrested 3234. (Spokesperson of the Algerian Gendarmerie for RFI (09 October 2005). 
September 2004, Interpol Rome conservatively estimated that 23,000 clandestine immigrants were waiting in North Africa to 
cross the Mediterranean for Europe.  
3 Senegalese nationals (and possibly nationals from some other ECOWAS Member States) do not need visa for Morocco.  
4 Police Liaison Officer based in Dakar, Senegal. 
5 Quarterly, Liaison Officers Meeting, Dakar, Senegal 19.10.2005. 
6 In this report, the focus is on land routes to Northern Morocco and not on the routes to Tunisia and Libya.  ANNEX XV – MIGRATION REPORT 
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The second scenario is often described in newspaper articles and by UNODC contacts and it seems to be 
the most frequent. Migrants will try to get as far as they can by themselves using normal roads and 
transportation. However, unavoidable they will get in contact with organized crime. Along the routes 
through Sahara, local people have specialized in providing services to migrants ranging from providing 
food or accommodation to falsified document and transport and guidance through Sahara without 
detection. These local people facilitating transport on one leg of the route have contacts, who can take care 
of transport on the next stage
7. If need be, border enforcement officers are bribed on the route. It is all very 
organized
8. 
 
The city of Gao, located in central Mali, is one of the main stops for migrants using the land route. The 
city is repeatedly mentioned as the stronghold of Touareg overland people smugglers. As nomads, 
Touaregs are used to the harsh conditions in the desert and they are able to navigate through the desert 
avoiding official border crossings.  In the immediate aftermath of the recent crisis in Ceuta and Melilla, 
Moroccan authorities pointed the finger to Algerian authorities and Polissario Front of Western Sahara as 
organizers /accomplices of the part of the flow of illegal migrants entering Morocco.      
 
In addition to African migrant smuggling, it has to be mentioned that the people smuggling routes in 
Africa are also being used by migrants from other continents, particularly Far East and East Asia and 
Migrants from China, India and Bangladesh have been found stranded in West or North Africa. Asian 
migrants normally travel by air to West Africa, from where they continue on either the maritime route or 
the land routes towards Europe. Presumably they travel on their legal documents from Asia to Africa. 
Their travel documents are normally destroyed before entering Europe.  
2.4  Organized Crime and Smuggling of Migrants  
There is no doubt that the services provided to migrants from local people along the smuggling routes 
from Sub-Saharan Africa, through the Sahara desert to North Africa in most cases  fall under the 
definition of organized crime in the United Nations Transnational Organized Crime Convention. When it 
comes to maritime and air smuggling routes it is obvious that organized crime groups are involved. It must 
be anticipated that organized crime groups involved in smuggling of migrants are loosely structured with a 
flat hierarchy. This is a general conclusion of West African organized crime according to the study; 
“Transnational Organized Crime in the West African Region
9”. It is also very likely that organized crime 
groups involved in smuggling of migrants can be involved in other types of cross border crimes such as 
contraband (particularly cigarettes), drug trafficking, arms and human trafficking, etc. 
 
Maritime smuggling unavoidably requires some sort of close-knit organization. The larger initial capital 
investments required for purchasing and reconditioning wrecked vessels suggests a more structured 
organization and an even more pronounced business orientation of the involved networks. The Quarterly 
Liaison Officers Meeting held in Dakar, Senegal 19.10.2005 reported that, West African harbours abound 
of wrecked fishing and commercial ships, which can be easily bought at relatively low price and 
refurbished as to complete their last trip with either migrants or narcotics before being sunk. The lax 
maritime registries of countries such as Liberia, Sierra Leone, Guinea Bissau and Guinea facilitate the 
hiding of the origin and ownership of such ghost vessels.       
 
                                                 
7 In an article published on www.rfi.fr (Radio France International, Gao, couloir de transit pour l’Europe,  17 October 2005) 
the journalists describes the situation in which he attends a meeting of “Chiefs of Ghetto’s" in the city of Gao, (Mali) as he 
overhears one of the Chiefs dialing an Algerian telephone number and speaking to an accomplice in that country and explaining 
that a new group of migrants will soon be smuggled in his direction.  
8 Interview of an Algerian people smuggler (passeur) on RFI (Radio France International) on 18.10.2005. 
9 United Nations Office on Drugs and Crime publication 2005. ANNEX XV – MIGRATION REPORT 
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Some prevailing circumstances make clandestine immigration from West Africa to Morocco and the 
Spanish enclaves relatively easy: 
 
o  Most countries do not have legislation, which criminalize people smuggling. 
o  The free movement of people within ECOWAS. (Citizens of ECOWAS Member States can 
travel without passport within ECOWAS. An ID card or laissez-passer is all that is needed. 
Residents from some countries like Senegal do not need visa to enter Morocco). 
o  The vast and inadequately patrolled borders (land and waters). 
o  The rich availability of falsified travel documents, or even worse, the availability of original 
travel documents issued on false basis. 
o  The African brotherhood notion, where unconcerned can seek assistance and shelter from 
fellow Sub-Saharan Africans.  
o  Widespread corruption amongst border control and enforcement agencies. 
o  Low knowledge and awareness of people smuggling and illegal immigration amongst law 
enforcement agencies. 
o  Lenient penalties for criminal activities in relation to people smuggling in comparison to 
different trafficking activities.  
 
2.5  UNODC ROSEN - Recommendations. 
 
To be able to address the problem of people smuggling effectively from a law enforcement perspective, it 
is necessary to understand the nature, origin and modus operandi of the organized crime groups involved. 
It is also necessary to put the regulatory framework in place. 
10 
                                                 
10 Smuggling of Migrants in Sub-Saharan Africa , UNODC ROSEN Law enforcement Unit, 20-10-2005 ANNEX XV – MIGRATION REPORT 
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International trafficking in Women and Children 
 
3.1  Trafficking in persons is defined in the Protocol to the UN Convention Against Transactional 
Organized Crime as the recruitment, transportation, transfer, harboring or receipt of persons, by means of 
the threat or use of force or other forms of coercion, of abduction, of fraud, of deception, of the abuse of 
power or of a position of vulnerability or of the giving or receiving of payments or benefits to achieve the 
consent of a person having control over another person, for the purpose of exploitation.  
 
Not only is it widely believed that the number of people trafficked worldwide continues to increase, but 
the amounts of money exchanging hands for such activities leads Interpol to believe trafficking now ranks 
as the third most profitable organized crime. Trafficking not only elicits transnational crime, but also 
violates the individual’s human rights and forces them into a contemporary form of slavery. Females are 
increasingly the victims of these sacrilegious practices, specifically for sexual exploitation.  
 
Like in migrant smuggling, the extensive trafficking networks involve recruiters, middlemen, and agents 
through whom victims are transported overland or by sea, sold and resold as commodities to rogue 
employers. To cover these costs, traffickers frequently force victims into prostitution or indentured labor, 
which amounts to virtual slavery. As national law enforcement agencies become aware of these activities, 
traffickers seek alternative routes often through third countries, which makes international cooperation 
essential. 
 
3.2  Conditions in country of origin - Traffickers exploit impoverished and vulnerable individuals 
seeking a better life. In countries with chronic unemployment, widespread poverty or a lack of economic 
opportunities, traffickers use promises of higher wages and good working conditions in foreign countries 
to lure individuals into their schemes. The trafficker is generally viewed as a benevolent 
employment/travel agent, and frequently contacted by the parents or husband of the trafficked woman.. In 
some cases, the family raises money for the trafficker to take the woman abroad with false promises of 
sending them to school or securing employment. The majority of trafficked women are aware that they are 
expected to work as commercial sex workers overseas, and so do their families.  However, the women are 
not told about the conditions of forced commercial sex labour, deprivation of human rights and freedom of 
association, health-threatening physical and mental abuse, and economic exploitation under which they 
will eventually work at their destination countries.  
 
3.3  Biased information on conditions abroad - The information that reaches the families and 
communities of the victims of trafficking is biased towards reinforcing the success stories, and 
suppressing the facts concerning the exploitation inherent in trafficking.  Therefore, both failure to make 
money and opting out of the exploitative conditions of trafficking are perceived as personal failure and 
letting down one’s family.  The repercussions may be re-trafficking, stigmatization by the family and 
community, and a sense of shame and failure in the victim.  Secondly, as the women have been working in 
commercial sex work, the details of the exploitation and abuse are perceived as too shameful to tell to 
anybody, and are also seen as bringing shame upon the family, if known to the public..  As a result, 
potential victims of trafficking don’t receive accurate information about the hazards and exploitation 
involved. 
 
3.4  Conditions in transit countries - In order to get the women through immigration control points, 
the traffickers will often supply their victims with stolen or professionally forged documents, and bribe 
immigration, airline and embassy officials in order to ease the women’s journeys to the countries of 
destination. The trafficking routes taken are fraught with hazards.  The women are frequently sexually and 
economically exploited on the way, the journey may take months, and the women may get held in transit ANNEX XV – MIGRATION REPORT 
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or disappear altogether. Like in the smuggling of migrants some women go overland through transiting 
through countries, such as Ghana, Benin, Côte d’Ivoire, Mali, Senegal, Sierra Leone and the Gambia, 
where they may be held up indefinitely..  
 
3.5  Conditions in countries of destination - Many are kept locked up when not working, have to pay 
expensively for boarding and lodging, clothes, make-up, a work-place in the brothel or on the pavement 
and other services (medical care, abortion, any kind of documentation, etc.).  The women have to receive 
many customers a day to pay back the traffickers at the agreed rate and as a result they have little time to 
sleep or rest, and frequently suffer from exhaustion, nervous conditions, depression, substance abuse, 
malnutrition, STDs and unwanted pregnancies.  With the arrival of more women and harder competition, 
paying back the traffickers becomes more difficult. The traffickers are widely believed to tip off the 
authorities, when the women have paid off their debt, in order to clear the way for new victims. The 
Parliament of the Republic of Sierra Leone enacted the Anti-Human Trafficking Act 2005 in August 2005 
in order to facilitate the prosecution of traffickers, protection of victims and prevention of trafficking.  
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Labour Migration 
 
4.1  Skilled Labour Migration and the Brain Drain 
 
In Post conflict Sierra Leone, poor socio-economic conditions, low wages and unemployment spur 
international migration to other regions especially the European Union countries and the United States of 
America.  The voluntary migration of professionals from Sierra Leone is influenced by lack of 
opportunities; poor working environment and high professional demand in other regions. Push and pull 
factors combine with a range of other issues to make migration an attractive option.  These include the 
widening gaps in earnings between African and developed countries, lower costs of migration, greater 
access to information about other countries and desire to join family members or friends. Employment 
offers by international organizations and multinational companies have also presented incentives to 
migrate .The government can assist in reversing the brain drain through the participation of Sierra 
Leoneans in the Diaspora in national development through the transfer of skills and other resources   
 
The negative effect of brain drain is perhaps the most significant cost of migration to Sierra Leone.  As 
with other aspects of migration, the issue is complex and difficult to quantify due to lack of accurate 
information.  Few African sending countries including Sierra Leone have accurate data on the migration 
of skilled workers or their return, and even receiving countries lack systematic data.  However, although it 
may not be possible to determine the extent of skilled migration, it is clear that even a minimal loss of 
skilled and educated workers can have a detrimental effect on most African countries given their limited 
stock of human capital.  The International Organization for Migration (IOM) estimates that forty percent 
of African countries have thirty five percent or more of their university graduates residing abroad. 
 
The relative lack of private sector opportunities in Sierra Leone has meant that skilled professionals have 
sought employment in the public sector or else where.  However, conflict and immediate post conflict 
economic difficulties have frequently resulted in deteriorating employment conditions, further limiting 
professional options.  At the same time, due to the economic globalization, more intense international 
competition, and an expansion of demand for professionals on the part of industrialized countries led to a 
rapid expansion of international skilled labor migration.  Increasing the demand for skilled workers in post 
conflict Sierra Leone is a fundamental part of the strategy to retain skilled labour.  This requires the 
creation of more private sector opportunities and a more conducive investment climate to attract the 
foreign direct investment that can transfer knowledge and create employment. The Sierra Leone 
investment code is intended to create conditions conducive for private sector investment.  
  
Health and education services have been adversely affected by the migration of qualified and experienced 
staff.  There is one qualified Psychiatrist in Sierra Leone despite the high post conflict demand for 
psychiatric, trauma healing and counseling services. In addition, the deficit of skills affects the ability to 
attract foreign investment, which depends on the availability of an educated and trainable workforce.  
 
There is no way Sierra Leone is going to effectively recover without the physical or virtual transfer of 
resources and skills from the Diaspora to reverse the brain drain. Sierra Leone can not afford to bring in 
expatriates to fill the gaps created by the forced and voluntary migration of qualified nationals. Skilled 
manpower and resources are needed to support the Sierra Leone Poverty Reduction Strategy Paper and 
realise the MDGs. 
 
4.2  Migration for family reunion 
 
Migration in Sierra Leone is often a family, rather than an individual, decision.  Sending family members 
to developed countries from which they can provide support for those left behind has long been a coping ANNEX XV – MIGRATION REPORT 
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strategy.  Family reunification through the International Organization for Migration also provides 
opportunities for additional migration – nearly one third of all Africans admitted into the United States as 
migrants in the late 1990s were family members of earlier migrants.  The size of existing migrant stocks 
acts as an incentive for further migration in that networks of family and friends provide welcome, 
financial support and assistance with employment and housing for newcomers.  As the numbers of 
migrants have grown, the networks that facilitate additional migration have expanded. African women 
once migrated predominantly to join family members, now more are migrating for employment and to 
support their families.  
 
4.3  Migration for Development in Africa - Sierra Leone 
 
The Organisation of African Unity (OAU) requested IOM to draw up a strategy pertaining to African 
human resources that would make it possible to increase the use, retention and creation of skills crucial to 
conflict prevention and development and to help create partnerships with all the economic and social 
players and institutions (trade unions, employers and private sector).  This request was fulfilled through 
the adoption of the MIDA Strategy at the OAU Summit at Lusaka in July 2001. Furthermore, it has been 
recognised by the New Partnership for African Development (NEPAD) that one of the greatest resources 
to Africa’s development are the experience and knowledge available from African nationals abroad.  The 
contribution Africans can make toward the development of their countries as a key to political, economic 
and social renewal can also be seen within the context of the MIDA Programme, paralleling a goal of 
NEPAD.  
 
Most of the Sierra Leoneans who are now expatriates in the European Union countries, the United States 
of America and other regions left Sierra Leone fleeing from conflict and economic hardships.  The vast 
majority maintain close ties (family, social and economic) with their country of origin. They have 
acquired knowledge and know-how that are often acutely lacking in their country of origin. Most of them 
have skilled professions and have gained meaningful experience that could be most beneficial to the 
economic recovery and development of Sierra Leone.. More and more women migrate as independent 
economic actors, and their level of social and professional integration in the host countries tends to be 
high. These women have acquired experiences that can contribute in a significant way to the development 
of Sierra Leone and the stabilisation of the country and the region.  
 
In December 2002, the Government of Sierra Leone organised a Homecoming Summit in Freetown.  The 
event was aimed at finding ways for Sierra Leone nationals residing abroad to contribute to the 
development of their country. One of the organizers was Dr Kadi Sesay, Minister for Trade and Industry 
who confirmed her Government’s eagerness to reverse the “brain drain” and to attract Sierra Leone 
nationals back to their country.  In addition, Dr Kadi Sesay stated her support for a programme on 
Migration and Development at a meeting held in Monterrey supported DFID. On his visit to DFID in 
London, the President of the Republic of Sierra Leone expressed his interest in the Sierra Leone Diaspora 
assisting in the development of their country through the transfer of skills and other resources. This 
request was further confirmed in a letter from the office of the President addressed to the International 
Organization for Migration. The International Organization for Migration member states were advised to 
include Migration and Development in Poverty Reduction Strategy Papers (PRSP) and MDGs. 
 
Sierra Leoneans living in the UK in collaboration with Africa Recruit of the Commonwealth Business 
Council organized a forum on 4th June 2005 at the Hilton London Docklands Riverside in London. The 
objectives of the Forum were to mobilize Sierra Leoneans in the process of rebuilding their country, 
inform the Diaspora and engage in their country’s recovery and development process. Particular issues 
discussed included how Sierra Leoneans abroad could return home to utilize their skills, expertise and 
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while they remain in the Diaspora. Participants were briefed by the Deputy High Commissioner, James 
Allie and the Minister of Education, Science and Technology, Dr. Alpha Tejan Wurie about Human 
Resources Development and Capacity Building Programmes in Sierra Leone, the reconstruction of schools 
all over the country as well as emphasis on technical and vocational training. Participants were further 
informed about Government’s newly established Senior Executive Service Scheme (SESS) intended to 
encourage qualified and experienced Sierra Leoneans abroad to make their services available and to 
contribute to the national development effort. The UK Home Office and DFID were waiting for the EC 
communication on Migration and Development and subsequently also producing their own policy paper 
before revisiting the proposed Sierra Leone MIDA project.  
 
4.4  Workshops on Migration and Development 
 
Representatives from Sierra Leone Government Ministries were invited to send delegates to workshops on 
migration management and development hosted by the International Organization for Migration and 
Cooperating Partners. 
 
1.   Berne Initiative Regional Consultations for Africa  
Organized- IOM/Swiss Government, Date-25
th -26
th March 2004, Venue - Addis Ababa,   
Participants – Sierra Leone - Ministries of Foreign and Internal Affairs 
  
2.   Intersession Workshop on Migration and Development   
Organized- IOM/DFID, Date - 2
nd – 3
rd Feb 2005, Venue - Geneva, Participants- Sierra Leone -
Ministry of Foreign Affairs 
  
3. CEN-SAD  Sahel-Saharan  States Workshop on International Travel Documents and Issuance 
Systems: 
Organized- IOM/CEN-SAD, Date- 13-15 April 2005, Venue-Niamey Niger, Participants Sierra 
Leone-Passport Officer and Chief Immigration Officer 
  
4.  Migration and Gender Issues within the Millennium Development Goals. 
International Conference for Women Leaders  
Organized-IOM/Israel MFA/ Israel CIM, Date -25
th – 28
th September 2005, Venue - Haifa Israel. 
Participants-Chief Immigration Officer  
 
5.  Regional Workshop Migration Management in West Africa  
Date -14-16 November 2005, Venue-Abuja, Nigeria, Participants Sierra Leone-Ministries of 
Justice and Internal Affairs and Mano River Union Secretariat. 
 
6.  Workshop on Migration and Development – Sierra Leone Parliamentarians 
Date 8 November 2005, Venue- Parliament of Sierra Leone, Participants Sierra Leone Members of 
Parliament. 
 
4.5  Migrant Remittances Sierra Leone experience 
 
In addition to the movement of persons and the transfer of skills, the positive impact of the migratory 
phenomena on development must be maximized, in particular via transfers of migrant workers’ incomes. 
Globally, remittances now outstrip development assistance, and even though the volume of remittances to 
African countries is less than to other regions, they still represent substantial flows of foreign capital.  In 
2002 remittances transferred to Africa through formal channels accounted for $12 billion, with $4 billion 
flowing to Sub-Saharan African countries.   ANNEX XV – MIGRATION REPORT 
  14
 
The idea of sending monies back home takes different shapes and forms. The formal way of transferring 
money through the banks was the normal procedure before the civil war. However, during the conflict in 
Sierra Leone, most of the banks were closed and as a result of which most people in the Diaspora no 
longer have current accounts or saving accounts in Sierra Leone any more. The disruption of the formal 
banking system resulted in the boom in the informal transfer of money. Most of the shops that are 
transmitting money from the Diaspora to Sierra Leone are registered and are taking all the precautionary 
measures to make sure that monies transferred get to the right person at a very cheap cost as compared 
with all the other established foreign exchange bureaux which have been operating in the past years in the 
United Kingdom and elsewhere. The sum involved is huge. Taking Southwark, Western Union, Money 
Gram etc, we are talking of remittances well over £200,000 on a weekly basis. Definitely a lot of money is 
being lost along the route as a result of transfers in the form of bank charges and transfer fees but there is 
no evidence at the moment to prove that taxes are being paid on this money in Sierra Leone were the 
receiving agents pay a registration fee. 
 
In order to increase the volume of remittances, the government of Sierra Leone and their development 
partners could implement policies and measures to facilitate their transfer at reduced cost.  Recognizing 
the value of remittances, some African governments have implemented schemes to attract higher volumes 
through special banking and tax provisions.  Their experiences could also usefully be shared and the more 
successful strategies built upon.   
 
Efforts to attract increased remittances should be placed within the overall context of increasing savings 
and investment.  Just as efforts are needed to retain skills, so the government needs to encourage retention 
of capital.  An estimated 40 percent of Africa’s wealth is currently held outside of the continent.   
Strategies to reduce capital flight and those to attract remittances and investment by the Diaspora need to 
be pursued concurrently.  For the most part, such strategies will require the implementation of sound 
macroeconomic policies to guarantee stability, as well as expansion of investment opportunities and 
financial intermediation.    
 
Experience shows that apart from consumption and savings, remittances are often also invested in human 
and other productive capital, such as in health and education and to finance the construction of houses and 
the operation of businesses. Project activity in the area of remittances should promote incentives to reduce 
transfer costs and increase the development impact of remittances. This includes analysis of the 
contribution of remittances for alleviating poverty; the share of household income attributable to 
remittances, and organizations and projects in the communities receiving remittances. 
 
4.6 Migration  Management  and Security Initiatives 
One of the International Organization for Migration's core responsibilities is that of assisting Member and 
Observer States, which include Sierra Leone and at times non-member states, in developing their capacity 
to manage and control migration. IOM provides direct technical assistance for capacity building through 
programmes and projects throughout the world, and through the provision of opportunities for inter-
governmental dialogue and assistance between and among interested States. Technical Cooperation 
Services include – work on border management and control, travel documents, enhancing management 
and administrative structures, related policy and law, training system improvements and inter-
governmental dialogue. The work on borders and security focuses on the following areas: Establishing or 
strengthening border systems, including the data .systems used at checkpoints and at central management 
sites, improving the business process of the border, and, assisting countries in moving toward more 
integrated border management approaches.  
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Improvement of travel documents and their issuance systems, primarily passports but also at times visas. 
We assist countries in assessing their current documents and systems, in planning and specifications for 
new systems, in creation of tenders for such systems, and at times in the management of the subsequent 
programme to implement the upgrading of systems and documents. This is a complex area of technical 
cooperation and an area of increasing importance in managing security. We participate in ICAO meetings 
and support their work in the promotion of internationally-standard machine readable travel documents, 
and we work with the private sector on solutions in this sector. 
 
.   Building administrative and management structures related to migration and security. The investigation of 
trans-national organized crime in the migration sector, particularly smuggling and trafficking, requires 
special skills and resources within the government at many levels. The arms of government dealing with 
migration management are an important part of the overall approach, and require capacities in this regard. 
One example of IOM's work in this area is with Government of Indonesia, where we are helping to build a 
migration analysis unit that will have the function of case and trend analysis, in support of other arms of 
government dealing with law enforcement. Many countries would benefit from this kind of support in the 
migration sector, and we are beginning to see expanded interest from countries in need, and from 
countries that can support these projects. 
 
All of the operational border-work, travel document improvements, etc.-needs to be supported and guided 
by a clear policy base, and a clear legal and regulative framework. This is particularly the case if security 
is to be vigorously pursued without violating international norms and conventions dealing with privacy 
and human rights. We encourage States to pursue security without sacrificing the principles of freedom 
and justice. It can be done, if this perspective is taken from the start. 
 
Strengthening training and human resource development systems that support all features of migration 
management, including those most directly linked with migration and security. Here our work commonly 
takes the route of working with our partner countries to build up national training systems and institutions, 
and develop the recurrent capacity for governments to design, deliver and upgrade their own training 
systems.  
 
Viewing  Security from a Migration Management Perspective- Systems supporting the normal 
functions of migration management is not a world apart from those for security management in migration. 
Long before security became such a crucial issue, governments were working to address all or most of the 
areas discussed - border systems, travel documents, administrative and management structures, training 
and inter-governmental dialogue to support better border systems. This had been done, and continues to be 
done, for broader reasons than the recent emphasis on security, though these initiatives have always had 
security elements to them. 
 
Initiatives were undertaken and supported in the past under the umbrella of improved governance, 
reduction of irregular migration, and facilitation of trade and normal movement of persons. Those all 
remain sound reasons to pursue better managed borders and better travel documents. Border management 
remains an essential component of overall migration management. Also under the banner of migration 
management, countries have had to define and address human rights, privacy and an overall balanced 
approach to border management. Most nations and groups of nations seek governance based on freedom, 
justice and security. It would be counter-productive to achieve anyone of those goals at the expense of the 
others. 
 
All of the historic and current work in migration management forms a solid base for stronger pursuit of 
security in border management, and complementing pursuit of human rights. What have changed is the 
urgency, and the level of threat from abuse of borders. This urgency has given rise, with justification, for ANNEX XV – MIGRATION REPORT 
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generally higher national and international standards of inspection, and the need for much expanded and 
expedited cooperation on data sharing and cooperation in pursuing trans-national criminal cases. 
Additionally, it has given rise to the need for much improved capacity for the migration sector 
departments to contribute to the investigation and analysis tasks undertaken by other departments when 
pursuing criminal cases and analyzing trends in the security sector. This has also given rise to an 
expansion of the number of actors in this area, greater donor interest and greater need for coordination and 
partnership.
11 
 
On 3 October 1973 the Governments of Sierra Leone and Liberia signed the Mano River Union Treaty, 
which at that stage primarily constituted a customs union, designed to allow the free movement of bona 
fide legitimate travellers and goods. In 1980, The Republic of Guinea became a signatory and entered the 
union. The 15
th Protocol of the MRU Declaration signed on May 8
th 2000, constitute the legal framework 
for developing a programme of lasting peace and fast economic recovery for Mano River Union countries. 
At a meeting of the Mano River Union Working Group held in Conakry (Guinea) in the first quarter of 
2000, three fast-track projects were identified including support to the MRU for the establishment of a 
Joint Security Arrangement.  
 
Border areas are particularly vulnerable to cross-border problems and instability, including smuggling, 
trafficking, banditry, international terrorism and other security related threats due to the existence of vast 
borders with limited security enforcement capacity to patrol them. The inability of Mano River Union 
Countries and Cote d’Ivoire to patrol their porous borders is evidence that they remain extremely 
vulnerable. Sierra Leone, for example, controls about 32 out of 150 crossing points on its Southeastern 
borders, while Guinea has only 37 security points on its more than 1,400 km-long border with Liberia and 
Sierra Leone.  
 
The proposed Border Management and Control Capacity Building Project managed from Sierra Leone 
will be undertaken with the collaboration of the Governments of the Mano River Union and Cote d’Ivoire. 
The Programme aims at enhancing the MRU countries capacity to strike the right balance between 
preventing their territories from becoming origin, transit and destination routes for illegal migration. The 
programme is intended to facilitate the entry, transit, destination and exit of bona fide travelers and goods, 
as well as applying internationally-recognized human rights laws with respect to asylum seekers, 
trafficked persons and other irregular migrants. The implementation phase will be simultaneous or on a 
selective pilot basis. Subject to the availability of funds, the assessment mission will be funded by IOM 
while the implementation phase will be funded by donors yet to be identified. 
    
4.7  Information on Legal Migration 
 
As millions of people move across borders each year, the need for information has become fundamental to 
all migration decisions. Distorted perceptions and insufficient information about the realities in the 
countries they are trying to reach increases the need for migrants to have access to information. Most 
migrants are unaware of the practical, legal, social and economic consequences involved in moving to 
another country. This lack of awareness puts migrants at risk and undermines orderly migration. Taking 
                                                 
11  Presentation at the  Joint OSCE/UNODIC International Technical Experts Conference on Border 
Management and Security. Vienna: 7 - 8 September 2004 Technical Cooperation International 
Organization for Migration - IOM 
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the lead in the dissemination of information on safe migration are the UK, USA and Canada who have 
established detailed web-sites their visa and immigration requirements. 
 
Information campaigns help fill this void by providing migrants with the basis to make informed 
decisions. To date, the International Organization for Migration (IOM) has used information campaigns to 
address a variety of timely migration issues-Irregular Outflows, Protection of Migrants' Rights, 
Trafficking in Women and Children, Humanitarian Crisis, Regularization/Amnesty Programmes, 
Reconstruction and Development, Movements and Return, Migration and Health.  
 
Information campaigns can act at many levels and over various time frames. Some of their most common 
achievements include:-Raising the awareness of target audiences; Influencing public opinion; Changing 
common perceptions and misconceptions about migration; Influencing day-to-day behavior on the part of 
actual or potential migrants; Putting migration issues at the center of public debate; Fostering dialogue and 
solution finding on a wide range of migration problems; 
4.8  Migration Health and Mobility - Sierra Leone experience 
 
Effective public health includes all members within communities. A person’s health profile includes his or 
her personal health history, and his or her cultural, social, economic, and environmental health beliefs. 
Health care systems of host countries, including public health, may not recognize migrants’ personal 
health history and beliefs about health. Migrants may carry a higher risk of infectious diseases, for 
example, TB, due to higher disease prevalence in a country/region they travelled from or through. 
Migrants may experience a “collision of cultures” within mixed communities that prevents successful 
compliance with global public health. 
 
Human rights issues are particularly relevant to migration health policy when trauma, rape, torture, or 
other inhuman or degrading experiences are part of a migrant’s background. Integration into a host society 
is an important condition for a successful migration outcome. Addressing migrant health provides benefits 
to host societies. Early diagnosis and treatment, and prevention and health education can spare financial, 
social, and political costs later on. Healthy migrants are more receptive to education, employment, and 
social activities/integration. Healthy migrants contribute more to host societies. 
 
Regular or irregular mobility patterns and related legal status often define the level of vulnerability of 
migrants in a society. Some mobility patterns (in particular the irregular ones) have implications that harm 
migrant health. Mobility involves more than the physical displacement of a person or of populations. 
 
The legislative base for immigration health assessment is found at three different levels- the World Health 
Organization’s International Health Regulations, adopted in 1971 and currently under revision, national 
quarantine legislation and regulations governing a country’s activity in managing infectious diseases at the 
national level, specific immigration health laws or regulations designed to manage health and disease 
concerns in migrant populations 
 
Health assessments are done before arrival by the traditional receiving countries on persons accepted for 
immigration (Australia, Canada, New Zealand, and the United States). Health assessments are done after 
arrival by most European countries. Health assessment focuses on infectious or communicable diseases. 
When pre-arrival health assessment discloses a condition posing a risk to public health, the response may 
be quarantine, pre-departure treatment, containment, and exclusion. Pre-departure health assessment by a 
traditional receiving country focuses on TB, vaccine-preventable diseases, parasitic diseases, and sexually 
transmitted infections. The criteria to determine who will be assessed prior to arrival are usually based on: ANNEX XV – MIGRATION REPORT 
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prevalence of a specific infectious disease in the person’s country of origin, the category of application, 
the migrant’s intended occupation, the migrant’s expected length of stay in the host country. 
 
Migrants belong to the world’s most vulnerable populations at risk of HIV/AIDS infection and spreading. 
According to several assessments, the problem of HIV/AIDS in Sierra Leone is an impending catastrophe, 
sparked mainly by a combination of previous high displacement rates related to Internally Displaced 
Persons  movements, the return of refugees, internal and cross border military movements, low education 
levels as a result of the wars, lack of adequate testing and treatment facilities. There is a need for High 
Impact HIV/AIDS awareness through community based high visibility activities targeting, mobile workers 
communities of origin, transit points and destination communities in Sierra Leone.  
 
The Government of Sierra Leone is committed to the implementation of the Declaration of Commitment 
that was adopted at the United Nations General Assembly Special Session (UNGASS) in June 2001. In 
collaboration with the International Organization for Migration, United Nations Country Theme Group on 
HIV/AIDS the Government of Sierra Leone aims to address the concerns raised in paragraph 50 of the 
Declaration which stipulates that member states should “by 2005, develop and begin to implement 
national, regional and international strategies that facilitate access to HIV/AIDS prevention programmes 
for migrants and mobile workers, including the provision of information on health and social services”. 
The proposed project aims to reduce the vulnerability of mobile workers to HIV/AIDS by establishing a 
Partnership on HIV/AIDS and Mobile workers in Sierra Leone. In addition to the existing National 
HIV/AIDS programmes, the Partnership will identify the HIV/AIDS prevention and care needs of mobile 
workers and target the gaps in prevention and care services in order to reduce mobile worker vulnerability 
to HIV/AIDS.  
 
 
Integration of Migrants 
 
5.1  Determining the Goals of Integration 
 
Policy approaches by States hosting migrants have varied and evolved significantly over time. A host 
country is often concerned about its capacity to accommodate various cultural influences. A country of 
origin is often concerned about the possibility that its Diaspora members, especially those of the second 
and third generation, may lose cultural and economic links to their country of origin. Traditional 
approaches to integration include assimilation, two-way integration, multiculturalism, and segregation.  
 
5.2  Adjustment, integration, and degrees of diversity 
 
The foundation of the assimilation approach is a monocultural definition of society. Segregation does not 
expect migrants to assimilate into the culture of the host society. Two-way integration is also based on a 
monocultural definition, but it requires both the migrants and the host society to adjust to each other. The 
multicultural approach recognizes different value systems and cultural practices within society, revolving 
around a set of common, non-negotiable core values.  
 
Integration and multiculturalism are very similar; aiming for managed diversity .individual and group 
approaches to integration an individual-based approach rejects the concept of groups as bearers of rights. 
A group-based approach recognizes the existence of groups within societies that have distinct needs and 
rights concerning access to opportunities.  
 
In practice, governments commonly tend to adopt a combination of both individual and group approaches 
according to the particular situation in their country. In Sierra Leone context, refugees from neighbouring ANNEX XV – MIGRATION REPORT 
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countries have integrated mainly through inter-marriage. Some immigrant-receiving States already factor 
integration considerations into the selection criteria for skilled/qualified applicants and recruit persons on 
the basis of points acquired for such attributes as qualifications, age, linguistic skills, and connections with 
the country. 
 
International law contains provisions concerning a number of basic rights, which are specifically relevant 
to integration, equality and recognition before the law, education, association, and to peacefully assemble, 
join or form trade unions, social security, take part in social and cultural life, practice their religion and 
language, freely choose their residence.  
 
5.3 Return  migration 
 
A number of international instruments refer to the rights of migrants and to return. The most important 
reference is in the 1948 Universal Declaration of Human Rights, article 13(2), which states: “everyone has 
the right to leave any country, including his own, and to return to his country”.  
 
The U.N. Protocols against migrant smuggling and human trafficking enjoin States to facilitate and accept, 
without undue or unreasonable delay, the return of their nationals or permanent residents.  
 
A large number of labour migrants from developing countries have often been recruited with no intention 
to provide them with permanent resettlement, nor support for their return, when facing political or 
economic downturns in the host country. 
 
 
5.3.1  Assisting Voluntary Return 
 
In general, many migrants may intend to return when they emigrate but the intention to return may 
gradually subside in proportion to the time spent in the host country. The effectiveness of voluntary return 
programmes is often dependent on the degree to which returnees are made aware of the availability of an 
AVR capacity and on their being informed about the return process itself, including conditions awaiting 
them in their country of origin. 
AVR is an indispensable component of migration management because it: ensures the integrity of regular 
migration programmes while respecting international principles and standards concerning migrants in 
irregular situations enhances cooperation between countries of origin and host countries promotes the 
sustainability of the return through reintegration measures that support the socio-economic reintegration of 
returning persons can be located in the context of international cooperation, where the needs and concerns 
of countries of origin, transit, and destination are recognized as important considerations. 
AVR represents a more humane and administratively less cumbersome option than  return through 
deportation and is clearly interdependent with involuntary return. Acceptance of the AVR option rests on 
there being no other choice, in light of the temporary nature of the status granted to the individuals in 
question. For migrants, AVR is a more humane and dignified alternative to forced return that is conducive 
to legal migration in the future. For host governments, AVR is more cost effective than forced returns and 
can often be a quicker solution. For governments in countries of origin, AVR can support development 
and reconciliation efforts through targeted return and the reintegration and job placement of qualified 
nationals. 
5.3.2  Assisted Voluntary Return and Reintegration Projects – Sierra Leone   
UK-At the end of 1998 the Home Office Enforcement Policy Unit agreed to fund an initial 6-month pilot 
programme to assist asylum seekers (both pending and rejected) who wished to return voluntarily and ANNEX XV – MIGRATION REPORT 
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permanently to their home countries, but who did not have the resources to do so. In early 1999 a 
Memorandum of Understanding was signed between IOM London and the Home Office Enforcement 
Policy Unit for the pilot scheme, which was extended and ran until the end of July 2000.  While initial 
uptake during the first six months was much lower than expected, the extension of the Pilot Programme 
eventually saw an increase in referrals and departures from December 1999.         
 
The trend in 2000 continued to show a significant increase in the numbers of asylum-seekers seeking 
voluntary return, with the largest majority being Albanians returning to Albania, but also other 
nationalities enquiring about the project and seeking assistance. IOM London was therefore able to 
demonstrate to the Home Office that the pilot programme has served its purpose to verify the need for a 
full Voluntary Assisted Return Programme (VARP).  
 
Consequently, in September 2000 the Home Office funded a new generic Voluntary Assisted Return 
Programme, which replaced the pilot and aimed to assist asylum seekers and those granted Exceptional 
Leave to Remain.  This programme, providing basic assistance such as air transportation, luggage 
allowance, transit and arrival assistance and documentation (if required) has gone from strength to 
strength, with IOM London assisting the return of over 100 returnees per month from April 2001 onwards.  
The total number assisted within the 12 month project period has exceeded 1000 returnees – and therefore 
close to the 1200 target.   An independent evaluation commissioned by the Home Office has verified that 
voluntary return provides a cost efficient and effective service to the Governments, and allows returnees 
an option to return voluntarily, in safety and dignity.      
 
A significant number of those applying for the VARP have enquired about the possibilities of assistance to 
help them re-establish their lives on their return to their home countries. The majority of returnees assisted 
under the criteria of the VARP travelled illegally to the UK through smugglers, and accordingly were 
forced to raise large sums of money to meet the costs of their illicit passage.  Some of these returnees have 
highlighted to IOM that the inclusion of reintegration assistance would be a very welcome component of 
their voluntary return; so as to assist in the re-establishing of their lives.  In order to strive towards 
sustainable return, this project will include a pilot component, in the provision of reintegration assistance 
to returnees once back in their country of origin. IOM London in cooperation with IOM offices worldwide 
including Sierra Leone developed reintegration activities to benefit the returnees.  
 
A recent research commissioned and published by IOM on the return and reintegration of rejected asylum 
seekers and irregular migrants clearly states “the stable and successful return of irregular migrants is likely 
to be closely linked with their effective reintegration in their country of origin.”(Khalid, K., ‘The Return 
and Reintegration of Rejected Asylum Seekers and Irregular Migrants, IOM, 2001). The provision of 
Reintegration assistance bridges the gap between return and basic needs i.e. initial housing, employment, 
health and education thus considerably enhancing the chances of a successful and lasting reintegration. 
 
Furthermore, the case of linking returns to reintegration activities in order to sustain returns and prevent 
further outflows is generally acknowledged.   In a speech, by Antonio Victorian, the EU Commissioner for 
Justice and Home Affairs, has outlined the need for “…migrants to have possibilities of moving on or 
going back as the situation develops in their country of origin and elsewhere in the world” and for 
“innovative ideas to encourage the voluntary return of migrants…in a framework of supported 
reintegration in countries of origin” (July 12
th, 2000). The UK assisted voluntary return and reintegration 
project is ongoing with IOM Freetown being responsible for reception and reintegration. 
 
Swiss - The pilot project facilitates voluntary return and reintegration of Sierra Leonean nationals 
currently residing in Switzerland under the Swiss Asylum Law. IOM is entrusted with the operational 
implementation of this AVR project, especially with regard to return arrangements and reintegration ANNEX XV – MIGRATION REPORT 
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activities in Sierra Leone. IOM Bern is responsible for the management and IOM Freetown for the co-
management of the project.
12 The overall responsibility for the project is with the Swiss federal 
authorities, namely the ILR through the created Project Team West Africa. 
 
The project is open to recognized refugees, unsuccessful Sierra Leonean asylum seekers whose return is 
temporarily suspended and unsuccessful Sierra Leonean asylum seekers in possession of a provisional 
admission. In order to exclude the risk of creating an unintended pull-effect, participation in the AVR 
project is limited to those persons who have filled their asylum request prior to May 1, 2005. This will be 
communicated in a clear and concise way in Switzerland and abroad. To facilitate the preparation of the 
return, IOM Bern provides the return counsellors with country of origin relevant information and other 
information related to the project, such as success stories that will be published on the IOM Bern website.  
 
The AVR project provides return transportation, reception, and onward transportation. It also supports the 
social and professional reintegration of the project participants through measures of financial reintegration 
assistance.
  In addition, the project participants have the possibility to receive funding from the Swiss 
FOM for revenue-generating projects. To obtain funding from the Swiss FOM, the returnee has to provide 
to the Swiss FOM a small, feasible business plan. The returnees can provide the business plan to the Swiss 
FOM prior to departure in Switzerland or via IOM Freetown within three months after arrival. In the 
framework of the individual assistance for the individual project, returnees have also the possibility to 
participate on a vocational training course in Freetown to be identified case by case through the RIF 
programme. 
Special attention is paid to vulnerable cases (single parents, unaccompanied minors, families with minor 
children and people whose ability to work is hindered by age or handicap). Due to the special situation of 
vulnerable persons, a standardized return package often appears inadequate. Therefore, the project focuses 
on individual needs and required support for return and reintegration. For vulnerable cases, IOM Bern will 
work out a solution proposal in co-ordination with IOM Freetown, Swiss authorities, and other partners to 
identify the appropriate services that the returnees could be referred to. Such support is expected to be 
financial assistance, social care, accommodation, income-generation and medical support. The Swiss 
FOM will decide upon individual assistance based on suggestions made by IOM. The decision will be 
based on a comprehensive assessment of each individual vulnerable case, taking especially into account 
the individual needs of the returnee. Additionally, IOM will monitor the process of reintegration through 
follow-up visits, where needed. 
Although not a part of the present AVR project, the overarching return project by the Swiss Government 
contains structural aid components as a strategic means to complement the individual return assistance. 
Such aid may consist in institutional assistance, capacity building or local development assistance, which 
may be separately pursued in parallel to the project implementation. The project is implemented in close 
collaboration with the relevant Sierra Leonean authorities. 
5.4  The relationship between international migration and national law 
 
International treaties are contracts at the international level. International customs are general practices of 
States that are accepted as law by all States. There are two approaches to the question of whether 
individuals can use international law before a national court. In some countries, international law will have 
direct effect if a State ratifies an international treaty, because no further steps are needed to make the 
treaty provisions applicable to the national population. In other countries the provisions of an international 
treaty have to become part of the national legislation before they will have direct effect on the population. 
                                                 
12 In order to allow the good implementation of the project from the beginning on, meetings between IOM Bern and IOM 
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This is accomplished, for example, through an Act of Parliament. Internationally accepted human rights 
impose limits on what a State can and cannot do to persons within its territory. There are a number of 
human rights known as “movement-related rights” that are particularly relevant to migrants: 
 
Freedom of Movement is a fundamental principle in the international migration context, which is found in 
the Universal Declaration of Human Rights and the International Covenant on Civil and Political Rights. 
Everyone lawfully within the territory of a State shall, within that territory, have the right to liberty of 
movement and freedom to choose his or her residence. Everyone shall be free to leave any country, 
including his or her own. The abovementioned rights shall not be subject to any restrictions except those 
that are provided by law, are necessary to protect national security, public order, public health or morals, 
or the rights and freedoms of others, and that are consistent with the other rights recognized in the 
Covenant. No one shall be arbitrarily deprived of the right to enter his or her own country. International 
human rights treaties generally include a non-discrimination clause, which provides that States must 
ensure human rights to all people within its territory without making distinctions of any kind. Non-
discrimination rights require that States’ laws and policies must not discriminate against migrants.  
5.5  Freedom of movement and residence 
 
The freedom of movement and residence within the border of a State applies only to persons lawfully 
within a territory of a State, not to undocumented migrants or migrants in an irregular situation. The right 
to leave any country including one’s own implies a right to travel and have access to appropriate travel 
documents. 
 
Under international law, there is no corresponding right to enter the territory of another country. This 
creates a major limitation on the right to freedom of movement and is an example of a gap in international 
migration law. 
 
The right to freedom of movement and residence, and freedom to leave any country, can be restricted in 
certain circumstances if restrictions: are provided by law and are in the national legislation are consistent 
with the other rights recognized in the Covenant. The right to enter one’s own country has been the subject 
of lengthy debate because “own country” raises issues as to whether citizenship is a requirement. 
 
5.7  International Law and Migrant Rights and Obligations 
 
Traditionally, the close link between sovereignty and citizenship has resulted in the differential treatment 
of citizens and non-citizens, both under international law and in State practice. Recent years have seen 
increasing international recognition of the migration and human rights nexus. 
 
6.8  The Universal Declaration of Human Rights  
 
Adopted by the United Nations General Assembly in 1948, the Declaration was intended as “a common 
standard of achievement for all peoples and nations." Its thirty articles cover a wide range of human 
rights.  
The International Covenant on Economic, Social and Cultural Rights and The International Covenant on 
Civil and Political Rights 
The International Convention on the Elimination of All Forms of Racial Discrimination (ICERD) 
The Convention on the Elimination of All Forms of Discrimination Against Women (CEDAW) 
The Convention against Torture and other Cruel, Inhuman or Degrading Treatment or Punishment ANNEX XV – MIGRATION REPORT 
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The Convention on the Rights of the Child 
The International Convention on the Protection of the Rights of All Migrant Workers and Members of 
their Families 
 
Many regional human rights instruments provide similar rights guarantees, and apply to all persons within 
the jurisdiction of the contracting parties. The Government of Sierra Leone needs capacity building in the 
domestication of international treaties. 
 
 
 